
 

Vancouver City Council 
Anne McEnerny-Ogle, Mayor 
Bart Hansen - Ty Stober - Erik Paulsen 
Sarah J. Fox - Diana H. Perez - Kim D. 
Harless 

City Council Meeting Agenda 
September 8, 2025  

In accordance with the Open Public Meetings Act (OPMA), the Vancouver City Council meeting will be open to 
in-person attendance. Options for viewing and/or participating in the meeting remotely will also be 
accommodated. The City Council will be attending this meeting in person. 
 
All City Council workshops and meetings are broadcast (live closed captioning available), CVTV cable 
channels 23 / HD 323, and on the City's Facebook page. 
 
Public testimony will be accepted regarding any matter on the agenda below. Advance registration will be 
required. 
 
Unless otherwise announced by the Presiding Officer, each speaker may testify once for up to three minutes 
under each public testimony opportunity below and will be asked to provide their name and city of residence for 
the record. 
 
Testimony will be accepted in the following manner: 

• Written comments submitted in advance: Email comments to the City Council  until 12:00 p.m. 
September 8, 2025. Comments will be compiled and sent to the City Council and entered into the 
record. 

• In-person or remote testimony during the meeting: Register in-person at City Hall. In-person 
registration is open until 6:30 p.m. on September 8, 2025. Instructions will be provided on-site. 
Register to testify online. Online registration is open until 12:00 p.m. on September 8, 2025. 

Visit the city's website for more information and to register under Public Participation or call the City Manager's 
Office at (360) 487-8600. 
 
Further instructions for accessing the virtual meeting (for remote testimony) will be provided upon registration. 
 
Upon request, printouts of agenda materials will be provided, including large print.  
Council Dinner / Executive Session Re: Potential Litigation RCW 42.30.110 (1)(i) (15 minutes) 
(6:00 - 6:30 PM) 

Regular Council Meeting 
 
6:30 PM 
Vancouver City Hall - Council Chambers - 415 W 6th Street, Vancouver WA 

Pledge of Allegiance 

Call to Order and Roll Call 

Proclamations 

 National Service Dog Month 
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Community Communication 
This is the place on the agenda where the public is invited to speak to Council regarding any matter 
on the Agenda not already scheduled for Public Hearing. (Separate instructions are provided for 
offering testimony on Public Hearing when applicable.) This includes the option to testify about 
Workshops. Members of the public addressing Council are requested to give their name and city of 
residence for the audio record. Speakers are to limit their testimony to a total of three minutes for all 
items combined. RCW 42.17A.555 and City Council Policy 100-32 prohibit the use of public facilities 
to support or oppose any ballot measure, or to support or oppose any candidate for elective office. 
Any violation of these rules could result in a suspension of speaking privileges during public comment 
periods at City Council Meetings for 90 days or longer for multiple offenses. 

Consent Agenda 
The following items will be passed by a single motion to approve all listed actions and resolutions. 
There will be no discussion on these items unless requested by Council. If discussion is requested, 
the item will be moved from the Consent Agenda and considered separately – after the motion has 
been made and passed to approve the remaining items. 

1. Construction Acceptance - Marine Park Wastewater Treatment Facility Ultraviolet (UV) 
Disinfection System Replacement - ITB 24-20 

 Staff Report: 179-25 
 
 Request: On Monday, September 8, 2025, accept the Marine Park Wastewater Treatment 

Facility UV System Replacement project as constructed by McClure and Sons, Inc. of 
Mill Creek WA and authorize release of bond, subject to receipt of all documentation 
required by law. 

  Frank Dick, Wastewater Treatment Program Manager, frank.dick@cityofvancouver.us 

2. Construction Acceptance - Blandford Drive Subbasins LID Retrofits - ITB 23-31 

 Staff Report: 180-25 
 
 Request: On September 8, 2025, accept the Blandford Drive Subbasins LID Retrofits Project as 

constructed by Rotschy Inc., of Vancouver, WA and authorize the release of retainage 
bond, subject to receipt of all documentation required by law. 

  Aron Rice, Senior Civil Engineer, aron.rice@cityofvancouver.us 

3. Contract Award - On-Call Stormwater Retrofit, Design and Planning Services Contracts 

 Staff Report: 181-25 
 
 Request: On Monday, September 8, 2025, authorize the City Manager, or designee, to finalize 

and execute Professional Services Agreements (PSAs) with Otak, Harper Houf 
Peterson Righellis, MacKay Sposito, Herrera Environmental Consultants, HDR 
Engineering, Brown and Caldwell, Northwest Watersheds and Parametrix, for the 
provision of stormwater retrofit planning and design services on an as-needed basis 
for five years. The total value of each contract will not exceed $1,000,000 for the 5-
year life of each contract. 
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  Aron Rice, Senior Civil Engineer, aron.rice@cityofvancouver.us 

4. Contract - Fire Alarm and Sprinkler Annual Certification and Maintenance - C-102040 

 Staff Report: 182-25 
 
 Request: On Monday, September 8, 2025, authorize the City Manager, or designee, to finalize 

and execute a contract with McKinstry, up to a maximum of $750,000 through 
September 1, 2030. 

  Brian Taylor, Operations Superintendent, brian.taylor@cityofvancouver.us 

5. Contract Amendment: Water Station 9 PFAS Treatment System Final Design – C-101850 

 Staff Report: 183-25 
 
 Request: On Monday, September 8, 2025, authorize the City Manager, or designee, to finalize 

and execute contract Amendment No. 1 to contract C-101850 between the City of 
Vancouver and Brown and Caldwell. Increase the not-to-exceed amount by 
$2,470,840 for a total contract value of $3,802,840 and extend the contract end date 
to June 30, 2026. 

  Mehrin Selimgir, Water Engineering Manager, Mehrin.Selimgir@cityofvancouver.us 

6. Multifamily Tax Exemption Certificate - 192nd Ave Apartments 

 A RESOLUTION of the City Council of the City of Vancouver approving a contract with 
CRP/Vance 192nd Owner, L.L.C., a Delaware limited liability company (Applicant) for a 12-year 
limited property tax exemption for income-based housing, for the property located near 1320 SE 
192nd Ave, Vancouver WA 98683 (Exhibit A). 
 
Staff Report: 184-25 

 
 Request: On Monday, September 8, 2025, adopt a resolution authorizing the City Manager, or 

designee, to execute a conditional multi-family property tax exemption certificate and 
take any and all action necessary to enforce the terms thereof. 

  Bryan Monroe, Associate Housing Project Coordinator, 
bryan.monroe@cityofvancouver.us 

7. Vancouver Cultural Access Program 

 AN ORDINANCE related to changes to the City’s Cultural Access Program Ordinance, 
amending VMC 3.45.050 to reflect a change to the percentage allocated to start-up program 
costs and the public school cultural access program. 
 
Staff Report: 185-25 

 
 Request: On Monday, September 8, 2025, advance the ordinance on first reading, setting a 

date for second reading and public hearing on September 15, 2025. 

  Stacey Donovan, Cultural Services Manager, David Perlick, Director of Parks, 
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Recreation and Cultural Services, stacey.donovan@cityofvancouver.us, 
david.perlick@cityofvancouver.us 

8. Approval of Claim Vouchers 
 
 Request: Approve claim vouchers for September 8, 2025. 

Public Hearings 
The following item(s) are scheduled for public hearing. Members of the public addressing Council are 
requested to give their name and city of residence for the audio record. Unless otherwise announced 
by the Presiding Officer, speakers are to limit their testimony to three minutes for each public hearing. 

9. Ordinance Updating Business License Thresholds 

 AN ORDINANCE relating to business licenses; amending VMC 5.04.075 and 5.04.090; 
providing for severability and an effective date. 
 
Staff Report: 178-25 

 
 Request: On Monday, September 8, 2025, upon second reading and a public hearing, finalize 

and approve the ordinance. 

  Anthony Glenn, Treasurer, anthony.glenn@cityofvancouver.us 

Communications 

 A. From the Council 

 B. From the Mayor 

 C. From the City Manager 

  Safe Routes to School 

Adjournment 

  

City Hall is served by C-TRAN. Route information and schedules are available online at www.c-
tran.com. You also may reach C-TRAN at (360) 695-0123 for more information on times, fares, and 
routes. 
 
Anyone needing language interpretation services or accommodations with a disability at a Vancouver 
City Council meeting may contact the City Manager's staff at (360) 487-8600 (RELAY: 711). Assistive 
listening devices and live Closed Captioning are available for the deaf, hard of hearing and general 
public use. Please notify a staff person if you wish to use one of the devices. Every attempt at 
reasonable accommodation will be made. To request this agenda in another format, please also 
contact the phone numbers listed above. 
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1. 

Staff Report: 179-25 
 
To: Mayor and City Council 
From: City Manager 
Date: September 8, 2025 
 
Subject 
Construction Acceptance - Marine Park Wastewater Treatment Facility Ultraviolet (UV) Disinfection 
System Replacement - ITB 24-20 
 
Key Points 

• Ultraviolet light disinfection is a critical wastewater treatment step for maintaining compliance 
with the City’s National Pollutant Discharge Elimination System (NPDES) permit issued by 
Washington Department of Ecology.  

• The old UV disinfection system was original to the 1990’s construction of Marine Park and was 
no longer supported by the manufacturer.  

• The new UV disinfection system will provide continued disinfection capability and reliability and 
will accommodate projected population growth. 

 
 
Strategic Plan Alignment 
Safe and Prepared Community – a safe place to live, work, learn and play 
 
Present Situation 
The Marine Park Wastewater Treatment Facility’s UV disinfection system’s electrical and mechanical 
equipment was replaced with modern and energy-efficient equipment. In May 2024, City Council 
approved a contract with McClure and Sons, Inc. to complete this work. 
 
The contractor has satisfactorily completed this project in accordance with the contract plans and 
specifications. Contract costs are summarized below. 
 
TOTAL CONTRACT COSTS 

Labor, Equipment and Material $1,242,313.89 

Sales Tax $108,428.23 

Total $1,350,742.12 

Retainage Bond 
 
The final contract amount was approximately 3% higher than the original contract amount of 
$1,305,663.09. Changes were made during construction to apply epoxy-based coatings to the UV 
equipment channels to preserve the concrete, and to accommodate minor design changes based on 
field conditions. 
 
The apprenticeship utilization goal of 3% was exceeded by McClure and Sons, Inc., and their 
subcontractors, delivering 156.5 apprenticeship hours of the total 1,720.25 project hours. 
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Advantage(s) 

1. Replaced outdated equipment that has exceeded its expected useful life. 
2. Modern UV lamps and equipment allow for more efficient disinfection. 
3. Increased system capacity that will handle projected flows from population through at least 

year 2045. 
 
 
Challenge(s) 
None 
 
Budget Impact 
Sufficient appropriation to fund this project was included in the 2024-2025 Wastewater Capital 
Budget. There is no budget impact, as this acceptance will only trigger the release of the retainage. 
 
Prior Council Review 

• Project approved in the 2024-2025 Wastewater Capital Budget 
• May 6, 2024 – Council approved bid award 

 
 
Action Requested 
On Monday, September 8, 2025, accept the Marine Park Wastewater Treatment Facility UV System 
Replacement project as constructed by McClure and Sons, Inc. of Mill Creek WA and authorize 
release of bond, subject to receipt of all documentation required by law. 
 
Staff Contact 
Frank Dick, Wastewater Treatment Program Manager, frank.dick@cityofvancouver.us 
 
Attachments: 
1. Marine Park WWTF Vicinity Map 
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2. 

Staff Report: 180-25 
 
To: Mayor and City Council 
From: City Manager 
Date: September 8, 2025 
 
Subject 
Construction Acceptance - Blandford Drive Subbasins LID Retrofits - ITB 23-31 
 
Key Points 

• This project installed low impact development (LID) stormwater improvements in portions of 
the Dubois and Cliffside neighborhoods to provide water quality treatment for runoff and 
increase infiltration capacity. 

• A portion of this project (75%) was funded by the Washington State Department of Ecology 
(Ecology). 

• Rotschy Inc. did not meet the apprenticeship utilization goal of 4% and was assessed a 
penalty of $11,362.20. 

 
 
Strategic Plan Alignment 
Climate and Natural Systems – environmental stewardship and efforts to address climate change to 
ensure a sustainable future 
 
Present Situation 
Rostchy Inc. has completed installation of 21 water quality filter catch basins, 2 bioretention treatment 
facilities, and 630 linear feet of infiltration trenches. This project improved stormwater quality by 
enhancing infiltration and reducing the volume of uncontrolled runoff entering the Blandford Canyon 
and Columbia House Boulevard storm systems. The improvements will help protect local waterways, 
reduce erosion, and support long-term sustainability in the surrounding area. 
 
The work was completed satisfactorily and in accordance with the plans and specifications. Contract 
costs are summarized below: 
 
Total Contract Costs 

Labor, Equipment, 
and Material 

$1,773,823.47 

Total $1,773,823.47 

Sales Tax $0.00 
 
The original contract amount was $1,423,751.00. The final project cost was $1,773,823.47, which 
was $350,072.47 (24.5%) over the original contract amount. 
 
The cost increase was primarily due to additional asphalt paving determined to be necessary during 
construction. While the original scope included localized pavement restoration to City standards, site 
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conditions at the conclusion of construction prompted City staff to expand the pavement restoration 
area. This decision ensured proper stormwater flow to the newly installed catch basins and improved 
the overall condition of the streets beyond their pre-construction state. 
 
This project was partially funded by a grant from the Washington Department of Ecology, through the 
Stormwater Financial Assistance Program. Ecology reimbursed $1,330,367.60 or 75% of the 
construction costs, which included the additional pavement restoration. The remainder of the project 
cost (25%) was paid from the Surface Water Construction Capital Budget.  
 
Rotschy Inc. did not meet the City’s 4% apprenticeship utilization goal. Of the 7,062 total project 
hours, only 55 hours were performed by apprentices. In accordance with the City’s Apprenticeship 
policy, a penalty of $11,362.20 was assessed and deducted from the final payment. 
 
Advantage(s) 

1. Completes the City’s contractual and statutory process for accepting the project. 
2. Formal project acceptance allows for closure on third-party bond claims. 

 
 
Challenge(s) 
None 
 
Budget Impact 
Funds for these improvements were appropriated in 2023-2024 Surface Water Construction Capital 
Budget. There is no budget impact, as the retainage is being released for acceptance. 
 
Prior Council Review 
1.    Approval of the 2023-2024 Surface Water Construction Capital Budget. 
2.    Award of contract at December 18, 2023, Vancouver City Council Meeting. 
 
Action Requested 
On September 8, 2025, accept the Blandford Drive Subbasins LID Retrofits Project as constructed by 
Rotschy Inc., of Vancouver, WA and authorize the release of retainage bond, subject to receipt of all 
documentation required by law. 
 
Staff Contact 
Aron Rice, Senior Civil Engineer, aron.rice@cityofvancouver.us 
 
Attachments: 
1. Vicnity Map 
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3. 

Staff Report: 181-25 
 
To: Mayor and City Council 
From: City Manager 
Date: September 8, 2025 
 
Subject 
Contract Award - On-Call Stormwater Retrofit, Design and Planning Services Contracts 
 
Key Points 

• The City issued RFQ #36-25 for stormwater engineering, retrofit, planning and design. The 
City received 14 responses. 

• Responses were evaluated for responsiveness, qualifications, experience, and project 
approach. Based on this review, eight firms were selected for professional service contracts.  

• The contracts will be in place for a period of five years and not to exceed $1,000,000 for the 
life of each contract. The five-year contracts can be used for large and small projects, grant 
and locally-funded projects, urgent design needs, and include system planning and 
assessment. 

• The majority of these contract expenses are expected to be reimbursed through existing and 
future grants. 

 
 
Strategic Plan Alignment 
Climate and Natural Systems – environmental stewardship and efforts to address climate change to 
ensure a sustainable future 
 
Present Situation 
The City’s Surface Water Management division has numerous projects identified in its six-year 
Capital Improvement Program (CIP). The CIP projects vary in size, scope and timing with several 
having strict deadlines to meet the City’s Municipal Separate Storm Sewer System (MS4) permit as 
issued by the Washington Department of Ecology.   
 
In recent years, growing development activity and more stringent stormwater regulations have greatly 
increased the workload and number of projects requiring review by Surface Water Management staff. 
Utilizing an on-call contract allows the City flexibility in staffing projects during times of peak workload 
with professionals competent in the field of stormwater management planning and design. These on-
call firms may also provide Construction Management services related to stormwater, providing 
additional capacity to deliver capital projects.  
 
The City issued RFQ #36-25 for on-call stormwater engineering, retrofit, planning and design services 
in May 2025. Along with standard advertising, firms from the Municipal Research and Services Center 
(MRSC) list, which include veteran-, minoirty-, and women-owned firms, were notified of the 
solicitation. The City received 14 proposals. After reviewing all proposals, the evaluation committee 
selected eight consultants for professional service contracts. Staff proposes to execute each contract 
for a period of five years. Each contract shall not exceed $1,000,000.00.  
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Engineering Firm Contract Amount 

Otak Inc.- C-102028 $1,000,000.00 

Harper Houf Peterson Righellis Inc.- C-102030 $1,000,000.00 

MacKay & Sposito Inc.- C-102033 $1,000,000.00 

Herrera Environmental Consultants - C-102027 $1,000,000.00 

HDR Engineering - C-102026 $1,000,000.00 

Brown and Caldwell - C-102031 $1,000,000.00 

Parametrix - C-102029 $1,000,000.00 

Northwest Watersheds LLC - C-102032 $1,000,000.00 
  
 
Advantage(s) 

1. Provides immediate stormwater retrofit planning and design services to assist City staff with 
the execution of projects with near-term deadlines. 

2. Provides maximum flexibility to Surface Water Management teams to ensure all projects are 
adequately and professionally staffed. 

3. Allows the hiring of specialized consultants in specific fields to ensure compliance with 
regulatory requirements.  

4. Establishing on-call contracts reduces staff time required by the project manager, selection 
committee, and procurement staff to facilitate the process of individual project design 
contracts. 

 
 
Challenge(s) 
Using consultants can be more expensive in the short term than using city staff. However, the 
proposed contract arrangement allows the City to fully utilize current staff while providing additional 
professional assistance. 
 
Budget Impact 
No additional budget is required for these contracts. Future expenditures will be paid from the 
applicable project’s budget in the Surface Water Operating and Capital fund budgets. The majority of 
the projects are expected to be Ecology-grant funded. 
 
Prior Council Review 
None 
 
Action Requested 
On Monday, September 8, 2025, authorize the City Manager, or designee, to finalize and execute 
Professional Services Agreements (PSAs) with Otak, Harper Houf Peterson Righellis, MacKay 
Sposito, Herrera Environmental Consultants, HDR Engineering, Brown and Caldwell, Northwest 
Watersheds and Parametrix, for the provision of stormwater retrofit planning and design services on 
an as-needed basis for five years. The total value of each contract will not exceed $1,000,000 for the 
5-year life of each contract. 
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Staff Contact 
Aron Rice, Senior Civil Engineer, aron.rice@cityofvancouver.us 
 
Attachments: 
1. Services Contract -C-102032 NW final 
2. Services Contract - C-102028 Otak final 
3. Services Contract - C-102029 Parametrix final 
4. Services Contract - C-102033 Mackay final 
5. Services Contract - C-102026 HDR final 
6. Services Contract - C-102030 Harper final 
7. Services Contract - C-102031 Brown final 
8. Services Contract - C-102027 Herrera final 
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CITY OF VANCOUVER 

SERVICES AGREEMENT  
No. C-102032 

ON-CALL PROFESSIONAL STORMWATER RETROFIT, DESIGN AND PLANNING SERVICES 
 

This Services Agreement (“Agreement”), effective on September 1, 2025 (the “Effective Date”) 
is entered by the City of Vancouver, Washington, a municipal corporation organized under the 
laws of the State of Washington ("City") and Northwest Watersheds LLC, a limit liability 
company organized under the laws of the State of Oregon ("Contractor"). The City and 
Contractor are collectively referred to as the “Parties” or individually as a “Party”. 
 

RECITALS 
 

A. The City desires to engage the Contractor to perform Services as described in this 
Agreement; and 

B. The City advertised and issued a request for qualifications, numbered 36-25 
(“Solicitation”) and after evaluation of the Contractor’s responsive proposal, 
found the Contractor capable of performing the required Services. 

 
AGREEMENT 

 
In consideration of the terms and conditions in this Agreement, the Parties agree as 
follows: 
 
1. SCOPE OF SERVICES:  The Contractor agrees to provide the City with all services and 

materials provided in the Scope of Services, attached as Exhibit A, and in the City’s 
Solicitation, if any, and the Contractor’s responsive proposal to the City’s Solicitation, if any 
(the “Services”).  Contractor shall obtain City Project Manager’s written approval prior to 
starting the Services. 
 

2. COMPENSATION:  Payment to the Contractor for the Services described in this Agreement 
shall not exceed $1,000,000.00 USD. 

 
This payment shall be the maximum compensation for all Services including labor, 
materials, supplies, equipment, and incidentals necessary to complete the Services. And it 
shall not be exceeded without the City’s prior written authorization in the form of a 
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negotiated and executed amendment.  Contractor agrees this compensation is adequate 
and sufficient for the timely provision of all Services under this Agreement. 

 
City will limit compensation to the amount specified for each specific task and/or sub-task, 
unless amended in writing. Contractor shall complete the Services stated within the 
number of hours identified for each task, and/or sub-task, or for the lump sum amount 
associated with a task.  If compensation is made on an hourly basis and the Services requires 
fewer hours than those estimated, the Contractor will be paid for the actual worked hours 
necessary to complete that task and/or sub-task. If Contractor underestimated the number 
of hours required to perform the Services, Contractor shall be paid up to the maximum 
number of hours stated for the task and/or sub-task.  Compensation may be amended, at 
the City’s sole discretion, for documentable circumstances not reasonably foreseeable to 
either party at the time the task and/or subtask is initiated, or for changes to the scope of 
services requested by City. All Deliverables (as defined in Section 6) must be acceptable to 
City in its sole discretion. 

 
City will reimburse Contractor for the following travel expenses identified in its proposal 
upon submission of receipts to City: airfare, mileage at the approved IRS rate and lodging at 
the U.S. General Services Administration rates.   For the avoidance of doubt, City will not 
reimburse Contractor wages incurred during travel time. 
 

3. PAYMENT FOR CONTRACTOR SERVICES:  The Contractor shall submit monthly invoices 
to City covering both professional fees and project expenses, if any, from the previous 
month. Invoices must be submitted to the Project Manager, Aron Rice, by email to 
aron.rice@cityofvancouver.us and accpay@cityofvancouver.us or by mail to City of 
Vancouver, Aron Rice, PO Box 1995, Vancouver, WA 98668.   
 
City shall pay Contractor within 30 days of receipt of Contractor’s invoice. The City will pay 
Contractor pursuant to Exhibit “B.”  The City may correct any invoice overpaid in error.   

 
The Parties agree that any amount paid in error by City does not alter the fee schedule. 
City’s contract/purchase order (PO) number on the notice to proceed must be referenced 
on any invoice submitted for payment. 

  
4. TERM OF AGREEMENT:  The term of this Agreement begins on September 1, 2025 and 

continues until August 31, 2025. The term and any renewal term are collectively the 
“Term.” 
 

5. CITY DATA; DATA SECURITY 
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5.1 City Data. Contractor may obtain and process City Data in connection with the Services. 
“City Data” means the data City provides to Contractor in connection with the receipt of 
the Services and any data generated by Contractor in connection with providing the 
Services to City that is not intended to be shared with any third parties. City owns all City 
Data. City licenses City Data to Contractor solely for the purposes of providing the 
Services to City or improving the Services for City. Contractor shall not use City Data for 
any other purpose, including as artificial intelligence training data.  Contractor 
acknowledges that compliance with Applicable Laws under Section 17 of the Agreement 
includes compliance with all applicable federal, state, and local data protection laws in 
its provision of the Services. 

5.2 Data Security. If Contractor maintains City Data on Contractor systems it will comply 
with the following data security requirements. 

5.2.1 Security Practices. Contractor shall develop, implement, and maintain 
appropriate administrative, physical, and technical safeguards that are designed to 
ensure the confidentiality, integrity and availability of City Data. Contractor will 
enact safeguards that are compliant with industry best practices for the specific 
City Data obtained by Contractor in connection with the Services. 

5.2.2 Location of City Data. Contractor shall maintain City Data solely in data centers 
located in the United States. 

5.2.3 Security Breaches. A “Security Breach” is any suspected or actual unauthorized 
access to or use of City Data in Contractor’s possession. 

a. Notice. Contractor will notify City within 24 hours of any Security Breach. Notice 
will include details regarding the Security Breach including impacted parties, 
specific data, and mitigation. Contractor will call 360.487.8888 (if after hours, 
follow prompt to connect to on-call personnel); email City with a read receipt to 
help.desk@cityofvancouver.us; and email to the City personnel contact for the 
Agreement. 

b. Coordination. Immediately after Contractor provides notification of a Security 
Breach the Parties will begin working together to contain, mitigate, investigate, 
respond to and remediate the Security Breach. Contractor will cooperate with 
all City requests in relation to the Security Breach in compliance with Applicable 
Law. 

c. Root Cause Analysis. As soon as possible following the Security Breach, 
Contractor will complete a root cause analysis and will provide a plan to City for 
remediation and prevention. 

d. Third-Party Notice. Contractor will work together with City to ensure 
compliance with RCW 19.255.010 if necessary and will make no statement or 
send notice to any third party regarding the Security Breach without City’s prior 
written consent. 
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e. Costs. In addition to its indemnification obligations, Contractor will reimburse 
City for all costs City incurs associated with any Security Breach, including 
forensic investigation, costs of providing notice to impacted parties, call centers 
and credit monitoring as applicable. Contractor will pay or reimburse City for all 
regulatory fines and other legal costs the City incurs associated with the Security 
Breach.  

 
6. DELIVERABLES - INTELLECTUAL PROPERTY   Contractor may create documents or 

other work product in connection with providing the Services (“Deliverables”).  
Contractor assigns and will assign to City all right, title, and interest in and to any 
Deliverables it creates in connection with providing the Services.  Contractor may retain a 
copy of any Deliverable for its internal business purposes. Contractor’s know-how, 
methodologies and processes are Contractor intellectual property. Contractor grants City 
a perpetual, irrevocable, royalty-free, worldwide license to use any Contractor intellectual 
property that is necessary for the completion of the Services in connection with the 
Deliverables, contingent upon the City’s full compliance with the payment requirements 
herein. 

 
7. AUDIT RIGHTS:  Contractor shall maintain records of all matters related to this 

Agreement in accordance with generally accepted accounting principles.  Contractor 
shall provide the records to City or any other governmental agency with jurisdiction for 
audit, at such reasonable times and places as City designates. 
 

8. PUBLIC DISCLOSURE COMPLIANCE: Records relating to Agreement are subject to the 
following: 

 
8.1 Confidential Information. Any record of City business, including this Agreement, 

related records, and City Data, is a public record under the Washington Public Records 
Act, codified at chapter 42.56 RCW (“PRA”). City may be required to disclose this 
Agreement or related records, including records in Contractor’s possession, pursuant to 
a public disclosure request. City will provide third-party notice to Contractor before 
disclosing records. Public records may be subject to exemptions from disclosure under 
the PRA. City agrees to withhold its release of the requested records in dispute for a 
reasonable amount of time (approximately 10 days) to allow Contractor an opportunity 
to seek judicial protection pursuant to RCW 42.56.540 as adopted or amended. 

8.2 Public Disclosure Compliance. City will comply with the PRA in its receipt of and 
response to any public disclosure request for responsive records related to this 
Agreement, subject to applicable exemptions. Under RCW 42.56.060, City will have no 
liability to Contractor for disclosure of Contractor information acting in good faith 
pursuant to its obligations under the PRA. 
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8.3 Subpoenas. If either Party receives a subpoena requiring the disclosure of the other 
Party’s information, that Party will notify the other party and provide a reasonable time 
for the affected party to obtain a protective order prior to disclosing information. If a 
Party is prohibited by a court with jurisdiction over the matter from disclosing the 
subpoena, that Party will provide only the specific information required to be released 
under the subpoena on the advice of counsel. 

8.4 City Data Confidentiality. Notwithstanding Section 8.1-3, Contractor will maintain the 
confidentiality of all City Data in its possession in conformance with Section 8. 

9. STANDARD OF CARE:  Contractor shall exercise the degree of skill and diligence 
normally employed by contractors in the same industry, performing the same or similar 
services. Contractor will re-perform any Services that breach this provision at no cost to 
City. 
 

10. DISPUTE RESOLUTION:  City and Contractor agree to negotiate in good faith for a period 
of 30 days from the date of notice of all disputes between them prior to exercising their 
rights under this Agreement or under law. All disputes between City and Contractor not 
resolved by negotiation between the Parties may be mediated only by mutual agreement 
of both Parties. If not mutually agreed to resolve the claim by mediation, the claim will be 
resolved by legal action. The Parties agree that if litigation is necessary to enforce any of 
the provisions of this Agreement, each party shall pay all of their own attorney fees and 
costs related to the litigation. 

 
11. TERMINATION FOR CONVENIENCE:  City may terminate this Agreement at any time for 

convenience.  City will pay Contractor for all Services completed up to the date of 
termination for convenience.  A decision by City to terminate for convenience does not 
waive any legal rights City has to enforce the Agreement. 

 
12. TERMINATION FOR MATERIAL BREACH:  If Contractor materially breaches by failing 

to perform any of the obligations of the Agreement, including violating any law, 
regulation, rule, or ordinance applicable to this Agreement, or becomes insolvent or 
declares bankruptcy, or makes an assignment for the benefit of creditors,  Contractor shall 
not be entitled to receive any further payments under the Agreement until the Services are 
completed to City’s satisfaction. City may provide Contractor a cure period in its sole 
discretion or may terminate the Agreement and, at City’s option, obtain performance of 
the Services elsewhere. 

 
13. INDEMNIFICATION:  Contractor shall indemnify, defend, and hold harmless City and its 

officers, councilmembers, commissioners, employees, volunteers, and agents, from any 
claim, liability, loss, cost, expense, suit, and damages, including attorney’s fees and 
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consulting fees relating to (a) a third party claim for intellectual property infringement 
relating to the Contractor’s Services or the Deliverables; (b) Contractor’s negligence or 
willful misconduct; (c) Contractor’s material breach of the Agreement; (d) Contractor’s 
non-compliance with applicable law; (e) a third-party Washington Public Records Act 
claim involving Contractor information; and (f) Contractor’s court action to enjoin 
release of Contractor information under the Washington Public Records Act.  

 
City will promptly notify Contractor of a claim under this Section 13 and will provide 
reasonable cooperation to Contractor in the defense of the claim. Contractor will have 
control over defense and settlement of the claim, except that Contractor will not enter 
any settlement or related agreement without City’s prior written consent. 
Notwithstanding the preceding sentence, City may participate in the defense or 
settlement of any claim with counsel of its own choosing. 

 
Solely for negligence indemnification claims under (b) above, if Contractor is providing 
architectural, landscape architectural, engineering, or land surveying services as the 
Services under this Agreement, and Contractor and City are concurrently negligent, then 
Contractor will be required to indemnify City only to the extent of Contractor’s negligence 
and will have no obligation to indemnify City for City’s sole negligence, pursuant to RCW 
4.24.115.  
 
If Contractor or Contractor’s employee is a licensed architect, professional engineer, land 
surveyor, or landscape architect and the Services are related to a construction project, 
Contractor expressly waives its industrial insurance immunity under the Washington 
Industrial Insurance Act Title 51 RCW. Contractor acknowledges this waiver has been 
mutually negotiated and the Parties desire to incorporate this waiver pursuant to RCW 
4.24.115(1)(b).   

 
14. INSURANCE:  Contractor shall maintain liability insurance for all claims for damages to the 

City, persons or property that arise from Contractor’s performance during the Term of this 
Agreement. 

 
Contractor shall maintain the following insurance coverage. 
 

COVERAGE LIMITS OF 
LIABILITY 

I. Commercial General Liability:  
Policy shall include Bodily Injury, Property Damage, Personal Injury and 
Broad Form Contractual Liability 

 

Each Occurrence $1,000,000 
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General Aggregate Per Occurrence $2,000,000 
Products & Completed Operations Aggregate $2,000,000 
Personal and Advertising Injury $1,000,000 
Blanket Contractual Liability $1,000,000 

II. Commercial Automobile Liability  
Policy shall include Bodily Injury and Property Damage for any owned, 
hired, and/or non-owned vehicles arising from the performance of this 
Agreement. 

 

Combined Single Limit $1,000,000 
III. Workers' Compensation (applicable to the State of Washington)  
Per Occurrence  

Employer's Liability $1,000,000 
Disease Each Employee $1,000,000 
Disease Policy Limit $1,000,000 
Each Claim $1,000,000 
Annual Aggregate $1,000,000 

IV. Umbrella Liability  
 $5,000,000 
V. Professional Liability  
Policy shall include coverage for all claims for damages to person or 
property arising from the performance of this Agreement. $1,000,000 

 
In addition to the coverage and limits listed above the Contractor’s insurance must all 
contain the following: 

 
a. Compliance with other Insurance Policies - Contractor will remain compliant with 

all other insurance obligations it may have pursuant to its personnel or applicable 
law. 

 
b. Coverage Trigger - Contractor’s insurance must be on an “occurrence” basis rather 

than claims made. This type of coverage must be indicated on the Certificate of 
Insurance. 

 
c. Additional Insured Requirement - The City of Vancouver, its Agents, 

Representatives, Officers, Directors, Elected and Appointed Officials, and 
Employees must be named as additional insureds where permissible under 
applicable law. The required Additional Insured endorsements shall be at least as 
broad as ISO CG 20 10 11 85, or its equivalent CG 20 10 07 04 and CG 20 37 07 04 
must be included with the Certificate of Insurance. 
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d. Certificates - The City of Vancouver shall be listed on the Certificate of Insurance 
as the Certificate Holder. Contractor will provide the Certificate of Insurance to 
City upon request on an ACORD or comparable form. 

 
All policies shall be issued by an insurance company authorized to do business as an 
insurance company in the State of Washington. 

 
15. RELATIONSHIP OF THE PARTIES. The relationship of the Parties under this Agreement 

is that of independent contractors. Contractor is solely responsible for the manner, 
method, and means of providing the Services. Contractor and its employees are not City 
employees and will not be entitled to or receive any benefits under this Agreement. 
Contractor will pay all Contractor personnel and pay all taxes, contributions, and benefits 
that may be required related to its personnel. Neither Party may bind the other except as 
expressly stated in this Agreement. 

 
16. SUBCONTRACTING:  Contractor may subcontract for Services with City’s prior written 

approval in its sole discretion.  Contractor is solely responsible for its subcontractors’ 
compliance with this Agreement and will pass through the terms of this Agreement to all 
subcontractors. 

 
17. COMPLIANCE WITH APPLICABLE LAW:  Contractor shall comply with all applicable 

federal, state, and local laws, rules, and regulations (“Applicable Laws”).  Contractor shall 
modify the Services as necessary to comply with Applicable Laws. 
 

18. E-VERIFY:  Contractor shall enter into and register a Memorandum of Understanding 
with the Department of Homeland Security E-Verify program within 60 days of executing 
this Agreement.  Contractor shall ensure all Contractor employees and any 
subcontractors assigned to perform Services under this Agreement are eligible to work 
in the United States. Contractor shall provide compliance verification upon City’s request. 

 
19. TITLE VI COMPLIANCE: Depending on the Services Contractor provides, the City may 

use federal funds to compensate Contractor.  If federal funds are used. the City, 
Contractor, and any approved subcontractor must comply with the provisions of Title VI 
of the Civil Rights Act of 1964, (78 Stat. 252, 42 U.S.C. 2000d to 2000d-4) (CRA) and the 
Civil Rights Restoration Act of 1987, Pub. L. No. 100-259, 102 Stat. 28 (1988) (CRRA). 
Contractor must confirm with City whether Title VI is applicable under this Agreement. 
 

20. EQUAL EMPLOYMENT OPPORTUNITY:  The City is an equal opportunity employer. 
Contractor shall not discriminate against any of its employees or applicants for 
employment on the basis of race, color, creed, religion, sex (including gender identity, 
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sexual orientation, and pregnancy), national origin, citizenship or immigration status, age 
(40 or older), the presence of any sensory, mental, or physical disability or the use of a 
trained dog guide or service animal by a person with a disability, genetic information, 
honorably discharged veteran or military status,  or any other class protected by federal, 
state, or local employment discrimination laws. 

 
21. ANTI-KICKBACK. City officers and employees shall not have or acquire an interest in the 

Agreement or solicit, accept, or give any item of value from a person or entity with an 
interest in this Agreement. 

 
22. PERMITS, LICENSES, AND CERTIFICATIONS. Contractor is solely responsible for any 

license, permit or certificate that may be required by any federal, state or local law in 
connection with the performance of Contractor’s obligations under this Agreement, 
including any business license.  Contractor may contact the State of Washington Business 
License Service (BLS) at: 800-451-7985, www.bls.dor.wa.gov/cities/vancouver.aspx or 
visit the City’s website found at www.cityofvancouver.us/businesslicense for assistance 
with the determination. 

 
23. COOPERATIVE PURCHASING:   The Washington State Interlocal Cooperation Act, 

chapter 39.34 RCW, authorizes public agencies to cooperatively purchase goods and 
services if all parties agree. By executing this Agreement, Contractor agrees that other 
public agencies may purchase goods and services under this Agreement at their own cost. 
City will have no liability or obligation related to Contractor related to that separate 
agency agreement. Therefore, City agrees to allow other public agencies to purchase 
services under this Agreement so long as City is not held financially or legally liable for 
any separate agency services received pursuant to the Agreement, and that any public 
agency purchasing under this Agreement file a copy of it in accordance with RCW 
39.34.040. 

 
24. DEBARMENT:  Contractor certifies that it is not presently debarred, suspended, proposed 

for debarment, and declared ineligible or voluntarily excluded from covered transactions 
by any federal, state or local department or agency. 

 
25. NOTICES:  All notices will be hand delivered, certified mail, or sent by electronic mail if 

agreed by the Parties. Notice will be effective when received if hand delivered, on the 
delivery date if certified mail, or when an email is sent. Notice must be addressed to the 
Parties at: 

 
 For the City:     For the Contractor:  
 Anna Vogel     Mary Larkin      
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 City of Vancouver    Northwest Watersheds LLC 
 415 W 6th Street    329 NE Couch Street, Suite 204 
 P O Box 1995     Portland, OR 97232 
 Vancouver WA  98668-1995  Email: mlarkin@northwestwatersheds.com 
 Email: anna.vogel@cityofvancouver.us 
 

Either Party may update its address for notice by giving written notice to the other Party. 
 
26. ASSIGNMENT. Contractor shall not assign this Agreement without the express written 

consent of City. Any assignment in violation of this subsection is void. All terms of this 
Agreement are binding on any assignee. 

 
27. ORDER OF PRECEDENCE:  If there is a conflict between the terms of any document, the 

order of precedence is as follows: Amendments to this Agreement; this Agreement; City 
Purchase Orders; Contractor’s responsive proposal to City’s solicitation; and City’s 
solicitation.  The Parties agree that terms included on any Purchase Order or other 
document provided by Contractor are not part of this Agreement. 

 
28. SURVIVAL. Sections 15 - 35 will survive any termination of this Agreement. 
 
29. WAIVER. A Party’s waiver of any term of this Agreement must be in writing and signed 

by the Party waiving compliance. 
 
30. THIRD PARTY BENEFICIARIES. There are no third-party beneficiaries under this 

Agreement. 
 
31. GOVERNING LAW:  This Agreement is governed by the laws of the State of Washington 

without regard to its conflicts of laws provisions. Venue for any action arising under this 
Agreement will be the state or federal courts for Clark County, Washington.  The Parties 
waive any claim of inconvenient forum. 

 
32. SEVERABILITY. If a court with jurisdiction over the matter determines any clause of this 

Agreement is unenforceable, it shall revise the clause to reflect the intent of the Parties 
as closely as possible. If revision is not possible, the Court shall strike the clause and the 
remainder of the Agreement will remain in full force and effect. 

 
33. AMENDMENTS:  Any amendments to this Agreement must be in writing and signed by all 

Parties to this Agreement. 
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34. ENTIRE AGREEMENT:  This Agreement, together with any amendments, is the entire 
agreement between the Parties, and supersedes any other agreement or discussion 
between them, whether written or oral in nature. 

 
35. COUNTERPARTS. This Agreement may be signed in counterparts. Each counterpart will 

be deemed an original and together the separate parts will form one Agreement. 
 
 

 

 

 

 

 

City and Contractor enter the Agreement as of the Effective Date. 

 
CITY OF VANCOUVER  CONTRACTOR: 

A municipal corporation  Northwest Watersheds LLC 
 
 
 

  

Lon Pluckhahn, City Manager          Signature 
 
 

  

Date  Printed Name /Title 
 
Attest: 

  

 
 
 

 Date 

Natasha Ramras, City Clerk   
 
Approved as to form: 

  

 
 
 

  

Nena Cook, City Attorney   
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EXHIBIT “A”: 
Scope of Work 

Below is a list of services broken into four categories. This list is not all-inclusive for projects that Surface 
Water Management may use consulting services for.   
 
Retrofit Design and Planning 

• Obtain and/or perform topographic survey and establish existing site conditions 
• Perform site investigations including archaeological surveys, geotechnical work, infiltration testing 
• Delineate drainage management basins and catchment areas 
• Analyze existing facilities and provide recommendations for improvements and/or upgrades 
• Identify potential areas for LID in right of ways and for City-owned properties 
• Structural engineering support for repair and rehabilitation projects involving storm pipes, storm 

structures, storm facilities, and other structures associated with the stormwater or surface water 
infrastructure  

• Provide input on repair and replacement of degraded pipes using trenchless technology. This may 
include lining, pipe bursting, or other methods to avoid soil disturbance 

• Develop and prepare stormwater reports and/or associated hydrologic/hydraulic modeling 
• Develop and prepare engineering plans, specifications, engineer’s opinion of cost, and related bid 

documents 
 

Regulatory and Development Review Support 
• Prepare and/or assist City with permitting and/or property and easement acquisition 
• Provide expertise in geotechnical, hydrogeological, and structural review on development, 

redevelopment, or regulatory driven sites with non-standard soil conditions 
• Attend and facilitate public workshops to keep community members and affected residents informed 

and solicit input for consideration into project design 
• Provide ongoing project-related communications and support by arranging and attending meetings, and 

providing correspondence as needed and requested 
 

Groundwater Monitoring, Sampling and Support 
• Conduct groundwater level monitoring to define hydrogeologic conditions in select areas where shallow 

depth to groundwater may constrain stormwater infiltration 
• With a licensed driller, oversee and direct location and installation of wells and piezometers, conduct 

water level monitoring, analyze and report findings 
• Develop and/or prepare specifications, cost estimates and related bid documents for drilling services 
• Collect groundwater samples from wells or surface water and provide laboratory testing based on 

specific project needs 
• Provide technical guidance and oversight for all groundwater monitoring, well installation, well 

development for water quality sampling, and selection of parameters for analysis 
 

Construction Management 
• Construction management services to supplement the City’s Construction Services Division when needed 

for some stormwater capital and state grant-funded projects 
• Provide field/office technical staff including Construction Engineer or Inspector to administer capital 

projects to City standards 
 
General Design Requirements 
All design work and proposal documents shall adhere to the following:  

• Washington Department of Ecology’s Stormwater Management Manual for Western Washington and 
approved continuous runoff simulation models (Western Washington Hydrology Model, MGS Flood)
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• Washington Department of Archaeology and Historic Preservation requirements for subsurface 
investigation  

• City of Vancouver General Requirements and Standard Details for Design and Construction of Surface 
Water Systems 

• City of Vancouver Utility Amendments to WSDOT Standard Specifications for Water Sewer and Surface 
Water Construction 

• Latest version of WSDOT Standard Specifications for Road, Bridge and Municipal Construction 
• City of Vancouver Transportation Standard Details 
• Vancouver Municipal Code Chapters 11 - Transportation and 20 - Land Use and Development 
• All other applicable Vancouver Municipal Code Sections, specifically Title 14: 

o 14.24 – Erosion Control 
o 14.25 – Stormwater Control; and 
o 14.26 – Water Resources Protection 
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EXHIBIT “B”: 
Fee Schedule 

Northwest Watersheds LLC 
Billing Rates - Effective 5/1/2025 

 
Fee schedule below is for 2025 City of Vancouver Stormwater Retrofit On-call. Annual 
compensation adjustments will be negotiated by the Parties and agreed to in writing, before 
the anniversary date of this contract. 

 
Labor Classification Hourly Rate 
Principal Engineer $ 217 
Senior Engineer/Scientist 3 $ 190 
Senior Engineer/Scientist 2 $ 172 
Senior Engineer/Scientist 1 $ 164 
Civil Engineer/Scientist 3 $ 139 
Civil Engineer/Scientist 2* $ 114 
Civil Engineer/Scientist 1* $ 101 
Water Resources Intern $ 88 

 
 
 
 
 
 
 
 

 
*Civil Engineer 1 and Civil Engineer 2 labor classification includes EITs whose work is 
overseen by professional engineers 

 
 
 

Non-Salary Costs (Reimbursables) 
Subcontractors and Subconsultants cost + 10% 

Mileage Current federal rate 

Technical supplies/specialized field equipment cost + 10% 

 
Northwest Watersheds does not have an additional charge or multiplier for overtime. 
Standard field equipment, computer hardware, and computer software are included in the 
labor rate. 
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Apex (formerly PBS) 2026 Rates 
Valid until July 31, 2026

 

 

ENGINEERING 
Title Rate 

Engineering Technician $ 120.00 
Engineering Technician II $ 125.00 
Engineering Staff I $ 142.00 
Engineering Staff II $ 157.00 
Engineering Staff III $ 173.00 
Engineer IV $ 185.00 
Engineer V $ 195.00 
Engineer VI $ 215.00 
Engineer VII $ 235.00 
Engineer VIII $ 250.00 
Structural Project Engineer V $ 220.00 
Sr. Structural Project Engineer VI $ 245.00 
Structural Project Manager VII $ 265.00 
Sr. Structural Project Manager VIII $ 290.00 
Principal Engineer $ 310.00 
Design Technician I $ 130.00 
Design Technician II $ 142.00 
Design Technician III $ 150.00 
Design Technician IV $ 160.00 
Engineering Geologist I $ 160.00 
Engineering Geologist II $ 182.00 
Landscape/Planning I $ 115.00 
Landscape/Planning II $ 125.00 
Landscape/Planning III $ 135.00 
Landscape/Planning IV $ 152.00 
Landscape/Planning V $ 167.00 
Landscape/Planning VI $ 190.00 
Landscape/Planning VII $ 215.00 
Construction Inspector I $ 130.00 
Construction Inspector II $ 140.00 
Construction Inspector III $ 155.00 
Construction Inspector IV $ 170.00 
Construction Inspector V $ 180.00 
Construction Inspector VI $ 200.00 
Construction Manager I $ 200.00 
Construction Manager II $ 207.00 
Construction Manager III $ 225.00 
Construction Manager IV $ 235.00 

 
SURVEY 

Survey I $ 110.00 
Survey II $ 130.00 
Survey III $ 138.00 
Survey IV $ 148.00 
Survey V $ 160.00 
Survey VI $ 180.00 
Survey VII $ 210.00 
Survey 1-Person Crew $ 166.00 
Survey 2-Person Crew $ 225.00 
Survey 3-Person Crew $ 275.00 
Unmanned Aerial Sys Operator I $ 160.00 
Unmanned Aerial Sys Operator II $ 170.00 
Unmanned Aerial Sys Operator III $ 200.00 
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Apex (formerly PBS) 2026 Rates 
Valid until July 31, 2026

 

 
TECHINICAL SUPPORT STAFF 

Administration I $ 95.00 
Administration II $ 105.00 
Administration III $ 115.00 
Project Administrator I $ 105.00 
Project Administrator II $ 115.00 
Project Administrator III $ 125.00 
Project Administrator IV $ 135.00 
CAD/MicroStation Tech I $ 115.00 
CAD/MicroStation Tech II $ 125.00 
CAD Manager $ 145.00 
Writer/Editor I $ 120.00 
Writer/Editor II $ 140.00 
Graphic Artist $ 125.00 
IT/Database Management $ 135.00 
GIS Analyst I $ 110.00 
GIS Analyst II $ 130.00 
GIS Analyst Manager $ 150.00 
Grant Writer $ 155.00 
Public Involvement I $ 105.00 
Public Involvement II $ 120.00 
Public Involvement III $ 135.00 
Public Involvement IV $ 155.00 
Public Involvement Manager $ 175.00 

 
ENVIRONMENTAL 

Field Technician I $ 90.00 
Field Technician II $ 95.00 
Field Scientist/Planner $ 100.00 
Staff Scientist/Planner I $ 110.00 
Staff Scientist/Planner II $ 120.00 
Project Scientist/Planner I $ 130.00 
Project Scientist/Planner II $ 145.00 
Project Scientist/Planner III $ 155.00 
Sr. Scientist/Planner I $ 180.00 
Sr. Scientist/Planner II $ 200.00 
Principal Scientist/Planner $ 275.00 
Staff Environmental Regulatory Speci $ 110.00 
Project Environmental Regulatory Spe $ 135.00 
Sr. Environmental Regulatory Speciali $ 175.00 
Project Environmental Compliance Mo $ 135.00 
Sr. Environmental Compliance Monito $ 160.00 
Staff Geologist I $ 110.00 
Staff Geologist II $ 125.00 
Project Geologist I $ 135.00 
Project Geologist II $ 145.00 
Sr. Geologist I $ 160.00 
Sr. Geologist II $ 180.00 
Sr. Geologist III $ 195.00 
Sr. Geologist IV $ 230.00 
Principal Geologist $ 275.00 
Project Hydrogeologist I $ 135.00 
Project Hydrogeologist II $ 145.00 
Sr. Hydrogeologist I $ 160.00 
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Apex (formerly PBS) 2026 Rates 
Valid until July 31, 2026

 

 

ENVIRONMENTAL - CONT'D 
Sr. Hydrogeologist II $ 180.00 
Sr. Hydrogeologist III $ 195.00 
Sr. Hydrogeologist IV $ 230.00 
Principal Hydrogeologist $ 275.00 
Project Manager (Env) $ 140.00 
Sr. Project Manager I $ 155.00 
Sr. Project Manager II $ 170.00 
Sr. Project Manager III $ 185.00 
Sr. Project Manager IV $ 200.00 
Sr. Project Manager V $ 220.00 
Sr. Project Manager VI $ 235.00 
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2025 JLA Max Billing Rates by Classifications 

 

 

 

 

Adrienne DeDona Sr. Program Mgr./SW Washington Office Mgr. 
Brandy Steffen Partner/Senior Strategist 
Jessica Pickul Partner/Senior Strategist 
Kristen Kibler Partner/Senior Strategist 

 

 

Sam Beresky Digital Story Teller/Program Manager 
 

Anastasia Zurcker Program Manager 
Anna Marum  Strategic Communications Program Manager 
Darren Cools Sr. Graphic Designer / Program Manager 
Franziska Elliott  Program Manager 
Mallory Anderson Program Manager 
Tracie Heidt Program Manager 

 

Alyssa Pratt Web and New Media Manager 
Jennifer Winslow Program Manager 
Katie Nelson Program Manager 

 

Andrea Maldonado Spanish Outreach and Graphic Design 
Ashley Balsom  Program Coordinator 
Esme Schornstein Program Coordinator 
Kang-Ping Peng  Program Coordinator 
Mayrangela Juarez  Program Coordinator 
Tuyen Ta Program Coordinator 

 
 

Jamie Harvie  Marketing and Communications Specialist 
Nelly Haddad Finance Manager 

 

Lesley Yan Staff Accountant 

 
 

 

Public Involvement Specialist 1

Administration 3

Escalation
Rate 3.5%

2025 Max. 2026 Max.
Billing Rate Billing Rate

$ 267.03 $ 276.38

$ 253.49 $ 262.37

$ 214.11 $ 221.60

$ 193.96 $ 200.75

$ 171.27 $ 177.27

$ 141.59 $ 146.54

$ 121.70 $ 125.96

$ 89.76 $ 92.90

$ 172.31 $ 178.34

$ 138.95 $ 143.81

$ 115.10 $ 119.12

$ 87.41 $ 90.47

$ 69.49 $ 71.92

Classification Personnel Title

Senior Associate 2

Senior Associate 1

Public Involvement Specialist 6

Public Involvement Specialist 5

Public Involvement Specialist 4

Public Involvement Specialist 3

Public Involvement Specialist 2

Administration 5

Administration 4

Administration 2

Administration 1
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NNA 2025 Billing Rates  

 
 
 

 
2025 Billing Rates 

Classification Minimum Maximum 
Principal, Senior Registered Landscape Architect $180 $200 

Associate Registered Landscape Architect 2 $150 $171 

Associate Registered Landscape Architect 1 $125 $140 
Registered Landscape Architect 2 $125 $130 

Registered Landscape Architect 1 $115 $125 
Landscape Designer/Draftsperson 2 $104 $115 
Landscape Designer/Draftsperson 1 $96 $104 

Landscape Designer/Intern $79 $86 

NOTES 

Any adjustment to rates after 2025 must be negotiated by the Parties and agreed to 
in writing. 

Reproduction (outside company): Charged at cost 

Mileage is charged at the current IRS rate, (currently $0.70 per mile) if travel is 
required outside of Portland 

Page 32 of 372



 

City of Vancouver Subsconsultant MahoganyEnvironmental 

 
 2025 Year 1 2026 Year 2 
Labor Classification Name Min Max Min Max 
Principal Environmental Scientist Natalie Edwards $190 $200 $200 $210 

 
 
 
 
 
 
 
 
 
 

 
Non-salary Costs (reimbursables) 

List all applicable and provide direct cost (no-markup allowed) 
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The fee schedule below provides Clark Land Resources, Inc.’s 2025 rates for the City of Vancouver. 
Compensation adjustment requests will be supported by the Consumer Price Index for the Seattle- 

Tacoma-Bellevue on the anniversary date of this contract. 

Clark Land Resources, Inc. 
Billing Rates and Other Direct Costs Effective February 1, 2025 

Position/Title Suggested Rate 

Principal in Charge $245 

Broker, Technical Advisor/QA/QC $230 

Program Manager $220 

Sr. Project Manager $211 

Project Manager $191 

Assistant Project Manager/Senior Right of Way or Sr. Relocation Agent $185 

Task Lead/Supervisors $160 

Right of Way or Relocation Agent or GIS Specialist $140 

Jr. Right of Way Agent/Relocation Specialist $113 

Right of Way Assistant/Technician $100 

Contract Administrator $150 

Title Researcher $118 

Clerical $98 

Other Direct Costs  

 
Mileage 

@ IRS allowable rate at 
time of mileage 
accrued 

 
Outside Data Services 

$100 per month during 
length of executed task 
order. 

 
Copies 

8.5x11 @ .15 cents per 
copy. Larger sizes at 
cost. 

 
Appraisals 

 
Sub to provide 

All above rates do not include title reports, litigation guarantees, or expert witness for Eminent Domain 
court cases. These rates can be provided when those services are needed. 
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2025 FEE SCHEDULE 

Cascade Trenchless bills out with the following fee schedule: 
 

Engineering Consulting 
Principal Engineer: $282 / hour 

 
Expert Witness 
Principal Engineer: 

Case Review, Preparation, and Consulting - $455 / 
hour Deposition - $525 / hour 
Court Testimony - $565 / hour 

 
Travel: Travel time is portal to portal. 

 
Travel Expenses: The client is responsible for all reasonable and customary travel 
expenses including actual cost expenses for airfare, hotel or accommodations, 
rental car & fuel, parking, tolls, meals, and incidental expenses. Vehicle mileage is 
billed at the IRS Standard Mileage rate at time of travel. 

 
Subcontractors: Subcontractors are billed at actual cost plus 15%. 

 
Direct Project Expenses: Direct expenses for project equipment or supplies are 
billed at actual cost plus 15%. 

 
Cancellation Fees: The client is responsible for associated cancellation fees 
and all nonrefundable expenses due to cancellations. 

 
Time: Time is billed to the nearest 0.25 hour. 

 
 
 

 
Cascade Trenchless Consulting LLC | 4616 SW 35th Place, Portland, Oregon 97221 | 

www.cascadetrenchless.com diana@cascadetrenchless.com | ph: 
503.298.5585 

 

Page 35 of 372

http://www.cascadetrenchless.com/
mailto:diana@cascadetrenchless.com


 
CITY OF VANCOUVER 

SERVICES AGREEMENT  
No. C-102028 

ON-CALL PROFESSIONAL STORMWATER RETROFIT, DESIGN AND PLANNING SERVICES 
 

This Services Agreement (“Agreement”), effective on September 1, 2025 (the “Effective Date”) 
is entered by the City of Vancouver, Washington, a municipal corporation organized under the 
laws of the State of Washington ("City") and Otak, Inc., a corporation organized under the laws 
of the State of Oregon ("Contractor"). The City and Contractor are collectively referred to as the 
“Parties” or individually as a “Party”. 
 

RECITALS 
 

A. The City desires to engage the Contractor to perform Services as described in this 
Agreement; and 

B. The City advertised and issued a request for qualifications, numbered 36-25 
(“Solicitation”) and after evaluation of the Contractor’s responsive proposal, 
found the Contractor capable of performing the required Services. 

 
AGREEMENT 

 
In consideration of the terms and conditions in this Agreement, the Parties agree as 
follows: 
 
1. SCOPE OF SERVICES:  The Contractor agrees to provide the City with all services and 

materials provided in the Scope of Services, attached as Exhibit A, and in the City’s 
Solicitation, if any, and the Contractor’s responsive proposal to the City’s Solicitation, if any 
(the “Services”).  Contractor shall obtain City Project Manager’s written approval prior to 
starting the Services. 
 

2. COMPENSATION:  Payment to the Contractor for the Services described in this Agreement 
shall not exceed $1,000,000 USD. 

 
This payment shall be the maximum compensation for all Services including labor, 
materials, supplies, equipment, and incidentals necessary to complete the Services. And it 
shall not be exceeded without the City’s prior written authorization in the form of a 
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negotiated and executed amendment.  Contractor agrees this compensation is adequate 
and sufficient for the timely provision of all Services under this Agreement. 

 
City will limit compensation to the amount specified for each specific task and/or sub-task, 
unless amended in writing. Contractor shall complete the Services stated within the 
number of hours identified for each task, and/or sub-task, or for the lump sum amount 
associated with a task.  If compensation is made on an hourly basis and the Services requires 
fewer hours than those estimated, the Contractor will be paid for the actual worked hours 
necessary to complete that task and/or sub-task. If Contractor underestimated the number 
of hours required to perform the Services, Contractor shall be paid up to the maximum 
number of hours stated for the task and/or sub-task.  Compensation may be amended, at 
the City’s sole discretion, for documentable circumstances not reasonably foreseeable to 
either party at the time the task and/or subtask is initiated, or for changes to the scope of 
services requested by City. All Deliverables (as defined in Section 6) must be acceptable to 
City in its sole discretion. 

 
City will reimburse Contractor for the following travel expenses identified in its proposal 
upon submission of receipts to City: airfare, mileage at the approved IRS rate and lodging at 
the U.S. General Services Administration rates.   For the avoidance of doubt, City will not 
reimburse Contractor wages incurred during travel time. 
 

3. PAYMENT FOR CONTRACTOR SERVICES:  The Contractor shall submit monthly invoices 
to City covering both professional fees and project expenses, if any, from the previous 
month. Invoices must be submitted to the Project Manager, Aron Rice, by email to 
Aron.Rice@cityofvancouver.us and accpay@cityofvancouver.us or by mail to City of 
Vancouver, Aron Rice, PO Box 1995, Vancouver, WA 98668.   
 
City shall pay Contractor within 30 days of receipt of Contractor’s invoice. The City will pay 
Contractor pursuant to Exhibit “B.”  The City may correct any invoice overpaid in error.   

 
The Parties agree that any amount paid in error by City does not alter the fee schedule. 
City’s contract/purchase order (PO) number on the notice to proceed must be referenced 
on any invoice submitted for payment. 

  
4. TERM OF AGREEMENT:  The term of this Agreement begins on September 1, 2025, and 

continues until August 31, 2030.  The term and any renewal term are collectively the 
“Term.” 
 

5. CITY DATA; DATA SECURITY 
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5.1 City Data. Contractor may obtain and process City Data in connection with the Services. 
“City Data” means the data City provides to Contractor in connection with the receipt of 
the Services and any data generated by Contractor in connection with providing the 
Services to City. City owns all City Data. City licenses City Data to Contractor solely for the 
purposes of providing the Services to City or improving the Services for City. Contractor 
shall not use City Data for any other purpose, including as artificial intelligence training 
data.  Contractor acknowledges that compliance with Applicable Laws under Section 17 
of the Agreement includes compliance with all applicable federal, state, and local data 
protection laws in its provision of the Services. 

5.2 Data Security. If Contractor maintains City Data on Contractor systems it will comply 
with the following data security requirements. 

5.2.1 Security Practices. Contractor shall develop, implement, and maintain 
appropriate administrative, physical, and technical safeguards that are designed to 
ensure the confidentiality, integrity and availability of City Data. Contractor will 
enact safeguards that are compliant with industry best practices for the specific 
City Data obtained by Contractor in connection with the Services. 

5.2.2 Location of City Data. Contractor shall maintain City Data solely in data centers 
located in the United States. 

5.2.3 Security Breaches. A “Security Breach” is any suspected or actual unauthorized 
access to or use of City Data in Contractor’s possession. 

a. Notice. Contractor will notify City within 24 hours of any Security Breach. Notice 
will include details regarding the Security Breach including impacted parties, 
specific data, and mitigation. Contractor will call 360.487.8888 (if after hours, 
follow prompt to connect to on-call personnel); email City with a read receipt to 
help.desk@cityofvancouver.us; and email to the City personnel contact for the 
Agreement. 

b. Coordination. Immediately after Contractor provides notification of a Security 
Breach the Parties will begin working together to contain, mitigate, investigate, 
respond to and remediate the Security Breach. Contractor will cooperate with 
all City requests in relation to the Security Breach in compliance with Applicable 
Law. 

c. Root Cause Analysis. As soon as possible following the Security Breach, 
Contractor will complete a root cause analysis and will provide a plan to City for 
remediation and prevention. 

d. Third-Party Notice. Contractor will work together with City to ensure 
compliance with RCW 19.255.010 if necessary and will make no statement or 
send notice to any third party regarding the Security Breach without City’s prior 
written consent. 

e. Costs. In addition to its indemnification obligations, Contractor will reimburse 
City for all costs City incurs associated with any Security Breach, including 
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forensic investigation, costs of providing notice to impacted parties, call centers 
and credit monitoring as applicable. Contractor will pay or reimburse City for all 
regulatory fines and other legal costs the City incurs associated with the Security 
Breach.  

 
6. DELIVERABLES - INTELLECTUAL PROPERTY   Contractor may create documents or 

other work product in connection with providing the Services (“Deliverables”).  
Contractor assigns and will assign to City all right, title, and interest in and to any 
Deliverables it creates in connection with providing the Services. Contractor may retain a 
copy of any Deliverable for its internal business purposes. Contractor’s know-how, 
methodologies and processes are Contractor intellectual property. Contractor grants City 
a perpetual, irrevocable, royalty-free, worldwide license to use all Contractor intellectual 
property in connection with the Deliverables for any City purpose. 

 
7. AUDIT RIGHTS:  Contractor shall maintain records of all matters related to this 

Agreement in accordance with generally accepted accounting principles.  Contractor 
shall provide the records to City or any other governmental agency with jurisdiction for 
audit, at such reasonable times and places as City designates. 
 

8. PUBLIC DISCLOSURE COMPLIANCE: Records relating to Agreement are subject to the 
following: 

 
8.1 Confidential Information. Any record of City business, including this Agreement, 

related records, and City Data, is a public record under the Washington Public Records 
Act, codified at chapter 42.56 RCW (“PRA”). City may be required to disclose this 
Agreement or related records, including records in Contractor’s possession, pursuant to 
a public disclosure request. City will provide third-party notice to Contractor before 
disclosing records. Public records may be subject to exemptions from disclosure under 
the PRA. City agrees to withhold its release of the requested records in dispute for a 
reasonable amount of time (approximately 10 days) to allow Contractor an opportunity 
to seek judicial protection pursuant to RCW 42.56.540 as adopted or amended. 

8.2 Public Disclosure Compliance. City will comply with the PRA in its receipt of and 
response to any public disclosure request for responsive records related to this 
Agreement, subject to applicable exemptions. Under RCW 42.56.060, City will have no 
liability to Contractor for disclosure of Contractor information acting in good faith 
pursuant to its obligations under the PRA. 

8.3 Subpoenas. If either Party receives a subpoena requiring the disclosure of the other 
Party’s information, that Party will notify the other party and provide a reasonable time 
for the affected party to obtain a protective order prior to disclosing information. If a 
Party is prohibited by a court with jurisdiction over the matter from disclosing the 
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subpoena, that Party will provide only the specific information required to be released 
under the subpoena on the advice of counsel. 

8.4 City Data Confidentiality. Notwithstanding Section 8.1-3, Contractor will maintain the 
confidentiality of all City Data in its possession in conformance with Section 8. 

9. STANDARD OF CARE:  Contractor shall exercise the degree of skill and diligence 
normally employed by consultants in the same industry, performing the same or similar 
services. Contractor will re-perform any Services that breach this provision at no cost to 
City. 

 
10. DISPUTE RESOLUTION:  City and Contractor agree to negotiate in good faith for a period 

of 30 days from the date of notice of all disputes between them prior to exercising their 
rights under this Agreement or under law. All disputes between City and Contractor not 
resolved by negotiation between the Parties may be mediated only by mutual agreement 
of both Parties. If not mutually agreed to resolve the claim by mediation, the claim will be 
resolved by legal action. The Parties agree that if litigation is necessary to enforce any of 
the provisions of this Agreement, each party shall pay all of their own attorney fees and 
costs related to the litigation. 

 
11. TERMINATION FOR CONVENIENCE:  City may terminate this Agreement at any time for 

convenience.  City will pay Contractor for all Services completed up to the date of 
termination for convenience.  A decision by City to terminate for convenience does not 
waive any legal rights City has to enforce the Agreement. 

 
12. TERMINATION FOR MATERIAL BREACH:  If Contractor materially breaches by failing 

to perform any of the obligations of the Agreement, including violating any law, 
regulation, rule, or ordinance applicable to this Agreement, or becomes insolvent or 
declares bankruptcy, or makes an assignment for the benefit of creditors,  Contractor shall 
not be entitled to receive any further payments under the Agreement until the Services are 
completed to City’s satisfaction. City may provide Contractor a cure period in its sole 
discretion or may terminate the Agreement and, at City’s option, obtain performance of 
the Services elsewhere. 

 
13. INDEMNIFICATION:  Contractor shall indemnify, defend, and hold harmless City and its 

officers, councilmembers, commissioners, employees, volunteers, and agents, from any 
claim, liability, loss, cost, expense, suit, and damages, including attorney’s fees and 
consulting fees relating to (a) a third party claim for intellectual property infringement 
relating to the Contractor’s Services or the Deliverables; (b) Contractor’s negligence or 
willful misconduct; (c) Contractor’s material breach of the Agreement; (d) Contractor’s 
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non-compliance with applicable law; (e) a third-party Washington Public Records Act 
claim involving Contractor information; and (f) Contractor’s court action to enjoin 
release of Contractor information under the Washington Public Records Act.  

 
City will promptly notify Contractor of a claim under this Section 13 and will provide 
reasonable cooperation to Contractor in the defense of the claim. Contractor will have 
control over defense and settlement of the claim, except that Contractor will not enter 
any settlement or related agreement without City’s prior written consent. 
Notwithstanding the preceding sentence, City may participate in the defense or 
settlement of any claim with counsel of its own choosing. 

 
Solely for negligence indemnification claims under (b) above, if Contractor is providing 
architectural, landscape architectural, engineering, or land surveying services as the 
Services under this Agreement, and Contractor and City are concurrently negligent, then 
Contractor will be required to indemnify City only to the extent of Contractor’s negligence 
and will have no obligation to indemnify City for City’s sole negligence, pursuant to RCW 
4.24.115.  
 
If Contractor or Contractor’s employee is a licensed architect, professional engineer, land 
surveyor, or landscape architect and the Services are related to a construction project, 
Contractor expressly waives its industrial insurance immunity under the Washington 
Industrial Insurance Act Title 51 RCW. Contractor acknowledges this waiver has been 
mutually negotiated and the Parties desire to incorporate this waiver pursuant to RCW 
4.24.115(1)(b).   

 
14. INSURANCE:  Contractor shall maintain liability insurance for all claims for damages to the 

City, persons or property that arise from Contractor’s performance during the Term of this 
Agreement. 

 
Contractor shall maintain the following insurance coverage. 
 

COVERAGE LIMITS OF 
LIABILITY 

I. Commercial General Liability:  
Policy shall include Bodily Injury, Property Damage, Personal Injury and 
Broad Form Contractual Liability 

 

Each Occurrence $1,000,000 
General Aggregate Per Occurrence $2,000,000 
Products & Completed Operations Aggregate $2,000,000 
Personal and Advertising Injury $1,000,000 
Blanket Contractual Liability $1,000,000 
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II. Commercial Automobile Liability  
Policy shall include Bodily Injury and Property Damage for any owned, 
hired, and/or non-owned vehicles arising from the performance of this 
Agreement. 

 

Combined Single Limit $1,000,000 
III. Workers' Compensation (applicable to the State of Washington)  
Per Occurrence  

Employer's Liability $1,000,000 
Disease Each Employee $1,000,000 
Disease Policy Limit $1,000,000 
Each Claim $1,000,000 
Annual Aggregate $1,000,000 

IV. Umbrella Liability  
 $5,000,000 
V. Professional Liability  
Policy shall include coverage for all claims for damages to person or 
property arising from the performance of this Agreement. $1,000,000 

 
In addition to the coverage and limits listed above the Contractor’s insurance must all 
contain the following: 

 
a. Compliance with other Insurance Policies - Contractor will remain compliant with 

all other insurance obligations it may have pursuant to its personnel or applicable 
law. 

 
b. Coverage Trigger - Contractor’s insurance must be on an “occurrence” basis rather 

than claims made. This type of coverage must be indicated on the Certificate of 
Insurance. 

 
c. Additional Insured Requirement - The City of Vancouver, its Agents, 

Representatives, Officers, Directors, Elected and Appointed Officials, and 
Employees must be named as additional insureds where permissible under 
applicable law. The required Additional Insured endorsements shall be at least as 
broad as ISO CG 20 10 11 85, or its equivalent CG 20 10 07 04 and CG 20 37 07 04 
must be included with the Certificate of Insurance. 

 
d. Certificates - The City of Vancouver shall be listed on the Certificate of Insurance 

as the Certificate Holder. Contractor will provide the Certificate of Insurance to 
City upon request on an ACORD or comparable form. 

 
All policies shall be issued by an insurance company authorized to do business as an 
insurance company in the State of Washington. 
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15. RELATIONSHIP OF THE PARTIES. The relationship of the Parties under this Agreement 

is that of independent contractors. Contractor is solely responsible for the manner, 
method, and means of providing the Services. Contractor and its employees are not City 
employees and will not be entitled to or receive any benefits under this Agreement. 
Contractor will pay all Contractor personnel and pay all taxes, contributions, and benefits 
that may be required related to its personnel. Neither Party may bind the other except as 
expressly stated in this Agreement. 

 
16. SUBCONTRACTING:  Contractor may subcontract for Services with City’s prior written 

approval in its sole discretion.  Contractor is solely responsible for its subcontractors’ 
compliance with this Agreement and will pass through the terms of this Agreement to all 
subcontractors. 

 
17. COMPLIANCE WITH APPLICABLE LAW:  Contractor shall comply with all applicable 

federal, state, and local laws, rules, and regulations (“Applicable Laws”).  Contractor shall 
modify the Services as necessary to comply with Applicable Laws. 

 
18. E-VERIFY:  Contractor shall enter into and register a Memorandum of Understanding 

with the Department of Homeland Security E-Verify program within 60 days of executing 
this Agreement.  Contractor shall ensure all Contractor employees and any 
subcontractors assigned to perform Services under this Agreement are eligible to work 
in the United States. Contractor shall provide compliance verification upon City’s request. 

 
19. TITLE VI COMPLIANCE: Depending on the Services Contractor provides, the City may 

use federal funds to compensate Contractor.  If federal funds are used. the City, 
Contractor, and any approved subcontractor must comply with the provisions of Title VI 
of the Civil Rights Act of 1964, (78 Stat. 252, 42 U.S.C. 2000d to 2000d-4) (CRA) and the 
Civil Rights Restoration Act of 1987, Pub. L. No. 100-259, 102 Stat. 28 (1988) (CRRA). 
Contractor must confirm with City whether Title VI is applicable under this Agreement. 

20. EQUAL EMPLOYMENT OPPORTUNITY:  The City is an equal opportunity employer. 
Contractor shall not discriminate against any of its employees or applicants for 
employment on the basis of race, color, creed, religion, sex (including gender identity, 
sexual orientation, and pregnancy), national origin, citizenship or immigration status, age 
(40 or older), the presence of any sensory, mental, or physical disability or the use of a 
trained dog guide or service animal by a person with a disability, genetic information, 
honorably discharged veteran or military status,  or any other class protected by federal, 
state, or local employment discrimination laws. 
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21. ANTI-KICKBACK. City officers and employees shall not have or acquire an interest in the 
Agreement or solicit, accept, or give any item of value from a person or entity with an 
interest in this Agreement. 

 
22. PERMITS, LICENSES, AND CERTIFICATIONS. Contractor is solely responsible for any 

license, permit or certificate that may be required by any federal, state or local law in 
connection with the performance of Contractor’s obligations under this Agreement, 
including any business license.  Contractor may contact the State of Washington Business 
License Service (BLS) at: 800-451-7985, www.bls.dor.wa.gov/cities/vancouver.aspx or 
visit the City’s website found at www.cityofvancouver.us/businesslicense for assistance 
with the determination. 

 
23. COOPERATIVE PURCHASING:   The Washington State Interlocal Cooperation Act, 

chapter 39.34 RCW, authorizes public agencies to cooperatively purchase goods and 
services if all parties agree. By executing this Agreement, Contractor agrees that other 
public agencies may purchase goods and services under this Agreement at their own cost. 
City will have no liability or obligation related to Contractor related to that separate 
agency agreement. Therefore, City agrees to allow other public agencies to purchase 
services under this Agreement so long as City is not held financially or legally liable for 
any separate agency services received pursuant to the Agreement, and that any public 
agency purchasing under this Agreement file a copy of it in accordance with RCW 
39.34.040. 

 
24. DEBARMENT:  Contractor certifies that it is not presently debarred, suspended, proposed 

for debarment, and declared ineligible or voluntarily excluded from covered transactions 
by any federal, state or local department or agency. 

 
25. NOTICES:  All notices will be hand delivered, certified mail, or sent by electronic mail if 

agreed by the Parties. Notice will be effective when received if hand delivered, on the 
delivery date if certified mail, or when an email is sent. Notice must be addressed to the 
Parties at: 

 
 For the City:     For the Contractor:  
 Anna Vogel     Rose Horton      
 City of Vancouver    Otak, Inc. 
 415 W 6th Street    805 Broadway Street, Suite 130  
 P O Box 1995     Vancouver, WA 98660 
 Vancouver WA  98668-1995   Email: rose.horton@otak.com 
 Email: anna.vogel@cityofvancouver.us 
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Either Party may update its address for notice by giving written notice to the other Party. 
 
26. ASSIGNMENT. Contractor shall not assign this Agreement without the express written 

consent of City. Any assignment in violation of this subsection is void. All terms of this 
Agreement are binding on any assignee. 

 
27. ORDER OF PRECEDENCE:  If there is a conflict between the terms of any document, the 

order of precedence is as follows: Amendments to this Agreement; this Agreement; City 
Purchase Orders; Contractor’s responsive proposal to City’s solicitation; and City’s 
solicitation.  The Parties agree that terms included on any Purchase Order or other 
document provided by Contractor are not part of this Agreement. 

 
28. SURVIVAL. Sections 15 - 35 will survive any termination of this Agreement. 
 
29. WAIVER. A Party’s waiver of any term of this Agreement must be in writing and signed 

by the Party waiving compliance. 
 
30. THIRD PARTY BENEFICIARIES. There are no third-party beneficiaries under this 

Agreement. 
 
31. GOVERNING LAW:  This Agreement is governed by the laws of the State of Washington 

without regard to its conflicts of laws provisions. Venue for any action arising under this 
Agreement will be the state or federal courts for Clark County, Washington.  The Parties 
waive any claim of inconvenient forum. 

 
32. SEVERABILITY. If a court with jurisdiction over the matter determines any clause of this 

Agreement is unenforceable, it shall revise the clause to reflect the intent of the Parties 
as closely as possible. If revision is not possible, the Court shall strike the clause and the 
remainder of the Agreement will remain in full force and effect. 

 
33. AMENDMENTS:  Any amendments to this Agreement must be in writing and signed by all 

Parties to this Agreement. 
 
34. ENTIRE AGREEMENT:  This Agreement, together with any amendments, is the entire 

agreement between the Parties, and supersedes any other agreement or discussion 
between them, whether written or oral in nature. 

 
35. COUNTERPARTS. This Agreement may be signed in counterparts. Each counterpart will 

be deemed an original and together the separate parts will form one Agreement. 
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City and Contractor enter the Agreement as of the Effective Date. 

CITY OF VANCOUVER  CONTRACTOR: 
A municipal corporation  Otak, Inc. 
 
 
 

  

Lon Pluckhahn, City Manager          Signature 
 
 

  

Date  Printed Name /Title 
 
Attest: 

  

 
 
 

 Date 

Natasha Ramras, City Clerk   
 
Approved as to form: 

  

 
 
 

  

Nena Cook, City Attorney   
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EXHIBIT “A”: 
Scope of Work 

Below is a list of services broken into four categories. This list is not all-inclusive for projects that 
Surface Water Management may use consulting services for.   
 
Retrofit Design and Planning 

• Obtain and/or perform topographic survey and establish existing site conditions 
• Perform site investigations including archaeological surveys, geotechnical work, infiltration 

testing 
• Delineate drainage management basins and catchment areas 
• Analyze existing facilities and provide recommendations for improvements and/or upgrades 
• Identify potential areas for LID in right of ways and for City-owned properties 
• Structural engineering support for repair and rehabilitation projects involving storm pipes, 

storm structures, storm facilities, and other structures associated with the stormwater or 
surface water infrastructure  

• Provide input on repair and replacement of degraded pipes using trenchless technology. This 
may include lining, pipe bursting, or other methods to avoid soil disturbance 

• Develop and prepare stormwater reports and/or associated hydrologic/hydraulic modeling 
• Develop and prepare engineering plans, specifications, engineer’s opinion of cost, and related 

bid documents 
 

Regulatory and Development Review Support 
• Prepare and/or assist City with permitting and/or property and easement acquisition 
• Provide expertise in geotechnical, hydrogeological, and structural review on development, 

redevelopment, or regulatory driven sites with non-standard soil conditions 
• Attend and facilitate public workshops to keep community members and affected residents 

informed and solicit input for consideration into project design 
• Provide ongoing project-related communications and support by arranging and attending 

meetings, and providing correspondence as needed and requested 
 

Groundwater Monitoring, Sampling and Support 
• Conduct groundwater level monitoring to define hydrogeologic conditions in select areas 

where shallow depth to groundwater may constrain stormwater infiltration 
• With a licensed driller, oversee and direct location and installation of wells and piezometers, 

conduct water level monitoring, analyze and report findings 
• Develop and/or prepare specifications, cost estimates and related bid documents for drilling 

services 
• Collect groundwater samples from wells or surface water and provide laboratory testing 

based on specific project needs 
• Provide technical guidance and oversight for all groundwater monitoring, well installation, 

well development for water quality sampling, and selection of parameters for analysis 
 

Construction Management 
• Construction management services to supplement the City’s Construction Services Division 

when needed for some stormwater capital and state grant-funded projects 
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• Provide field/office technical staff including Construction Engineer or Inspector to 
administer capital projects to City standards 

 
General Design Requirements 
All design work and proposal documents shall adhere to the following:  

• Washington Department of Ecology’s Stormwater Management Manual for Western 
Washington and approved continuous runoff simulation models (Western Washington 
Hydrology Model, MGS Flood)  

• Washington Department of Archaeology and Historic Preservation requirements for 
subsurface investigation  

• City of Vancouver General Requirements and Standard Details for Design and Construction 
of Surface Water Systems 

• City of Vancouver Utility Amendments to WSDOT Standard Specifications for Water Sewer 
and Surface Water Construction 

• Latest version of WSDOT Standard Specifications for Road, Bridge and Municipal 
Construction 

• City of Vancouver Transportation Standard Details 
• Vancouver Municipal Code Chapters 11 - Transportation and 20 - Land Use and Development 
• All other applicable Vancouver Municipal Code Sections, specifically Title 14: 

o 14.24 – Erosion Control 
o 14.25 – Stormwater Control; and 
o 14.26 – Water Resources Protection 
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EXHIBIT “B”: 
Fee Schedule 

 

Otak, Inc. 
Billing Rate Schedule 

 

Discipline/Labor Category 
Engineering 

Billing Rate 

Sr. PIC/Sr. PM Civil 364.00 
PIC/Sr. PM Civil 314.00 
Civil Engineer X 244.00 
Civil Engineer IX 228.00 
Civil Engineer VIII 215.00 
Civil Engineer VII 205.00 
Civil Engineer VI 185.00 
Civil Engineer V 170.00 
Civil Engineer IV 159.00 
Civil Engineer III 149.00 
Civil Engineer II 139.00 
Civil Engineer I 129.00 
Engineering Designer V 155.00 
Engineering Designer IV 140.00 
Engineering Designer III 130.00 
Engineering Designer II 120.00 
Engineering Designer I 110.00 
Engineering Tech VII 183.00 
Engineering Tech VI 145.00 
Engineering Tech V 135.00 
Engineering Tech IV 125.00 
Engineering Tech III 100.00 
Engineering Tech II 90.00 
Engineering Tech I 80.00 

Science  
 

PIC/Scientist 253.00 
Scientist VI 215.00 
Scientist V 185.00 
Scientist IV 160.00 
Scientist III 140.00 
Scientist II 126.00 
Scientist I 105.00 
Environmental Specialist 153.00 

Construction Management & Inspection 
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PIC/Sr. CM 244.00 
Construction Manager VI 230.00 
Construction Manager V 212.00 
Construction Manager IV 194.00 
Construction Manager III 171.00 

 

Construction Manager II 152.00 
Construction Manager I 139.00 
Field Representative VII 196.00 
Field Representative VI 164.00 
Field Representative V 150.00 
Field Representative IV 130.00 
Field Representative III 118.00 
Field Representative II 108.00 
Field Representative I 97.00 

Survey 
Sr. PIC/PLS Sr. Manager 

 
 

325.00 
PIC/PLS Sr. Manager 265.00 
Professional Land Surveyor V 245.00 
Professional Land Surveyor IV 186.00 
Professional Land Surveyor III 176.00 
Professional Land Surveyor II 162.00 
Professional Land Surveyor I 151.00 
Survey Crew Chief III 158.00 
Survey Crew Chief II 126.00 
Survey Crew Chief I 100.00 
Survey Office Technician IV 148.00 
Survey Office Technician III 133.00 
Survey Office Technician II 112.00 
Survey Office Technician I 100.00 
Survey Field Technician III 95.00 
Survey Field Technician II 88.00 
Survey Field Technician I 78.00 

Landscape Architecture & Planning 
 

Sr. PIC/Sr. PM LA/Master Plan 330.00 
PIC/Sr. PM LA/Master Plan 285.00 
Landscape Architect VII 212.00 
Landscape Architect VI 182.00 
Landscape Architect V 165.00 
Landscape Architect IV 154.00 
Landscape Architect III 140.00 
Landscape Architect II 130.00 
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Landscape Architect I 118.00 
Landscape Technician III 118.00 
Landscape Technician II 108.00 
Landscape Technician I 90.00 
Planner VI 212.00 
Planner V 185.00 
Planner IV 170.00 

 

Planner III 158.00 
Planner II 143.00 
Planner I 132.00 
Planner Associate IV 127.00 
Planner Associate III 117.00 
Planner Associate II 102.00 
Planner Associate I 85.00 
Sr. GIS Specialist - Planner 160.00 
GIS Specialist - Planner 125.00 

Project Support Services 
 

Graphics Specialist 135.00 
Project Coordinator II 155.00 
Project Coordinator I 130.00 
Project Admin Asst 100.00 

Other 
 

Other Direct Costs At Cost 
Subconsultant Administration ( On Labor Only) 5.00% 
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CITY OF VANCOUVER 

SERVICES AGREEMENT  
No. C-102029 

ON-CALL PROFESSIONAL STORMWATER RETROFIT, DESIGN AND PLANNING SERVICES 
 

This Services Agreement (“Agreement”), effective on September 1, 2025 (the “Effective Date”) 
is entered by the City of Vancouver, Washington, a municipal corporation organized under the 
laws of the State of Washington ("City") and Parametrix, Inc., a corporation organized under 
the laws of the State of Washington ("Contractor"). The City and Contractor are collectively 
referred to as the “Parties” or individually as a “Party”. 
 

RECITALS 
 

A. The City desires to engage the Contractor to perform Services as described in this 
Agreement; and 

B. The City advertised and issued a request for qualifications, numbered 36-25 
(“Solicitation”) and after evaluation of the Contractor’s responsive proposal, 
found the Contractor capable of performing the required Services. 

 
AGREEMENT 

 
In consideration of the terms and conditions in this Agreement, the Parties agree as 
follows: 
 
1. SCOPE OF SERVICES:  The Contractor agrees to provide the City with all services and 

materials provided in the Scope of Services, attached as Exhibit A, and in the City’s 
Solicitation, if any, and the Contractor’s responsive proposal to the City’s Solicitation, if any 
(the “Services”).  Contractor shall obtain City Project Manager’s written approval prior to 
starting the Services. 
 

2. COMPENSATION:  Payment to the Contractor for the Services described in this Agreement 
shall not exceed $1,000,000.00 USD. 

 
This payment shall be the maximum compensation for all Services including labor, 
materials, supplies, equipment, and incidentals necessary to complete the Services. And it 
shall not be exceeded without the City’s prior written authorization in the form of a 
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negotiated and executed amendment.  Contractor agrees this compensation is adequate 
and sufficient for the timely provision of all Services under this Agreement. 

 
City will limit compensation to the amount specified for each specific task and/or sub-task, 
unless amended in writing. Contractor shall complete the Services stated within the 
number of hours identified for each task, and/or sub-task, or for the lump sum amount 
associated with a task.  If compensation is made on an hourly basis and the Services requires 
fewer hours than those estimated, the Contractor will be paid for the actual worked hours 
necessary to complete that task and/or sub-task. If Contractor underestimated the number 
of hours required to perform the Services, Contractor shall be paid up to the maximum 
number of hours stated for the task and/or sub-task.  Compensation may be amended, at 
the City’s sole discretion, for documentable circumstances not reasonably foreseeable to 
either party at the time the task and/or subtask is initiated, or for changes to the scope of 
services requested by City. All Deliverables (as defined in Section 6) must be acceptable to 
City in its sole discretion. 

 
City will reimburse Contractor for the following travel expenses identified in its proposal 
upon submission of receipts to City: airfare, mileage at the approved IRS rate and lodging at 
the U.S. General Services Administration rates.   For the avoidance of doubt, City will not 
reimburse Contractor wages incurred during travel time. 
 

3. PAYMENT FOR CONTRACTOR SERVICES:  The Contractor shall submit monthly invoices 
to City covering both professional fees and project expenses, if any, from the previous 
month. Invoices must be submitted to the Project Manager, Aron Rice, by email to 
aron.rice@cityofvancouver.us and accpay@cityofvancouver.us or by mail to City of 
Vancouver, Aron Rice, PO Box 1995, Vancouver, WA 98668.   
 
City shall pay Contractor within 30 days of receipt of Contractor’s invoice. The City will pay 
Contractor pursuant to Exhibit “B.”  The City may correct any invoice overpaid in error.   

 
The Parties agree that any amount paid in error by City does not alter the fee schedule. 
City’s contract/purchase order (PO) number on the notice to proceed must be referenced 
on any invoice submitted for payment. 

  
4. TERM OF AGREEMENT:  The term of this Agreement begins on September 1, 2025, and 

continues until August 31, 2030. The term and any renewal term are collectively the 
“Term.” 
 

5. CITY DATA; DATA SECURITY 
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5.1 City Data. Contractor may obtain and process City Data in connection with the Services. 
“City Data” means the data City provides to Contractor in connection with the receipt of 
the Services and any data generated by Contractor in connection with providing the 
Services to City. City owns all City Data. City licenses City Data to Contractor solely for the 
purposes of providing the Services to City or improving the Services for City. Contractor 
shall not use City Data for any other purpose, including as artificial intelligence training 
data.  Contractor acknowledges that compliance with Applicable Laws under Section 17 
of the Agreement includes compliance with all applicable federal, state, and local data 
protection laws in its provision of the Services. 

5.2 Data Security. If Contractor maintains City Data on Contractor systems it will comply 
with the following data security requirements. 

5.2.1 Security Practices. Contractor shall develop, implement, and maintain 
appropriate administrative, physical, and technical safeguards that are designed to 
ensure the confidentiality, integrity and availability of City Data. Contractor will 
enact safeguards that are compliant with industry best practices for the specific 
City Data obtained by Contractor in connection with the Services. 

5.2.2 Location of City Data. Contractor shall maintain City Data solely in data centers 
located in the United States. 

5.2.3 Security Breaches. A “Security Breach” is any suspected or actual unauthorized 
access to or use of City Data in Contractor’s possession. 

a. Notice. Contractor will notify City within 24 hours of any Security Breach. Notice 
will include details regarding the Security Breach including impacted parties, 
specific data, and mitigation. Contractor will call 360.487.8888 (if after hours, 
follow prompt to connect to on-call personnel); email City with a read receipt to 
help.desk@cityofvancouver.us; and email to the City personnel contact for the 
Agreement. 

b. Coordination. Immediately after Contractor provides notification of a Security 
Breach the Parties will begin working together to contain, mitigate, investigate, 
respond to and remediate the Security Breach. Contractor will cooperate with 
all City requests in relation to the Security Breach in compliance with Applicable 
Law. 

c. Root Cause Analysis. As soon as possible following the Security Breach, 
Contractor will complete a root cause analysis and will provide a plan to City for 
remediation and prevention. 

d. Third-Party Notice. Contractor will work together with City to ensure 
compliance with RCW 19.255.010 if necessary and will make no statement or 
send notice to any third party regarding the Security Breach without City’s prior 
written consent. 

e. Costs. In addition to its indemnification obligations, Contractor will reimburse 
City for all costs City incurs associated with any Security Breach, including 
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forensic investigation, costs of providing notice to impacted parties, call centers 
and credit monitoring as applicable. Contractor will pay or reimburse City for all 
regulatory fines and other legal costs the City incurs associated with the Security 
Breach.  

 
6. DELIVERABLES - INTELLECTUAL PROPERTY   Contractor may create documents or 

other work product in connection with providing the Services (“Deliverables”).  
Contractor assigns and will assign to City all right, title, and interest in and to any 
Deliverables it creates in connection with providing the Services. Contractor may retain a 
copy of any Deliverable for its internal business purposes. Contractor’s know-how, 
methodologies and processes are Contractor intellectual property. Contractor grants City 
a perpetual, irrevocable, royalty-free, worldwide license to use all Contractor intellectual 
property in connection with the Deliverables for any City purpose. 

 
7. AUDIT RIGHTS:  Contractor shall maintain records of all matters related to this 

Agreement in accordance with generally accepted accounting principles.  Contractor 
shall provide the records to City or any other governmental agency with jurisdiction for 
audit, at such reasonable times and places as City designates. 
 

8. PUBLIC DISCLOSURE COMPLIANCE: Records relating to Agreement are subject to the 
following: 

 
8.1 Confidential Information. Any record of City business, including this Agreement, 

related records, and City Data, is a public record under the Washington Public Records 
Act, codified at chapter 42.56 RCW (“PRA”). City may be required to disclose this 
Agreement or related records, including records in Contractor’s possession, pursuant to 
a public disclosure request. City will provide third-party notice to Contractor before 
disclosing records. Public records may be subject to exemptions from disclosure under 
the PRA. City agrees to withhold its release of the requested records in dispute for a 
reasonable amount of time (approximately 10 days) to allow Contractor an opportunity 
to seek judicial protection pursuant to RCW 42.56.540 as adopted or amended. 

8.2 Public Disclosure Compliance. City will comply with the PRA in its receipt of and 
response to any public disclosure request for responsive records related to this 
Agreement, subject to applicable exemptions. Under RCW 42.56.060, City will have no 
liability to Contractor for disclosure of Contractor information acting in good faith 
pursuant to its obligations under the PRA. 

8.3 Subpoenas. If either Party receives a subpoena requiring the disclosure of the other 
Party’s information, that Party will notify the other party and provide a reasonable time 
for the affected party to obtain a protective order prior to disclosing information. If a 
Party is prohibited by a court with jurisdiction over the matter from disclosing the 

Page 57 of 372



subpoena, that Party will provide only the specific information required to be released 
under the subpoena on the advice of counsel. 

8.4 City Data Confidentiality. Notwithstanding Section 8.1-3, Contractor will maintain the 
confidentiality of all City Data in its possession in conformance with Section 8. 

9. STANDARD OF CARE:  Contractor shall exercise the degree of skill and diligence 
normally employed by consultants in the same industry, performing the same or similar 
services. Contractor will re-perform any Services that breach this provision at no cost to 
City. 

 
10. DISPUTE RESOLUTION:  City and Contractor agree to negotiate in good faith for a period 

of 30 days from the date of notice of all disputes between them prior to exercising their 
rights under this Agreement or under law. All disputes between City and Contractor not 
resolved by negotiation between the Parties may be mediated only by mutual agreement 
of both Parties. If not mutually agreed to resolve the claim by mediation, the claim will be 
resolved by legal action. The Parties agree that if litigation is necessary to enforce any of 
the provisions of this Agreement, each party shall pay all of their own attorney fees and 
costs related to the litigation. 

 
11. TERMINATION FOR CONVENIENCE:  City may terminate this Agreement at any time for 

convenience.  City will pay Contractor for all Services completed up to the date of 
termination for convenience.  A decision by City to terminate for convenience does not 
waive any legal rights City has to enforce the Agreement. 

 
12. TERMINATION FOR MATERIAL BREACH:  If Contractor materially breaches by failing 

to perform any of the obligations of the Agreement, including violating any law, 
regulation, rule, or ordinance applicable to this Agreement, or becomes insolvent or 
declares bankruptcy, or makes an assignment for the benefit of creditors,  Contractor shall 
not be entitled to receive any further payments under the Agreement until the Services are 
completed to City’s satisfaction. City may provide Contractor a cure period in its sole 
discretion or may terminate the Agreement and, at City’s option, obtain performance of 
the Services elsewhere. 

 
13. INDEMNIFICATION:  Contractor shall indemnify, and hold harmless City and its officers, 

councilmembers, commissioners, employees, volunteers, and agents, from any liability, 
loss, cost, expense, suit, and damages, including attorney’s fees and consulting fees 
relating to (a) a third party claim for intellectual property infringement relating to the 
Contractor’s Services or the Deliverables; (b) Contractor’s negligence or willful 
misconduct; (c) Contractor’s material breach of the Agreement; (d) Contractor’s non-
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compliance with applicable law; (e) a third-party Washington Public Records Act claim 
involving Contractor information; and (f) Contractor’s court action to enjoin release of 
Contractor information under the Washington Public Records Act.  

 
City will promptly notify Contractor of a claim under this Section 13 and will provide 
reasonable cooperation to Contractor in the defense of the claim. Contractor will have 
control over defense and settlement of the claim, except that Contractor will not enter 
any settlement or related agreement without City’s prior written consent. 
Notwithstanding the preceding sentence, City may participate in the defense or 
settlement of any claim with counsel of its own choosing. 

 
Solely for negligence indemnification claims under (b) above, if Contractor is providing 
architectural, landscape architectural, engineering, or land surveying services as the 
Services under this Agreement, and Contractor and City are concurrently negligent, then 
Contractor will be required to indemnify City only to the extent of Contractor’s negligence 
and will have no obligation to indemnify City for City’s sole negligence, pursuant to RCW 
4.24.115.  
 
If Contractor or Contractor’s employee is a licensed architect, professional engineer, land 
surveyor, or landscape architect and the Services are related to a construction project, 
Contractor expressly waives its industrial insurance immunity under the Washington 
Industrial Insurance Act Title 51 RCW. Contractor acknowledges this waiver has been 
mutually negotiated and the Parties desire to incorporate this waiver pursuant to RCW 
4.24.115(1)(b).   

 
14. INSURANCE:  Contractor shall maintain liability insurance for all claims for damages to the 

City, persons or property that arise from Contractor’s performance during the Term of this 
Agreement. 

 
Contractor shall maintain the following insurance coverage. 
 

COVERAGE LIMITS OF 
LIABILITY 

I. Commercial General Liability:  
Policy shall include Bodily Injury, Property Damage, Personal Injury and 
Broad Form Contractual Liability 

 

Each Occurrence $1,000,000 
General Aggregate Per Occurrence $2,000,000 
Products & Completed Operations Aggregate $2,000,000 
Personal and Advertising Injury $1,000,000 
Blanket Contractual Liability $1,000,000 
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II. Commercial Automobile Liability  
Policy shall include Bodily Injury and Property Damage for any owned, 
hired, and/or non-owned vehicles arising from the performance of this 
Agreement. 

 

Combined Single Limit $1,000,000 
III. Workers' Compensation (applicable to the State of Washington)  
Per Occurrence  

Employer's Liability $1,000,000 
Disease Each Employee $1,000,000 
Disease Policy Limit $1,000,000 
Each Claim $1,000,000 
Annual Aggregate $1,000,000 

IV. Umbrella Liability  
 $5,000,000 
V. Professional Liability  
Policy shall include coverage for all claims for damages to person or 
property arising from the performance of this Agreement. $1,000,000 

 
In addition to the coverage and limits listed above the Contractor’s insurance must all 
contain the following: 

 
a. Compliance with other Insurance Policies - Contractor will remain compliant with 

all other insurance obligations it may have pursuant to its personnel or applicable 
law. 

 
b. Coverage Trigger - Contractor’s insurance must be on an “occurrence” basis rather 

than claims made. This type of coverage must be indicated on the Certificate of 
Insurance. 

 
c. Additional Insured Requirement - The City of Vancouver, its Agents, 

Representatives, Officers, Directors, Elected and Appointed Officials, and 
Employees must be named as additional insureds where permissible under 
applicable law. The required Additional Insured endorsements shall be at least as 
broad as ISO CG 20 10 11 85, or its equivalent CG 20 10 07 04 and CG 20 37 07 04 
must be included with the Certificate of Insurance. 

 
d. Certificates - The City of Vancouver shall be listed on the Certificate of Insurance 

as the Certificate Holder. Contractor will provide the Certificate of Insurance to 
City upon request on an ACORD or comparable form. 

 
All policies shall be issued by an insurance company authorized to do business as an 
insurance company in the State of Washington. 
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15. RELATIONSHIP OF THE PARTIES. The relationship of the Parties under this Agreement 

is that of independent contractors. Contractor is solely responsible for the manner, 
method, and means of providing the Services. Contractor and its employees are not City 
employees and will not be entitled to or receive any benefits under this Agreement. 
Contractor will pay all Contractor personnel and pay all taxes, contributions, and benefits 
that may be required related to its personnel. Neither Party may bind the other except as 
expressly stated in this Agreement. 

 
16. SUBCONTRACTING:  Contractor may subcontract for Services with City’s prior written 

approval in its sole discretion.  Contractor is solely responsible for its subcontractors’ 
compliance with this Agreement and will pass through the terms of this Agreement to all 
subcontractors. 

 
17. COMPLIANCE WITH APPLICABLE LAW:  Contractor shall comply with all applicable 

federal, state, and local laws, rules, and regulations (“Applicable Laws”).  Contractor shall 
modify the Services as necessary to comply with Applicable Laws. 

 
18. E-VERIFY:  Contractor shall enter into and register a Memorandum of Understanding 

with the Department of Homeland Security E-Verify program within 60 days of executing 
this Agreement.  Contractor shall ensure all Contractor employees and any 
subcontractors assigned to perform Services under this Agreement are eligible to work 
in the United States. Contractor shall provide compliance verification upon City’s request. 

 
19. TITLE VI COMPLIANCE: Depending on the Services Contractor provides, the City may 

use federal funds to compensate Contractor.  If federal funds are used. the City, 
Contractor, and any approved subcontractor must comply with the provisions of Title VI 
of the Civil Rights Act of 1964, (78 Stat. 252, 42 U.S.C. 2000d to 2000d-4) (CRA) and the 
Civil Rights Restoration Act of 1987, Pub. L. No. 100-259, 102 Stat. 28 (1988) (CRRA). 
Contractor must confirm with City whether Title VI is applicable under this Agreement. 

20. EQUAL EMPLOYMENT OPPORTUNITY:  The City is an equal opportunity employer. 
Contractor shall not discriminate against any of its employees or applicants for 
employment on the basis of race, color, creed, religion, sex (including gender identity, 
sexual orientation, and pregnancy), national origin, citizenship or immigration status, age 
(40 or older), the presence of any sensory, mental, or physical disability or the use of a 
trained dog guide or service animal by a person with a disability, genetic information, 
honorably discharged veteran or military status,  or any other class protected by federal, 
state, or local employment discrimination laws. 
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21. ANTI-KICKBACK. City officers and employees shall not have or acquire an interest in the 
Agreement or solicit, accept, or give any item of value from a person or entity with an 
interest in this Agreement. 

 
22. PERMITS, LICENSES, AND CERTIFICATIONS. Contractor is solely responsible for any 

license, permit or certificate that may be required by any federal, state or local law in 
connection with the performance of Contractor’s obligations under this Agreement, 
including any business license.  Contractor may contact the State of Washington Business 
License Service (BLS) at: 800-451-7985, www.bls.dor.wa.gov/cities/vancouver.aspx or 
visit the City’s website found at www.cityofvancouver.us/businesslicense for assistance 
with the determination. 

 
23. COOPERATIVE PURCHASING:   The Washington State Interlocal Cooperation Act, 

chapter 39.34 RCW, authorizes public agencies to cooperatively purchase goods and 
services if all parties agree. By executing this Agreement, Contractor agrees that other 
public agencies may purchase goods and services under this Agreement at their own cost. 
City will have no liability or obligation related to Contractor related to that separate 
agency agreement. Therefore, City agrees to allow other public agencies to purchase 
services under this Agreement so long as City is not held financially or legally liable for 
any separate agency services received pursuant to the Agreement, and that any public 
agency purchasing under this Agreement file a copy of it in accordance with RCW 
39.34.040. 

 
24. DEBARMENT:  Contractor certifies that it is not presently debarred, suspended, proposed 

for debarment, and declared ineligible or voluntarily excluded from covered transactions 
by any federal, state or local department or agency. 

 
25. NOTICES:  All notices will be hand delivered, certified mail, or sent by electronic mail if 

agreed by the Parties. Notice will be effective when received if hand delivered, on the 
delivery date if certified mail, or when an email is sent. Notice must be addressed to the 
Parties at: 

 
 For the City:     For the Contractor:  
 Anna Vogel     Clara Olson     
 City of Vancouver    Parametrix, Inc. 
 415 W 6th Street    5 SE MLK Jr Blvd, Suite 400  
 P O Box 1995     Portland, OR 97214 
 Vancouver WA  98668-1995   Email: colson@parametrix.com 
 Email: anna.vogel@cityofvancouver.us 
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Either Party may update its address for notice by giving written notice to the other Party. 
 
26. ASSIGNMENT. Contractor shall not assign this Agreement without the express written 

consent of City. Any assignment in violation of this subsection is void. All terms of this 
Agreement are binding on any assignee. 

 
27. ORDER OF PRECEDENCE:  If there is a conflict between the terms of any document, the 

order of precedence is as follows: Amendments to this Agreement; this Agreement; City 
Purchase Orders; Contractor’s responsive proposal to City’s solicitation; and City’s 
solicitation.  The Parties agree that terms included on any Purchase Order or other 
document provided by Contractor are not part of this Agreement. 

 
28. SURVIVAL. Sections 15 - 35 will survive any termination of this Agreement. 
 
29. WAIVER. A Party’s waiver of any term of this Agreement must be in writing and signed 

by the Party waiving compliance. 
 
30. THIRD PARTY BENEFICIARIES. There are no third-party beneficiaries under this 

Agreement. 
 
31. GOVERNING LAW:  This Agreement is governed by the laws of the State of Washington 

without regard to its conflicts of laws provisions. Venue for any action arising under this 
Agreement will be the state or federal courts for Clark County, Washington.  The Parties 
waive any claim of inconvenient forum. 

 
32. SEVERABILITY. If a court with jurisdiction over the matter determines any clause of this 

Agreement is unenforceable, it shall revise the clause to reflect the intent of the Parties 
as closely as possible. If revision is not possible, the Court shall strike the clause and the 
remainder of the Agreement will remain in full force and effect. 

 
33. AMENDMENTS:  Any amendments to this Agreement must be in writing and signed by all 

Parties to this Agreement. 
 
34. ENTIRE AGREEMENT:  This Agreement, together with any amendments, is the entire 

agreement between the Parties, and supersedes any other agreement or discussion 
between them, whether written or oral in nature. 

 
35. COUNTERPARTS. This Agreement may be signed in counterparts. Each counterpart will 

be deemed an original and together the separate parts will form one Agreement. 
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City and Contractor enter the Agreement as of the Effective Date. 

 
CITY OF VANCOUVER  CONTRACTOR: 
A municipal corporation  Parametrix, Inc. 
 
 
 

  

Lon Pluckhahn, City Manager          Signature 
 
 

  

Date  Printed Name /Title 
 
Attest: 

  

 
 
 

 Date 

Natasha Ramras, City Clerk   
 
Approved as to form: 

  

 
 
 

  

Nena Cook, City Attorney   
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EXHIBIT “A”: 
Scope of Work 

Below is a list of services broken into four categories. This list is not all-inclusive for projects that 
Surface Water Management may use consulting services for.   
 
Retrofit Design and Planning 

• Obtain and/or perform topographic survey and establish existing site conditions 
• Perform site investigations including archaeological surveys, geotechnical work, infiltration 

testing 
• Delineate drainage management basins and catchment areas 
• Analyze existing facilities and provide recommendations for improvements and/or upgrades 
• Identify potential areas for LID in right of ways and for city-owned properties 
• Structural engineering support for repair and rehabilitation projects involving storm pipes, 

storm structures, storm facilities, and other structures associated with the stormwater or 
surface water infrastructure  

• Provide input on repair and replacement of degraded pipes using trenchless technology. This 
may include lining, pipe bursting, or other methods to avoid soil disturbance 

• Develop and prepare stormwater reports and/or associated hydrologic/hydraulic modeling 
• Develop and prepare engineering plans, specifications, engineer’s opinion of cost, and related 

bid documents 
 

Regulatory and Development Review Support 
• Prepare and/or assist City with permitting and/or property and easement acquisition 
• Provide expertise in geotechnical, hydrogeological, and structural review on development, 

redevelopment, or regulatory driven sites with non-standard soil conditions 
• Attend and facilitate public workshops to keep community members and affected residents 

informed and solicit input for consideration into project design 
• Provide ongoing project-related communications and support by arranging and attending 

meetings, and providing correspondence as needed and requested 
 

Groundwater Monitoring, Sampling and Support 
• Conduct groundwater level monitoring to define hydrogeologic conditions in select areas 

where shallow depth to groundwater may constrain stormwater infiltration 
• With a licensed driller, oversee and direct location and installation of wells and piezometers, 

conduct water level monitoring, analyze and report findings 
• Develop and/or prepare specifications, cost estimates and related bid documents for drilling 

services 
• Collect groundwater samples from wells or surface water and provide laboratory testing 

based on specific project needs 
• Provide technical guidance and oversight for all groundwater monitoring, well installation, 

well development for water quality sampling, and selection of parameters for analysis 
 

Construction Management 
• Construction management services to supplement the City’s Construction Services Division 

when needed for some stormwater capital and state grant-funded projects 
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• Provide field/office technical staff including Construction Engineer or Inspector to 
administer capital projects to City standards 

 
General Design Requirements 
All design work and proposal documents shall adhere to the following:  

• Washington Department of Ecology’s Stormwater Management Manual for Western 
Washington and approved continuous runoff simulation models (Western Washington 
Hydrology Model, MGS Flood)  

• Washington Department of Archaeology and Historic Preservation requirements for 
subsurface investigation  

• City of Vancouver General Requirements and Standard Details for Design and Construction 
of Surface Water Systems 

• City of Vancouver Utility Amendments to WSDOT Standard Specifications for Water Sewer 
and Surface Water Construction 

• Latest version of WSDOT Standard Specifications for Road, Bridge and Municipal 
Construction 

• City of Vancouver Transportation Standard Details 
• Vancouver Municipal Code Chapters 11 - Transportation and 20 - Land Use and Development 
• All other applicable Vancouver Municipal Code Sections, specifically Title 14: 

o 14.24 – Erosion Control 
o 14.25 – Stormwater Control; and 
o 14.26 – Water Resources Protection 
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EXHIBIT “B”: 
Fee Schedule 
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2025 FEE SCHEDULE – PORTLAND OFFICE 

Fees for Professional Services 
 

Officers / Associates 
 

President / Senior Vice President $310.00 
Vice President $285.00 

 

Senior Associate $245.00 
Associate $230.00 

 

Engineering / Geology / Hydrology / Environmental 
Senior Professional III $205.00 
Senior Professional II $185.00 
Senior Professional I $170.00 
Professional IV $150.00 
Professional III $140.00 
Professional II $125.00 
Professional I $115.00 

Field and Lab Technician  

Senior Technical Services $160.00 
Technical Services IV $140.00 
Technical Services III $130.00 
Technical Services II $120.00 
Technical Services I $110.00 

Drafting and Administrative  

Senior Office Services $150.00 
Office Services IV $130.00 
Office Services III $120.00 
Office Services II $110.00 
Office Services I $110.00 

Special Services 

Senior Consultant as quoted 
 

Consultant as quoted 

Instrumentation Specialist $205.00 
 

 
Expert Testimony 

Hourly rates will be doubled for time spent actually providing expert testimony in court or depositions. 

Classification Title
Regular Rate 

per hour
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Subconsultants, Subcontractors, and Reimbursable Expenses 

Expenses other than salary costs that are directly attributable to our professional services will be invoiced at 
our cost plus 5%. Examples include, but are not limited to, expenses for subconsultants and subcontractors, 
out-of-town travel and living, information processing equipment, instrumentation and field equipment rental, 
special fees and permits, premiums for additional or special insurance where required, telecommunication 
charges, local mileage and parking, use of rental vehicles, taxi, reproduction, local and out-of-town delivery 
service, express mail, photographs, laboratory equipment fees, shipping charges, and supplies. 

 

Other Information 

▪ Invoices will be issued monthly. Preparation of invoice backup by client request such as timesheet or receipt copies, 
field reports, or progress summaries will accrue additional administrative labor cost. 

▪ Specialized field equipment will be charged at daily, weekly, or monthly rental rates in accordance with our 
established equipment rental rate sheet. 

▪ Laboratory testing will be charged on a unit priced basis in accordance with our established laboratory testing 
schedule. 

▪ Travel and per diem costs shall be in accordance with published federal rates. 

▪ In-house reproduction costs will be charged at $0.10 for black and white copies/prints and $1.00 for color copies/prints. 
Large format plots will be $2.00 each. 

 
Any adjustment to rates after 2025 must be negotiated by the Parties and agreed to in writing. 
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CITY OF VANCOUVER 

SERVICES AGREEMENT  
No. C-102033 

ON-CALL PROFESSIONAL STORMWATER RETROFIT, DESIGN AND PLANNING SERVICES 
 

This Services Agreement (“Agreement”), effective on September 1, 2025 (the “Effective Date”) 
is entered by the City of Vancouver, Washington, a municipal corporation organized under the 
laws of the State of Washington ("City") and Mackay Sposito, LLC, DBA Mackay & Sposito, Inc,  
a limited liability company organized under the laws of the State of Washington 
("Contractor"). The City and Contractor are collectively referred to as the “Parties” or 
individually as a “Party”. 
 

RECITALS 
 

A. The City desires to engage the Contractor to perform Services as described in this 
Agreement; and 

B. The City advertised and issued a request for qualifications, numbered 36-25 
(“Solicitation”) and after evaluation of the Contractor’s responsive proposal, 
found the Contractor capable of performing the required Services. 

 
AGREEMENT 

 
In consideration of the terms and conditions in this Agreement, the Parties agree as 
follows: 
 
1. SCOPE OF SERVICES:  The Contractor agrees to provide the City with all services and 

materials provided in the Scope of Services, attached as Exhibit A, and in the City’s 
Solicitation, if any, and the Contractor’s responsive proposal to the City’s Solicitation, if any 
(the “Services”).  Contractor shall obtain City Project Manager’s written approval prior to 
starting the Services. 
 

2. COMPENSATION:  Payment to the Contractor for the Services described in this Agreement 
shall not exceed $1,000,000.00 USD. 

 
This payment shall be the maximum compensation for all Services including labor, 
materials, supplies, equipment, and incidentals necessary to complete the Services. And it 
shall not be exceeded without the City’s prior written authorization in the form of a 
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negotiated and executed amendment.  Contractor agrees this compensation is adequate 
and sufficient for the timely provision of all Services under this Agreement. 

 
City will limit compensation to the amount specified for each specific task and/or sub-task, 
unless amended in writing. Contractor shall complete the Services stated within the 
number of hours identified for each task, and/or sub-task, or for the lump sum amount 
associated with a task.  If compensation is made on an hourly basis and the Services requires 
fewer hours than those estimated, the Contractor will be paid for the actual worked hours 
necessary to complete that task and/or sub-task. If Contractor underestimated the number 
of hours required to perform the Services, Contractor shall be paid up to the maximum 
number of hours stated for the task and/or sub-task.  Compensation may be amended, at 
the City’s sole discretion, for documentable circumstances not reasonably foreseeable to 
either party at the time the task and/or subtask is initiated, or for changes to the scope of 
services requested by City. All Deliverables (as defined in Section 6) must be acceptable to 
City in its sole discretion. 

 
City will reimburse Contractor for the following travel expenses identified in its proposal 
upon submission of receipts to City: airfare, mileage at the approved IRS rate and lodging at 
the U.S. General Services Administration rates.   For the avoidance of doubt, City will not 
reimburse Contractor wages incurred during travel time. 
 

3. PAYMENT FOR CONTRACTOR SERVICES:  The Contractor shall submit monthly invoices 
to City covering both professional fees and project expenses, if any, from the previous 
month. Invoices must be submitted to the Project Manager, Aron Rice, by email to 
aron.rice@cityofvancouver.us and accpay@cityofvancouver.us or by mail to City of 
Vancouver, Aron Rice, PO Box 1995, Vancouver, WA 98668.   
 
City shall pay Contractor within 30 days of receipt of Contractor’s invoice. The City will pay 
Contractor pursuant to Exhibit “B.”  The City may correct any invoice overpaid in error.   

 
The Parties agree that any amount paid in error by City does not alter the fee schedule. 
City’s contract/purchase order (PO) number on the notice to proceed must be referenced 
on any invoice submitted for payment. 

  
4. TERM OF AGREEMENT:  The term of this Agreement begins on September 1, 2025, and 

continues until August 31, 2030.  The term and any renewal term are collectively the 
“Term.” 
 

5. CITY DATA; DATA SECURITY 
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5.1 City Data. Contractor may obtain and process City Data in connection with the Services. 
“City Data” means the data City provides to Contractor in connection with the receipt of 
the Services and any data generated by Contractor in connection with providing the 
Services to City. City owns all City Data. City licenses City Data to Contractor solely for the 
purposes of providing the Services to City or improving the Services for City. Contractor 
shall not use City Data for any other purpose, including as artificial intelligence training 
data.  Contractor acknowledges that compliance with Applicable Laws under Section 17 
of the Agreement includes compliance with all applicable federal, state, and local data 
protection laws in its provision of the Services. 

5.2 Data Security. If Contractor maintains City Data on Contractor systems it will comply 
with the following data security requirements. 

5.2.1 Security Practices. Contractor shall develop, implement, and maintain 
appropriate administrative, physical, and technical safeguards that are designed to 
ensure the confidentiality, integrity and availability of City Data. Contractor will 
enact safeguards that are compliant with industry best practices for the specific 
City Data obtained by Contractor in connection with the Services. 

5.2.2 Location of City Data. Contractor shall maintain City Data solely in data centers 
located in the United States. 

5.2.3 Security Breaches. A “Security Breach” is any suspected or actual unauthorized 
access to or use of City Data in Contractor’s possession. 

a. Notice. Contractor will notify City within 24 hours of any Security Breach. Notice 
will include details regarding the Security Breach including impacted parties, 
specific data, and mitigation. Contractor will call 360.487.8888 (if after hours, 
follow prompt to connect to on-call personnel); email City with a read receipt to 
help.desk@cityofvancouver.us; and email to the City personnel contact for the 
Agreement. 

b. Coordination. Immediately after Contractor provides notification of a Security 
Breach the Parties will begin working together to contain, mitigate, investigate, 
respond to and remediate the Security Breach. Contractor will cooperate with 
all City requests in relation to the Security Breach in compliance with Applicable 
Law. 

c. Root Cause Analysis. As soon as possible following the Security Breach, 
Contractor will complete a root cause analysis and will provide a plan to City for 
remediation and prevention. 

d. Third-Party Notice. Contractor will work together with City to ensure 
compliance with RCW 19.255.010 if necessary and will make no statement or 
send notice to any third party regarding the Security Breach without City’s prior 
written consent. 

e. Costs. In addition to its indemnification obligations, Contractor will reimburse 
City for all costs City incurs associated with any Security Breach, including 
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forensic investigation, costs of providing notice to impacted parties, call centers 
and credit monitoring as applicable. Contractor will pay or reimburse City for all 
regulatory fines and other legal costs the City incurs associated with the Security 
Breach.  

 
6. DELIVERABLES - INTELLECTUAL PROPERTY   Contractor may create documents or 

other work product in connection with providing the Services (“Deliverables”).  
Contractor assigns and will assign to City all right, title, and interest in and to any 
Deliverables it creates in connection with providing the Services. Contractor may retain a 
copy of any Deliverable for its internal business purposes. Contractor’s know-how, 
methodologies and processes are Contractor intellectual property. Contractor grants City 
a perpetual, irrevocable, royalty-free, worldwide license to use all Contractor intellectual 
property in connection with the Deliverables for any City purpose. 

 
7. AUDIT RIGHTS:  Contractor shall maintain records of all matters related to this 

Agreement in accordance with generally accepted accounting principles.  Contractor 
shall provide the records to City or any other governmental agency with jurisdiction for 
audit, at such reasonable times and places as City designates. 
 

8. PUBLIC DISCLOSURE COMPLIANCE: Records relating to Agreement are subject to the 
following: 

 
8.1 Confidential Information. Any record of City business, including this Agreement, 

related records, and City Data, is a public record under the Washington Public Records 
Act, codified at chapter 42.56 RCW (“PRA”). City may be required to disclose this 
Agreement or related records, including records in Contractor’s possession, pursuant to 
a public disclosure request. City will provide third-party notice to Contractor before 
disclosing records. Public records may be subject to exemptions from disclosure under 
the PRA. City agrees to withhold its release of the requested records in dispute for a 
reasonable amount of time (approximately 10 days) to allow Contractor an opportunity 
to seek judicial protection pursuant to RCW 42.56.540 as adopted or amended. 

8.2 Public Disclosure Compliance. City will comply with the PRA in its receipt of and 
response to any public disclosure request for responsive records related to this 
Agreement, subject to applicable exemptions. Under RCW 42.56.060, City will have no 
liability to Contractor for disclosure of Contractor information acting in good faith 
pursuant to its obligations under the PRA. 

8.3 Subpoenas. If either Party receives a subpoena requiring the disclosure of the other 
Party’s information, that Party will notify the other party and provide a reasonable time 
for the affected party to obtain a protective order prior to disclosing information. If a 
Party is prohibited by a court with jurisdiction over the matter from disclosing the 
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subpoena, that Party will provide only the specific information required to be released 
under the subpoena on the advice of counsel. 

8.4 City Data Confidentiality. Notwithstanding Section 8.1-3, Contractor will maintain the 
confidentiality of all City Data in its possession in conformance with Section 8. 

9. STANDARD OF CARE:  Contractor shall exercise the degree of skill and diligence 
normally employed by consultants in the same industry, performing the same or similar 
services. Contractor will re-perform any Services that breach this provision at no cost to 
City. 

 
10. DISPUTE RESOLUTION:  City and Contractor agree to negotiate in good faith for a period 

of 30 days from the date of notice of all disputes between them prior to exercising their 
rights under this Agreement or under law. All disputes between City and Contractor not 
resolved by negotiation between the Parties may be mediated only by mutual agreement 
of both Parties. If not mutually agreed to resolve the claim by mediation, the claim will be 
resolved by legal action. The Parties agree that if litigation is necessary to enforce any of 
the provisions of this Agreement, each party shall pay all of their own attorney fees and 
costs related to the litigation. 

 
11. TERMINATION FOR CONVENIENCE:  City may terminate this Agreement at any time for 

convenience.  City will pay Contractor for all Services completed up to the date of 
termination for convenience.  A decision by City to terminate for convenience does not 
waive any legal rights City has to enforce the Agreement. 

 
12. TERMINATION FOR MATERIAL BREACH:  If Contractor materially breaches by failing 

to perform any of the obligations of the Agreement, including violating any law, 
regulation, rule, or ordinance applicable to this Agreement, or becomes insolvent or 
declares bankruptcy, or makes an assignment for the benefit of creditors,  Contractor shall 
not be entitled to receive any further payments under the Agreement until the Services are 
completed to City’s satisfaction. City may provide Contractor a cure period in its sole 
discretion or may terminate the Agreement and, at City’s option, obtain performance of 
the Services elsewhere. 

 
13. INDEMNIFICATION:  Contractor shall indemnify, defend, and hold harmless City and its 

officers, councilmembers, commissioners, employees, volunteers, and agents, from any 
claim, liability, loss, cost, expense, suit, and damages, including attorney’s fees and 
consulting fees relating to (a) a third party claim for intellectual property infringement 
relating to the Contractor’s Services or the Deliverables; (b) Contractor’s negligence or 
willful misconduct; (c) Contractor’s material breach of the Agreement; (d) Contractor’s 
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non-compliance with applicable law; (e) a third-party Washington Public Records Act 
claim involving Contractor information; and (f) Contractor’s court action to enjoin 
release of Contractor information under the Washington Public Records Act.  

 
City will promptly notify Contractor of a claim under this Section 13 and will provide 
reasonable cooperation to Contractor in the defense of the claim. Contractor will have 
control over defense and settlement of the claim, except that Contractor will not enter 
any settlement or related agreement without City’s prior written consent. 
Notwithstanding the preceding sentence, City may participate in the defense or 
settlement of any claim with counsel of its own choosing. 

 
Solely for negligence indemnification claims under (b) above, if Contractor is providing 
architectural, landscape architectural, engineering, or land surveying services as the 
Services under this Agreement, and Contractor and City are concurrently negligent, then 
Contractor will be required to indemnify City only to the extent of Contractor’s negligence 
and will have no obligation to indemnify City for City’s sole negligence, pursuant to RCW 
4.24.115.  
 
If Contractor or Contractor’s employee is a licensed architect, professional engineer, land 
surveyor, or landscape architect and the Services are related to a construction project, 
Contractor expressly waives its industrial insurance immunity under the Washington 
Industrial Insurance Act Title 51 RCW. Contractor acknowledges this waiver has been 
mutually negotiated and the Parties desire to incorporate this waiver pursuant to RCW 
4.24.115(1)(b).   

 
14. INSURANCE:  Contractor shall maintain liability insurance for all claims for damages to the 

City, persons or property that arise from Contractor’s performance during the Term of this 
Agreement. 

 
Contractor shall maintain the following insurance coverage. 
 

COVERAGE LIMITS OF 
LIABILITY 

I. Commercial General Liability:  
Policy shall include Bodily Injury, Property Damage, Personal Injury and 
Broad Form Contractual Liability 

 

Each Occurrence $1,000,000 
General Aggregate Per Occurrence $2,000,000 
Products & Completed Operations Aggregate $2,000,000 
Personal and Advertising Injury $1,000,000 
Blanket Contractual Liability $1,000,000 
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II. Commercial Automobile Liability  
Policy shall include Bodily Injury and Property Damage for any owned, 
hired, and/or non-owned vehicles arising from the performance of this 
Agreement. 

 

Combined Single Limit $1,000,000 
III. Workers' Compensation (applicable to the State of Washington)  
Per Occurrence  

Employer's Liability $1,000,000 
Disease Each Employee $1,000,000 
Disease Policy Limit $1,000,000 
Each Claim $1,000,000 
Annual Aggregate $1,000,000 

IV. Umbrella Liability  
 $5,000,000 
V. Professional Liability  
Policy shall include coverage for all claims for damages to person or 
property arising from the performance of this Agreement. $1,000,000 

 
In addition to the coverage and limits listed above the Contractor’s insurance must all 
contain the following: 

 
a. Compliance with other Insurance Policies - Contractor will remain compliant with 

all other insurance obligations it may have pursuant to its personnel or applicable 
law. 

 
b. Coverage Trigger - Contractor’s insurance must be on an “occurrence” basis rather 

than claims made. This type of coverage must be indicated on the Certificate of 
Insurance. 

 
c. Additional Insured Requirement - The City of Vancouver, its Agents, 

Representatives, Officers, Directors, Elected and Appointed Officials, and 
Employees must be named as additional insureds where permissible under 
applicable law. The required Additional Insured endorsements shall be at least as 
broad as ISO CG 20 10 11 85, or its equivalent CG 20 10 07 04 and CG 20 37 07 04 
must be included with the Certificate of Insurance. 

 
d. Certificates - The City of Vancouver shall be listed on the Certificate of Insurance 

as the Certificate Holder. Contractor will provide the Certificate of Insurance to 
City upon request on an ACORD or comparable form. 

 
All policies shall be issued by an insurance company authorized to do business as an 
insurance company in the State of Washington. 
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15. RELATIONSHIP OF THE PARTIES. The relationship of the Parties under this Agreement 

is that of independent contractors. Contractor is solely responsible for the manner, 
method, and means of providing the Services. Contractor and its employees are not City 
employees and will not be entitled to or receive any benefits under this Agreement. 
Contractor will pay all Contractor personnel and pay all taxes, contributions, and benefits 
that may be required related to its personnel. Neither Party may bind the other except as 
expressly stated in this Agreement. 

 
16. SUBCONTRACTING:  Contractor may subcontract for Services with City’s prior written 

approval in its sole discretion.  Contractor is solely responsible for its subcontractors’ 
compliance with this Agreement and will pass through the terms of this Agreement to all 
subcontractors. 

 
17. COMPLIANCE WITH APPLICABLE LAW:  Contractor shall comply with all applicable 

federal, state, and local laws, rules, and regulations (“Applicable Laws”).  Contractor shall 
modify the Services as necessary to comply with Applicable Laws. 

 
18. E-VERIFY:  Contractor shall enter into and register a Memorandum of Understanding 

with the Department of Homeland Security E-Verify program within 60 days of executing 
this Agreement.  Contractor shall ensure all Contractor employees and any 
subcontractors assigned to perform Services under this Agreement are eligible to work 
in the United States. Contractor shall provide compliance verification upon City’s request. 

 
19. TITLE VI COMPLIANCE: Depending on the Services Contractor provides, the City may 

use federal funds to compensate Contractor.  If federal funds are used. the City, 
Contractor, and any approved subcontractor must comply with the provisions of Title VI 
of the Civil Rights Act of 1964, (78 Stat. 252, 42 U.S.C. 2000d to 2000d-4) (CRA) and the 
Civil Rights Restoration Act of 1987, Pub. L. No. 100-259, 102 Stat. 28 (1988) (CRRA). 
Contractor must confirm with City whether Title VI is applicable under this Agreement. 

 
20. EQUAL EMPLOYMENT OPPORTUNITY:  The City is an equal opportunity employer. 

Contractor shall not discriminate against any of its employees or applicants for 
employment on the basis of race, color, creed, religion, sex (including gender identity, 
sexual orientation, and pregnancy), national origin, citizenship or immigration status, age 
(40 or older), the presence of any sensory, mental, or physical disability or the use of a 
trained dog guide or service animal by a person with a disability, genetic information, 
honorably discharged veteran or military status,  or any other class protected by federal, 
state, or local employment discrimination laws. 

 

Page 78 of 372



21. ANTI-KICKBACK. City officers and employees shall not have or acquire an interest in the 
Agreement or solicit, accept, or give any item of value from a person or entity with an 
interest in this Agreement. 

 
22. PERMITS, LICENSES, AND CERTIFICATIONS. Contractor is solely responsible for any 

license, permit or certificate that may be required by any federal, state or local law in 
connection with the performance of Contractor’s obligations under this Agreement, 
including any business license.  Contractor may contact the State of Washington Business 
License Service (BLS) at: 800-451-7985, www.bls.dor.wa.gov/cities/vancouver.aspx or 
visit the City’s website found at www.cityofvancouver.us/businesslicense for assistance 
with the determination. 

 
23. COOPERATIVE PURCHASING:   The Washington State Interlocal Cooperation Act, 

chapter 39.34 RCW, authorizes public agencies to cooperatively purchase goods and 
services if all parties agree. By executing this Agreement, Contractor agrees that other 
public agencies may purchase goods and services under this Agreement at their own cost. 
City will have no liability or obligation related to Contractor related to that separate 
agency agreement. Therefore, City agrees to allow other public agencies to purchase 
services under this Agreement so long as City is not held financially or legally liable for 
any separate agency services received pursuant to the Agreement, and that any public 
agency purchasing under this Agreement file a copy of it in accordance with RCW 
39.34.040. 

 
24. DEBARMENT:  Contractor certifies that it is not presently debarred, suspended, proposed 

for debarment, and declared ineligible or voluntarily excluded from covered transactions 
by any federal, state or local department or agency. 

 
25. NOTICES:  All notices will be hand delivered, certified mail, or sent by electronic mail if 

agreed by the Parties. Notice will be effective when received if hand delivered, on the 
delivery date if certified mail, or when an email is sent. Notice must be addressed to the 
Parties at: 

 
 For the City:     For the Contractor:  
 Anna Vogel     Chad McMurry      
 City of Vancouver    Mackay Sposito LLC  
 415 W 6th Street    18405 SE Mill Plain Blvd, Suite 100  
 P O Box 1995     Vancouver, WA  98683 
 Vancouver WA  98668-1995   Email: cmcmurry@mackaysposito.com 
 Email: anna.vogel@cityofvancouver.us 
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Either Party may update its address for notice by giving written notice to the other Party. 
 
26. ASSIGNMENT. Contractor shall not assign this Agreement without the express written 

consent of City. Any assignment in violation of this subsection is void. All terms of this 
Agreement are binding on any assignee. 

 
27. ORDER OF PRECEDENCE:  If there is a conflict between the terms of any document, the 

order of precedence is as follows: Amendments to this Agreement; this Agreement; City 
Purchase Orders; Contractor’s responsive proposal to City’s solicitation; and City’s 
solicitation.  The Parties agree that terms included on any Purchase Order or other 
document provided by Contractor are not part of this Agreement. 

 
28. SURVIVAL. Sections 15 - 35 will survive any termination of this Agreement. 
 
29. WAIVER. A Party’s waiver of any term of this Agreement must be in writing and signed 

by the Party waiving compliance. 
 
30. THIRD PARTY BENEFICIARIES. There are no third-party beneficiaries under this 

Agreement. 
 
31. GOVERNING LAW:  This Agreement is governed by the laws of the State of Washington 

without regard to its conflicts of laws provisions. Venue for any action arising under this 
Agreement will be the state or federal courts for Clark County, Washington.  The Parties 
waive any claim of inconvenient forum. 

 
32. SEVERABILITY. If a court with jurisdiction over the matter determines any clause of this 

Agreement is unenforceable, it shall revise the clause to reflect the intent of the Parties 
as closely as possible. If revision is not possible, the Court shall strike the clause and the 
remainder of the Agreement will remain in full force and effect. 

 
33. AMENDMENTS:  Any amendments to this Agreement must be in writing and signed by all 

Parties to this Agreement. 
 
34. ENTIRE AGREEMENT:  This Agreement, together with any amendments, is the entire 

agreement between the Parties, and supersedes any other agreement or discussion 
between them, whether written or oral in nature. 

 
35. COUNTERPARTS. This Agreement may be signed in counterparts. Each counterpart will 

be deemed an original and together the separate parts will form one Agreement. 
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City and Contractor enter the Agreement as of the Effective Date. 

CITY OF VANCOUVER  CONTRACTOR: 
A municipal corporation  Mackay Sposito LLC 
 
 
 

  

Lon Pluckhahn, City Manager          Signature 
 
 

  

Date  Printed Name /Title 
 
Attest: 

  

 
 
 

 Date 

Natasha Ramras, City Clerk   
 
Approved as to form: 

  

 
 
 

  

Nena Cook, City Attorney   
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EXHIBIT “A”: 
Scope of Work 

Below is a list of services broken into four categories. This list is not all-inclusive for projects that 
Surface Water Management may use consulting services for.   
 
Retrofit Design and Planning 

• Obtain and/or perform topographic survey and establish existing site conditions 
• Perform site investigations including archaeological surveys, geotechnical work, infiltration 

testing 
• Delineate drainage management basins and catchment areas 
• Analyze existing facilities and provide recommendations for improvements and/or upgrades 
• Identify potential areas for LID in right of ways and for City-owned properties 
• Structural engineering support for repair and rehabilitation projects involving storm pipes, 

storm structures, storm facilities, and other structures associated with the stormwater or surface 
water infrastructure  

• Provide input on repair and replacement of degraded pipes using trenchless technology. This 
may include lining, pipe bursting, or other methods to avoid soil disturbance 

• Develop and prepare stormwater reports and/or associated hydrologic/hydraulic modeling 
• Develop and prepare engineering plans, specifications, engineer’s opinion of cost, and related bid 

documents 
 

Regulatory and Development Review Support 
• Prepare and/or assist City with permitting and/or property and easement acquisition 
• Provide expertise in geotechnical, hydrogeological, and structural review on development, 

redevelopment, or regulatory driven sites with non-standard soil conditions 
• Attend and facilitate public workshops to keep community members and affected residents 

informed and solicit input for consideration into project design 
• Provide ongoing project-related communications and support by arranging and attending 

meetings, and providing correspondence as needed and requested 
 

Groundwater Monitoring, Sampling and Support 
• Conduct groundwater level monitoring to define hydrogeologic conditions in select areas where 

shallow depth to groundwater may constrain stormwater infiltration 
• With a licensed driller, oversee and direct location and installation of wells and piezometers, 

conduct water level monitoring, analyze and report findings 
• Develop and/or prepare specifications, cost estimates and related bid documents for drilling 

services 
• Collect groundwater samples from wells or surface water and provide laboratory testing based 

on specific project needs 
• Provide technical guidance and oversight for all groundwater monitoring, well installation, well 

development for water quality sampling, and selection of parameters for analysis 
 

Construction Management 
• Construction management services to supplement the City’s Construction Services Division when 

needed for some stormwater capital and state grant-funded projects 
• Provide field/office technical staff including Construction Engineer or Inspector to administer 

capital projects to City standards 
 
General Design Requirements 
All design work and proposal documents shall adhere to the following:  
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• Washington Department of Ecology’s Stormwater Management Manual for Western Washington 
and approved continuous runoff simulation models (Western Washington Hydrology Model, MGS 
Flood)  

• Washington Department of Archaeology and Historic Preservation requirements for subsurface 
investigation  

• City of Vancouver General Requirements and Standard Details for Design and Construction of 
Surface Water Systems 

• City of Vancouver Utility Amendments to WSDOT Standard Specifications for Water Sewer and 
Surface Water Construction 

• Latest version of WSDOT Standard Specifications for Road, Bridge and Municipal Construction 
• City of Vancouver Transportation Standard Details 
• Vancouver Municipal Code Chapters 11 - Transportation and 20 - Land Use and Development 
• All other applicable Vancouver Municipal Code Sections, specifically Title 14: 

o 14.24 – Erosion Control 
o 14.25 – Stormwater Control; and 
o 14.26 – Water Resources Protection 
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EXHIBIT “B”: 
Fee Schedule 

MacKay Sposito 2025 HOURLY RATE SCHEDULE 
Southern Washington 

 
Title Regular  Title Regular 
Senior Principal $362.00  Survey Manager $230.00 
Principal $296.00  Project Manager - Survey $212.00 
Engineering Manager $260.00  Land Surveyor IV $196.00 
Project Manager - Civil $230.00  Land Surveyor III $182.00 
Project Engineer $212.00  Land Surveyor II $168.00 
Engineer IV $194.00  Land Surveyor I $154.00 
Engineer III $176.00  Survey Technician IV $152.00 
Engineer II $160.00  Survey Technician III $138.00 
Engineer I $144.00  Survey Technician II $124.00 
Design Technician IV $168.00  Survey Technician I $110.00 
Design Technician III $154.00  Survey Aid $96.00 
Design Technician II $140.00  Chief of Parties $182.00 
Design Technician I $124.00  Senior Party Chief $172.00 
Landscape Manager $220.00  Senior Party Chief - Out of Town $178.00 
Project Manager - Landscape $188.00  Survey Party Chief $164.00 
Landscape Architect II $168.00  Survey Party Chief - Out of Town $170.00 
Landscape Architect I $148.00  Senior Instrument Person $126.00 
Landscape Designer IV $152.00  Senior Instrument Person - Out of Town $132.00 
Landscape Designer III $138.00  Survey Instrument Person $116.00 
Landscape Designer II $128.00  Survey Instrument Person - Out of Town $122.00 
Landscape Designer I $116.00  UAV Pilot $168.00 
Land Development Manager $264.00  GIS Mapping Specialist II $172.00 
Planning Manager $240.00  GIS Mapping Specialist I $164.00 
Project Manager - Planning $216.00  Stormwater Analyst $152.00 
Senior Planner $192.00  Project Controls Manager $256.00 
Planner IV $184.00  Contract Administrator $192.00 
Planner III $176.00  Project Coordinator II $152.00 
Planner II $160.00  Project Coordinator I $138.00 
Planner I $144.00  Accounting Manager $226.00 
Planning Technician $132.00  Project Accountant $156.00 
Land Development Assistant $120.00  Administrative Manager $156.00 
Environmental Manager II $206.00  Administrative Assistant $120.00 
Environmental Manager I $182.00  Clerical $100.00 
Natural Resource Specialist IV $164.00    
Natural Resource Specialist III $150.00    
Natural Resource Specialist II $132.00    
Natural Resource Specialist I $122.00    

The above rates cover salaries, overhead and profit. All other materials and expenses will be billed on an actual cost plus 10% basis. 
Overtime rates will be 1.5 times unless otherwise negotiated. Any adjustments to rates after 2025 must be negotiated by the 
Parties and agreed to in writing.  Sub-Consultants costs will be on actual cost plus 10% to compensate MacKay Sposito for Business 
Occupation Tax and administrative costs. 

Per diem rates for travel within the continental United States will be billed in accordance with the rates published by the Office of 
Governmentwide Policy, General Services Administration (GSA) for the applicable fiscal year. Mileage will be billed in accordance 
with standard mileage rates published by the Internal Revenue Service. 

Engineering categories are in accordance with ASCE Classifications. Rates detailed above do not apply to Federal or State contracts 
with specific Wage Determinations or mandated prevailing wage/fringe benefits minimum. 
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Discipline or Job Title 

 
Hourly 
Rate 

   

     

Principal Investigator $202.46    

     

Professional Archaeologist 
(Project Manager, Field supervisor, etc.) 

$167.98    

     

Research Historian/Archaeologist $99.88    

     

Specialist (e.g. cartographer, lithic analyst, 
Faunal analyst, GIS, etc.) 

$167.98    

     

Office Coordinator $82.43    

     

Laboratory Coordinator $109.88    

     

Archaeological Technician 1 $81.17    

     

Archaeological Technician 2 $100.34    

     

Archaeological Technician 3 $112.93    

 

  

Archaeological Services, LLC. 2025 Hourly Rates
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GeoEngineers Schedule of Charges – 2025 
Our compensation will be determined on the basis of time and expenses in accordance with the following schedule unless a 
lump sum amount is so indicated in the proposal or services agreement. Current rates are: 
 

PROFESSIONAL STAFF   

Staff 1 Scientist $ 138/hour 
Staff 1 Engineer $ 146/hour 
Staff 2 Scientist $ 155/hour 
Staff 2 Engineer $ 164/hour 
Staff 3 Scientist $ 173/hour 
Staff 3 Engineer $ 184/hour 
Project Scientist 1 $ 205/hour 
Project Engineer 1 $ 212/hour 
Project Scientist 2 $ 212/hour 
Project Engineer 2 $ 215/hour 
Senior Scientist 1 $ 223/hour 
Senior Engineer 1 $ 228/hour 
Senior Scientist 2 $ 244/hour 
Senior Engineer 2 $ 248/hour 
Associate $ 274/hour 
Principal $ 295/hour 
Senior Principal $ 305/hour 
TECHNICAL SUPPORT STAFF   

Administrator 1 $ 90/hour 
Administrator 2 $ 100/hour 
Administrator 3 $ 115/hour 
CAD Technician $ 120/hour 
CAD Designer $ 140/hour 
Senior CAD Designer $ 164/hour 
GIS Analyst $ 172/hour 
Senior GIS Analyst $ 187/hour 
GIS Coordinator $ 208/hour 
*Technician $ 113/hour 
*Senior Technician $ 121/hour 
*Lead Technician $ 128/hour 
Geotechnical Construction Specialist $ 170/hour 
Environmental Database Manager $ 212/hour 
Health and Safety Specialist $ 135/hour 
Health and Safety Manager $ 177/hour 

 
*Hours in excess of 8 hours in a day or 40 hours in a week will be charged at one and one-half times the hourly rates listed 
above. 

Contracted professional and technical services will be charged at the applicable hourly rates listed above. Staff time spent 
providing expert services in disputes, mediation, arbitration and litigation will be billed at one and one-half times the above 
rates. A surcharge may be applied to night and weekend work. See proposal for details. 

Rates for data storage and web-based access will be provided on a project-specific basis. 
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EQUIPMENT   

Air Quality Equipment, per day $ 210.00 

Air Sparging Field Test, per day $ 500.00 
Asbestos Sample Kit, per day $ 35.00 
Blastmate, per day/per week $ 120.00/500.00 
Crack Gauges, per gauge $ 50.00 

D&M Sampler, per day (1 day min.) $ 150.00 
Dive Boat (plus fuel), per day $ 800.00 
Electrical Tape, per day $ 35.00 
Environmental Exploration Equipment, per day $ 210.00 
Field Data Acquisition Equipment (Field Tablet), per day $ 55.00 
Flow Meter, per day $ 60.00 

Gas Detection and Oxygen Meters, per day (1 day min.) $ 105.00 
Generator, per day (1 day min.) $ 105.00 
Geotechnical Exploration Equipment, per day $ 180.00 
Groundwater Development and Sampling Pump, per day (1 day min.) $ 205.00 

Groundwater Pressure Transducer with Datalogger, per day /per week $ 55.00/220.00 
GPS Unit – Professional Grade, per day $ 125.00 

Hand Auger, per day $ 20.00 
Hydro Multi Probe, per day $ 130.00 
Inclinometer, per day (1 day min.) $ 210.00 
Interface Probe, per day $ 65.00 
Nuclear Density Gauge, $80/day, or $40/half-day $ 80.00/40.00 
Peristaltic Pump, per day $ 60.00 

pH Probe/Meter, per day $ 20.00 
PID, FID or OVA, per day $ 130.00 
Rock/Slope Fall Protection/Rigging Equipment, per day $ 700.00 
Saximeter, per day $ 60.00 
Scuba Diving, per day/per diver $ 700.00 
Single Channel Data Logger w/Transducer, per day $ 110.00 

Strain Gauge Readout Equipment, per day $ 45.00 
Tedlar Bags & Air Sampling Equipment, per sample $ 25.00 
Turbidity Testing Equipment, per day $ 50.00 
Vapor Extraction Field Test, per day $ 510.00 
Vehicle usage, per mile, or $50/half-day, whichever is greater $ 0.70 
Water Quality Equipment, per day $ 150.00 

Specialized and miscellaneous field equipment not listed above will be quoted on a project-specific basis. 

 

OTHER SERVICES, SUPPLIES AND SPECIAL TAXES 
Charges for services, equipment, supplies and facilities not furnished in accordance with the above schedule, and any 
unusual items of expense not customarily incurred in our normal operations, are charged at cost plus 15 percent. This 
includes shipping charges, subsistence, transportation, printing and reproduction, miscellaneous supplies and rentals, 
surveying services, drilling equipment, construction equipment, watercraft, aircraft, and special insurance which may be 
required. Taxes required by local jurisdictions for projects in specific geographic areas will be charged to projects at direct 
cost. 

Routinely used field supplies stocked in-house by GeoEngineers, at current rates, list available upon 

request. In-house testing for geotechnical soil characteristics at current rates, list available upon request. 
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Associated Project Costs (APC) 

Associated Project Costs (APC) equal to six percent (6%) of professional fees will be assessed. This fee allows GeoEngineers 
to invest in the necessary infrastructure to ensure we provide our clients with the latest technological and data security 
standards. The investments include maintaining and advancing technical tools and platforms across all aspects of our 
business, and strengthening our defenses against cyber threats to ensure data remains secure. These costs are not included 
in our hourly rates or direct expenses. 

Any adjustments to rates after 2025 must be negotiated by the Parties and agreed to in writing. 
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CITY OF VANCOUVER 

SERVICES AGREEMENT  
No. C-102026 

ON-CALL PROFESSIONAL STORMWATER RETROFIT, DESIGN AND PLANNING SERVICES 
 

This Services Agreement (“Agreement”), effective September 1, 2025 (the “Effective Date”) is 
entered by the City of Vancouver, Washington, a municipal corporation organized under the 
laws of the State of Washington ("City") and HDR Engineering, Inc., a corporation organized 
under the laws of the State of Nebraska ("Contractor"). The City and Contractor are collectively 
referred to as the “Parties” or individually as a “Party”. 
 

RECITALS 
 

A. The City desires to engage the Contractor to perform Services as described in this 
Agreement; and 

B. The City advertised and issued a request for qualifications, numbered 36-25 
(“Solicitation”) and after evaluation of the Contractor’s responsive proposal, 
found the Contractor capable of performing the required Services. 

 
AGREEMENT 

 
In consideration of the terms and conditions in this Agreement, the Parties agree as 
follows: 
 
1. SCOPE OF SERVICES:  The Contractor agrees to provide the City with all services and 

materials provided in the Scope of Services, attached as Exhibit A, and in the City’s 
Solicitation, if any, and the Contractor’s responsive proposal to the City’s Solicitation, if any 
(the “Services”).  Contractor shall obtain City Project Manager’s written approval prior to 
starting the Services. 
 

2. COMPENSATION:  Payment to the Contractor for the Services described in this Agreement 
shall not exceed $1,000,000.00 USD. 

 
This payment shall be the maximum compensation for all Services including labor, 
materials, supplies, equipment, and incidentals necessary to complete the Services. And it 
shall not be exceeded without the City’s prior written authorization in the form of a 
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negotiated and executed amendment.  Contractor agrees this compensation is adequate 
and sufficient for the timely provision of all Services under this Agreement. 

 
City will limit compensation to the amount specified for each specific task and/or sub-task, 
unless amended in writing. Contractor shall complete the Services stated within the 
number of hours identified for each task, and/or sub-task, or for the lump sum amount 
associated with a task.  If compensation is made on an hourly basis and the Services requires 
fewer hours than those estimated, the Contractor will be paid for the actual worked hours 
necessary to complete that task and/or sub-task. If Contractor underestimated the number 
of hours required to perform the Services, Contractor shall be paid up to the maximum 
number of hours stated for the task and/or sub-task.  Compensation may be amended, at 
the City’s sole discretion, for documentable circumstances not reasonably foreseeable to 
either party at the time the task and/or subtask is initiated, or for changes to the scope of 
services requested by City. All Deliverables (as defined in Section 6) must be acceptable to 
City in its sole discretion, provided that such acceptance will not be unreasonably 
withheld or delayed. 

 
City will reimburse Contractor for the following travel expenses identified in its proposal 
upon submission of receipts to City: airfare, mileage at the approved IRS rate and lodging at 
the U.S. General Services Administration rates.   For the avoidance of doubt, City will not 
reimburse Contractor wages incurred during travel time. 
 

3. PAYMENT FOR CONTRACTOR SERVICES:  The Contractor shall submit monthly invoices 
to City covering both professional fees and project expenses, if any, from the previous 
month. Invoices must be submitted to the Project Manager, Aron Rice, by email to 
aron.rice@cityofvancouver.us and accpay@cityofvancouver.us or by mail to City of 
Vancouver, Aron Rice, PO Box 1995, Vancouver, WA 98668.   
 
City shall pay Contractor within 30 days of receipt of Contractor’s invoice. The City will pay 
Contractor pursuant to Exhibit “B.”  The City may correct any invoice overpaid in error.   

 
The Parties agree that any amount paid in error by City does not alter the fee schedule. 
City’s contract/purchase order (PO) number on the notice to proceed must be referenced 
on any invoice submitted for payment. 

  
4. TERM OF AGREEMENT:  The term of this Agreement begins on September 1, 2025 and 

continues until August 31, 2030.  The term and any renewal term are collectively the 
“Term.” 
 

5. CITY DATA; DATA SECURITY 
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5.1 City Data. Contractor may obtain and process City Data in connection with the Services. 
“City Data” means the data City provides to Contractor in connection with the receipt of 
the Services and any data generated by Contractor in connection with providing the 
Services to City. City owns all City Data. City licenses City Data to Contractor solely for the 
purposes of providing the Services to City or improving the Services for City. Contractor 
shall not use City Data for any other purpose, including as artificial intelligence training 
data.  Contractor acknowledges that compliance with Applicable Laws under Section 17 
of the Agreement includes compliance with all applicable federal, state, and local data 
protection laws in its provision of the Services. 

5.2 Data Security. If Contractor maintains City Data on Contractor systems it will comply 
with the following data security requirements. 

5.2.1 Security Practices. Contractor shall develop, implement, and maintain 
appropriate administrative, physical, and technical safeguards that are designed to 
ensure the confidentiality, integrity and availability of City Data. Contractor will 
enact safeguards that are compliant with industry best practices for the specific 
City Data obtained by Contractor in connection with the Services. 

5.2.2 Location of City Data. Contractor shall maintain City Data solely in data centers 
located in the United States. 

5.2.3 Security Breaches. A “Security Breach” is any suspected or actual unauthorized 
access to or use of City Data in Contractor’s possession. 

a. Notice. Contractor will notify City within 24 hours of any Security Breach. Notice 
will include details regarding the Security Breach including impacted parties, 
specific data, and mitigation. Contractor will call 360.487.8888 (if after hours, 
follow prompt to connect to on-call personnel); email City with a read receipt to 
help.desk@cityofvancouver.us; and email to the City personnel contact for the 
Agreement. 

b. Coordination. Immediately after Contractor provides notification of a Security 
Breach, Contractor will coordinate internally and with partnered firms 
contracted to contain, mitigate, investigate, respond to and remediate the 
Security Breach. Contractor will cooperate with all City requests in relation to 
the Security Breach in compliance with Applicable Law. 

c. Root Cause Analysis. As soon as possible following the Security Breach, 
Contractor will complete a root cause analysis and will provide a plan to City for 
remediation and prevention. 

d. Third-Party Notice. Contractor will work together with City to ensure 
compliance with RCW 19.255.010 if necessary and will make no statement or 
send notice to any third party regarding the Security Breach without City’s prior 
written consent. 

e. Costs. In addition to its indemnification obligations, Contractor will reimburse 
City for all costs City incurs associated with any Security Breach, including 
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forensic investigation, costs of providing notice to impacted parties, call centers 
and credit monitoring as applicable. Contractor will pay or reimburse City for all 
regulatory fines and other legal costs the City incurs associated with the Security 
Breach.  

 
6. DELIVERABLES - INTELLECTUAL PROPERTY   Contractor may create documents or 

other work product in connection with providing the Services (“Deliverables”).  
Contractor assigns and will assign to City all right, title, and interest in and to any 
Deliverables it creates in connection with providing the Services. Contractor may retain a 
copy of any Deliverable for its internal business purposes. Contractor’s know-how, 
methodologies and processes are Contractor intellectual property. Contractor grants City 
a perpetual, irrevocable, royalty-free, worldwide license to use all Contractor intellectual 
property in connection with the Deliverables for any City purpose.  Any modification or 
reuse of the Deliverables by City for purposes other than those intended by this 
Agreement shall be at the City’s sole risk and without liability to Contractor. 

 
7. AUDIT RIGHTS:  Contractor shall maintain records of all matters related to this 

Agreement in accordance with generally accepted accounting principles.  Contractor 
shall provide the records to City or any other governmental agency with jurisdiction for 
audit, at such reasonable times and places as City designates. 
 

8. PUBLIC DISCLOSURE COMPLIANCE: Records relating to Agreement are subject to the 
following: 

 
8.1 Confidential Information. Any record of City business, including this Agreement, 

related records, and City Data, is a public record under the Washington Public Records 
Act, codified at chapter 42.56 RCW (“PRA”). City may be required to disclose this 
Agreement or related records, including records in Contractor’s possession, pursuant to 
a public disclosure request. City will provide third-party notice to Contractor before 
disclosing records. Public records may be subject to exemptions from disclosure under 
the PRA. City agrees to withhold its release of the requested records in dispute for a 
reasonable amount of time (approximately 10 days) to allow Contractor an opportunity 
to seek judicial protection pursuant to RCW 42.56.540 as adopted or amended. 

8.2 Public Disclosure Compliance. City will comply with the PRA in its receipt of and 
response to any public disclosure request for responsive records related to this 
Agreement, subject to applicable exemptions. Under RCW 42.56.060, City will have no 
liability to Contractor for disclosure of Contractor information acting in good faith 
pursuant to its obligations under the PRA. 

8.3 Subpoenas. If either Party receives a subpoena requiring the disclosure of the other 
Party’s information, that Party will notify the other party and provide a reasonable time 
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for the affected party to obtain a protective order prior to disclosing information. If a 
Party is prohibited by a court with jurisdiction over the matter from disclosing the 
subpoena, that Party will provide only the specific information required to be released 
under the subpoena on the advice of counsel. 

8.4 City Data Confidentiality. Notwithstanding Section 8.1-3, Contractor will maintain the 
confidentiality of all City Data in its possession in conformance with Section 8. 

9. STANDARD OF CARE:  Contractor shall exercise the degree of skill and diligence 
normally employed by consultants in the same industry, performing the same or similar 
services. Contractor will re-perform any Services that breach this provision at no cost to 
City. 

 
10. DISPUTE RESOLUTION:  City and Contractor agree to negotiate in good faith for a period 

of 30 days from the date of notice of all disputes between them prior to exercising their 
rights under this Agreement or under law. All disputes between City and Contractor not 
resolved by negotiation between the Parties may be mediated only by mutual agreement 
of both Parties. If not mutually agreed to resolve the claim by mediation, the claim will be 
resolved by legal action. The Parties agree that if litigation is necessary to enforce any of 
the provisions of this Agreement, each party shall pay all of their own attorney fees and 
costs related to the litigation. 

 
11. TERMINATION FOR CONVENIENCE:  City may terminate this Agreement at any time for 

convenience.  City will pay Contractor for all Services completed up to the date of 
termination for convenience.  A decision by City to terminate for convenience does not 
waive any legal rights City has to enforce the Agreement. 

 
12. TERMINATION FOR MATERIAL BREACH:  If Contractor materially breaches by failing 

to perform any of the obligations of the Agreement, including violating any law, 
regulation, rule, or ordinance applicable to this Agreement, or becomes insolvent or 
declares bankruptcy, or makes an assignment for the benefit of creditors,  Contractor shall 
not be entitled to receive any further payments under the Agreement until the Services are 
completed in accordance with the requirements of this Agreement. City will provide 
Contractor a cure period and if Contractor fails to cure within such reasonable period 
after receipt of written notice of breach, then City may terminate the Agreement and, at 
City’s option, obtain performance of the Services elsewhere. 

 
13. INDEMNIFICATION:  Contractor shall indemnify, defend, and hold harmless City and its 

officers, councilmembers, commissioners, employees, volunteers, and agents, from any 
claim, liability, loss, cost, expense, suit, and damages, including attorney’s fees and 
consulting fees to the extent caused by (a) a third party claim for intellectual property 
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infringement relating to the Contractor’s Services or the Deliverables; (b) Contractor’s 
negligence or willful misconduct; (c) Contractor’s material breach of the Agreement; (d) 
Contractor’s non-compliance with applicable law; (e) a third-party Washington Public 
Records Act claim involving Contractor information; and (f) Contractor’s court action to 
enjoin release of Contractor information under the Washington Public Records Act.  

 
City will promptly notify Contractor of a claim under this Section 13 and will provide 
reasonable cooperation to Contractor in the defense of the claim. Contractor will have 
control over defense and settlement of the claim, except that Contractor will not enter 
any settlement or related agreement without City’s prior written consent. 
Notwithstanding the preceding sentence, City may participate in the defense or 
settlement of any claim with counsel of its own choosing. 

 
if Contractor is providing architectural, landscape architectural, engineering, or land 
surveying services as the Services under this Agreement, and Contractor and City are 
concurrently negligent or otherwise as fault, then Contractor will be required to 
indemnify City only to the extent of Contractor’s negligence or fault and will have no 
obligation to indemnify City for City’s sole negligence, pursuant to RCW 4.24.115.  
 
If Contractor or Contractor’s employee is a licensed architect, professional engineer, land 
surveyor, or landscape architect and the Services are related to a construction project, 
Contractor expressly waives its industrial insurance immunity under the Washington 
Industrial Insurance Act Title 51 RCW. Contractor acknowledges this waiver has been 
mutually negotiated and the Parties desire to incorporate this waiver pursuant to RCW 
4.24.115(1)(b).   

 
14. INSURANCE:  Contractor shall maintain liability insurance for all claims for damages to the 

City, persons or property that arise from Contractor’s performance during the Term of this 
Agreement. 

 
Contractor shall maintain the following insurance coverage. 
 

COVERAGE LIMITS OF 
LIABILITY 

I. Commercial General Liability:  
Policy shall include Bodily Injury, Property Damage, Personal Injury and 
Broad Form Contractual Liability 

 

Each Occurrence $1,000,000 
General Aggregate Per Occurrence $2,000,000 
Products & Completed Operations Aggregate $2,000,000 
Personal and Advertising Injury $1,000,000 
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Blanket Contractual Liability $1,000,000 
II. Commercial Automobile Liability  
Policy shall include Bodily Injury and Property Damage for any owned, 
hired, and/or non-owned vehicles arising from the performance of this 
Agreement. 

 

Combined Single Limit $1,000,000 
III. Workers' Compensation (applicable to the State of Washington)  
Per Occurrence  

Employer's Liability $1,000,000 
Disease Each Employee $1,000,000 
Disease Policy Limit $1,000,000 
Each Claim $1,000,000 
Annual Aggregate $1,000,000 

IV. Umbrella Liability  
 $5,000,000 
V. Professional Liability  
Policy shall include coverage for all claims for damages to person or 
property arising from the Contractor’s negligent performance of this 
Agreement. $1,000,000 

 
In addition to the coverage and limits listed above the Contractor’s insurance must all 
contain the following: 

 
a. Compliance with other Insurance Policies - Contractor will remain compliant with 

all other insurance obligations it may have pursuant to its personnel or applicable 
law. 

 
b. Coverage Trigger – Except for Professional Liability, Contractor’s insurance must 

be on an “occurrence” basis rather than claims made. This type of coverage must 
be indicated on the Certificate of Insurance. 

 
c. Additional Insured Requirement - The City of Vancouver, its Agents, 

Representatives, Officers, Directors, Elected and Appointed Officials, and 
Employees must be named as additional insureds where permissible under 
applicable law. The required Additional Insured endorsements shall be at least as 
broad as ISO CG 20 10 11 85, or its equivalent CG 20 10 07 04 and CG 20 37 07 04 
must be included with the Certificate of Insurance. 

 
d. Certificates - The City of Vancouver shall be listed on the Certificate of Insurance 

as the Certificate Holder. Contractor will provide the Certificate of Insurance to 
City upon request on an ACORD or comparable form. 
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All policies shall be issued by an insurance company authorized to do business as an 
insurance company in the State of Washington. 

 
15. RELATIONSHIP OF THE PARTIES. The relationship of the Parties under this Agreement 

is that of independent contractors. Contractor is solely responsible for the manner, 
method, and means of providing the Services. Contractor and its employees are not City 
employees and will not be entitled to or receive any benefits under this Agreement. 
Contractor will pay all Contractor personnel and pay all taxes, contributions, and benefits 
that may be required related to its personnel. Neither Party may bind the other except as 
expressly stated in this Agreement. 

 
16. SUBCONTRACTING:  Contractor may subcontract for Services with City’s prior written 

approval in its sole discretion.  Contractor is solely responsible for its subcontractors’ 
compliance with this Agreement and will pass through the terms of this Agreement to all 
subcontractors. 

 
17. COMPLIANCE WITH APPLICABLE LAW:  Contractor shall comply with all applicable 

federal, state, and local laws, rules, and regulations (“Applicable Laws”).  Contractor shall 
modify the Services as necessary to comply with Applicable Laws. 

 
18. E-VERIFY:  Contractor shall enter into and register a Memorandum of Understanding 

with the Department of Homeland Security E-Verify program within 60 days of executing 
this Agreement.  Contractor shall ensure all Contractor employees and any 
subcontractors assigned to perform Services under this Agreement are eligible to work 
in the United States. Contractor shall provide compliance verification upon City’s request. 

 
19. TITLE VI COMPLIANCE: Depending on the Services Contractor provides, the City may 

use federal funds to compensate Contractor.  If federal funds are used. the City, 
Contractor, and any approved subcontractor must comply with the provisions of Title VI 
of the Civil Rights Act of 1964, (78 Stat. 252, 42 U.S.C. 2000d to 2000d-4) (CRA) and the 
Civil Rights Restoration Act of 1987, Pub. L. No. 100-259, 102 Stat. 28 (1988) (CRRA). 
Contractor must confirm with City whether Title VI is applicable under this Agreement. 

 
20. EQUAL EMPLOYMENT OPPORTUNITY:  The City is an equal opportunity employer. 

Contractor shall not discriminate against any of its employees or applicants for 
employment on the basis of race, color, creed, religion, sex (including gender identity, 
sexual orientation, and pregnancy), national origin, citizenship or immigration status, age 
(40 or older), the presence of any sensory, mental, or physical disability or the use of a 
trained dog guide or service animal by a person with a disability, genetic information, 
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honorably discharged veteran or military status,  or any other class protected by federal, 
state, or local employment discrimination laws. 

 
21. ANTI-KICKBACK. City officers and employees shall not have or acquire an interest in the 

Agreement or solicit, accept, or give any item of value from a person or entity with an 
interest in this Agreement. 

 
22. PERMITS, LICENSES, AND CERTIFICATIONS. Contractor is solely responsible for any 

license, permit or certificate that may be required by any federal, state or local law in 
connection with the performance of Contractor’s obligations under this Agreement, 
including any business license.  Contractor may contact the State of Washington Business 
License Service (BLS) at: 800-451-7985, www.bls.dor.wa.gov/cities/vancouver.aspx or 
visit the City’s website found at www.cityofvancouver.us/businesslicense for assistance 
with the determination. 

 
23. COOPERATIVE PURCHASING:   The Washington State Interlocal Cooperation Act, 

chapter 39.34 RCW, authorizes public agencies to cooperatively purchase goods and 
services if all parties agree. By executing this Agreement, Contractor agrees that other 
public agencies may purchase goods and services under this Agreement at their own cost. 
City will have no liability or obligation related to Contractor related to that separate 
agency agreement. Therefore, City agrees to allow other public agencies to purchase 
services under this Agreement so long as City is not held financially or legally liable for 
any separate agency services received pursuant to the Agreement, and that any public 
agency purchasing under this Agreement file a copy of it in accordance with RCW 
39.34.040. 

 
24. DEBARMENT:  Contractor certifies that it is not presently debarred, suspended, proposed 

for debarment, and declared ineligible or voluntarily excluded from covered transactions 
by any federal, state or local department or agency. 

 
25. NOTICES:  All notices will be hand delivered, certified mail, or sent by electronic mail if 

agreed by the Parties. Notice will be effective when received if hand delivered, on the 
delivery date if certified mail, or when an email is sent. Notice must be addressed to the 
Parties at: 

 
 For the City:     For the Contractor:  
 Anna Vogel     John Megrditchian      
 City of Vancouver    HDR Engineering, Inc.  
 415 W 6th Street    700 Washington Street, Suite 405 
 P O Box 1995     Vancouver, WA 98660 
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 Vancouver WA  98668-1995   Email: john.megrditchian@hdrinc.com 
 Email: anna.vogel@cityofvancouver.us 
 

Either Party may update its address for notice by giving written notice to the other Party. 
 
26. ASSIGNMENT. Contractor shall not assign this Agreement without the express written 

consent of City. Any assignment in violation of this subsection is void. All terms of this 
Agreement are binding on any assignee. 

 
27. ORDER OF PRECEDENCE:  If there is a conflict between the terms of any document, the 

order of precedence is as follows: Amendments to this Agreement; this Agreement; City 
Purchase Orders; Contractor’s responsive proposal to City’s solicitation; and City’s 
solicitation.  The Parties agree that terms included on any Purchase Order or other 
document provided by Contractor are not part of this Agreement. 

 
28. SURVIVAL. Sections 15 - 35 will survive any termination of this Agreement. 
 
29. WAIVER. A Party’s waiver of any term of this Agreement must be in writing and signed 

by the Party waiving compliance. 
 
30. THIRD PARTY BENEFICIARIES. There are no third-party beneficiaries under this 

Agreement. 
 
31. GOVERNING LAW:  This Agreement is governed by the laws of the State of Washington 

without regard to its conflicts of laws provisions. Venue for any action arising under this 
Agreement will be the state or federal courts for Clark County, Washington.  The Parties 
waive any claim of inconvenient forum. 

 
32. SEVERABILITY. If a court with jurisdiction over the matter determines any clause of this 

Agreement is unenforceable, it shall revise the clause to reflect the intent of the Parties 
as closely as possible. If revision is not possible, the Court shall strike the clause and the 
remainder of the Agreement will remain in full force and effect. 

 
33. AMENDMENTS:  Any amendments to this Agreement must be in writing and signed by all 

Parties to this Agreement. 
 
34. ENTIRE AGREEMENT:  This Agreement, together with any amendments, is the entire 

agreement between the Parties, and supersedes any other agreement or discussion 
between them, whether written or oral in nature. 
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35. COUNTERPARTS. This Agreement may be signed in counterparts. Each counterpart will 
be deemed an original and together the separate parts will form one Agreement. 

 
 

 

 

 

 

 

City and Contractor enter the Agreement as of the Effective Date. 

 
CITY OF VANCOUVER  CONTRACTOR: 
A municipal corporation  HDR Engineering, Inc. 
 
 
 

  

Lon Pluckhahn, City Manager          Signature 
 
 

  

Date  Printed Name /Title 
 
Attest: 

  

 
 
 

 Date 

Natasha Ramras, City Clerk   
 
Approved as to form: 

  

 
 
 

  

Nena Cook, City Attorney   
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EXHIBIT “A”: 
Scope of Work 

Below is a list of services broken into four categories. This list is not all-inclusive for projects that Surface 
Water Management may use consulting services for.   
 
Retrofit Design and Planning 

• Obtain and/or perform topographic survey and establish existing site conditions 
• Perform site investigations including archaeological surveys, geotechnical work, infiltration testing 
• Delineate drainage management basins and catchment areas 
• Analyze existing facilities and provide recommendations for improvements and/or upgrades 
• Identify potential areas for LID in right of ways and for City-owned properties 
• Structural engineering support for repair and rehabilitation projects involving storm pipes, storm 

structures, storm facilities, and other structures associated with the stormwater or surface water 
infrastructure  

• Provide input on repair and replacement of degraded pipes using trenchless technology. This may 
include lining, pipe bursting, or other methods to avoid soil disturbance 

• Develop and prepare stormwater reports and/or associated hydrologic/hydraulic modeling 
• Develop and prepare engineering plans, specifications, engineer’s opinion of cost, and related bid 

documents 
 

Regulatory and Development Review Support 
• Prepare and/or assist City with permitting and/or property and easement acquisition 
• Provide expertise in geotechnical, hydrogeological, and structural review on development, 

redevelopment, or regulatory driven sites with non-standard soil conditions 
• Attend and facilitate public workshops to keep community members and affected residents informed 

and solicit input for consideration into project design 
• Provide ongoing project-related communications and support by arranging and attending meetings, 

and providing correspondence as needed and requested 
 

Groundwater Monitoring, Sampling and Support 
• Conduct groundwater level monitoring to define hydrogeologic conditions in select areas where 

shallow depth to groundwater may constrain stormwater infiltration 
• With a licensed driller, oversee and direct location and installation of wells and piezometers, conduct 

water level monitoring, analyze and report findings 
• Develop and/or prepare specifications, cost estimates and related bid documents for drilling services 
• Collect groundwater samples from wells or surface water and provide laboratory testing based on 

specific project needs 
• Provide technical guidance and oversight for all groundwater monitoring, well installation, well 

development for water quality sampling, and selection of parameters for analysis 
 

Construction Management 
• Construction management services to supplement the City’s Construction Services Division when 

needed for some stormwater capital and state grant-funded projects 
• Provide field/office technical staff including Construction Engineer or Inspector to administer capital 

projects to City standards 
 
General Design Requirements 
All design work and proposal documents shall adhere to the following:  

• Washington Department of Ecology’s Stormwater Management Manual for Western Washington and 
approved continuous runoff simulation models (Western Washington Hydrology Model, MGS Flood)
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• Washington Department of Archaeology and Historic Preservation requirements for subsurface 
investigation  

• City of Vancouver General Requirements and Standard Details for Design and Construction of Surface 
Water Systems 

• City of Vancouver Utility Amendments to WSDOT Standard Specifications for Water Sewer and 
Surface Water Construction 

• Latest version of WSDOT Standard Specifications for Road, Bridge and Municipal Construction 
• City of Vancouver Transportation Standard Details 
• Vancouver Municipal Code Chapters 11 - Transportation and 20 - Land Use and Development 
• All other applicable Vancouver Municipal Code Sections, specifically Title 14: 

o 14.24 – Erosion Control 
o 14.25 – Stormwater Control; and 
o 14.26 – Water Resources Protection 
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EXHIBIT “B”: 
Fee Schedule 

Rates effective through December 31, 2025 
 
 

HDR Engineering 

Category 2025 
Billing Rates 

Principal In Charge $332.31 
Consultant $300.01 
Sr. Project Manager $294.01 
Project Manager $240.93 
Technical Advisor I $338.08 
Engineer V $309.24 
Engineer IV $260.77 
Engineer Ill $237.70 
Engineer II $196.16 
Engineer I $166.16 
EIT III $144.23 
EIT II $132.70 
EIT I $121.16 
Planner/Scientist IV $213.47 
Planner/Scientist Ill $190.39 
Planner/Scientist II $160.39 
Planner/Scientist I $130.39 
Project Technician IV $196.16 
Project Technician Ill $178.93 
Project Technician II $137.31 
Project Technician I $101.54 

 
Notes: Any adjustment to rates after 2025 must be negotiated by the Parties and agreed to in writing. 

 
Expenses 
Mileage At IRS Rate 
Other Direct Cost Cost plus 5% 
Subconsultants 5% Markup 
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Northwest Surveying 

Category 2025 
Billing Rates 

Professional Surveyor $145.00 
Survey Crew $200.00 
Survey Crew - 3 Man $225.00 
Survey Technician $110.00 
Clerical $70.00 

 
Expenses  
Mileage At IRS Rate 
Commerical Copies At Cost 

 
Haley Aldrich 

Category 2025 
Billing Rates 

Project Support $122.00 
Technician $125.00 
Project Technician $135.00 
Senior Technician $145.00 
Project Controls $147.00 
Staff Professional 1 $158.00 
Staff Professional 2 $177.00 
Project Professional $197.00 
Technical Specialist $205.00 
Project Manager / Sr Tech Specialist $225.00 

Sr Project Manager / Tech Expert $265.00 
Program Manager / Sr Tech Expert $339.00 
Principal $360.00 
Senior Principal $395.00 

 
Expenses At Cost 

 

 

Page 104 of 372



 
CITY OF VANCOUVER 

SERVICES AGREEMENT  
No. C-102030 

ON-CALL PROFESSIONAL STORMWATER RETROFIT, DESIGN AND PLANNING SERVICES 
 

This Services Agreement (“Agreement”), effective on September 1, 2025 (the “Effective Date”) 
is entered by the City of Vancouver, Washington, a municipal corporation organized under the 
laws of the State of Washington ("City") and Harper Houf Peterson Righellis, Inc a corporation 
organized under the laws of the State of Oregon ("Contractor"). The City and Contractor are 
collectively referred to as the “Parties” or individually as a “Party”. 
 

RECITALS 
 

A. The City desires to engage the Contractor to perform Services as described in this 
Agreement; and 

B. The City advertised and issued a request for qualifications, numbered 36-25 
(“Solicitation”) and after evaluation of the Contractor’s responsive proposal, 
found the Contractor capable of performing the required Services. 

 
AGREEMENT 

 
In consideration of the terms and conditions in this Agreement, the Parties agree as 
follows: 
 
1. SCOPE OF SERVICES:  The Contractor agrees to provide the City with all services and 

materials provided in the Scope of Services, attached as Exhibit A, and in the City’s 
Solicitation, if any, and the Contractor’s responsive proposal to the City’s Solicitation, if any 
(the “Services”).  Contractor shall obtain City Project Manager’s written approval prior to 
starting the Services. 
 

2. COMPENSATION:  Payment to the Contractor for the Services described in this Agreement 
shall not exceed $1,000,000.00 USD. 

 
This payment shall be the maximum compensation for all Services including labor, 
materials, supplies, equipment, and incidentals necessary to complete the Services. And it 
shall not be exceeded without the City’s prior written authorization in the form of a 
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negotiated and executed amendment.  Contractor agrees this compensation is adequate 
and sufficient for the timely provision of all Services under this Agreement. 

 
City will limit compensation to the amount specified for each specific task and/or sub-task, 
unless amended in writing. Contractor shall complete the Services stated within the 
number of hours identified for each task, and/or sub-task, or for the lump sum amount 
associated with a task.  If compensation is made on an hourly basis and the Services requires 
fewer hours than those estimated, the Contractor will be paid for the actual worked hours 
necessary to complete that task and/or sub-task. If Contractor underestimated the number 
of hours required to perform the Services, Contractor shall be paid up to the maximum 
number of hours stated for the task and/or sub-task.  Compensation may be amended, at 
the City’s sole discretion, for documentable circumstances not reasonably foreseeable to 
either party at the time the task and/or subtask is initiated, or for changes to the scope of 
services requested by City. All Deliverables (as defined in Section 6) must be acceptable to 
City in its sole discretion. 

 
City will reimburse Contractor for the following travel expenses identified in its proposal 
upon submission of receipts to City: airfare, mileage at the approved IRS rate and lodging at 
the U.S. General Services Administration rates.   For the avoidance of doubt, City will not 
reimburse Contractor wages incurred during travel time. 
 

3. PAYMENT FOR CONTRACTOR SERVICES:  The Contractor shall submit monthly invoices 
to City covering both professional fees and project expenses, if any, from the previous 
month. Invoices must be submitted to the Project Manager, Aron Rice, by email to 
aron.rice@cityofvancouver.us and accpay@cityofvancouver.us or by mail to City of 
Vancouver, Aron Rice, PO Box 1995, Vancouver, WA 98668.   
 
City shall pay Contractor within 30 days of receipt of Contractor’s invoice. The City will pay 
Contractor pursuant to Exhibit “B.”  The City may correct any invoice overpaid in error.   

 
The Parties agree that any amount paid in error by City does not alter the fee schedule. 
City’s contract/purchase order (PO) number on the notice to proceed must be referenced 
on any invoice submitted for payment. 

  
4. TERM OF AGREEMENT:  The term of this Agreement begins on September 1, 2025 and 

continues until August 31, 2030.  The term and any renewal term are collectively the 
“Term.” 
 

5. CITY DATA; DATA SECURITY 
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5.1 City Data. Contractor may obtain and process City Data in connection with the Services. 
“City Data” means the data City provides to Contractor in connection with the receipt of 
the Services and any data generated by Contractor in connection with providing the 
Services to City. City owns all City Data. City licenses City Data to Contractor solely for the 
purposes of providing the Services to City or improving the Services for City. Contractor 
shall not use City Data for any other purpose, including as artificial intelligence training 
data.  Contractor acknowledges that compliance with Applicable Laws under Section 17 
of the Agreement includes compliance with all applicable federal, state, and local data 
protection laws in its provision of the Services. 

5.2 Data Security. If Contractor maintains City Data on Contractor systems it will comply 
with the following data security requirements. 

5.2.1 Security Practices. Contractor shall develop, implement, and maintain 
appropriate administrative, physical, and technical safeguards that are designed to 
ensure the confidentiality, integrity and availability of City Data. Contractor will 
enact safeguards that are compliant with industry best practices for the specific 
City Data obtained by Contractor in connection with the Services. 

5.2.2 Location of City Data. Contractor shall maintain City Data solely in data centers 
located in the United States. 

5.2.3 Security Breaches. A “Security Breach” is any suspected or actual unauthorized 
access to or use of City Data in Contractor’s possession. 

a. Notice. Contractor will notify City within 24 hours of any Security Breach. Notice 
will include details regarding the Security Breach including impacted parties, 
specific data, and mitigation. Contractor will call 360.487.8888 (if after hours, 
follow prompt to connect to on-call personnel); email City with a read receipt to 
help.desk@cityofvancouver.us; and email to the City personnel contact for the 
Agreement. 

b. Coordination. Immediately after Contractor provides notification of a Security 
Breach the Parties will begin working together to contain, mitigate, investigate, 
respond to and remediate the Security Breach. Contractor will cooperate with 
all City requests in relation to the Security Breach in compliance with Applicable 
Law. 

c. Root Cause Analysis. As soon as possible following the Security Breach, 
Contractor will complete a root cause analysis and will provide a plan to City for 
remediation and prevention. 

d. Third-Party Notice. Contractor will work together with City to ensure 
compliance with RCW 19.255.010 if necessary and will make no statement or 
send notice to any third party regarding the Security Breach without City’s prior 
written consent. 

e. Costs. In addition to its indemnification obligations, Contractor will reimburse 
City for all costs City incurs associated with any Security Breach, including 
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forensic investigation, costs of providing notice to impacted parties, call centers 
and credit monitoring as applicable. Contractor will pay or reimburse City for all 
regulatory fines and other legal costs the City incurs associated with the Security 
Breach.  

 
6. DELIVERABLES - INTELLECTUAL PROPERTY   Contractor may create documents or 

other work product in connection with providing the Services (“Deliverables”).  
Contractor assigns and will assign to City all right, title, and interest in and to any 
Deliverables it creates in connection with providing the Services. Contractor may retain a 
copy of any Deliverable for its internal business purposes. Contractor’s know-how, 
methodologies and processes are Contractor intellectual property. Contractor grants City 
a perpetual, irrevocable, royalty-free, worldwide license to use all Contractor intellectual 
property in connection with the Deliverables for any City purpose. 

 
7. AUDIT RIGHTS:  Contractor shall maintain records of all matters related to this 

Agreement in accordance with generally accepted accounting principles.  Contractor 
shall provide the records to City or any other governmental agency with jurisdiction for 
audit, at such reasonable times and places as City designates. 
 

8. PUBLIC DISCLOSURE COMPLIANCE: Records relating to Agreement are subject to the 
following: 

 
8.1 Confidential Information. Any record of City business, including this Agreement, 

related records, and City Data, is a public record under the Washington Public Records 
Act, codified at chapter 42.56 RCW (“PRA”). City may be required to disclose this 
Agreement or related records, including records in Contractor’s possession, pursuant to 
a public disclosure request. City will provide third-party notice to Contractor before 
disclosing records. Public records may be subject to exemptions from disclosure under 
the PRA. City agrees to withhold its release of the requested records in dispute for a 
reasonable amount of time (approximately 10 days) to allow Contractor an opportunity 
to seek judicial protection pursuant to RCW 42.56.540 as adopted or amended. 

8.2 Public Disclosure Compliance. City will comply with the PRA in its receipt of and 
response to any public disclosure request for responsive records related to this 
Agreement, subject to applicable exemptions. Under RCW 42.56.060, City will have no 
liability to Contractor for disclosure of Contractor information acting in good faith 
pursuant to its obligations under the PRA. 

8.3 Subpoenas. If either Party receives a subpoena requiring the disclosure of the other 
Party’s information, that Party will notify the other party and provide a reasonable time 
for the affected party to obtain a protective order prior to disclosing information. If a 
Party is prohibited by a court with jurisdiction over the matter from disclosing the 
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subpoena, that Party will provide only the specific information required to be released 
under the subpoena on the advice of counsel. 

8.4 City Data Confidentiality. Notwithstanding Section 8.1-3, Contractor will maintain the 
confidentiality of all City Data in its possession in conformance with Section 8. 

9. STANDARD OF CARE:  Contractor shall exercise the degree of skill and diligence 
normally employed by consultants in the same industry, performing the same or similar 
services. Contractor will re-perform any Services that breach this provision at no cost to 
City. 

 
10. DISPUTE RESOLUTION:  City and Contractor agree to negotiate in good faith for a period 

of 30 days from the date of notice of all disputes between them prior to exercising their 
rights under this Agreement or under law. All disputes between City and Contractor not 
resolved by negotiation between the Parties may be mediated only by mutual agreement 
of both Parties. If not mutually agreed to resolve the claim by mediation, the claim will be 
resolved by legal action. The Parties agree that if litigation is necessary to enforce any of 
the provisions of this Agreement, each party shall pay all of their own attorney fees and 
costs related to the litigation. 

 
11. TERMINATION FOR CONVENIENCE:  City may terminate this Agreement at any time for 

convenience.  City will pay Contractor for all Services completed up to the date of 
termination for convenience.  A decision by City to terminate for convenience does not 
waive any legal rights City has to enforce the Agreement. 

 
12. TERMINATION FOR MATERIAL BREACH:  If Contractor materially breaches by failing 

to perform any of the obligations of the Agreement, including violating any law, 
regulation, rule, or ordinance applicable to this Agreement, or becomes insolvent or 
declares bankruptcy, or makes an assignment for the benefit of creditors,  Contractor shall 
not be entitled to receive any further payments under the Agreement until the Services are 
completed to City’s satisfaction. City may provide Contractor a cure period in its sole 
discretion or may terminate the Agreement and, at City’s option, obtain performance of 
the Services elsewhere. 

 
13. INDEMNIFICATION:  Contractor shall indemnify, defend, and hold harmless City and its 

officers, councilmembers, commissioners, employees, volunteers, and agents, from any 
claim, liability, loss, cost, expense, suit, and damages, including attorney’s fees and 
consulting fees relating to (a) a third party claim for intellectual property infringement 
relating to the Contractor’s Services or the Deliverables; (b) Contractor’s negligence or 
willful misconduct; (c) Contractor’s material breach of the Agreement; (d) Contractor’s 
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non-compliance with applicable law; (e) a third-party Washington Public Records Act 
claim involving Contractor information; and (f) Contractor’s court action to enjoin 
release of Contractor information under the Washington Public Records Act.  

 
City will promptly notify Contractor of a claim under this Section 13 and will provide 
reasonable cooperation to Contractor in the defense of the claim. Contractor will have 
control over defense and settlement of the claim, except that Contractor will not enter 
any settlement or related agreement without City’s prior written consent. 
Notwithstanding the preceding sentence, City may participate in the defense or 
settlement of any claim with counsel of its own choosing. 

 
Solely for negligence indemnification claims under (b) above, if Contractor is providing 
architectural, landscape architectural, engineering, or land surveying services as the 
Services under this Agreement, and Contractor and City are concurrently negligent, then 
Contractor will be required to indemnify City only to the extent of Contractor’s negligence 
and will have no obligation to indemnify City for City’s sole negligence, pursuant to RCW 
4.24.115.  
 
If Contractor or Contractor’s employee is a licensed architect, professional engineer, land 
surveyor, or landscape architect and the Services are related to a construction project, 
Contractor expressly waives its industrial insurance immunity under the Washington 
Industrial Insurance Act Title 51 RCW. Contractor acknowledges this waiver has been 
mutually negotiated and the Parties desire to incorporate this waiver pursuant to RCW 
4.24.115(1)(b).   

 
14. INSURANCE:  Contractor shall maintain liability insurance for all claims for damages to the 

City, persons or property that arise from Contractor’s performance during the Term of this 
Agreement. 

 
Contractor shall maintain the following insurance coverage. 
 

COVERAGE LIMITS OF 
LIABILITY 

I. Commercial General Liability:  
Policy shall include Bodily Injury, Property Damage, Personal Injury and 
Broad Form Contractual Liability 

 

Each Occurrence $1,000,000 
General Aggregate Per Occurrence $2,000,000 
Products & Completed Operations Aggregate $2,000,000 
Personal and Advertising Injury $1,000,000 
Blanket Contractual Liability $1,000,000 

Page 110 of 372



II. Commercial Automobile Liability  
Policy shall include Bodily Injury and Property Damage for any owned, 
hired, and/or non-owned vehicles arising from the performance of this 
Agreement. 

 

Combined Single Limit $1,000,000 
III. Workers' Compensation (applicable to the State of Washington)  
Per Occurrence  

Employer's Liability $1,000,000 
Disease Each Employee $1,000,000 
Disease Policy Limit $1,000,000 
Each Claim $1,000,000 
Annual Aggregate $1,000,000 

IV. Umbrella Liability  
 $5,000,000 
V. Professional Liability  
Policy shall include coverage for all claims for damages to person or 
property arising from the performance of this Agreement. $1,000,000 

 
In addition to the coverage and limits listed above the Contractor’s insurance must all 
contain the following: 

 
a. Compliance with other Insurance Policies - Contractor will remain compliant with 

all other insurance obligations it may have pursuant to its personnel or applicable 
law. 

 
b. Coverage Trigger - Contractor’s insurance must be on an “occurrence” basis rather 

than claims made. This type of coverage must be indicated on the Certificate of 
Insurance. 

 
c. Additional Insured Requirement - The City of Vancouver, its Agents, 

Representatives, Officers, Directors, Elected and Appointed Officials, and 
Employees must be named as additional insureds where permissible under 
applicable law. The required Additional Insured endorsements shall be at least as 
broad as ISO CG 20 10 11 85, or its equivalent CG 20 10 07 04 and CG 20 37 07 04 
must be included with the Certificate of Insurance. 

 
d. Certificates - The City of Vancouver shall be listed on the Certificate of Insurance 

as the Certificate Holder. Contractor will provide the Certificate of Insurance to 
City upon request on an ACORD or comparable form. 

 
All policies shall be issued by an insurance company authorized to do business as an 
insurance company in the State of Washington. 
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15. RELATIONSHIP OF THE PARTIES. The relationship of the Parties under this Agreement 

is that of independent contractors. Contractor is solely responsible for the manner, 
method, and means of providing the Services. Contractor and its employees are not City 
employees and will not be entitled to or receive any benefits under this Agreement. 
Contractor will pay all Contractor personnel and pay all taxes, contributions, and benefits 
that may be required related to its personnel. Neither Party may bind the other except as 
expressly stated in this Agreement. 

 
16. SUBCONTRACTING:  Contractor may subcontract for Services with City’s prior written 

approval in its sole discretion.  Contractor is solely responsible for its subcontractors’ 
compliance with this Agreement and will pass through the terms of this Agreement to all 
subcontractors. 

 
17. COMPLIANCE WITH APPLICABLE LAW:  Contractor shall comply with all applicable 

federal, state, and local laws, rules, and regulations (“Applicable Laws”).  Contractor shall 
modify the Services as necessary to comply with Applicable Laws. 

 
18. E-VERIFY:  Contractor shall enter into and register a Memorandum of Understanding 

with the Department of Homeland Security E-Verify program within 60 days of executing 
this Agreement.  Contractor shall ensure all Contractor employees and any 
subcontractors assigned to perform Services under this Agreement are eligible to work 
in the United States. Contractor shall provide compliance verification upon City’s request. 

 
19. TITLE VI COMPLIANCE: Depending on the Services Contractor provides, the City may 

use federal funds to compensate Contractor.  If federal funds are used. the City, 
Contractor, and any approved subcontractor must comply with the provisions of Title VI 
of the Civil Rights Act of 1964, (78 Stat. 252, 42 U.S.C. 2000d to 2000d-4) (CRA) and the 
Civil Rights Restoration Act of 1987, Pub. L. No. 100-259, 102 Stat. 28 (1988) (CRRA). 
Contractor must confirm with City whether Title VI is applicable under this Agreement. 

 
20. EQUAL EMPLOYMENT OPPORTUNITY:  The City is an equal opportunity employer. 

Contractor shall not discriminate against any of its employees or applicants for 
employment on the basis of race, color, creed, religion, sex (including gender identity, 
sexual orientation, and pregnancy), national origin, citizenship or immigration status, age 
(40 or older), the presence of any sensory, mental, or physical disability or the use of a 
trained dog guide or service animal by a person with a disability, genetic information, 
honorably discharged veteran or military status,  or any other class protected by federal, 
state, or local employment discrimination laws. 
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21. ANTI-KICKBACK. City officers and employees shall not have or acquire an interest in the 
Agreement or solicit, accept, or give any item of value from a person or entity with an 
interest in this Agreement. 

 
22. PERMITS, LICENSES, AND CERTIFICATIONS. Contractor is solely responsible for any 

license, permit or certificate that may be required by any federal, state or local law in 
connection with the performance of Contractor’s obligations under this Agreement, 
including any business license.  Contractor may contact the State of Washington Business 
License Service (BLS) at: 800-451-7985, www.bls.dor.wa.gov/cities/vancouver.aspx or 
visit the City’s website found at www.cityofvancouver.us/businesslicense for assistance 
with the determination. 

 
23. COOPERATIVE PURCHASING:   The Washington State Interlocal Cooperation Act, 

chapter 39.34 RCW, authorizes public agencies to cooperatively purchase goods and 
services if all parties agree. By executing this Agreement, Contractor agrees that other 
public agencies may purchase goods and services under this Agreement at their own cost. 
City will have no liability or obligation related to Contractor related to that separate 
agency agreement. Therefore, City agrees to allow other public agencies to purchase 
services under this Agreement so long as City is not held financially or legally liable for 
any separate agency services received pursuant to the Agreement, and that any public 
agency purchasing under this Agreement file a copy of it in accordance with RCW 
39.34.040. 

 
24. DEBARMENT:  Contractor certifies that it is not presently debarred, suspended, proposed 

for debarment, and declared ineligible or voluntarily excluded from covered transactions 
by any federal, state or local department or agency. 

 
25. NOTICES:  All notices will be hand delivered, certified mail, or sent by electronic mail if 

agreed by the Parties. Notice will be effective when received if hand delivered, on the 
delivery date if certified mail, or when an email is sent. Notice must be addressed to the 
Parties at: 

 
 For the City:     For the Contractor:  
 Anna Vogel     Bruce Haunreiter      
 City of Vancouver    Harper Houf Peterson Righellis, Inc.  
 415 W 6th Street    1220 Main Street, Suite 150  
 P O Box 1995     Vancouver, WA 98660 
 Vancouver WA  98668-1995   Email: bruce@hhpr.com 
 Email: anna.vogel@cityofvancouver.us 
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Either Party may update its address for notice by giving written notice to the other Party. 
 
26. ASSIGNMENT. Contractor shall not assign this Agreement without the express written 

consent of City. Any assignment in violation of this subsection is void. All terms of this 
Agreement are binding on any assignee. 

 
27. ORDER OF PRECEDENCE:  If there is a conflict between the terms of any document, the 

order of precedence is as follows: Amendments to this Agreement; this Agreement; City 
Purchase Orders; Contractor’s responsive proposal to City’s solicitation; and City’s 
solicitation.  The Parties agree that terms included on any Purchase Order or other 
document provided by Contractor are not part of this Agreement. 

 
28. SURVIVAL. Sections 15 - 35 will survive any termination of this Agreement. 
 
29. WAIVER. A Party’s waiver of any term of this Agreement must be in writing and signed 

by the Party waiving compliance. 
 
30. THIRD PARTY BENEFICIARIES. There are no third-party beneficiaries under this 

Agreement. 
 
31. GOVERNING LAW:  This Agreement is governed by the laws of the State of Washington 

without regard to its conflicts of laws provisions. Venue for any action arising under this 
Agreement will be the state or federal courts for Clark County, Washington.  The Parties 
waive any claim of inconvenient forum. 

 
32. SEVERABILITY. If a court with jurisdiction over the matter determines any clause of this 

Agreement is unenforceable, it shall revise the clause to reflect the intent of the Parties 
as closely as possible. If revision is not possible, the Court shall strike the clause and the 
remainder of the Agreement will remain in full force and effect. 

 
33. AMENDMENTS:  Any amendments to this Agreement must be in writing and signed by all 

Parties to this Agreement. 
 
34. ENTIRE AGREEMENT:  This Agreement, together with any amendments, is the entire 

agreement between the Parties, and supersedes any other agreement or discussion 
between them, whether written or oral in nature. 

 
35. COUNTERPARTS. This Agreement may be signed in counterparts. Each counterpart will 

be deemed an original and together the separate parts will form one Agreement. 
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City and Contractor enter the Agreement as of the Effective Date. 

 
CITY OF VANCOUVER  CONTRACTOR: 
A municipal corporation  Harper Houf Peterson Righellis, Inc. 
 
 
 

  

Lon Pluckhahn, City Manager          Signature 
 
 

  

Date  Printed Name /Title 
 
Attest: 

  

 
 
 

 Date 

Natasha Ramras, City Clerk   
 
Approved as to form: 

  

 
 
 

  

Nena Cook, City Attorney   
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EXHIBIT “A”: 
Scope of Work 

Below is a list of services broken into four categories. This list is not all-inclusive for projects that 
Surface Water Management may use consulting services for.   
 
Retrofit Design and Planning 

• Obtain and/or perform topographic survey and establish existing site conditions 
• Perform site investigations including archaeological surveys, geotechnical work, infiltration 

testing 
• Delineate drainage management basins and catchment areas 
• Analyze existing facilities and provide recommendations for improvements and/or upgrades 
• Identify potential areas for LID in right of ways and for City-owned properties 
• Structural engineering support for repair and rehabilitation projects involving storm pipes, 

storm structures, storm facilities, and other structures associated with the stormwater or 
surface water infrastructure  

• Provide input on repair and replacement of degraded pipes using trenchless technology. This 
may include lining, pipe bursting, or other methods to avoid soil disturbance 

• Develop and prepare stormwater reports and/or associated hydrologic/hydraulic modeling 
• Develop and prepare engineering plans, specifications, engineer’s opinion of cost, and related 

bid documents 
 

Regulatory and Development Review Support 
• Prepare and/or assist City with permitting and/or property and easement acquisition 
• Provide expertise in geotechnical, hydrogeological, and structural review on development, 

redevelopment, or regulatory driven sites with non-standard soil conditions 
• Attend and facilitate public workshops to keep community members and affected residents 

informed and solicit input for consideration into project design 
• Provide ongoing project-related communications and support by arranging and attending 

meetings, and providing correspondence as needed and requested 
 

Groundwater Monitoring, Sampling and Support 
• Conduct groundwater level monitoring to define hydrogeologic conditions in select areas 

where shallow depth to groundwater may constrain stormwater infiltration 
• With a licensed driller, oversee and direct location and installation of wells and piezometers, 

conduct water level monitoring, analyze and report findings 
• Develop and/or prepare specifications, cost estimates and related bid documents for drilling 

services 
• Collect groundwater samples from wells or surface water and provide laboratory testing 

based on specific project needs 
• Provide technical guidance and oversight for all groundwater monitoring, well installation, 

well development for water quality sampling, and selection of parameters for analysis 
 

Construction Management 
• Construction management services to supplement the City’s Construction Services Division 

when needed for some stormwater capital and state grant-funded projects 
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• Provide field/office technical staff including Construction Engineer or Inspector to 
administer capital projects to City standards 

 
General Design Requirements 
All design work and proposal documents shall adhere to the following:  

• Washington Department of Ecology’s Stormwater Management Manual for Western 
Washington and approved continuous runoff simulation models (Western Washington 
Hydrology Model, MGS Flood)  

• Washington Department of Archaeology and Historic Preservation requirements for 
subsurface investigation  

• City of Vancouver General Requirements and Standard Details for Design and Construction 
of Surface Water Systems 

• City of Vancouver Utility Amendments to WSDOT Standard Specifications for Water Sewer 
and Surface Water Construction 

• Latest version of WSDOT Standard Specifications for Road, Bridge and Municipal 
Construction 

• City of Vancouver Transportation Standard Details 
• Vancouver Municipal Code Chapters 11 - Transportation and 20 - Land Use and Development 
• All other applicable Vancouver Municipal Code Sections, specifically Title 14: 

o 14.24 – Erosion Control 
o 14.25 – Stormwater Control; and 
o 14.26 – Water Resources Protection 
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EXHIBIT “B”: 
Fee Schedule 

Harper Houf Peterson Righellis Inc. 
Standard Billing Rates 

Classification 2025 Rate  
Senior Principal $ 290.00 /Hr. 
Structural Manager $ 235.00 /Hr. 
Project Manager $ 255.00 /Hr. 
Project Engineer $ 240.00 /Hr. 
Construction Manager $ 240.00 /Hr. 
Senior Scientist $ 200.00 /Hr. 
Civil Engineer $ 200.00 /Hr. 
Civil Engineer / Sr. Structural $ 200.00 /Hr. 
Structural Engineer $ 200.00 /Hr. 
Senior Planner $ 200.00 /Hr. 
Senior Landscape Architect $ 190.00 /Hr. 
Landscape Architect $ 175.00 /Hr. 
Quality Control Engineer $ 255.00 /Hr. 
Senior Civil Designer $ 185.00 /Hr. 
Civil Engineer / Structural $ 175.00 /Hr. 
Planner $ 170.00 /Hr. 
Public Involvement Specialist $ 170.00 /Hr. 
Civil Designer $ 165.00 /Hr. 
Structural Designer $ 165.00 /Hr. 
Inspector $ 145.00 /Hr. 
BIM Specialist $ 175.00 /Hr. 
Landscape Designer $ 155.00 /Hr. 
Scientist $ 160.00 /Hr. 
Natural Resources Technician $ 120.00 /Hr. 
Assistant Planner $ 135.00 /Hr. 
CAD Technician $ 145.00 /Hr. 
CAD Technician II $ 120.00 /Hr. 
Survey Manager $ 225.00 /Hr. 
Survey Operations Manager $ 215.00 /Hr. 
Project Surveyor $ 220.00 /Hr. 
Survey Technician $ 170.00 /Hr. 
Survey Crew (Crew Chief) $ 165.00 /Hr. 
Survey Crew (Instrument Person) $ 110.00 /Hr. 
Project Coordinator $ 175.00 /Hr. 
Senior Clerical $ 175.00 /Hr. 
Graphics Artist $ 170.00 /Hr. 
Clerical $ 125.00 /Hr. 
Expenses   

Mileage - IRS Rate $ 0.700 /Mi. 

Reimbursables At Cost With 5% Mark-Up  
Sub-Consultants At Cost With 5% Mark-Up  

 Archaeological Services, LLC. 2025 
Hourly Rates
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Discipline or Job Title Hourly Rate 

  

Principal Investigator $202.46 
  

Professional Archaeologist 
(Project Manager, Field supervisor, etc.) 

$167.98 

  

Research Historian/Archaeologist $99.88 
  

Specialist (e.g. cartographer, lithic analyst, 
Faunal analyst, GIS, etc.) 

$167.98 

  

Office Coordinator $82.43 
  

Laboratory Coordinator $109.88 
  

Archaeological Technician 1 $81.17 
  

Archaeological Technician 2 $100.34 
  

Archaeological Technician 3 $112.93 
 

 

 

 

 

 

 

 

 

Vancouver, Washington • Phone: 
360-823-2900 Portland, 
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Oregon • Phone: 971-384-
1666 

www.columbia-west.com 

 
SCHEDULE OF FEES 

GEOTECHNICAL AND ENVIRONMENTAL SERVICES  
➢ Personnel Rate Personnel Rate 

Principal Engineer $250 Senior Engineering 
Technician 

$110 

Associate Engineer $225 Engineering Technician $100 
Senior Project 
Engineer/Geologist 

$215 Laboratory Manager $145 

Project Engineer/Geologist II $190 Laboratory Technician $80 
Project Engineer/Geologist I $170 Senior Technical Editor $100 
Senior Staff Engineer/Geologist $150 Technical Editor $90 
Staff Engineer/Geologist II $140 Administrative Assistant $80 
Staff Engineer/Geologist I $135 Administrative Services varies 

SPECIAL INSPECTION 
SERVICES 
➢ Services 

 
 

Unit 
 

Rate 

Special Inspection (masonry, reinforced concrete, shotcrete) hourly $95 
Special Inspection (proprietary anchors, lateral wood, cold-
formed steel) 

hourly $95 

Special Inspection (fireproofing, firestopping) hourly $95 
Special Inspection (post-tensioned concrete, floor flatness) hourly $105 
Special Inspection (structural steel, bolting, welding) hourly $105 
Non-Destructive Testing Inspector hourly $110 
Project Manager hourly $145 
Administrative Services  varies 

MATERIALS TESTING SERVICES 
➢ Soils and Aggregate 

 
Unit 

 
Rate 

Atterberg Limits each $195 
California Bearing Ratio each $500 
Clay Lumps and Friable Particles each $135 
Direct Shear, One-Point each $315 
Direct Shear, Three-Point each $605 
Flat and Elongated Particles each $155 
Fractured Face Determination each $80 
Hydrometer Analysis each $165 
Los Angeles Abrasion each $370 
Moisture Content each $40 
One-Dimensional Consolidation each $575 
Organic Content each $110 
Percent Passing No. 200 Sieve by Washing each $110 
Permeability (constant head) each $430 
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Permeability (falling head) each $380 
pH (soil) each $90 
Proctor Moisture-Density each $300 
Sand Equivalent each $145 
Sieve Analysis, < ¾-Inch Maximum Particle Size each $155 
Sieve Analysis, ¾- to 3-Inch Maximum Particle Size each $205 
Sieve Analysis, > 3-Inch Maximum Particle Size each $395 
Soil Classification each $40 
Soil Resistivity each $255 
Soundness of Aggregate each $525 
Specific Gravity of Coarse Aggregate each $110 
Specific Gravity of Fine Aggregate each $160 
Uncompacted Void Content each $175 

 
Unconfined Compression each $180 
Unit Weight of Aggregate each $145 
Unit Weight of Soil each $55 
➢ Treated Soils Unit Rate 

California Bearing Ratio (7-day cure) each $660 
Compressive Strength Test each $160 
Proctor Moisture-Density each $345 
➢ Portland Cement 

Concrete/Masonry/Rock/PPC/SFRM 
Unit Rate 

Compressive Strength Test – CMU Prism each $160 
Compressive Strength Test – Grout Prism each $65 
Concrete Core Absorption each $125 
Concrete Cylinder/Masonry Cylinder/2-Inch Cube Compressive 
Strength 

each $40 

Core Compressive Strength (peak strength only) each $80 
Core Unconfined Compressive Strength (stress-strain 
relationship) 

each $240 

Field-Prepared CDF/CDSM/CLSM Cylinder Compressive 
Strength 

each $65 

Flexural Strength (concrete beam) each $125 
Masonry Unit Absorption, Density, Net Area each $145 
Masonry Unit Compressive Strength Test each $115 
Modulus of Elasticity each $105 

Spray-Applied Fire-Resistive Materials Density Test each $110 
Wall/Paver Unit Absorption and Density (coupon) each $65 
Wall/Paver Unit Compressive Strength Test (coupon) each $65 
➢ Asphalt Concrete Unit Rate 

Core Density and Thickness each $80 
Moisture Content of Bituminous Mixtures each $40 
Oil Content and Gradation – Ignition each $260 
Oil Content Furnace Calibration – Ignition each $430 
Rice Density each $160 
 
RESOURCES AND EQUIPMENT 

 
Unit 

 
Rate 

Anchor Proof Loading Hydraulic Ram and Deflection Gauges daily $315 
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Anemometer daily $40 
Anemometer weekly $80 
Bailer, Disposable Water each $15 
Bladder Pump daily $80 
Bladder Pump weekly $160 
Bond Tester daily $160 
Calcium Chloride/RH Moisture Probe each $90 

Cement Amendment Kit daily $40 
Concrete Slump and Air Entrainment Meter daily $75 

Concrete Strength-Maturity Electronic Meter daily $105 
Core Bit Wear per core $35 
Core Drill Equipment daily $315 

Dames & Moore Sampler daily $25 
Data Logger daily $10 
Data Logger weekly $50 
Data Logger monthly $105 
Data Recorder daily $10 
Dynamic Cone Penetrometer daily $125 
Environmental Sample Kit daily $50 
Environmental Sample Kit weekly $200 
Field Filter each $25 
Field Torvane/Penetrometer daily $70 
Floor Flatness Meter daily $265 

 
Gas Monitor daily $300 
Gas Monitor weekly $700 
Generator daily $60 
Generator weekly $200 
Hand Auger daily $55 

Magnetic Particle Equipment each $80 
Nuclear Densometer daily $75 
Per Diem daily $315 

Peristaltic Pump daily $50 
Peristaltic Pump weekly $200 
PFAS-Free Bladder Pump daily $100 
PFAS-Free Bladder Pump weekly $180 
pH Meter daily $15 
pH Meter weekly $60 
Photoionization Detector (PID), 10.6-eV daily $140 
Photoionization Detector (PID), 10.6-eV weekly $370 
Photoionization Detector (PID), 11.7-eV daily $160 
Photoionization Detector (PID), 11.7-eV weekly $390 
Refraction Microtremor (ReMi) Equipment and Software half day $800 
Refraction Microtremor (ReMi) Equipment and Software daily $1,200 
Rotohammer daily $80 
Rotohammer weekly $320 
Sample Tubing – Polyethylene (per foot) each $0.75 
Sample Tubing – Silicone (per foot) each $2 
Shelby Tube each $40 

Page 122 of 372



 

 

Skidmore Wilhelm – Bolt Calibrator daily $95 
Slope Inclinometer daily $275 
Soil Gas Sampling Equipment daily $400 
Soil Gas Sampling Equipment weekly $1,400 
Strength-Maturity/Ambient Environment Sensors each $315 
Sub-Meter Accuracy GPS daily $75 
Summa Canister - Additional weekly $120 
Summa Sampling Kit weekly $40 
Turbidimeter daily $100 
Turbidimeter weekly $240 
Ultra-Sonic Meter daily $80 
Vibrating Wire Piezometer each $660 
Water Level Meter daily $55 

YSI Water Quality Meter daily $80 
YSI Water Quality Meter weekly $320 
Zip Level daily $55 
Outside Services each cost + 

20% 
Vehicle Fee daily $75 
Mileage (outside of service area) mile $1.20 

 
Personnel rates are portal to portal. All requested geotechnical observations, inspections, and testing require 24 hours’ 
notice and have a 3-hour minimum charge. Hours in excess of eight per day, work on weekends, night work between the 
hours of 8 PM and 5 AM, and same-day service requests will be invoiced at 1.5 times the quoted rate. Work on holidays 
will be invoiced at 2 times the quoted rate. Laboratory testing requests with turnaround less than two days will be invoiced 
at 1.5 times the indicated rate. Laboratory rates do not include pick up or delivery to Columbia West's laboratory. (3-20-
010125 
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CITY OF VANCOUVER 

SERVICES AGREEMENT  
No. C-102031 

ON-CALL PROFESSIONAL STORMWATER RETROFIT, DESIGN AND PLANNING SERVICES 
 

This Services Agreement (“Agreement”), effective on September 1, 2025 (the “Effective Date”) 
is entered by the City of Vancouver, Washington, a municipal corporation organized under the 
laws of the State of Washington ("City") and Brown and Caldwell, a corporation organized 
under the laws of the State of California("Contractor"). The City and Contractor are collectively 
referred to as the “Parties” or individually as a “Party”. 
 

RECITALS 
 

A. The City desires to engage the Contractor to perform Services as described in this 
Agreement; and 

B. The City advertised and issued a request for qualifications, numbered 36-25 
(“Solicitation”) and after evaluation of the Contractor’s responsive proposal, 
found the Contractor capable of performing the required Services. 

 
AGREEMENT 

 
In consideration of the terms and conditions in this Agreement, the Parties agree as 
follows: 
 
1. SCOPE OF SERVICES:  The Contractor agrees to provide the City with all services and 

materials provided in the Scope of Services, attached as Exhibit A, and in the City’s 
Solicitation, if any, and the Contractor’s responsive proposal to the City’s Solicitation, if any 
(the “Services”).  Contractor shall obtain City Project Manager’s written approval prior to 
starting the Services. 
 

2. COMPENSATION:  Payment to the Contractor for the Services described in this Agreement 
shall not exceed $1,000,000.00 USD. 

 
This payment shall be the maximum compensation for all Services including labor, 
materials, supplies, equipment, and incidentals necessary to complete the Services. And it 
shall not be exceeded without the City’s prior written authorization in the form of a 
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negotiated and executed amendment.  Contractor agrees this compensation is adequate 
and sufficient for the timely provision of all Services under this Agreement. 

 
City will limit compensation to the amount specified for each specific task and/or sub-task, 
unless amended in writing. Contractor shall complete the Services stated within the 
number of hours identified for each task, and/or sub-task, or for the lump sum amount 
associated with a task.  If compensation is made on an hourly basis and the Services requires 
fewer hours than those estimated, the Contractor will be paid for the actual worked hours 
necessary to complete that task and/or sub-task. If Contractor underestimated the number 
of hours required to perform the Services, Contractor shall be paid up to the maximum 
number of hours stated for the task and/or sub-task.  Compensation may be amended, at 
the City’s sole discretion, for documentable circumstances not reasonably foreseeable to 
either party at the time the task and/or subtask is initiated, or for changes to the scope of 
services requested by City. All Deliverables (as defined in Section 6) must be acceptable to 
City in its sole discretion. 

 
City will reimburse Contractor for the following travel expenses identified in its proposal 
upon submission of receipts to City: airfare, mileage at the approved IRS rate and lodging at 
the U.S. General Services Administration rates.   For the avoidance of doubt, City will not 
reimburse Contractor wages incurred during travel time. 
 

3. PAYMENT FOR CONTRACTOR SERVICES:  The Contractor shall submit monthly invoices 
to City covering both professional fees and project expenses, if any, from the previous 
month. Invoices must be submitted to the Project Manager, Aron Rice, by email to 
aron.rice@cityofvancouver.us and accpay@cityofvancouver.us or by mail to City of 
Vancouver, Aron Rice, PO Box 1995, Vancouver, WA 98668.   
 
City shall pay Contractor within 30 days of receipt of Contractor’s invoice. The City will pay 
Contractor pursuant to Exhibit “B.”  The City may correct any invoice overpaid in error.   

 
The Parties agree that any amount paid in error by City does not alter the fee schedule. 
City’s contract/purchase order (PO) number on the notice to proceed must be referenced 
on any invoice submitted for payment. 

  
4. TERM OF AGREEMENT:  The term of this Agreement begins on September 1, 2025, and 

continues until August 31, 2030. The term and any renewal term are collectively the 
“Term.” 
 

5. CITY DATA; DATA SECURITY 
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5.1 City Data. Contractor may obtain and process City Data in connection with the Services. 
“City Data” means the data City provides to Contractor in connection with the receipt of 
the Services and any data generated by Contractor in connection with providing the 
Services to City. City owns all City Data. City licenses City Data to Contractor solely for the 
purposes of providing the Services to City or improving the Services for City. Contractor 
shall not use City Data for any other purpose, including as artificial intelligence training 
data.  Contractor acknowledges that compliance with Applicable Laws under Section 17 
of the Agreement includes compliance with all applicable federal, state, and local data 
protection laws in its provision of the Services. 

5.2 Data Security. If Contractor maintains City Data on Contractor systems it will comply 
with the following data security requirements. 

5.2.1 Security Practices. Contractor shall develop, implement, and maintain 
appropriate administrative, physical, and technical safeguards that are designed to 
ensure the confidentiality, integrity and availability of City Data. Contractor will 
enact safeguards that are compliant with industry best practices for the specific 
City Data obtained by Contractor in connection with the Services. 

5.2.2 Location of City Data. Contractor shall maintain City Data solely in data centers 
located in the United States. 

5.2.3 Security Breaches. A “Security Breach” is any suspected or actual unauthorized 
access to or use of City Data in Contractor’s possession. 

a. Notice. Contractor will notify City within 24 hours of any Security Breach. Notice 
will include details regarding the Security Breach including impacted parties, 
specific data, and mitigation. Contractor will call 360.487.8888 (if after hours, 
follow prompt to connect to on-call personnel); email City with a read receipt to 
help.desk@cityofvancouver.us; and email to the City personnel contact for the 
Agreement. 

b. Coordination. Immediately after Contractor provides notification of a Security 
Breach the Parties will begin working together to contain, mitigate, investigate, 
respond to and remediate the Security Breach. Contractor will cooperate with 
all City requests in relation to the Security Breach in compliance with Applicable 
Law. 

c. Root Cause Analysis. As soon as possible following the Security Breach, 
Contractor will complete a root cause analysis and will provide a plan to City for 
remediation and prevention. 

d. Third-Party Notice. Contractor will work together with City to ensure 
compliance with RCW 19.255.010 if necessary and will make no statement or 
send notice to any third party regarding the Security Breach without City’s prior 
written consent. 

e. Costs. In addition to its indemnification obligations, Contractor will reimburse 
City for all costs City incurs associated with any Security Breach, including 
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forensic investigation, costs of providing notice to impacted parties, call centers 
and credit monitoring as applicable. Contractor will pay or reimburse City for all 
regulatory fines and other legal costs the City incurs associated with the Security 
Breach.  

 
6. DELIVERABLES - INTELLECTUAL PROPERTY   Contractor may create documents or 

other work product in connection with providing the Services (“Deliverables”).  
Contractor assigns and will assign to City all right, title, and interest in and to any 
Deliverables it creates in connection with providing the Services. Contractor may retain a 
copy of any Deliverable for its internal business purposes. Contractor’s know-how, 
methodologies and processes are Contractor intellectual property. Contractor grants City 
a perpetual, irrevocable, royalty-free, worldwide license to use all Contractor intellectual 
property in connection with the Deliverables for any City purpose. 

 
7. AUDIT RIGHTS:  Contractor shall maintain records of all matters related to this 

Agreement in accordance with generally accepted accounting principles.  Contractor 
shall provide the records to City or any other governmental agency with jurisdiction for 
audit, at such reasonable times and places as City designates. 
 

8. PUBLIC DISCLOSURE COMPLIANCE: Records relating to Agreement are subject to the 
following: 

 
8.1 Confidential Information. Any record of City business, including this Agreement, 

related records, and City Data, is a public record under the Washington Public Records 
Act, codified at chapter 42.56 RCW (“PRA”). City may be required to disclose this 
Agreement or related records, including records in Contractor’s possession, pursuant to 
a public disclosure request. City will provide third-party notice to Contractor before 
disclosing records. Public records may be subject to exemptions from disclosure under 
the PRA. City agrees to withhold its release of the requested records in dispute for a 
reasonable amount of time (approximately 10 days) to allow Contractor an opportunity 
to seek judicial protection pursuant to RCW 42.56.540 as adopted or amended. 

8.2 Public Disclosure Compliance. City will comply with the PRA in its receipt of and 
response to any public disclosure request for responsive records related to this 
Agreement, subject to applicable exemptions. Under RCW 42.56.060, City will have no 
liability to Contractor for disclosure of Contractor information acting in good faith 
pursuant to its obligations under the PRA. 

8.3 Subpoenas. If either Party receives a subpoena requiring the disclosure of the other 
Party’s information, that Party will notify the other party and provide a reasonable time 
for the affected party to obtain a protective order prior to disclosing information. If a 
Party is prohibited by a court with jurisdiction over the matter from disclosing the 
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subpoena, that Party will provide only the specific information required to be released 
under the subpoena on the advice of counsel. 

8.4 City Data Confidentiality. Notwithstanding Section 8.1-3, Contractor will maintain the 
confidentiality of all City Data in its possession in conformance with Section 8. 

9. STANDARD OF CARE:  Contractor shall exercise the degree of skill and diligence 
normally employed by consultants in the same industry, performing the same or similar 
services. Contractor will re-perform any Services that breach this provision at no cost to 
City. 

 
10. DISPUTE RESOLUTION:  City and Contractor agree to negotiate in good faith for a period 

of 30 days from the date of notice of all disputes between them prior to exercising their 
rights under this Agreement or under law. All disputes between City and Contractor not 
resolved by negotiation between the Parties may be mediated only by mutual agreement 
of both Parties. If not mutually agreed to resolve the claim by mediation, the claim will be 
resolved by legal action. The Parties agree that if litigation is necessary to enforce any of 
the provisions of this Agreement, each party shall pay all of their own attorney fees and 
costs related to the litigation. 

 
11. TERMINATION FOR CONVENIENCE:  City may terminate this Agreement at any time for 

convenience.  City will pay Contractor for all Services completed up to the date of 
termination for convenience.  A decision by City to terminate for convenience does not 
waive any legal rights City has to enforce the Agreement. 

 
12. TERMINATION FOR MATERIAL BREACH:  If Contractor materially breaches by failing 

to perform any of the obligations of the Agreement, including violating any law, 
regulation, rule, or ordinance applicable to this Agreement, or becomes insolvent or 
declares bankruptcy, or makes an assignment for the benefit of creditors,  Contractor shall 
not be entitled to receive any further payments under the Agreement until the Services are 
completed to City’s satisfaction. City may provide Contractor a cure period in its sole 
discretion or may terminate the Agreement and, at City’s option, obtain performance of 
the Services elsewhere. 

 
13. INDEMNIFICATION:  Contractor shall indemnify, defend, and hold harmless City and its 

officers, councilmembers, commissioners, employees, volunteers, and agents, from any 
claim, liability, loss, cost, expense, suit, and damages, including reasonable attorney’s fees 
and consulting fees arising from (a) a third party claim for intellectual property 
infringement relating to the Contractor’s Services or the Deliverables; (b) Contractor’s 
negligence or willful misconduct; (c) Contractor’s material breach of the Agreement; (d) 
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Contractor’s non-compliance with applicable law; (e) a third-party Washington Public 
Records Act claim involving Contractor information; and (f) Contractor’s court action to 
enjoin release of Contractor information under the Washington Public Records Act.  

 
City will promptly notify Contractor of a claim under this Section 13 and will provide 
reasonable cooperation to Contractor in the defense of the claim. Contractor will have 
control over defense and settlement of the claim, except that Contractor will not enter 
any settlement or related agreement without City’s prior written consent. 
Notwithstanding the preceding sentence, City may participate in the defense or 
settlement of any claim with counsel of its own choosing. 

 
Solely for negligence indemnification claims under (b) above, if Contractor is providing 
architectural, landscape architectural, engineering, or land surveying services as the 
Services under this Agreement, and Contractor and City are concurrently negligent, then 
Contractor will be required to indemnify City only to the extent of Contractor’s negligence 
and will have no obligation to indemnify City for City’s sole negligence, pursuant to RCW 
4.24.115.  
 
If Contractor or Contractor’s employee is a licensed architect, professional engineer, land 
surveyor, or landscape architect and the Services are related to a construction project, 
Contractor expressly waives its industrial insurance immunity under the Washington 
Industrial Insurance Act Title 51 RCW. Contractor acknowledges this waiver has been 
mutually negotiated and the Parties desire to incorporate this waiver pursuant to RCW 
4.24.115(1)(b).   

 
14. INSURANCE:  Contractor shall maintain liability insurance for all claims for damages to the 

City, persons or property that arise from Contractor’s performance during the Term of this 
Agreement. 

 
Contractor shall maintain the following insurance coverage. 
 

COVERAGE LIMITS OF 
LIABILITY 

I. Commercial General Liability:  
Policy shall include Bodily Injury, Property Damage, Personal Injury and 
Broad Form Contractual Liability 

 

Each Occurrence $1,000,000 
General Aggregate Per Occurrence $2,000,000 
Products & Completed Operations Aggregate $2,000,000 
Personal and Advertising Injury $1,000,000 
Blanket Contractual Liability $1,000,000 
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II. Commercial Automobile Liability  
Policy shall include Bodily Injury and Property Damage for any owned, 
hired, and/or non-owned vehicles arising from the performance of this 
Agreement. 

 

Combined Single Limit $1,000,000 
III. Workers' Compensation (applicable to the State of Washington)  
Per Occurrence  

Employer's Liability $1,000,000 
Disease Each Employee $1,000,000 
Disease Policy Limit $1,000,000 
Each Claim $1,000,000 
Annual Aggregate $1,000,000 

IV. Umbrella Liability  
 $5,000,000 
V. Professional Liability  
Policy shall include coverage for all claims for damages to person or 
property arising from the performance of this Agreement. $1,000,000 

 
In addition to the coverage and limits listed above the Contractor’s insurance must contain 
the following: 

 
a. Compliance with other Insurance Policies - Contractor will remain compliant with 

all other insurance obligations it may have pursuant to its personnel or applicable 
law. 

 
b. Coverage Trigger - Contractor’s Commercial General Liability insurance must be 

on an “occurrence” basis rather than claims made. This type of coverage must be 
indicated on the Certificate of Insurance. 

 
c. Additional Insured Requirement – For policies in I, II and IV above, The City of 

Vancouver, its Agents, Representatives, Officers, Directors, Elected and Appointed 
Officials, and Employees must be named as additional insureds where permissible 
under applicable law. The required Additional Insured endorsements shall be at 
least as broad as ISO CG 20 10 11 85, or its equivalent CG 20 10 07 04 and CG 20 
37 07 04 must be included with the Certificate of Insurance. 

 
d. Certificates - The City of Vancouver shall be listed on the Certificate of Insurance 

as the Certificate Holder. Contractor will provide the Certificate of Insurance to 
City upon request on an ACORD or comparable form. 

 
All policies shall be issued by an insurance company authorized to do business as an 
insurance company in the State of Washington. 
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15. RELATIONSHIP OF THE PARTIES. The relationship of the Parties under this Agreement 

is that of independent contractors. Contractor is solely responsible for the manner, 
method, and means of providing the Services. Contractor and its employees are not City 
employees and will not be entitled to or receive any benefits under this Agreement. 
Contractor will pay all Contractor personnel and pay all taxes, contributions, and benefits 
that may be required related to its personnel. Neither Party may bind the other except as 
expressly stated in this Agreement. 

 
16. SUBCONTRACTING:  Contractor may subcontract for Services with City’s prior written 

approval in its sole discretion.  Contractor is solely responsible for its subcontractors’ 
compliance with this Agreement and will pass through the terms of this Agreement to all 
subcontractors. 

 
17. COMPLIANCE WITH APPLICABLE LAW:  Contractor shall comply with all applicable 

federal, state, and local laws, rules, and regulations (“Applicable Laws”).  Contractor shall 
modify the Services as necessary to comply with Applicable Laws. 

 
18. E-VERIFY:  Contractor shall enter into and register a Memorandum of Understanding 

with the Department of Homeland Security E-Verify program within 60 days of executing 
this Agreement.  Contractor shall ensure all Contractor employees and any 
subcontractors assigned to perform Services under this Agreement are eligible to work 
in the United States. Contractor shall provide compliance verification upon City’s request. 

 
19. TITLE VI COMPLIANCE: Depending on the Services Contractor provides, the City may 

use federal funds to compensate Contractor.  If federal funds are used. the City, 
Contractor, and any approved subcontractor must comply with the provisions of Title VI 
of the Civil Rights Act of 1964, (78 Stat. 252, 42 U.S.C. 2000d to 2000d-4) (CRA) and the 
Civil Rights Restoration Act of 1987, Pub. L. No. 100-259, 102 Stat. 28 (1988) (CRRA). 
Contractor must confirm with City whether Title VI is applicable under this Agreement. 

 

 

20. EQUAL EMPLOYMENT OPPORTUNITY:  The City is an equal opportunity employer. 
Contractor shall not discriminate against any of its employees or applicants for 
employment on the basis of race, color, creed, religion, sex (including gender identity, 
sexual orientation, and pregnancy), national origin, citizenship or immigration status, age 
(40 or older), the presence of any sensory, mental, or physical disability or the use of a 
trained dog guide or service animal by a person with a disability, genetic information, 
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honorably discharged veteran or military status,  or any other class protected by federal, 
state, or local employment discrimination laws. 

 
21. ANTI-KICKBACK. City officers and employees shall not have or acquire an interest in the 

Agreement or solicit, accept, or give any item of value from a person or entity with an 
interest in this Agreement. 

 
22. PERMITS, LICENSES, AND CERTIFICATIONS. Contractor is solely responsible for any 

license, permit or certificate that may be required by any federal, state or local law in 
connection with the performance of Contractor’s obligations under this Agreement, 
including any business license.  Contractor may contact the State of Washington Business 
License Service (BLS) at: 800-451-7985, www.bls.dor.wa.gov/cities/vancouver.aspx or 
visit the City’s website found at www.cityofvancouver.us/businesslicense for assistance 
with the determination. 

 
23. COOPERATIVE PURCHASING:   The Washington State Interlocal Cooperation Act, 

chapter 39.34 RCW, authorizes public agencies to cooperatively purchase goods and 
services if all parties agree. By executing this Agreement, Contractor agrees that other 
public agencies may purchase goods and services under this Agreement at their own cost. 
City will have no liability or obligation related to Contractor related to that separate 
agency agreement. Therefore, City agrees to allow other public agencies to purchase 
services under this Agreement so long as City is not held financially or legally liable for 
any separate agency services received pursuant to the Agreement, and that any public 
agency purchasing under this Agreement file a copy of it in accordance with RCW 
39.34.040. 

 
24. DEBARMENT:  Contractor certifies that it is not presently debarred, suspended, proposed 

for debarment, and declared ineligible or voluntarily excluded from covered transactions 
by any federal, state or local department or agency. 

 
25. NOTICES:  All notices will be hand delivered, certified mail, or sent by electronic mail if 

agreed by the Parties. Notice will be effective when received if hand delivered, on the 
delivery date if certified mail, or when an email is sent. Notice must be addressed to the 
Parties at: 

 
 For the City:     For the Contractor:  
 Anna Vogel     Angela Wieland      
 City of Vancouver    Brown and Caldwell  
 415 W 6th Street    6500 S Macadam Ave, Suite 200  
 P O Box 1995     Portland, OR 97213 
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 Vancouver WA  98668-1995   Email: Awieland@brwncald.com 
 Email: anna.vogel@cityofvancouver.us 
 

Either Party may update its address for notice by giving written notice to the other Party. 
 
26. ASSIGNMENT. Contractor shall not assign this Agreement without the express written 

consent of City. Any assignment in violation of this subsection is void. All terms of this 
Agreement are binding on any assignee. 

 
27. ORDER OF PRECEDENCE:  If there is a conflict between the terms of any document, the 

order of precedence is as follows: Amendments to this Agreement; this Agreement; City 
Purchase Orders; Contractor’s responsive proposal to City’s solicitation; and City’s 
solicitation.  The Parties agree that terms included on any Purchase Order or other 
document provided by Contractor are not part of this Agreement. 

 
28. SURVIVAL. Sections 15 - 35 will survive any termination of this Agreement. 
 
29. WAIVER. A Party’s waiver of any term of this Agreement must be in writing and signed 

by the Party waiving compliance. 
 
30. THIRD PARTY BENEFICIARIES. There are no third-party beneficiaries under this 

Agreement. 
 
31. GOVERNING LAW:  This Agreement is governed by the laws of the State of Washington 

without regard to its conflicts of laws provisions. Venue for any action arising under this 
Agreement will be the state or federal courts for Clark County, Washington.  The Parties 
waive any claim of inconvenient forum. 

 
32. SEVERABILITY. If a court with jurisdiction over the matter determines any clause of this 

Agreement is unenforceable, it shall revise the clause to reflect the intent of the Parties 
as closely as possible. If revision is not possible, the Court shall strike the clause and the 
remainder of the Agreement will remain in full force and effect. 

 
33. AMENDMENTS:  Any amendments to this Agreement must be in writing and signed by all 

Parties to this Agreement. 
 
34. ENTIRE AGREEMENT:  This Agreement, together with any amendments, is the entire 

agreement between the Parties, and supersedes any other agreement or discussion 
between them, whether written or oral in nature. 
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35. COUNTERPARTS. This Agreement may be signed in counterparts. Each counterpart will 
be deemed an original and together the separate parts will form one Agreement. 

 
 

 

 

 

 

 

 

 

 

City and Contractor enter the Agreement as of the Effective Date. 

 
CITY OF VANCOUVER  CONTRACTOR: 
A municipal corporation  Brown and Caldwell 
 
 
 

  

Lon Pluckhahn, City Manager          Signature 
 
 

  

Date  Printed Name /Title 
 
Attest: 

  

 
 
 

 Date 

Natasha Ramras, City Clerk   
 
Approved as to form: 

  

 
 
 

  

Nena Cook, City Attorney   
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EXHIBIT “A”: 
Scope of Work 

Below is a list of services broken into four categories. This list is not all-inclusive for projects that Surface Water 
Management may use consulting services for.   
 
Retrofit Design and Planning 

• Obtain and/or perform topographic survey and establish existing site conditions 
• Perform site investigations including archaeological surveys, geotechnical work, infiltration testing 
• Delineate drainage management basins and catchment areas 
• Analyze existing facilities and provide recommendations for improvements and/or upgrades 
• Identify potential areas for LID in right of ways and for City-owned properties 
• Structural engineering support for repair and rehabilitation projects involving storm pipes, storm structures, storm 

facilities, and other structures associated with the stormwater or surface water infrastructure  
• Provide input on repair and replacement of degraded pipes using trenchless technology. This may include lining, 

pipe bursting, or other methods to avoid soil disturbance 
• Develop and prepare stormwater reports and/or associated hydrologic/hydraulic modeling 
• Develop and prepare engineering plans, specifications, engineer’s opinion of cost, and related bid documents 
 

Regulatory and Development Review Support 
• Prepare and/or assist City with permitting and/or property and easement acquisition 
• Provide expertise in geotechnical, hydrogeological, and structural review on development, redevelopment, or 

regulatory driven sites with non-standard soil conditions 
• Attend and facilitate public workshops to keep community members and affected residents informed and solicit 

input for consideration into project design 
• Provide ongoing project-related communications and support by arranging and attending meetings, and providing 

correspondence as needed and requested 
 

Groundwater Monitoring, Sampling and Support 
• Conduct groundwater level monitoring to define hydrogeologic conditions in select areas where shallow depth to 

groundwater may constrain stormwater infiltration 
• With a licensed driller, oversee and direct location and installation of wells and piezometers, conduct water level 

monitoring, analyze and report findings 
• Develop and/or prepare specifications, cost estimates and related bid documents for drilling services 
• Collect groundwater samples from wells or surface water and provide laboratory testing based on specific project 

needs 
• Provide technical guidance and oversight for all groundwater monitoring, well installation, well development for 

water quality sampling, and selection of parameters for analysis 
 

Construction Management 
• Construction management services to supplement the City’s Construction Services Division when needed for some 

stormwater capital and state grant-funded projects 
• Provide field/office technical staff including Construction Engineer or Inspector to administer capital projects to City 

standards 
 
General Design Requirements 
All design work and proposal documents shall adhere to the following:  

• Washington Department of Ecology’s Stormwater Management Manual for Western Washington and approved 
continuous runoff simulation models (Western Washington Hydrology Model, MGS Flood)  

• Washington Department of Archaeology and Historic Preservation requirements for subsurface investigation  
• City of Vancouver General Requirements and Standard Details for Design and Construction of Surface Water Systems 
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• City of Vancouver Utility Amendments to WSDOT Standard Specifications for Water Sewer and Surface Water 
Construction 

• Latest version of WSDOT Standard Specifications for Road, Bridge and Municipal Construction 
• City of Vancouver Transportation Standard Details 
• Vancouver Municipal Code Chapters 11 - Transportation and 20 - Land Use and Development 
• All other applicable Vancouver Municipal Code Sections, specifically Title 14: 

o 14.24 – Erosion Control 
o 14.25 – Stormwater Control; and 
o 14.26 – Water Resources Protection 
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EXHIBIT “B”: 
Fee Schedule 

Brown and Caldwell Schedule of Hourly Rates City of 
Vancouver, WA 

 Classifications 2025-26 
Grade Engineering Technical/Scientific Administrative Rates 

A  Technician Office/Support Services I $82 

 
B 

 
Intern I 
Drafter Trainee 

 
 
Field Service Technician I 

Office/Support Services II 
Project Aide 
Word Processor I 

 
 

$90 

 
C 

 
Intern II 
Assistant Drafter 

 
Field Service Technician II 
Engineer/Operations Tech I 

Office/Support Services III 
Sr. Project Aide 
Word Processor II 

 
 

$102 
 
 
 

D 

 
 

 
Drafter 
Engineering Aide 
Inspection Aide 

 
 
 

 
Engineer/Operations Tech I 
Field Service Technician III 

Graphic Designer, Jr. 
Accountant I 
Office/Support Services IV 
Project Analyst I 
Project Coordinator I 
Word Processor III 

 
 
 
 
 

$118 
 
 

 
E 

 

 
Assistant Designer 
Engineer I 
Senior Drafter 
Senior Illustrator 
Inspector I 

 

 
Geologist/ Hydrogeologist I 
Scientist I 
Senior Field Service Technician 
Engineer/Operations Tech II 
Inspector I 

Payroll Specialist 
Admin Coordinator 
Accountant II 
Project Analyst II 
Project Coordinator II 
Word Processor IV 
Technical Editor 

 
 
 
 
 
 

$140 
 
 
 
 
 

F 

 

 
Graphic Designer 
Designer 
Engineer II 
Inspector II 
Lead Drafter 
Lead Illustrator 
Design Manager 

 

 
Engineer/Operations Tech III 
Business Consultant II 
Geologist/ Hydrogeologist II 
Scientist II 
Comp Analyst/Programmer I 
GIS Specialist II 
Inspector II 

Accountant III 
Administrative Supervisor 
Area Business Operations Mgr. 
Business Consultant II 
Project Analyst III 
Sr Project Coordinator 
Sr Health & Safety Specialist 
Technical Writer 
Word Processing Supervisor 

 
 
 
 
 
 
 
 

$162 
 
 
 
 
 

G 

 

 
Sr Engineer/Operations Tech 
Engineer III 
Inspector III 
Senior Designer 
Supervising Drafter 
Supervising Illustrator 
Graphic Design Manager 

 
 
 
 
 
IT Analyst/Developer - Ex 
Geologist/ Hydrogeologist III 
Scientist III 
Comp Analyst/Program II - Ex 
Construction Services III 

Area Bus Ops Mgr II 
Executive Support Services III 
Health & Safety Risk Mgr I 
Accountant IV 
Administrative Manager 
Business Consultant III 
Project Specialist 
Graphic Design Manager 
PA Manager I 

 
 
 
 
 
 
 
 

$188 
 
 
 
 

H 

 

 
Senior Construction Services 
Senior Engineer 
Principal Designer 
Senior Construction Engineer 
Senior Engineer 
Sr Operations Tech 

 
 
 
 
 
Principal Designer 
RISSM I - Ex 
Senior Geologist/ Hydrogeologist 
Senior Scientist 

Area Bus Ops Mgr III 
Communications Manager 
Creative Services Manager 
Project Control Manager 
Risk Analyst 
Senior Business Consultant 
Health & Safety Risk Manager II 
Senior Technical Writer 

 
 
 
 
 
 
 

$211 
 
 
 

I 

 
 

 
Principal Engineer 
Principal Construction Engr 
Supervising Designer 

Sr IT Analyst/Developer - Ex 
I S Project Manager 
Senior Business Analyst 
Principal Geologist 
Principal Hydrogeologist 
Principal Scientist 

 
 
 

 
Health & Safety Risk Mgr III 
Corp. Contract Administrator 

 
 
 
 
 

$243 
 
 
 

J 

 
Senior Web Analyst - Ex 
Senior IT Project 
ManagerSupervising Constr. 
Engineer 
Supervising Engineer 

 
RISSM II 
Supervising Business Consultant 
Supervising Scientist 
Supervising Geologist 
Supervising Hydrogeologist 

 
Product Manager II 
Corp Risk Manager 
Construction Manager 
Client & Bus. Developer 
Assistant Controller 

 
 
 
 
 

$284 
 
 

K 

 
 

 
Managing Engineer 

Managing Business Consultant 
Managing Geologist 
Managing Hydrogeologist 
Managing Scientist 

 
 
IS Product Manager II 
Area Bus Ops Mgr. IV 

 
 
 

$343 
 

 
L-N 

Senior Database Architect 
Chief Engineer 
Executive Engineer 
Vice President 
Senior Vice President 

 
 
Chief Scientist 
Chief Geologist 
Chief Hydrogeologist 

 
 
Chief Business Consultant 
Senior Client & Bus. Developer 
Corp. Marketing Comm. Mgr. 

 
 
 
 

$358 

 

1. Rates valid for one year following execution. 
2.   Any adjustments to rates after 2025 must be negotiated by the Parties and agreed to in writing. 
3. Miscellaneous project expenses (CAD computers and printers, software licenses, color graphics, 

internal copying, printing, etc.) are included in the hourly rates and not billed separately. 
4. Mileage costs are invoiced using then current IRS standard mileage rate. 
5. Subconsultant work will include a 5% markup. 

Commented [MW1]:  Increase will be negotiated and 
confirmed with an amendment.  This has been added to the 
subs rates as well. 
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Archaeological Investigations Northwest, Inc. 
 

3510 N.E. 122nd Ave. ● Portland, Oregon 97230 Vancouver Phone (360) 696-7473 

Phone (503) 761-6605 ● Fax (503) 761-6620 E-mail: ainw@ainw.com 
Web: www.ainw.com 

 
 

Date: July 18, 2025 

From: Jo Reese, President 

Re: AINW Billing Rates for 2025 through August 2026 

 
The following represents AINW’s billing rates for the 2025 calendar year, and through August 2026 for the 
City of Vancouver.  Any adjustments to rates after 2025 must be negotiated by the Parties and agreed to in 
writing. 

Effective 

LABOR RATES 2025 

• Senior PI-Project Manager/Senior Archaeologist $256.74 
• Senior PM/Senior Archaeologist $204.00 
• Senior PM/Sr. Architectural Historian/Sr. Historian $204.00 
• PM/Senior Archaeologist $190.00 
• PM/Sr. Architectural Historian/Sr. Historian $190.00 
• Assistant PM/Historian or APM/Architectural Historian $155.00 
• Assistant PM/Supervising Archaeologist $155.00 
• Historian or Architectural Historian $126.00 
• Supervising Archaeologist III $136.50 
• Supervising Archaeologist II $126.00 
• Supervising Archaeologist I $115.50 
• Technical Staff 

GIS-Graphics 

Senior-Level Staff $204.00 

Other Professionals $136.50 

Lab Manager/Crew Leader, B.A./B.S. $117.60 

Staff Archaeologist, B.A./B.S. $100.80 

Field and Lab Archaeologist Assistant $86.10 

Project Admin./Proj. Assist./Research $119.00 

Project Controls/Contract Manager $155.00 

Please anticipate that hours in excess of 8 for fieldwork days, as well as Saturdays/Sundays, for monitoring may be billed at 1.5 times the regular rate 
when overtime has been incurred. 
EXPENSES (Examples of expenses: all are at cost with no mark-up): 

Mileage reimbursement (personal vehicles) at federal rate: currently $0.70 per mile. 
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Examples of other out-of-pocket and expenses include research fees, curation fees, archival-quality printed photographs, portable 
toilet, backhoe & operator, stakes, lath, etc. 
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FEES FOR SERVICES 

Standard Fee Schedule 

2025 RS2 

Fees for services will be based on the time worked on the project by staff personnel plus reimbursable 
expenses. The fee will be computed as follows. 

1. Labor related fees will be computed based on personnel billing rates in effect at the time the services 
are performed. The hourly rates are fully inclusive of fringe benefits, burden, and fee. Current rates 
are provided in the table below.  Any adjustments to rates after 2025 must be negotiated by the 
Parties and agreed to in writing. 

 
Classification Hourly Rate 

Project Support $122 

Technician $125 

Project Technician $135 

Senior Technician $145 

Project Controls $147 

Staff Professional 1 $158 

Staff Professional 2 $177 

Project Professional $197 

Technical Specialist $205 

Project Manager / Senior Technical Specialist $225 

Senior Project Manager / Technical Expert $265 

Program Manager / Senior Technical Expert $339 

Principal $360 

Senior Principal $395 

2. Pre-trial conferences, depositions, and expert testimony will be billed at one and one-half (1.5) times 
the rates quoted above. 

3. Second and Third Shift, Weekend, and Holiday hours will be billed at $40/hour premium. Second and 
Third Shifts are those starting between 4 PM and 4 AM. 

4. Field visits will be billed at 4-hour minimum; night shifts will be billed at 8-hour minimum. Cancellation 
of scheduled night shift within 24 hours will be charged the full 8 hours. 

5. Direct non-salary expenses will be billed at our cost plus fifteen (15) percent, except for employee 
vehicle use which will be billed at IRS allowed mileage rates. 

6. General project-related expenses such as mobile phone expenses (including mobile app fees); in-
house reproduction; printing costs for reports, drawings, and other project records; mail and 
overnight document delivery; and long-term electronic and paper document storage will be billed as 
a general communication fee at a rate of four (4) percent of the labor charges. 

7. Subcontractors will be billed at our cost plus fifteen (15) percent. 

8. Equipment and laboratory testing will be billed at rates listed in the attached Equipment and 
Laboratory Rate Schedules, as applicable. 
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OSBORN CONSULTING, INC. 

ALL-INCLUSIVE BILLING RATES 
 

 

Principal Engineer $ 310.00 Engineering Technician $ 121.00 

Senior Project Manager / QC $ 290.00 Design Technician I $ 118.00 

Senior Engineer II $ 265.00 Landscape Designer $ 120.00 

Senior Engineer I $ 245.00 Administration $ 105.00 

Principal Landscape Architect $ 242.00 Intern Designer $ 95.00 

Senior Landscape Architect $ 214.00   

Project Engineer II $ 213.00   

Senior Planner $ 212.00   

Design Technology Manager $ 202.00   

Senior Design Technician $ 199.00   

Project Manager $ 205.00   

Systems Administrator $ 217.00   

Project Engineer I $ 193.00   

Project Landscape Architect II $ 174.00   

Senior Biologist $ 177.00   

Engineer IV $ 175.00  Reimbursables  
Senior Project Accountant $ 170.00 Mileage                     Federal Rate 

Technical Editor $ 155.00 Parking/Tolls              At Cost 

Design Technician III $ 160.00 Reproductions           At Cost 

Engineer III $ 162.00 Shipping/Mailing       At Cost 

Deputy Project Manager $ 152.00  

Project Landscape Architect I $ 155.00  

Senior Administration $ 155.00  

Engineer II $ 137.00  

Design Technician II $ 147.00  

Project Biologist $ 132.00  

Classification 2025 All-Inclusive 
Rate

Classification 2025 All-Inclusive 
Rate
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Project Accountant $ 146.00  

Engineer I $ 123.00  
 

 
• Rate adjustment requests will be limited to once  per firm, per calendar year.  Any adjustment to 

rates after 2025 must be negotiated by the Parties and agreed to in writing. 
• Staff may be periodically moved into different classifications to reflect promotions or other role 

changes. 
 

Rate Adjustments
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CITY OF VANCOUVER 

SERVICES AGREEMENT  
No. C-102027 

ON-CALL PROFESSIONAL STORMWATER RETROFIT, DESIGN AND PLANNING SERVICES 
 

This Services Agreement (“Agreement”), effective on September 1, 2025 (the “Effective Date”) 
is entered by the City of Vancouver, Washington, a municipal corporation organized under the 
laws of the State of Washington ("City") and Herrera Environmental Consultants, Inc., a 
corporation organized under the laws of the State of Washington ("Contractor"). The City and 
Contractor are collectively referred to as the “Parties” or individually as a “Party”. 
 

RECITALS 
 

A. The City desires to engage the Contractor to perform Services as described in this 
Agreement; and 

B. The City advertised and issued a request for qualifications, numbered 36-25 
(“Solicitation”) and after evaluation of the Contractor’s responsive proposal, 
found the Contractor capable of performing the required Services. 

 
AGREEMENT 

 
In consideration of the terms and conditions in this Agreement, the Parties agree as 
follows: 
 
1. SCOPE OF SERVICES:  The Contractor agrees to provide the City with all services and 

materials provided in the Scope of Services, attached as Exhibit A, and in the City’s 
Solicitation, if any, and the Contractor’s responsive proposal to the City’s Solicitation, if any 
(the “Services”).  Contractor shall obtain City Project Manager’s written approval prior to 
starting the Services. 
 

2. COMPENSATION:  Payment to the Contractor for the Services described in this Agreement 
shall not exceed $1,000,000.00 USD. 

 
This payment shall be the maximum compensation for all Services including labor, 
materials, supplies, equipment, and incidentals necessary to complete the Services. And it 
shall not be exceeded without the City’s prior written authorization in the form of a 
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negotiated and executed amendment.  Contractor agrees this compensation is adequate 
and sufficient for the timely provision of all Services under this Agreement. 

 
City will limit compensation to the amount specified for each specific task and/or sub-task, 
unless amended in writing. Contractor shall complete the Services stated within the 
number of hours identified for each task, and/or sub-task, or for the lump sum amount 
associated with a task.  If compensation is made on an hourly basis and the Services requires 
fewer hours than those estimated, the Contractor will be paid for the actual worked hours 
necessary to complete that task and/or sub-task. If Contractor underestimated the number 
of hours required to perform the Services, Contractor shall be paid up to the maximum 
number of hours stated for the task and/or sub-task.  Compensation may be amended, at 
the City’s sole discretion, for documentable circumstances not reasonably foreseeable to 
either party at the time the task and/or subtask is initiated, or for changes to the scope of 
services requested by City. All Deliverables (as defined in Section 6) must be acceptable to 
City in its sole discretion. 

 
City will reimburse Contractor for the following travel expenses identified in its proposal 
upon submission of receipts to City: airfare, mileage at the approved IRS rate and lodging at 
the U.S. General Services Administration rates.   For the avoidance of doubt, City will not 
reimburse Contractor wages incurred during travel time. 
 

3. PAYMENT FOR CONTRACTOR SERVICES:  The Contractor shall submit monthly invoices 
to City covering both professional fees and project expenses, if any, from the previous 
month. Invoices must be submitted to the Project Manager, Aron Rice, by email to 
aron.rice@cityofvancouver.us and accpay@cityofvancouver.us or by mail to City of 
Vancouver, Aron Rice, PO Box 1995, Vancouver, WA 98668.   
 
City shall pay Contractor within 30 days of receipt of Contractor’s invoice. The City will pay 
Contractor pursuant to Exhibit “B.”  The City may correct any invoice overpaid in error.   

 
The Parties agree that any amount paid in error by City does not alter the fee schedule. 
City’s contract/purchase order (PO) number on the notice to proceed must be referenced 
on any invoice submitted for payment. 

  
4. TERM OF AGREEMENT:  The term of this Agreement begins on September 1, 2025, and 

continues until August 31, 2030. The term and any renewal term are collectively the 
“Term.” 
 

5. CITY DATA; DATA SECURITY 
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5.1 City Data. Contractor may obtain and process City Data in connection with the Services. 
“City Data” means the data City provides to Contractor in connection with the receipt of 
the Services and any data generated by Contractor in connection with providing the 
Services to City. City owns all City Data. City licenses City Data to Contractor solely for the 
purposes of providing the Services to City or improving the Services for City. Contractor 
shall not use City Data for any other purpose, including as artificial intelligence training 
data.  Contractor acknowledges that compliance with Applicable Laws under Section 17 
of the Agreement includes compliance with all applicable federal, state, and local data 
protection laws in its provision of the Services. 

5.2 Data Security. If Contractor maintains City Data on Contractor systems it will comply 
with the following data security requirements. 

5.2.1 Security Practices. Contractor shall develop, implement, and maintain 
appropriate administrative, physical, and technical safeguards that are designed to 
ensure the confidentiality, integrity and availability of City Data. Contractor will 
enact safeguards that are compliant with industry best practices for the specific 
City Data obtained by Contractor in connection with the Services. 

5.2.2 Location of City Data. Contractor shall maintain City Data solely in data centers 
located in the United States. 

5.2.3 Security Breaches. A “Security Breach” is any suspected or actual unauthorized 
access to or use of City Data in Contractor’s possession. 

a. Notice. Contractor will notify City within 24 hours of any Security Breach. Notice 
will include details regarding the Security Breach including impacted parties, 
specific data, and mitigation. Contractor will call 360.487.8888 (if after hours, 
follow prompt to connect to on-call personnel); email City with a read receipt to 
help.desk@cityofvancouver.us; and email to the City personnel contact for the 
Agreement. 

b. Coordination. Immediately after Contractor provides notification of a Security 
Breach the Parties will begin working together to contain, mitigate, investigate, 
respond to and remediate the Security Breach. Contractor will cooperate with 
all City requests in relation to the Security Breach in compliance with Applicable 
Law. 

c. Root Cause Analysis. As soon as possible following the Security Breach, 
Contractor will complete a root cause analysis and will provide a plan to City for 
remediation and prevention. 

d. Third-Party Notice. Contractor will work together with City to ensure 
compliance with RCW 19.255.010 if necessary and will make no statement or 
send notice to any third party regarding the Security Breach without City’s prior 
written consent. 

e. Costs. In addition to its indemnification obligations, Contractor will reimburse 
City for all costs City incurs associated with any Security Breach, including 
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forensic investigation, costs of providing notice to impacted parties, call centers 
and credit monitoring as applicable. Contractor will pay or reimburse City for all 
regulatory fines and other legal costs the City incurs associated with the Security 
Breach.  

 
6. DELIVERABLES - INTELLECTUAL PROPERTY   Contractor may create documents or 

other work product in connection with providing the Services (“Deliverables”).  
Contractor assigns and will assign to City all right, title, and interest in and to any 
Deliverables it creates in connection with providing the Services. Contractor may retain a 
copy of any Deliverable for its internal business purposes. Contractor’s know-how, 
methodologies and processes are Contractor intellectual property. Contractor grants City 
a perpetual, irrevocable, royalty-free, worldwide license to use all Contractor intellectual 
property in connection with the Deliverables for any City purpose. 

 
7. AUDIT RIGHTS:  Contractor shall maintain records of all matters related to this 

Agreement in accordance with generally accepted accounting principles.  Contractor 
shall provide the records to City or any other governmental agency with jurisdiction for 
audit, at such reasonable times and places as City designates. 
 

8. PUBLIC DISCLOSURE COMPLIANCE: Records relating to Agreement are subject to the 
following: 

 
8.1 Confidential Information. Any record of City business, including this Agreement, 

related records, and City Data, is a public record under the Washington Public Records 
Act, codified at chapter 42.56 RCW (“PRA”). City may be required to disclose this 
Agreement or related records, including records in Contractor’s possession, pursuant to 
a public disclosure request. City will provide third-party notice to Contractor before 
disclosing records. Public records may be subject to exemptions from disclosure under 
the PRA. City agrees to withhold its release of the requested records in dispute for a 
reasonable amount of time (approximately 10 days) to allow Contractor an opportunity 
to seek judicial protection pursuant to RCW 42.56.540 as adopted or amended. 

8.2 Public Disclosure Compliance. City will comply with the PRA in its receipt of and 
response to any public disclosure request for responsive records related to this 
Agreement, subject to applicable exemptions. Under RCW 42.56.060, City will have no 
liability to Contractor for disclosure of Contractor information acting in good faith 
pursuant to its obligations under the PRA. 

8.3 Subpoenas. If either Party receives a subpoena requiring the disclosure of the other 
Party’s information, that Party will notify the other party and provide a reasonable time 
for the affected party to obtain a protective order prior to disclosing information. If a 
Party is prohibited by a court with jurisdiction over the matter from disclosing the 
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subpoena, that Party will provide only the specific information required to be released 
under the subpoena on the advice of counsel. 

8.4 City Data Confidentiality. Notwithstanding Section 8.1-3, Contractor will maintain the 
confidentiality of all City Data in its possession in conformance with Section 8. 

9. STANDARD OF CARE:  Contractor shall exercise the degree of skill and diligence 
normally employed by consultants in the same industry, performing the same or similar 
services. Contractor will re-perform any Services that breach this provision at no cost to 
City. 

 
10. DISPUTE RESOLUTION:  City and Contractor agree to negotiate in good faith for a period 

of 30 days from the date of notice of all disputes between them prior to exercising their 
rights under this Agreement or under law. All disputes between City and Contractor not 
resolved by negotiation between the Parties may be mediated only by mutual agreement 
of both Parties. If not mutually agreed to resolve the claim by mediation, the claim will be 
resolved by legal action. The Parties agree that if litigation is necessary to enforce any of 
the provisions of this Agreement, each party shall pay all of their own attorney fees and 
costs related to the litigation. 

 
11. TERMINATION FOR CONVENIENCE:  City may terminate this Agreement at any time for 

convenience.  City will pay Contractor for all Services completed up to the date of 
termination for convenience.  A decision by City to terminate for convenience does not 
waive any legal rights City has to enforce the Agreement. 

 
12. TERMINATION FOR MATERIAL BREACH:  If Contractor materially breaches by failing 

to perform any of the obligations of the Agreement, including violating any law, 
regulation, rule, or ordinance applicable to this Agreement, or becomes insolvent or 
declares bankruptcy, or makes an assignment for the benefit of creditors,  Contractor shall 
not be entitled to receive any further payments under the Agreement until the Services are 
completed to City’s satisfaction. City may provide Contractor a cure period in its sole 
discretion or may terminate the Agreement and, at City’s option, obtain performance of 
the Services elsewhere. 

 
13. INDEMNIFICATION:  Contractor shall indemnify, defend, and hold harmless City and its 

officers, councilmembers, commissioners, employees, volunteers, and agents, from any 
claim, liability, loss, cost, expense, suit, and damages, including attorney’s fees and 
consulting fees relating to (a) a third party claim for intellectual property infringement 
relating to the Contractor’s Services or the Deliverables; (b) Contractor’s negligence or 
willful misconduct; (c) Contractor’s material breach of the Agreement; (d) Contractor’s 
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non-compliance with applicable law; (e) a third-party Washington Public Records Act 
claim involving Contractor information; and (f) Contractor’s court action to enjoin 
release of Contractor information under the Washington Public Records Act.  

 
City will promptly notify Contractor of a claim under this Section 13 and will provide 
reasonable cooperation to Contractor in the defense of the claim. Contractor will have 
control over defense and settlement of the claim, except that Contractor will not enter 
any settlement or related agreement without City’s prior written consent. 
Notwithstanding the preceding sentence, City may participate in the defense or 
settlement of any claim with counsel of its own choosing. 

 
Solely for negligence indemnification claims under (b) above, if Contractor is providing 
architectural, landscape architectural, engineering, or land surveying services as the 
Services under this Agreement, and Contractor and City are concurrently negligent, then 
Contractor will be required to indemnify City only to the extent of Contractor’s negligence 
and will have no obligation to indemnify City for City’s sole negligence, pursuant to RCW 
4.24.115.  
 
If Contractor or Contractor’s employee is a licensed architect, professional engineer, land 
surveyor, or landscape architect and the Services are related to a construction project, 
Contractor expressly waives its industrial insurance immunity under the Washington 
Industrial Insurance Act Title 51 RCW. Contractor acknowledges this waiver has been 
mutually negotiated and the Parties desire to incorporate this waiver pursuant to RCW 
4.24.115(1)(b).   

 
14. INSURANCE:  Contractor shall maintain liability insurance for all claims for damages to the 

City, persons or property that arise from Contractor’s performance during the Term of this 
Agreement. 

 
Contractor shall maintain the following insurance coverage. 
 

COVERAGE LIMITS OF 
LIABILITY 

I. Commercial General Liability:  
Policy shall include Bodily Injury, Property Damage, Personal Injury and 
Broad Form Contractual Liability 

 

Each Occurrence $1,000,000 
General Aggregate Per Occurrence $2,000,000 
Products & Completed Operations Aggregate $2,000,000 
Personal and Advertising Injury $1,000,000 
Blanket Contractual Liability $1,000,000 
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II. Commercial Automobile Liability  
Policy shall include Bodily Injury and Property Damage for any owned, 
hired, and/or non-owned vehicles arising from the performance of this 
Agreement. 

 

Combined Single Limit $1,000,000 
III. Workers' Compensation (applicable to the State of Washington)  
Per Occurrence  

Employer's Liability $1,000,000 
Disease Each Employee $1,000,000 
Disease Policy Limit $1,000,000 
Each Claim $1,000,000 
Annual Aggregate $1,000,000 

IV. Umbrella Liability  
 $5,000,000 
V. Professional Liability  
Policy shall include coverage for all claims for damages to person or 
property arising from the performance of this Agreement. $1,000,000 

 
In addition to the coverage and limits listed above the Contractor’s insurance must all 
contain the following: 

 
a. Compliance with other Insurance Policies - Contractor will remain compliant with 

all other insurance obligations it may have pursuant to its personnel or applicable 
law. 

 
b. Coverage Trigger - Contractor’s insurance must be on an “occurrence” basis rather 

than claims made. This type of coverage must be indicated on the Certificate of 
Insurance. 

 
c. Additional Insured Requirement - The City of Vancouver, its Agents, 

Representatives, Officers, Directors, Elected and Appointed Officials, and 
Employees must be named as additional insureds where permissible under 
applicable law. The required Additional Insured endorsements shall be at least as 
broad as ISO CG 20 10 11 85, or its equivalent CG 20 10 07 04 and CG 20 37 07 04 
must be included with the Certificate of Insurance. 

 
d. Certificates - The City of Vancouver shall be listed on the Certificate of Insurance 

as the Certificate Holder. Contractor will provide the Certificate of Insurance to 
City upon request on an ACORD or comparable form. 

 
All policies shall be issued by an insurance company authorized to do business as an 
insurance company in the State of Washington. 
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15. RELATIONSHIP OF THE PARTIES. The relationship of the Parties under this Agreement 

is that of independent contractors. Contractor is solely responsible for the manner, 
method, and means of providing the Services. Contractor and its employees are not City 
employees and will not be entitled to or receive any benefits under this Agreement. 
Contractor will pay all Contractor personnel and pay all taxes, contributions, and benefits 
that may be required related to its personnel. Neither Party may bind the other except as 
expressly stated in this Agreement. 

 
16. SUBCONTRACTING:  Contractor may subcontract for Services with City’s prior written 

approval in its sole discretion.  Contractor is solely responsible for its subcontractors’ 
compliance with this Agreement and will pass through the terms of this Agreement to all 
subcontractors. 

 
17. COMPLIANCE WITH APPLICABLE LAW:  Contractor shall comply with all applicable 

federal, state, and local laws, rules, and regulations (“Applicable Laws”).  Contractor shall 
modify the Services as necessary to comply with Applicable Laws. 

 
18. E-VERIFY:  Contractor shall enter into and register a Memorandum of Understanding 

with the Department of Homeland Security E-Verify program within 60 days of executing 
this Agreement.  Contractor shall ensure all Contractor employees and any 
subcontractors assigned to perform Services under this Agreement are eligible to work 
in the United States. Contractor shall provide compliance verification upon City’s request. 

 
19. TITLE VI COMPLIANCE: Depending on the Services Contractor provides, the City may 

use federal funds to compensate Contractor.  If federal funds are used. the City, 
Contractor, and any approved subcontractor must comply with the provisions of Title VI 
of the Civil Rights Act of 1964, (78 Stat. 252, 42 U.S.C. 2000d to 2000d-4) (CRA) and the 
Civil Rights Restoration Act of 1987, Pub. L. No. 100-259, 102 Stat. 28 (1988) (CRRA). 
Contractor must confirm with City whether Title VI is applicable under this Agreement. 

 
20. EQUAL EMPLOYMENT OPPORTUNITY:  The City is an equal opportunity employer. 

Contractor shall not discriminate against any of its employees or applicants for 
employment on the basis of race, color, creed, religion, sex (including gender identity, 
sexual orientation, and pregnancy), national origin, citizenship or immigration status, age 
(40 or older), the presence of any sensory, mental, or physical disability or the use of a 
trained dog guide or service animal by a person with a disability, genetic information, 
honorably discharged veteran or military status,  or any other class protected by federal, 
state, or local employment discrimination laws. 
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21. ANTI-KICKBACK. City officers and employees shall not have or acquire an interest in the 

Agreement or solicit, accept, or give any item of value from a person or entity with an 
interest in this Agreement. 

 
22. PERMITS, LICENSES, AND CERTIFICATIONS. Contractor is solely responsible for any 

license, permit or certificate that may be required by any federal, state or local law in 
connection with the performance of Contractor’s obligations under this Agreement, 
including any business license.  Contractor may contact the State of Washington Business 
License Service (BLS) at: 800-451-7985, www.bls.dor.wa.gov/cities/vancouver.aspx or 
visit the City’s website found at www.cityofvancouver.us/businesslicense for assistance 
with the determination. 

 
23. COOPERATIVE PURCHASING:   The Washington State Interlocal Cooperation Act, 

chapter 39.34 RCW, authorizes public agencies to cooperatively purchase goods and 
services if all parties agree. By executing this Agreement, Contractor agrees that other 
public agencies may purchase goods and services under this Agreement at their own cost. 
City will have no liability or obligation related to Contractor related to that separate 
agency agreement. Therefore, City agrees to allow other public agencies to purchase 
services under this Agreement so long as City is not held financially or legally liable for 
any separate agency services received pursuant to the Agreement, and that any public 
agency purchasing under this Agreement file a copy of it in accordance with RCW 
39.34.040. 

 
24. DEBARMENT:  Contractor certifies that it is not presently debarred, suspended, proposed 

for debarment, and declared ineligible or voluntarily excluded from covered transactions 
by any federal, state or local department or agency. 

 
25. NOTICES:  All notices will be hand delivered, certified mail, or sent by electronic mail if 

agreed by the Parties. Notice will be effective when received if hand delivered, on the 
delivery date if certified mail, or when an email is sent. Notice must be addressed to the 
Parties at: 

 
 For the City:     For the Contractor:  
 Anna Vogel     Brian Busiek     
 City of Vancouver    Herrera Environmental Consultants, Inc.  
 415 W 6th Street    107 SE Washington St, Suite 140  
 P O Box 1995     Portland, OR  97214 
 Vancouver WA  98668-1995   Email: bbusiek@herrerainc.com 
 Email: anna.vogel@cityofvancouver.us 
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Either Party may update its address for notice by giving written notice to the other Party. 

 
26. ASSIGNMENT. Contractor shall not assign this Agreement without the express written 

consent of City. Any assignment in violation of this subsection is void. All terms of this 
Agreement are binding on any assignee. 

 
27. ORDER OF PRECEDENCE:  If there is a conflict between the terms of any document, the 

order of precedence is as follows: Amendments to this Agreement; this Agreement; City 
Purchase Orders; Contractor’s responsive proposal to City’s solicitation; and City’s 
solicitation.  The Parties agree that terms included on any Purchase Order or other 
document provided by Contractor are not part of this Agreement. 

 
28. SURVIVAL. Sections 15 - 35 will survive any termination of this Agreement. 
 
29. WAIVER. A Party’s waiver of any term of this Agreement must be in writing and signed 

by the Party waiving compliance. 
 
30. THIRD PARTY BENEFICIARIES. There are no third-party beneficiaries under this 

Agreement. 
 
31. GOVERNING LAW:  This Agreement is governed by the laws of the State of Washington 

without regard to its conflicts of laws provisions. Venue for any action arising under this 
Agreement will be the state or federal courts for Clark County, Washington.  The Parties 
waive any claim of inconvenient forum. 

 
32. SEVERABILITY. If a court with jurisdiction over the matter determines any clause of this 

Agreement is unenforceable, it shall revise the clause to reflect the intent of the Parties 
as closely as possible. If revision is not possible, the Court shall strike the clause and the 
remainder of the Agreement will remain in full force and effect. 

 
33. AMENDMENTS:  Any amendments to this Agreement must be in writing and signed by all 

Parties to this Agreement. 
 
34. ENTIRE AGREEMENT:  This Agreement, together with any amendments, is the entire 

agreement between the Parties, and supersedes any other agreement or discussion 
between them, whether written or oral in nature. 

 
35. COUNTERPARTS. This Agreement may be signed in counterparts. Each counterpart will 

be deemed an original and together the separate parts will form one Agreement. 
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City and Contractor enter the Agreement as of the Effective Date. 

 
CITY OF VANCOUVER  CONTRACTOR: 
A municipal corporation  Company Name 
 
 
 

  

Lon Pluckhahn, City Manager          Signature 
 
 

  

Date  Printed Name /Title 
 
Attest: 

  

 
 
 

 Date 

Natasha Ramras, City Clerk   
 
Approved as to form: 

  

 
 
 

  

Nena Cook, City Attorney   
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EXHIBIT “A”: 
Scope of Work 

Below is a list of services broken into four categories. This list is not all-inclusive for projects that 
Surface Water Management may use consulting services for.   
 
Retrofit Design and Planning 

• Obtain and/or perform topographic survey and establish existing site conditions 
• Perform site investigations including archaeological surveys, geotechnical work, infiltration 

testing 
• Delineate drainage management basins and catchment areas 
• Analyze existing facilities and provide recommendations for improvements and/or upgrades 
• Identify potential areas for LID in right of ways and for City-owned properties 
• Structural engineering support for repair and rehabilitation projects involving storm pipes, 

storm structures, storm facilities, and other structures associated with the stormwater or 
surface water infrastructure  

• Provide input on repair and replacement of degraded pipes using trenchless technology. This 
may include lining, pipe bursting, or other methods to avoid soil disturbance 

• Develop and prepare stormwater reports and/or associated hydrologic/hydraulic modeling 
• Develop and prepare engineering plans, specifications, engineer’s opinion of cost, and related 

bid documents 
 

Regulatory and Development Review Support 
• Prepare and/or assist City with permitting and/or property and easement acquisition 
• Provide expertise in geotechnical, hydrogeological, and structural review on development, 

redevelopment, or regulatory driven sites with non-standard soil conditions 
• Attend and facilitate public workshops to keep community members and affected residents 

informed and solicit input for consideration into project design 
• Provide ongoing project-related communications and support by arranging and attending 

meetings, and providing correspondence as needed and requested 
 

Groundwater Monitoring, Sampling and Support 
• Conduct groundwater level monitoring to define hydrogeologic conditions in select areas 

where shallow depth to groundwater may constrain stormwater infiltration 
• With a licensed driller, oversee and direct location and installation of wells and piezometers, 

conduct water level monitoring, analyze and report findings 
• Develop and/or prepare specifications, cost estimates and related bid documents for drilling 

services 
• Collect groundwater samples from wells or surface water and provide laboratory testing 

based on specific project needs 
• Provide technical guidance and oversight for all groundwater monitoring, well installation, 

well development for water quality sampling, and selection of parameters for analysis 
 

Construction Management 
• Construction management services to supplement the City’s Construction Services Division 

when needed for some stormwater capital and state grant-funded projects 
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• Provide field/office technical staff including Construction Engineer or Inspector to 
administer capital projects to City standards 

 
General Design Requirements 
All design work and proposal documents shall adhere to the following:  

• Washington Department of Ecology’s Stormwater Management Manual for Western 
Washington and approved continuous runoff simulation models (Western Washington 
Hydrology Model, MGS Flood)  

• Washington Department of Archaeology and Historic Preservation requirements for 
subsurface investigation  

• City of Vancouver General Requirements and Standard Details for Design and Construction 
of Surface Water Systems 

• City of Vancouver Utility Amendments to WSDOT Standard Specifications for Water Sewer 
and Surface Water Construction 

• Latest version of WSDOT Standard Specifications for Road, Bridge and Municipal 
Construction 

• City of Vancouver Transportation Standard Details 
• Vancouver Municipal Code Chapters 11 - Transportation and 20 - Land Use and Development 
• All other applicable Vancouver Municipal Code Sections, specifically Title 14: 

o 14.24 – Erosion Control 
o 14.25 – Stormwater Control; and 
o 14.26 – Water Resources Protection 

 
 

 
 
 
 
 
 
 
 
 
 
 

EXHIBIT “B”: 
Fee Schedule 
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4. 

Staff Report: 182-25 
 
To: Mayor and City Council 
From: City Manager 
Date: September 8, 2025 
 
Subject 
Contract - Fire Alarm and Sprinkler Annual Certification and Maintenance - C-102040 
 
Key Points 

• This contract provides for required annual and semi-annual inspections, certifications and 
service for installed fire alarm and fire sprinkler/suppression systems. 

• The contract is a 5-year contract for $150,000 annually ($750,000 total). 
• The City received 5 bids for the project.  
• Staff propose awarding a contract to the lowest responsive bidder, McKinstry, at the not-to-

exceed price of $750,000. 
 
 
Strategic Plan Alignment 
High Performing Government – a government that is reliable, fiscally responsible, equitable, and 
open to compromise. 
 
Present Situation 
The current city contract for this service expired August 2, 2025. The City spends approximately 
$100,000 annually on compliance inspections and certifications for life safety systems in city 
buildings. An additional $50,000 of annual spending authority will be allocated on an as-needed basis 
for necessary repairs to the life safety systems. 
 
On July 29, 2025, the City received five bids for the project. The low bid was for an annual cost of 
$210,582.40. 
 
The low bidder was deemed responsive and responsible. The bids are as follows: 
 
Bidder Amount 

McKinstry, Portland OR 97230 $210,582.40 

Pye Banker FS, Beaverton OR 97068 $214,677.57 

Everon Solutions, Beaverton OR 97008 $221,922.68 

Pacific Northwest Fire Protection, Vancouver WA 
98682 

$238,781.73 

Arock Technologies, Milwaukie OR 97222 $264,352.20 

Engineer's Estimate $150,000/year 
 
Advantage(s) 
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By approving this maintenance contract, the City will be able to maintain life safety systems and have 
stable, predictable costs through 2030. 
 
Challenge(s) 
None 
 
Budget Impact 
The FY 25-26 Budget includes funds budgeted to support this spending authority. The service and 
repair portion of the contract will be used on an as-needed basis. No additional budget impact. 
 
Prior Council Review 
None 
 
Action Requested 
On Monday, September 8, 2025, authorize the City Manager, or designee, to finalize and execute a 
contract with McKinstry, up to a maximum of $750,000 through September 1, 2030. 
 
Staff Contact 
Brian Taylor, Operations Superintendent, brian.taylor@cityofvancouver.us 
 
Attachments: 
1. C-102040 
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PUBLIC WORKS MAINTENANCE CONTRACT # C-102040 
BID 25-32: Fire Alarm and Sprinkler Annual Certification and Maintenance 

 
 This Contract (hereinafter referred to as the “Contract”) is entered into by and between the 
City of Vancouver, Washington, a municipal corporation organized under the laws of the State of 
Washington (hereinafter referred to as the "City") and MCKINSTRY CO., LLC, a Washington limited 
liability company (hereinafter referred to as the "Contractor"). The City and Contractor may be 
collectively referred to herein as the “parties” or individually as a “party”.  
 
 WHEREAS, the City desires to engage the Contractor to provide public works construction 
and other related services for the work described herein;  
 
 WHEREAS, Contractor has agreed to offer its services to perform said work per the City issued 
Invitation to Bid (ITB) No. 25-32 and all addenda thereto, Contractor’s Bid to said ITB, the Project 
Plan Set and Special Provisions; and 
 
 WHEREAS, the Contractor represents by entering into this Contract that it is fully qualified to 
perform the work to which it will be assigned in a competent and professional manner, and to the 
standards required by the City. 
 
 NOW, THEREFORE, in consideration of the terms, conditions, covenants, and performance 
contained herein, or attached and incorporated and made a part hereof, the parties hereto agree as 
follows: 
 
1. STATEMENT OF WORK: The Contractor hereby agrees to furnish all materials, labor, tools, 

machinery and implements of every description necessary to complete the work in a professional 
manner within the time limits stated in this Contract for the construction and installation of the 
following improvements and will make all necessary arrangements for the obtaining of permits 
from the United States, State of Washington, and/or any of its agencies as may be necessary to do 
the work required and covered by this Contract. 

 
This Contract provides for required annual and semi-annual inspections, certifications and 
service for installed fire alarm and fire sprinkler/suppression systems. Information is also sought 
about labor costs to perform necessary and normal maintenance and required repairs and new 
installation of required replacements performed by the successful bidder for fire alarm and fire 
sprinkler/suppression systems listed in Attachments A, B, C, D, E, F, G and H in City of Vancouver 
owned or managed facilities  and other work, all in accordance with the attached Contract Plans, 
these Contract Provisions, and the Standard Specifications.  
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The period of the prices shall be for one (1) year, commencing on the effective date of the 
Contract. This Contract shall have prevailing wage rates updated annually; yearly cost 
adjustments may be made accordingly at the discretion of the City in instances where prevailing 
wage rates increased above the annual Consumer Price Index-All Urban Consumers (CPI-U). An 
Intent to Pay Prevailing Wages must be filed at the beginning of the Contract year and an Affidavit 
of Wages Paid must be filed annually for any public work completed within the previous twelve 
(12) month period. 

 
Yearly cost adjustments may be made accordingly at the discretion of the City. Cost adjustments 
shall be in accordance with the CPI-U for the Seattle-Tacoma-Bremerton area. Contractor shall 
submit request and justification for cost adjustments at least thirty (30) days prior to Contract 
renewal.  The adjusted price will be approved at the beginning of each year’s extension at the sole 
discretion of the City and must be firm for the remainder of year. 

 
2. EFFECTIVE DATE: This Contract is effective as of the last signature of the Contract. The term of 

this Contract shall be for five (5) years. 
 

3. E-VERIFY PROGRAM: Contractor shall register and enter into a Memorandum of Understanding 
(MOU) with the Department of Homeland Security E-Verify program within sixty (60) days after 
execution of this Contract. Contractor shall ensure all Contractor employees and any sub-
contractor(s) assigned to perform work under this Contract are eligible to work in the United 
States. Contractor shall provide verification of compliance upon City request. Failure by 
Contractor to comply with this subsection shall be considered a material breach. 

 
4. CONTRACTOR RESPONSIBILITIES FOR SUBCONTRACTORS: The Contractor shall include the 

language of this section in all tier subcontracts and shall require each of its subcontractors to 
include the same language of this section in each of their subcontracts, adjusting only as 
necessary the terms used for the contracting parties. The requirements of this section apply to 
all subcontractors regardless of tier. The Contractor shall require all subcontractors to comply 
with all relevant federal, state and municipal laws, rules and regulations whatsoever. 

 
At the time of subcontract execution, the Contractor shall verify that all tier subcontractors 
meet the following bidder responsibility criteria: 
 

1. Have a current certificate of registration in compliance with chapter 18.27 RCW, 
which must have been in effect at the time of subcontract bid submittal; 

2. Have a current Washington Unified Business Identifier (UBI) number; 
3. Have received training on the requirements related to public works and prevailing 

wage as required by RCW 39.04.350; 
4. Within the three-year period immediately preceding the date of the bid solicitation, 

not have been determined by a final and binding citation and notice of assessment 
issued by the department of labor and industries or through a civil judgment entered 
by a court of limited or general jurisdiction to have willfully violated, as defined in 
RCW 49.48.082, any provision of chapter 49.46, 49.48, or 49.52 RCW. 

5. If applicable, have: 
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i. Have Industrial Insurance (workers’ compensation) coverage for the subcontractor’s 
employees working in Washington, as required in Title 51 RCW; 

ii. A Washington Employment Security Department reference number, as required in 
Title 50 RCW; 

iii. A Washington Department of Revenue state excise tax registration number, as 
required in Title 82 RCW; 

iv. An electrical contractor license, if required by Chapter 19.28 RCW; 
v. An elevator contractor license, if required by Chapter 70.87 RCW. 
6. Not be disqualified from bidding on any public works contract under RCW 39.06.010 

or 39.12.065 (3).  
 
5. DELINQUENT STATE TAXES: The Contractor shall not owe delinquent taxes to the Washington 

State Department of Revenue without a payment plan approved by the Department of Revenue. 
 

6. COMPENSATION AND SCHEDULE OF PAYMENTS: In consideration of the promises and 
agreements of the Contractor as set forth herein, and in consideration of the faithful performance 
and furnishing of the work and materials required by this Contract to the satisfaction of the City, 
the City agrees to pay to the Contractor as prescribed in the solicitation and Contractor’s Bid, and 
in accordance with the ordinances of the City of Vancouver and the laws of the State of 
Washington, the following sum as indicated, which amount does include 8.8% Washington State 
Sales Tax (if applicable) $750,000.00 USD. 

 
The amount finally to be paid is, however, variable upon the Work actually performed and final 
payment will be made upon the basis of the amount of work performed and the materials 
furnished, and at the lump sum or unit prices fixed in the Contractor's Bid and as modified by any 
and all approved Change Orders. 

 
7. CONTRACTOR’S INSURANCE: The Contractor agrees to the following requirements relating to 

insurance coverage. Provide a Certificate of Liability Insurance. Said certificate must be provided 
on a standard “ACORD” form, or its equivalent, and must provide that coverage shall not be 
canceled or modified without 30 days prior written notice to the City of Vancouver. 

 
In addition, all policies shall be issued by an insurance company licensed to do business in the 
State of Washington. The City of Vancouver may inspect all policies and copies shall be provided 
to the City upon request. 

 
The Contractor agrees to procure insurance coverage as required below: 

 

COVERAGE 
LIMITS OF 
LIABILITY 

I. Commercial General Liability:  
Policy shall include Bodily Injury, Property Damage, Personal Injury 
and Broad Form Contractual Liability 
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COVERAGE 
LIMITS OF 
LIABILITY 

Each Occurrence $1,000,000 
General Aggregate Per Occurrence $2,000,000 
Products & Completed Operations Aggregate $2,000,000 
Personal and Advertising Injury $1,000,000 
Blanket Contractual Liability $1,000,000 
II. Commercial Automobile Liability  
Policy shall include Bodily Injury and Property Damage, for any 
owned, Hired, and/or Non-owned vehicles used in the operation, 
installation and maintenance of facilities under this Contract. 

 

Combined Single Limit $1,000,000 
III. Workers' Compensation (applicable to the State of Washington) 
Per Occurrence Statutory  
Employer's Liability $1,000,000 
Disease Each Employee $1,000,000 
Disease Policy Limit $1,000,000 
Each Claim $1,000,000 
Annual Aggregate $2,000,000 

 
In addition to the coverage and limits listed above the Contractor’s insurance must all contain 
the following: 

 
a. City Listed as an Additional Insured.  The City of Vancouver, its Agents, Representatives, 

Officers, Directors, Elected and Appointed Officials, and Employees must be named as an 
additional insured. The required Additional Insured endorsements shall be at least as 
broad as ISO CG 20 10 11 85, or its equivalent CG 20 10 07 04 and CG 20 37 07 04 must 
be included with the Certificate of Insurance.  

 
b. Either the Commercial General Liability or the Workers’ Compensation policy must be 

endorsed to include “Washington Stop Gap” insurance. The limits and aggregates 
referenced must apply to the Stop Gap coverage as well and must be indicated on the 
certificate. 

 
c. Employment Security. The Contractor shall comply with all employment security laws of 

the State in which services are provided and shall timely make all required payments in 
connection therewith. 

 
d. The City of Vancouver shall be listed on the Certificate as the Certificate Holder. 
 
e. Coverage Trigger: The insurance must be written on an “occurrence” basis. This must be 

indicated on the Certificate.  
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Contractor shall provide evidence of all insurance required, at the City’s request, by submitting 
an insurance certificate to the City on a standard “ACORD” or comparable form.  
All policies shall be issued by an insurance company licensed to do business in the State of 
Washington. The City of Vancouver may inspect all policies and copies shall be provided to the 
City upon request. 

 
8. CONTRACTOR’S BOND: The Contractor agrees that for projects of more than $35,000 USD, 

before it undertakes performance of the Contract, it will file with the Owner a Performance and 
Payment Bond in the full amount of the Contract price, executed by itself as a principal and one 
or more surety companies authorized to do business in the State of Washington as surety. The 
bonds shall comply with the laws of the State of Washington, and especially with the provisions 
of Chapter 39.08 RCW.  

 
9. DISPUTE RESOLUTION: In the event of a dispute between the Parties which cannot be resolved 

by the contract managers, the Contractor and the City shall review such dispute and may attempt 
to resolve the dispute. Any controversy or claim arising out of or relating to this Contract or the 
alleged breach of this Contract that cannot be resolved by the Parties within 30 days of receipt of 
written notice may be submitted to mediation. If the dispute cannot be resolved through 
mediation, either party may initiate litigation pursuant to the governing law and venue 
provisions of this Contract the Parties agree to pay their own attorneys’ fees and expenses. 

 
10. GOVERNING LAW/VENUE: This Contract shall be deemed to have been executed and delivered 

within the State of Washington, and the rights and obligations of the parties hereunder shall be 
construed and enforced in accordance with, and governed by, the laws of the State of Washington 
without regard to the principles of conflict of laws. Any action or suit brought in connection with 
this Contract shall be brought in the Superior Court of Clark County, Washington. 

 
11. EMPLOYMENT OF LABOR: The Contractor agrees that all persons employed by Contractor and 

by any of its subcontractors and any of their lower tier contractors in work performed pursuant 
to this Contract shall not be employed in excess of eight (8) hours in any one day, except as 
provided or allowed by Chapter 49.28 RCW and WAC 296-127 and any amendment thereto. 

 
12. PAYMENT OF LABOR: The Contractor agrees that all laborers, workers, or mechanics employed 

by it or by any subcontractor in the performance of this Contract will be paid not less than the 
prevailing rate of wage for an hour’s work, in accordance with the provisions of the Chapter 39.12 
RCW, and all rules and regulations promulgated pursuant thereto.  

 
The prevailing wage in effect for the first contract year is Tuesday, July 29, 2025. This rate will 
be updated annually on the anniversary of the contract.  

 
In case any dispute arises as to what the prevailing rates of wages for work of a similar nature 
are and such dispute cannot be adjusted by the parties involved, the matter shall be referred to 
the director of the Department of Labor and Industries of the State of Washington for arbitration, 
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and the director's decision shall be final, conclusive and binding on all parties involved in the 
dispute. 

 
13. PAYMENT TO THE CONTRACTOR:  Progress payments to the Contractor shall be made within 

30 days of a fully executed Pay Estimate pending all compliance with all contractual 
requirements. The City reserves the right to require Contractor to correct any submitted or paid 
erroneous invoices according to the rates set forth herein. City and Contractor agree that any 
amount paid in error by City does not constitute a change in the agreed upon amount; Contractor 
agrees to issue a refund of any overages paid in error by the City.  

 
No payment shall be made to the Contractor, however, until the Contractor and all subcontractors 
who have performed work shall have filed and received approval of a Statement of Intent to Pay 
Prevailing Wage as required by RCW 39.12.040 from the Washington State Department a Labor 
and Industries. Said Contractor and all subcontractors shall also keep accurate payroll records 
for three years from the date of acceptance as described in RCW 39.12.120. A Contractor and all 
subcontractors shall, file a copy of its certified payroll records using the Department of Labor and 
Industries online system on a monthly basis. A Contractor’s noncompliance with this section shall 
constitute a violation of RCW 39.12.050.  

 
An Intent to Pay Prevailing Wages must be filed at the beginning of the Contract year and an 
Affidavit of Wages Paid must be filed annually for any Work completed within the previous 
twelve (12) month period. 

 
14. INDEMNIFICATION: Contractor agrees to indemnify, defend, save and hold harmless the City, its 

officials, employees and agents from any and all liability, including but not limited to demands, 
claims, causes of action, suits or judgments, claims of copyright or patent infringement, including 
costs, attorney fees and expenses incurred in connection therewith, or whatsoever kind or 
nature, arising out of, or in connection with, or incident to, the performance of services by 
Contractor pursuant to this Contract.  

 
In the event that any suit based on such a claim, demand, loss, damage, cost, or cause of action is 
brought against the Contractor, the City retains the right to participate in said suit. 
 
This indemnity and hold harmless shall include any claim made against the City by an employee 
of Contractor or subcontractor or agent of the Contractor, even if Contractor is thus otherwise 
immune from liability pursuant to the workers’ compensation statute, Title 51 RCW. To the extent 
that such liability arises from the concurrent negligence of both the City and the Contractor, such 
cost, fees and expenses shall be shared between the City and the Contractor in proportion to their 
relative degrees of negligence. This indemnity and hold harmless shall NOT apply in the case 
where liability arises from the sole negligence of the City. Contractor specifically acknowledges 
that the provisions contained herein have been mutually negotiated by the Parties and it is the 
intent of the Parties that Contractor provide the broadest scope of indemnity permitted by RCW 
4.24.115. 
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15. OWNERSHIP OF RECORDS AND DOCUMENTS: Any and all work product prepared by the 

Contractor in the course of performing this Contract shall immediately become the property of 
the City. In consideration of the compensation provided for by this Contract, the Contractor 
hereby further assigns all copyright interests in such work product to the City. A copy may be 
retained by the Contractor. Previously owned intellectual property of Contractor or any third 
party, and any know-how, methodologies or processes used by Contractor to provide the services 
or project deliverables under this Contract shall remain property of the original City. 

 
16. PUBLIC DISCLOSURE COMPLIANCE: The parties acknowledge that the City is an “agency” within 

the meaning of the Washington Public Records Act, Chapter 42.56 RCW, and that materials 
submitted by the Contractor to the City become public record. Such records may be subject to 
public disclosure, in whole or part and may be required to be released by the City in the event of 
a request for disclosure. In the event the City receives a public record request for any data or 
deliverable that is provided to the City and that is licensed from the Contractor, the City shall 
notify the Contractor of such request and withhold disclosure of such information for not less 
than five (5) business days, to permit the Contractor to seek judicial protection of such 
information, provided that the Contractor shall be responsible for attorney fees and costs in such 
action and shall save and hold harmless the City from any costs, attorney fees or penalty 
assessment under Chapter 42.56 RCW for withholding or delaying public disclosure of such 
information. 

 
17. COOPERATIVE PURCHASING:  The Washington State Inter-local Cooperation Act, Ch. 39.34 

RCW, authorizes public agencies to cooperatively purchase goods and services if all parties agree. 
By having executed this Agreement, the Contractor agrees that other public agencies may 
purchase goods and services under this solicitation or contract at their own cost and without the 
City incurring any financial or legal liability for such purchases. The City agrees to allow other 
public agencies to purchase goods and services under this solicitation or contract, provided that 
the City is not held financially or legally liable for purchases and that any public agency 
purchasing under such solicitation or contract file a copy of this invitation and such contract in 
accordance with RCW 39.34.040. 

 
18. AMENDMENTS: All changes to this Contract, including changes to the statement of work and 

compensation, must be made by written Change Order and/or Amendment and signed by all 
parties to this Contract.  

 
19. AUTHORIZATION AND COMPLIANCE WITH THE LAW: The Contractor certifies that the person 

signing the Contract is legally authorized to enter into this binding Contract and that the 
Contractor shall fully comply with all relevant, federal, state and municipal laws, rules, 
regulations and policies. 

 
20. CITY BUSINESS AND OCCUPATION LICENSE:  The Contractor will be required to obtain a 

business license when contracting with the City unless allowable exemptions apply. The 
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Contractor shall contact the State of Washington Business License Service (BLS) at: 
http://bls.dor.wa.gov/file.aspx, or by phone at 800-451-7985, or go to 
www.bls.dor.wa.gov/cities/vancouver.aspx or www.cityofvancouver.us/businesslicense, to 
determine whether a business license is required pursuant to the Vancouver Municipal Code 
(VMC) Chapter 5.04. 

 
21. RELATION OF PARTIES: The Contractor, its subcontractors, agents and employees are 

independent contractors performing services for The City and are not employees of City; shall 
not, as a result of this Contract, accrue leave, retirement, insurance, bonding or any other benefits 
afforded to City employees; and, shall not have the authority to bind the City in any way except 
as may be specifically provided in the Statement of Work. 

 
22. ASSIGNMENT: This Contract is binding on each party, its successors, assigns, and legal 

representatives and may not, under any circumstances, be assigned or transferred by either party 
without the other party’s express written authorization. 

 
23. TERMINATION FOR CONVENIENCE: The City, at its sole discretion, may terminate this Contract 

for convenience at any time for any reason deemed appropriate. Termination is effective 
immediately upon notice of termination given by the City. 

 
In the event this Contract is terminated prior to the completion of Work, Contractor will only be 
paid for the Work completed at the time of termination of the Contract. 

 
24. TERMINATION FOR CAUSE: In the event the Contractor is, or has been, in violation of the terms 

of this Contract, including the solicitation, the City reserves the right, upon written notice to the 
Contractor, to cancel, terminate, or suspend this contract in whole or in part for default. 
Termination shall be affected by serving a notice of termination on the Contractor setting forth 
the manner in which the Contractor is in default. The Contractor will be paid only the contract 
price for services performed in accordance with the manner of performance set forth in the 
Contract. 

 
If it is later determined by the City that the Contractor had an excusable reason for not 
performing, such as a strike, fire, or flood, or events which are not the fault of or are beyond the 
control of the Contractor, the City after setting up a new delivery or performance schedule, may 
allow the Contractor to continue work or treat the termination as a termination for convenience. 

 
25. OPPORTUNITY TO CURE:  The City at its sole discretion may in lieu of a termination allow the 

Contractor to cure the defect(s), by providing a “Notice to Cure” to Contractor setting forth the 
remedies sought by City and the deadline to accomplish the remedies. If the Contractor fails to 
remedy to the City’s satisfaction the breach or default of any of the terms, covenants, or 
conditions of this Contract within the time stated time, the City shall have the right to terminate 
the Contract without any further obligation to the Contractor. Any such termination for default 
shall not in any way operate to preclude the City from also pursuing all available remedies against 
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the Contractor and it’s sureties for said breach or default, including but not limited to termination 
of this Contract for convenience. 

 
26. WAIVER AND REMEDIES: City’s failure to enforce the terms or conditions herein or to exercise 

any right or privilege, or the City’s waiver of any breach hereunder shall not thereafter waive any 
other term, condition, or privilege, whether of the same or similar type. Remedies under this 
Contract are cumulative; the use of one remedy shall not be taken to exclude or waive the right 
to use another. 

 
27. ENTIRETY OF CONTRACT: This Contract incorporates all the agreements, covenants and 

understanding between the parties hereto and are merged into this written Contract. No prior 
agreement or prior understanding, verbal or otherwise, of the parties or their agents shall be 
valid or enforceable unless set forth in this Contract.  

 
28. USE OF CITY’S NAME: Contractor may not use any of City’s name, trademark, service marks, or 

logo in connection with the services contemplated by this Contract or otherwise without the prior 
written permission of City, which permission may be withheld for any or no reason and may be 
subject to certain conditions. 

 
29. DEBARMENT: The Contractor certifies that that it is not presently debarred, suspended, 

proposed for debarment, and declared ineligible or voluntarily excluded from covered 
transactions by any Federal, State or local department or agency. 

 
30. NON-DISCRIMINATION AND EQUAL EMPLOYMENT OPPORTUNITY: During the term of this 

Contract, Contractor will not discriminate against any employee or applicant for employment in 
accordance with RCW Chapter 49.60, including, but not limited to creed, religion, race, color, age, 
sex, marital status, sexual orientation, sexual identity, pregnancy, military status, political 
ideology, ancestry, national origin, or the presence of any sensory, mental or physical disability, 
unless based upon a bona fide occupational qualification. The Contractor will take affirmative 
action to ensure that applicants and employees are treated fairly, without regard to their creed, 
religion, race, color, sex, national origin, or the presence of any sensory, mental or physical 
disability. Such action shall include all terms and conditions of employment, compensation, and 
benefits, including apprenticeship.  

 
31. BINDING EFFECT: The provisions, covenants and conditions in this Contract bind the parties, 

their legal heirs, representatives, successors, and assigns. 
 

32. RATIFICATION: Acts taken pursuant to this Contract but prior to its effective date are hereby 
ratified and confirmed. 

 
33. CONTRACT DOCUMENTS AND ORDER OF PRECEDENCE: The complete Contract includes these 

parts, all of which are incorporated herein by reference, and any inconsistency in the parts of the 
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contract shall be resolved by following this order of precedence (e.g., 1 presiding over 2, 2 over 
3, 3 over 4, and so forth):  

 
1. Amendments to the Contract, 
2. This Contract, 
3. Contractor’s Bid including all Addenda to the Solicitation, 
4. Special Provisions, 
5. Contract Plan Set, 
6. General Conditions for Facility Construction. 

 
On the Contract Plans, Working Drawings, and Standard Plans, figured dimensions shall take 
precedence over scaled dimensions. 
 
Whenever reference is made in these Specifications or the Special Provisions to codes, rules, 
specifications, and standards, the reference shall be construed to mean the code, rule, 
specification, or standard that is in effect on the Invitation to Bid advertisement date, unless 
otherwise stated or as required by law. 
 
If any part of the Contract requires Work that does not include a description for how the Work is 
to be performed, the Work shall be performed in accordance with standard trade practice(s). For 
purposes of the Contract, a standard trade practice is one having such regularity of observance 
in the trade as to justify an expectation that it will be observed by the Contractor in doing the 
Work. 

 
34. NOTICES: All notices which are given or required to be given pursuant to this Contract shall be 

hand delivered, mailed postage paid, or sent by electronic mail as follows: 
   
  For the City:    For the Contractor:  
  Anna Vogel    Darren Englert     
  City of Vancouver   McKinstry Co., LLC. 
  415 W 6th Street   16790 NE Mason Street Suite 200  
  P O Box 1995    Portland, OR 97230 
  Vancouver WA 98668-1995  darrenen@mckinstry.com 
  anna.vogel@cityofvancouver.us 
 
The undersigned, as the authorized representatives of the City and Contractor respectively, agree to 
all of the terms and conditions contained in this Contract, as of the dates set forth below.  
 

CITY OF VANCOUVER  CONTRACTOR: 
A municipal corporation  McKinstry Co., LLC. 
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Anna Vogel, Procurement Manager      Signature 
 
 

  

Date  Printed Name /Title 
 
Attest: 

  

 
 

 Date 

Natasha Ramras, City Clerk   
 
 

  

Approved as to form: 
 
 

  

Cary Driskell, Assistant City Attorney 
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5. 

Staff Report: 183-25 
 
To: Mayor and City Council 
From: City Manager 
Date: September 8, 2025 
 
Subject 
Contract Amendment: Water Station 9 PFAS Treatment System Final Design – C-101850 
 
Key Points 

• Compliance with Regulations: The project will ensure Water Station 9 complies with state and 
federal PFAS regulations for safe drinking water. 

• Loan Funding: The City has been awarded up to $12 million in Drinking Water State Revolving 
Fund (DWSRF) from Washington State Department of Health (WDOH) for this project in the 
form of a low-interest rate loan. 

• Project Phases: Preliminary design is complete and the project is moving forward with final 
design. Phase 2 will extend the existing professional services contract to provide final design 
and permitting support for construction bidding documents. 

 
 
Strategic Plan Alignment 
Safe and Prepared Community – a safe place to live, work, learn and play 
 
Present Situation 
Water Station 9 is a key component of the City’s drinking water system with five active groundwater 
wells supplying treated water to the distribution system. Water quality monitoring has identified PFAS 
in the groundwater, requiring mitigation to meet state and federal regulatory standards. The Water 
Station 9 PFAS Treatment project will construct treatment facilities to remove PFAS from the drinking 
water at this site to meet required regulatory levels. The City issued a Request for Qualifications 
(RFQ 56-24) for the Water Station 9 PFAS Treatment System Design on September 18, 2024.  
  
The scope of work for the professional services identified in RFQ 56-24 is divided into three parts to 
streamline project scoping and better define fee estimates: 

• Phase 1 included preliminary design;  
• Phase 2 includes final bid-ready documents and permitting support;  
• Phase 3 will cover support to the City’s construction department and provide consultant 

engineering services during construction and commissioning.   

 
The preliminary design work included in Phase 1 was completed under the original consultant 
contract for RFQ 56-24. The attached design contract amendment is for the "Phase 2: Water Station 
9 PFAS Treatment System Design” scope of work. This portion of the work is expected to take ten 
months to complete.  
 
The City has been awarded funding for this project through the State Department of Health DWSRF 
program and is currently awaiting the contract for review. It is anticipated the loan contract will be 
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presented to Council for consideration in the next couple of months. Once the DWSRF contract is 
approved by Council, the City will be required to have a Water Station 9 construction contract 
awarded within 18 months. Therefore, it is important to get the design completed to maintain our 
funding required timelines. 
 
Advantage(s) 

1. Ensures compliance with PFAS regulations by 2029. 
2. Leverages grant funding opportunities to minimize local fund costs. 
3. Provides engineering and specialty technical services to complete design for PFAS treatment. 

 
 
Challenge(s) 
The City’s water utility has until 2029 to implement PFAS mitigation to remove PFAS substances from 
the drinking water where it currently exceeds mandated levels recently set by the Environmental 
Protection Agency. 
 
Budget Impact 
The project will be funded by a $12 million DWSRF loan, Water Infrastructure Finance and Innovation 
Act (WIFIA) loan and any other applicable grant opportunities, which will be requested in the 
upcoming supplemental budget process. 
 
Prior Council Review 
Staff Report 019-25 - Phase 1 Prelim Design 
 
Action Requested 
On Monday, September 8, 2025, authorize the City Manager, or designee, to finalize and execute 
contract Amendment No. 1 to contract C-101850 between the City of Vancouver and Brown and 
Caldwell. Increase the not-to-exceed amount by $2,470,840 for a total contract value of $3,802,840 
and extend the contract end date to June 30, 2026. 
 
Staff Contact 
Mehrin Selimgir, Water Engineering Manager, Mehrin.Selimgir@cityofvancouver.us 
 
Attachments: 
1. Amendment No 1 final 
2. Services Contract C-101850 executed 
3. Site Aerial Map 
 

Page 178 of 372



Amendment No. 1  

 
 Services Agreement C-101850 

Amendment No. 1 
WATER STATION 9 PFAS TREATMENT SYSTEM DESIGN 

 
This first amendment (“Amendment”) amends the Services Agreement number C-101850 

(“Agreement”) between the City of Vancouver, (“City”), and Brown and Caldwell, a corporation organized under the 
laws of the State of Washington ("Contractor") and is effective on the last day signed by a Party. Terms that are 
capitalized but undefined will have the meaning given them in the Agreement. 

 
This Amendment amends the Agreement as follows: 

 
1. Section 1 Scope of Work is amended as follows: 

 
The Contractor agrees to provide the City all services and materials in the Scope of Work 
identified in Attachment “A”, as amended by Amendment 1 to the Agreement.   
 

2. Section 2 Compensation is amended as follows:  
 
Payment to the Contractor for the Services described in this Agreement shall not exceed 
$3,802,840.00 USD.  
 

3. Section 4 Term of Agreement is amended as follows:  
 
The Term of this Agreement begins on February 15, 2025 and continues until June 30, 2026.The 
Parties may agree in writing to extend the Agreement.  The total term, including any extensions, 
shall not exceed five years.  The term and any extensions are collectively the “Term.” 

 
4. Entire Agreement. All unamended terms in the Agreement or any earlier amendment remain in full 

force and effect. This Amendment, together with the Agreement and any earlier amendments, is the 
entire agreement between the Parties, and supersedes any other agreement or discussion between 
them, whether written or oral in nature. 
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Amendment No. 1 

CITY OF VANCOUVER CONTRACTOR: 
A municipal corporation Brown and Caldwell 

Lon Pluckhahn, City Manager Signature 

Date Printed Name /Title 

Attest: 
Date 

Natasha Ramras, City Clerk 

Approved as to form: 

Nena Cook, City Attorney 
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6500 S Macadam Avenue, Suite 200 

Portland, OR 97239 

T: 503.244.7005 

Water Station 9 PFAS Treatment System Design Project 
City of Vancouver  

Phase 2 Scope of Work 

August 4, 2025 

Project Overview 
The City of Vancouver (City) executed a contract in January 2025 for Brown and Caldwell (BC) to 

provide professional engineering services for a PFAS water treatment system design at Water Station 9 

(WS-9) located at Burton Water Works Park at the intersection of NE 39th Street and NE 145th Ave, in 

Vancouver, Washington. This scope of work describes BC’s (“Consultant”) and the City’s activities that 

will occur during Phase 2 of the WS-9 PFAS Treatment System Design Project (“Project”) for treatment 

of PFAS in groundwater produced from the City’s wells at WS-9. BC has completed preliminary design 

activities during the Phase 1 contract of the Project and will continue subcontracting with Shannon & 

Wilson for geotechnical, Greenworks for landscape architecture, and ESA for permitting support to 

provide project support throughout Phase 2. MWA Architects (architecture) and Emerio (surveying) are 

available as a part of the team if the need arises. This scope of work is an amendment to the existing 

C-101850 contract established during Phase 1 activities.

Background 

The City owns and operates the third largest state-regulated municipal water system in the State of 

Washington. Vancouver’s source of drinking water is 100% groundwater. There are nine wellfields with 

a total of 40 wells in the City’s system. These wells produce an average daily demand of 27 million gal-

lons (MG) serving approximately 280,000 people. The City’s service area covers approximately 72 

square miles incorporating areas within the City limits and extending into unincorporated Clark County. 

WS-9 is a critical water facility and is one of the most productive water sources for the City. The site is 

on a 14.31-acre parcel and contains five groundwater wells with a combined capacity of 9,800 gpm. 

The existing water right at WS-9 is 10,872 gpm. 

Water Station 9 consists of the following major components: 

• 5 groundwater wells with vertical turbine pumps

• Booster pump station with 10 pumps

• On-site sodium hypochlorite generation (OSHG) system for disinfectant residual

• Fluoride dosing equipment

• 7.0 MG ground level reservoir

• Standby generators

Raw water from the five wells flows through two flowmeters: Wells 3, 4 and 5 are piped to one 

flowmeter and Wells 6 and 7 are piped to another. Raw water is then piped to a single transmission 
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main, receives sodium hypochlorite, is fluoridated with sodium fluoride, and flows to the 7.0 MG 

ground level reservoir. Water is then pumped from the reservoir to the Heights High Pressure Zone. A 

summary of the WS-9 wells capacities are included below in Table 1.  

 

Table 1: Summary of WS-9 Well Capacities 

Well 
Rated Capacity 

(gpm)a 

3 1,600 

4 800 

5 2,600 

6 2,400 

7 2,400 

Total 9,800 

   a) Per WSP 2015 

 

The booster pump station at WS-9 consists of 10 split-case centrifugal constant speed pumps that 

draw water from a clearwell beneath the current treatment building. The total booster pump capacity is 

20,000 gpm (2,000 gpm per pump). 

PFAS were first detected in the groundwater at WS-9 in 2021. In 2022, the City hired BC to complete a 

high-level treatment system conceptual layout and cost estimate to understand the feasibility and cost 

of adding PFAS treatment at WS-9. The City also completed rapid small-scale column tests (RSSCT) 

and a pilot test to identify design criteria for full-scale PFAS treatment systems, and the most effective 

filter media for PFAS removal. The results from these tests will be used to inform the proposed 

upgrades at WS-9.  

The City has received $12.0 million in State Revolving Fund (SRF) loan funding for this project. This 

project will need to meet the federally funded project requirements through the SRF program including 

the need to use American iron and steel (AIS), cultural and environmental reviews/SEPA, and the 

Davis-Bacon Act. The City will be requesting  a a Buy America Build America (BABA) waiver once the 

SRF contract is executed. The City is expected to sign the SRF contract with the State in August 2025. 

The City will have 18 months from signing to have a construction contract awarded. Therefore, a 

construction contractor is estimated to need to be awarded by February 2027 or an extension would 

be required. Additionally, the City’s WIFIA Letter of Interest (LOI) was accepted as well, and the City will 

be submitting a WIFIA Application to include WS9. WIFIA funding has separate requirements that will 

need to be met for the project if funding is received.   
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Approach 

BC is completing the project in the following three phases:  

• Phase 1: Preliminary Design 

• Phase 2: Final Design 

• Phase 3: Services During Construction 

BC will utilize findings and deliverables from Phase 1 to establish the basis of design in the transition 

to the Phase 2 scope of work. Additional description of Phase 1 work is available in C-101850 contract 

documents.  

The first phase of the project included the survey, site evaluation, alternatives analysis, preliminary 

design, initial permitting tasks including the assessment of the cultural review, land use pre-

application, funding support, and public outreach.  

Key decisions included confirmation of treatment selection and siting, treatment capacity, ancillary 

improvements to include in this project scope or defer, and the method for discharge of rinse water. 

These decisions were made in the Treatment Selection and Siting Workshop, Capacity and Ancillary 

Upgrades Meeting, Rinse Water Tank Workshops, and the Well Pumping and Electrical Upgrades 

Workshop. As a part of the Phase 1 work, BC conducted an alternatives analysis that looked at trade-

offs and impacts of the design decisions, and established sizing criteria and the rationale for the 

decisions that were documented in the draft Project Engineering Report (PER). Preliminary design has 

been completed with the Phase 1 activities, which included preliminary design drawings, technical 

memoranda, and preparation of the draft PER for the project.  

The City is anticipating this project to be delivered via a design-bid-build contract vehicle. BC plans to 

deliver the design following BC design gate standards which consist of preliminary design (completed 

under Phase 1), intermediate design (60 percent), final design (90 percent), 100% percent, and the 

Issued for Bid (IFB), followed by conformed documents.  

BC will advance this design and submit packages for City review at the intermediate and final design 

phases and anticipates a submission to Washington Department of Health (DOH) for the Project 

Engineering Report following the intermediate design phase. DOH will receive the 100% design 

documents for their review and feedback. Land use approval will receive the intermediate documents. 

The  City Building and Construction, and engineering will receive the final design documents for 

approval.  

BC will provide bid support. Phase 3, which is not scoped at this time, will include construction and 

commissioning services including engineering services during construction (SDC) and services 

following construction (SFC).  

Scope of Work Summary and Work Breakdown Structure  

This scope of work describes the services to be rendered by BC for the design of additional treatment 

processes at the WS-9 facility, and ancillary upgrades to the On-site Hypochlorite System (OSHG). Work 

at this site is expected to include the following design elements: 

• Installation of a PFAS treatment system with: 

o Eleven (11) pairs of lead-lag pressure vessels. 

o Granular activated carbon media for each vessel. 

o Inlet piping header and appurtenances. 

o Effluent piping header and appurtenances. 

o Eleven (11) electrically actuated effluent flow control valves and flow meters, one set 

dedicated to each pressure vessel pair. 
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o Valving and instrumentation for each vessel pair, as indicated in the preliminary design 

documents. 

o Pipe supports and associated equipment anchoring appurtenances. 

• Two (2) rinse water tanks with: 

o Electrically actuated influent and effluent control valves, flow meter, level sensor, and 

appurtenances (for each tank) 

o Tank height < 35 feet 

• Concrete equipment pad for pressure vessels and rinse water tanks. 

• Buried yard piping and appurtenances to connect PFAS treatment system and rinse water 

tanks with existing treatment system. 

o Finished water tap for backwash supply from 24” Finished Water Pipeline  

• Buried vault for piping tie-in and chemical injection appurtenances. 

• Well Pump improvements with:  

o Pump and motor improvements at four (4) of the five (5) wells, and only motor upgrade 

at Well 4  

o Four of five new motors controlled with VFDs  

o Lube water improvements with addition of solenoid valves (pre-purchased by the City) 

to control lube water flow.  

• Individual well pump flow meters:  

o Adding individual flow meters in underground vaults outside all wellhouses, except Well 

4 

• General site improvements including: 

o Roadway expansion and paving improvements. 

o Grading modifications for site accessibility, equipment placement provisions, and new 

retaining walls. 

o Site fencing replacement and improvements. 

o Stormwater management provisions including discharge and onsite treatment.  

o Site lighting and security fencing provisions. 

• Electrical, automation, and network equipment required for PFAS treatment system, pump 

improvements, and site improvements.  

• New back-up Generator for Booster Pumps and Well pump upgrades (backup power for 5 

booster pumps and 4 well pumps at a given time) 

The following ancillary upgrades are included in this scope of work 

• OSHG System pre-treatment system with reverse osmosis pretreatment in exterior enclosure  

 

The BC Team’s scope of services for the WS-9 PFAS Treatment System Design Project is divided into 

the following phases and tasks: 

 
Table 2: WS-9 PFAS Project Design Tasks  - Phase 2 

Phase 2 – Intermediate and Final Design 

Phase 120 

Phase 2 Project Management  

Task 121 Phase 2 Client Meetings 

Task 122 Phase 2 On-going Project Management 

Phase 220 

Phase 2 Geotechnical Support 

Task 221 Geotechnical Exploration and Review of Design 

Task 222  Geotechnical Coordination 
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Table 2: WS-9 PFAS Project Design Tasks  - Phase 2 

Phase 440 

Project Engineering Report (PER) Update 

Task 441 Project Engineering Report Finalization 

Task 442 Final PER for DOH 

Task 443 QA/QC 

 Phase 520 

Phase 2 Permitting & Public Outreach 

Task 521 Funding Compliance  

Task 522 Phase 2 Final SEPA 

Task 523 Phase 2 Land Use and Other Permitting 

Task 524 DOH Engagement and Coordination  

Task 525 Public Outreach and Rendering  

Phase 610  

Intermediate Design (60%)  

Task 601 Design and BIM Management Coordination 

Task 602 Internal Meetings 

Task 603 Process Mechanical  

Task 604 Civil  

Task 605 Structural 

Task 606 Electrical 

Task 607 Instrumentation and Controls 

Task 608 Building Mechanical 

Task 609 General and Div 00/01 

Task 610 Landscape Architectural 

Task 611 SRF Compliance for Specifications 

Task 612 External Meetings/Workshops 

Phase 620 

Intermediate Design Submittal, QA/QC, and Cost Estimating 

Task 621 Intermediate Design Submittal    

Task 622 Cost Estimating  

Task 623  Quality Assurance /Quality Review 

Phase 630 

Final Design (90%) 

Task 601 Design and BIM Management Coordination 

Task 602 Internal Meetings 

Task 603 Process Mechanical  

Task 604 Civil  

Task 605 Structural 

Task 606 Electrical 

Task 607 Instrumentation and Controls 

Task 608 Building Mechanical 

Task 609 General and Div 00/01 

Task 610 Landscape Architectural 

Task 611 SRF Compliance for Specifications 

Task 612 External Meetings/Workshops 

Phase 640 

Final Design Submittal, QA/QC, and Cost Estimating 

Task 621 Final Design Submittal    

Task 622 Cost Estimating  
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Table 2: WS-9 PFAS Project Design Tasks  - Phase 2 

Task 623  Quality Assurance /Quality Review 

Phase 650 

Bid and Construction Documents (100%) 

Task 601 Design and BIM Management Coordination 

Task 602 Internal Meetings 

Task 603 Process Mechanical  

Task 604 Civil  

Task 605 Structural 

Task 606 Electrical 

Task 607 Instrumentation and Controls 

Task 608 Building Mechanical 

Task 609 General and Div 00/01 

Task 610 Landscape Architectural 

Task 611 SRF Compliance for Specifications 

Task 612 External Meetings/Workshops 

Phase 660 

Bid and Construction Documents Submittal, QA/QC 

Task 621 Final Design Submittal    

Task 622 Cost Estimating  

Task 623 Quality Assurance /Quality Review 

Phase 670 Bid Support  

Phase 820 Phase 2 Unanticipated Services 

Task 810 Phase 2 Unanticipated Services 

 

This scope of services and level of effort includes the Phase 2 tasks only. Phase 3 will be scoped 

during Phase 2. This scope, schedule, and budget are expressly developed for the completion of the 

deliverables summarized herein for Phase 2. We have assumed input and support from City staff and 

that relevant information and data will be provided by the City. Professional services that may be 

required beyond this scope may require an amendment. Phase 810 is included to cover unanticipated 

services for Phase 2. 

Design Reviews 

Design review workshops will be conducted with the City’s personnel, key individuals from the BC 

project team and subcontractors, and other internal and external stakeholders as needed. The design 

review workshops will be conducted at the intermediate and final design gate. An interim intermediate 

workshop will be held to review P&IDs, control narrative, and pipe schedules.  

• To allow the project to meet delivery milestones, project reviews (comment periods) may need 

to be expedited on the City’s behalf to the extent possible. At a maximum, review duration will 

be limited to 10 business days. 

• The City’s PM will compile staff comments and submit in a single comment log in .pdf using 

Bluebeam format for the drawings and a separate .pdf comment file for the specifications. 

• With the exception of the final design review, the project team will not stop work during formal 

reviews. 

• BC will provide responses/resolutions to the comments in the comment log. Changes resulting 

from comments will be incorporated into the design documents in the next phase of work. 

Design will proceed without resubmittal of design milestone deliverables. 
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Deliverables 

Specifications 

• Brown and Caldwell master specifications will be used as the basis for technical specifications 

(modified Construction Specification Institute MasterFormat® 2014 – Divisions 01 through 

50). 

• Divisions 00 specifications (including Contract Agreement, Bid Forms, etc.) will be provided by 

the City. Divisions 01 Specifications will be prepared by BC based on the other previous on-

going PFAS upgrades, as well as Div 00 Supplemental specifications for Drinking Water State 

Revolving Fund (DWSRF) requirements. BC will support the schedule of values for Division 0.    

• All specifications will be delivered to the City in .pdf format. 

Drawings 

• Drawings will be developed using AutoDesk Revit and Civil 3D. AutoCAD will be used for 2D 

diagrams such as P&IDs, HVAC, I&C, and electrical one lines. 

• The project will use BC’s current design standards for all drawing production. 

• All full-size drawings will be based on standard ANSI D, 22” x 34” paper, and half-size drawings 

will be standard tabloid size, 11” x 17” paper.  

• All drawings will be delivered to the City in .pdf format. Zipped drawings will also be provided.  

• Two hard copies of full-size digitally sealed Bid Documents (100%) will be provided.  

Phase 2: Intermediate and Final Design  
Phase 2 of the project includes an update to the PER, intermediate and final design, permitting, and 

public outreach as detailed in the following phases and tasks:  

Phase 120: Project Management  

This phase covers project management for Phase 2 efforts. 

Tasks 121: Phase 2 Client Meetings  

Activities: External PM Progress meetings and Client Meetings 

Assumptions:  

• External PM meetings will be virtual and will occur weekly with a duration of 60 minutes, attended 

by 2 consultant staff, not to exceed 11 months, assuming from September through April for delivery 

of final design and bid support through July. An additional three months of biweekly meetings are 

assumed for that bidding time. The frequency of meetings may decrease, depending on work 

activities and other meetings (such as review workshops). Additional time for meeting prep and 

circulation of post-meeting materials, as necessary, is included in this task budget.  

• One additional in-person client meeting with 6 BC consultant staff for specific design topics outside 

of 60% and 90% Design Workshops. 

• One additional virtual client meeting with 4 BC consultant staff for specific design topics outside of 

60% and 90% Design Workshops. 

Meetings:  

• Weekly virtual PM calls for duration of this phase (not to exceed 11 months).   

• In-person client meeting with 4 BC consultant staff 
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• Virtual client meeting with 4 BC consultant staff 

City Responsibilities:  

• Participate in project follow-up meetings 

• Communicate issues that impact project at weekly PM meetings 

Deliverables: 

• Brief meeting agendas  

• Meeting minutes for additional in-person and virtual meetings on design topics 

Tasks 122: Phase 2 Project Management 

Activities/Approach: Provide management, direction, coordination, and control of all work associated 

with the project schedule, budget, technical quality, and monthly invoices for the project, along with 

project meetings under this phase. This task includes the following activities: 

• Task-level project and staff management  

• Project file management 

• Maintenance of the project schedule 

• Tracking project expenditures versus percent complete 

• Communication and coordination with City staff 

• Monthly progress report and invoice 

• Maintenance of the change management log 

City Responsibilities:  

• Review monthly status reports and supporting project documentation for invoice and payment 

approval 

Deliverables:  

• Monthly progress reports and invoices 

• Project schedule 

Phase 220: Phase 2 Geotechnical Support 

Objective: Provide geotechnical engineering services to inform the intermediate and final design.  

Task 221: Geotechnical Exploration and Review of Design 

Activities/Approach: This task includes the following activities during design: 

• Conduct one (1) eight-hour day of additional subsurface exploration at the site to further 

characterize subsurface conditions in support of site grading (e.g., cut and fill), retaining wall 

design, and potential over-excavation beneath the rinse tank and GAC tank structural slabs. It is 

anticipated that up to four (4) borings, each to a depth of 15 to 20 feet below ground surface (bgs), 

can be completed within this timeframe. 

• Continue monitoring water levels from previously installed vibrating wire piezometer and 

monitoring for duration of design. 

• Conduct supplemental engineering analysis for geotechnical design including settlement 

calculations, foundation analysis, and constructability review as information is developed and site 

configuration and loading is finalized. 

• Provide retaining wall design recommendations, as necessary, including lateral earth pressures, 

bearing capacity, lateral resistance, and evaluation of global stability. 
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• Develop recommendations and design parameters for contractor designs related to means and 

methods including but not limited to conceptual dewatering, temporary excavations, settlement, 

and shoring systems. 

• Update Geotechnical Data Report with additional groundwater level measurements. 

• Update Geotechnical Engineering Report to include changes to the site layout and/or foundation 

loading. 

− The preliminary design Geotechnical Engineering Report will be revised, as necessary, as part 

of intermediate (60%) design. 

− Revised preliminary Geotechnical Engineering Report will be updated following intermediate 

design and will be finalized. 

• Provide input for geotechnical related specifications developed by BC design team. 

− BC developed specifications to include but not limited to Sections 01 11 10 - Geotechnical 

Information, 31 23 00 - Excavation and Fill, and 31 23 19 - Dewatering, 31 41 00 Shoring. 

Assumptions: 

• It is anticipated that up to four (4) borings, each to a depth of 15 to 20 feet below ground surface 

(bgs), can be completed within continuous eight (8) hours during daylight hours. 

• No additional piezometer instrumentation will be included in the additional borings. 

• Groundwater monitoring will continue into Phase 2 to be performed using existing vibrating wire 

piezometer to inform excavation and dewatering requirements..   

• New structures will be designed to meet International Building Code 2021 and ASCE 7-16 seismic 

codes. 

• Valve vaults, rinse water tanks, and PFAS treatment foundation will not require design of deep 

foundations or specialty ground improvement. Additional design budget will be necessary if deep 

foundations or specialty ground improvement is required. 

• Recommendations and design parameters for contractor designs will avoid designing means and 

methods for the contractor and present their directions as recommendations/suggestions. The 

contractor shall have ultimate choice on means and methods. 

• Prepared specifications will be provided to Shannon & Wilson for their review and comment. 

• Decommissioning of the existing vibrating wire piezometer will be performed by the contractor 

during construction. 

City Responsibilities: 

• Provides site access for field work. 

• Review updated preliminary Geotechnical Engineering Report at intermediate design and final 

design. Provide review comments to BC for transmittal to Shannon & Wilson and incorporation into 

the final report. 

Meetings: 

• BC and Shannon & Wilson meetings including but not limited to: 

− Intermediate design kick-off 

− Final design kick-off 

− General coordination meetings through intermediate and final design. 

• City check-in meetings on an as-needed basis. Two meetings are assumed for this phase. 
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Deliverables: 

• Updated Geotechnical Data Report, draft and final. 

• Updated Preliminary Geotechnical Engineering Report, draft at Intermediate Design, final at Final 

Design. 

• Review project specifications for the intermediate (60%) and final (90%) design gates.  

Task 222: Geotechnical Coordination  

Objective: Coordinate subconsultant services to support the detailed design. 

Activities/Approach: This task includes the following activities: 

• Manage services of subconsultants needed to inform design activities. 

• Review subconsultant work to provide coordination with overall project goals, standards, 

guidelines, and deliverables. 

• Coordinate Shannon & Wilson workshop material development. 

• Coordinate Shannon & Wilson field work site visits with the City. 

• Coordinate BC and City review of subconsultant work products including but not limited to field 

collected data, geotechnical data report updates, and geotechnical engineering report updates.  

Assumptions: 

• Subconsultants and respective scopes of work will be as identified in Task 221. 

• Permitting specific subconsultant support is provided under Phase 570. 

City Responsibilities: 

• None.  

Meetings: 

• BC will conduct regular coordination meetings with each subconsultant. 

Work Products: 

• See individual subconsultants work products.  

 

Phase 440: Project Engineering Report (PER) Update 

During this phase, BC will update the PER for DOH approval. The PER document will serve as a basis of 

design, documenting the decisions in earlier phases 310.  

Task 441: Update Draft PER   

Activities:  The primary focus of this PER will be design documentation including the rationale for 

design decisions, including the following:  

• An overall conceptual equipment layout on the site 

• Preliminary construction sequencing plan for equipment installation  

• Mechanical design criteria, including PFAS treatment system, rinse water handling, and piping and 

discussion of pumps and motors, piping and valves  

• Structural design criteria, including codes and standards, design loads, seismic design 

requirements, safety factors, and materials. 
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• Electrical design criteria, including utility power supply, back-up power supply, site lighting, 

equipment, telemetry, and controls. 

• Instrumentation and control (I&C) design criteria including level of automation, instruments and 

hardware, local and remote networking with existing SCADA.  

• Site security improvements and subsequent design criteria. 

Assumptions:  

o The document and format will largely follow the PER submitted to the City and DOH for WS-14. 

Deliverables:  

• Final PER for City 

• PER discussion meeting agenda and minutes 

Task 442: Updated Draft PER for DOH  

Activities:   

• Address City comments on Final PER 

• Incorporate any changes from intermediate design document feedback from City 

Assumptions:  

• No follow-up DOH meeting for PER needed.  

Deliverables:  

• PER, Updated Draft for DOH Review 

Task 443: QA/QC  

Activities:  Review PER and revisions by qualified, senior subject matter experts (SMEs).  

Phase 520: Phase 2 Permitting and Outreach 

This phase will support the land use permitting, funding compliance, and community engagement.  

Task 521: Funding Compliance  

Activities: 

• Support City staff as requested to obtain funding and meet funding requirements through sources 

such as the Environmental Protection Agency (EPA) Water Infrastructure Finance and Innovation Act 

(WIFIA) and Department of Health (DOH) Drinking Water State Revolving Fund (DWSRF). 

• If the decision is to move forward with some type of pre-purchase agreement, the City may need to 

confirm documentation requirements, integration of federal requirements into any pre-purchasing 

approaches and if sole sourced, identify what will be required to keep eligible. BC is available to 

support the pre-purchase agreement as requested to review Division 0 upfront content that the City 

leads and produces.  

• Review BABA waiver 
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Assumptions: 

• Funding assistance effort to be no greater than 28 hours 

• BC will act in a supporting role for City staff.  

• No WIFIA Compliance Plan will be produced under this proposed budget. 

• Support meetings with funding agencies are included for one meeting with up to 2 BC staff for 1 

hour.  

Deliverables:  

• Review comments of BABA waiver 

Task 522: Phase 2 Final SEPA  

Washington’s State Environmental Policy Act (SEPA) (RCW 43.21) requires local and state agencies to 

consider possible environmental impacts in their decision-making processes.  A SEPA determination on 

whether environmental impacts are significant must be made by the City of Vancouver Community 

Development Department prior to issuing permits for the project, and that determination is also 

needed in order for WADOH to complete its environmental review for State Revolving Fund funding. 

A Final SEPA Checklist and SEPA Determination will be completed in Phase 2, as design detail 

advances and in support of the permitting process in Phase 2.   

Activities: 

• Prepare Final SEPA Environmental Checklist using the City of Vancouver’s template, which is 

formatted to include the required information stated in WAC 197-11-960 and address subject 

areas including Earth, Air, Water, Plants, Animals, Energy and Natural Resources, 

Environmental Health, Noise, Land and Shoreline Use, Housing, Aesthetics, Light and Glare, 

Recreation, Historic and Cultural Preservation, Transportation, Public Services, and Utilities.   

Preparation of Final SEPA Environmental Checklist will incorporate updates based on the latest 

project design information.   

Assumptions: 

• No wetlands or streams are assumed to be on site. No field investigations or site visits are 

included in this scope. 

• No additional traffic studies or counts will be conducted as part of preparing the SEPA 

Checklist documentation. 

• The Draft SEPA Environmental Checklist will be completed under Phase I scope. The SEPA 

Checklist will be finalized in Phase 2 of the project, when design is advanced to a level suitable 

for permit application submittals.  Comments received from the City of Vancouver will be 

addressed in the Final SEPA Environmental Checklist in Phase 2. One review cycle on 

responses to comments is assumed on the Final SEPA Environmental Checklist. 

• The City will prepare and publish a Determination of Non-Significance, based on the Final SEPA 

Checklist. 

• The Final SEPA Checklist will be distributed electronically.  

• BC to provide the address list of all owners/residents within 500 feet of the project site.  

• The City of Vancouver will post the electronic version to its website, upload the electronic 

version to the Department of Ecology SEPA Register, and distribute notices of availability by 
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print/email, as applicable. 

• It is assumed an Environmental Impact Statement will not be required to satisfy SEPA 

review/documentation requirements for this project, and EIS preparation is not included in this 

scope. 

• Cultural resources investigation will be summarized in the Draft SEPA Checklist based on work 

completed under separate tasks/contract and included in the Final SEPA Checklist. 

• SEPA review/filing fees will be paid by City of Vancouver in Phase 2.   

Deliverables: 
• Final SEPA Checklist in Word format 

• Address list for owners/residents within 500 feet of the project site 

Task 523: Phase 2 Land Use and Other Permitting 

The proposed project triggers a Type II Land Use Review per VMC 20.270.020(D)(2) due to an increase 

in floor area of non-residential structures or use by more than 6,000 square feet and a Type II Major 

Modification of an existing conditional use, per VMC 20.245.020(B)(1)(d), due to an increase in the 

approved floor area. Completeness of these applications will require the activities listed below. 

Additionally, while a new Building is not proposed, there will be an enclosure and modifications to the 

existing wellhouses, and a City Building permit will be required.  

Activities:  

• Support and contribute to development of project permitting materials for the City. This work 

includes providing project background information and design documents to the City. This work may 

also include drafting permit information or supporting documentation, e.g., for SEPA checklist and 

Development Permit prior to bidding. 

• Permit Matrix (final). Consolidate requirements for design team’s reference from pre-app meeting 

notes, City’s website, forms, and checklists.  

• Prepare Land Use Permit Application, review documents against City requirements, and coordinate 

submittal documents, which are expected to include: 
o Land Use Permit form 

o Archaeological predetermination form 

o SEPA Checklist, Type I  

o Site Plan Review, Type II 

o Tree Plan, Level II 

o Plans for Existing Conditions Plan, Site Plan Architectural plans and elevations, Tree Plan, 

Landscape Plan, Grading Plan with Erosion Control Measures, Stormwater Plan, Civils, 

Water/Sewer Plan  

o Land Use/Engineering Application Form 

o Archaeological Pre-Determination Report 

o Geotechnical Soils Report 

o Preliminary Stormwater Report 

o City of Vancouver Industrial Pretreatment form 

• Major Modification of existing Conditional Use. Prepare application in accordance with VMC 20.245, 

including:  
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o Coordination, review of plan sets against City requirements, and review of application 

documents 

 Archaeological Predetermination form 

 Site Plan Review, Type II 

 Planning, Type II 

 Fire, Type II 

 Stormwater, Type II 

 SEPA, Type I 

 Tree Plan, Level II 

• Prepare Stormwater Report for Land Use application 

• Prepare Construction Stormwater General NPDES Permit application on City’s behalf. 

• Complete the abbreviated City Construction Stormwater Pollution Prevention Plan (SWPPP) form  

Assumptions: 

• The City will submit the documentation to the Land Use Planning Department. 

• It is assumed the following City of Vancouver land use reviews/permits will be needed: Type II Site 

Plan Review, Type II Conditional Use Permit; SEPA Determination.   

• A streamlined review process will be used by the City for the Land Use application review. 

• City building permitting will be City led and is assumed to include electrical, building mechanical, 

plumbing, building and development permits. 

• BC will facilitate the initial communication between the City permitting department and ESA. ESA to 

coordinate directly with City permitting department once a clear protocol of communication has 

been established. 

• No Critical Areas Report is required.  

• No historic buildings or structures that would require documentation and inventory, and no historic 

property inventory forms will be required. No cultural sample collection or analysis will be required. 

• Development of an Archeological Resources Monitoring Plan is not included. 

• No National Register Nominations are included in this scope. 

• No Washington State Archaeological Site or Isolate Inventory Form will be needed. 

• A Notice of Construction application to the Southwest Clean Air Agency (SWCAA) is required. The 

new generator requires an application to SWCCA. BC to prepare SWCCA application. 

• Bid document revisions that may be required following bidding stemming for permitting authority 

applications and approvals are not included. If required, for construction revisions made as a 

condition of permit approvals will be funded by Phase 800: Unanticipated Services. 

• Permit related specification materials will be developed under detailed design and Phases 610, 

630, and 650. 

City Responsibilities: 

• Fulfill data requests as needed to complete project permit applications. 

• Pay land use application fees 

• Facilitate communication between City Planning Departments and project permitting subconsultant. 

• Attend project permitting meetings. 

Meetings: 

• Two meetings with City land use permitting department are assumed along with two prep meetings. 

• Three meetings with City wastewater department  

Page 194 of 372



WS-9 PFAS Design Project - SOW

 

 15 

1_WS9 PFAS_Phase2_Scope_DRAFT_20250807_CLEAN 

• One meeting with Washington Department of Ecology is required 

Deliverables:  

• Final Permit Matrix or equivalent, summarizing application requirements, submittal items, and 

checklists.  

• Incorporate permitting efforts into overall project schedule 

• Three iterations of the Land Use Type II application and  Conditional Use Permit, Major Modification, 

Type II application and supplemental forms 

• Response to comments on the Land Use application and Engineering response 

• SWPPP 

Task 524: DOH Engagement and Coordination  

BC’s approach is to bring DOH along with updates to the project, and meet with them as follow-up to  

submittal of the PER. 

Activities: 

• Follow-up meeting with DOH to present updates to design in a DOH follow-up design meeting 

Assumptions: 

• City to lead coordination with DOH for the 106 determination and is accounted for in Task 521. 

Deliverables:  

• Meeting presentation and minutes 

 

Task 525: Public Outreach and Rendering  

Given the public interest in PFAS, there may be notable community interest in the WS9 design. The BC 

team will use our in-house communications team to support neighborhood meetings or additional 

outreach to the community.  

Activities: 

• Develop materials to communicate proposed design for City Council 

• 3D Rendering of Project site for 60% design and one revision after 90% design. 

Assumptions: 

• Outreach will cover requirements of land use permitting. 

• Support one neighborhood meeting/open house in-person for 2 hours. 

• Graphics support for renderings estimated to be not greater than 52 hours. 

Deliverables:  

• Presentation materials to include at least one existing site graphic and one site rendering for 60% 

design 

• Updated rendering after 90% design  

• One handout-type document 

Phases 610, 620, 630, 640. and 650 - Detailed Design 

The detailed design will be done in three phases; Phase 610 – Intermediate Design, Phase 630 – Final 

Design, and Phase 650 – Bid Documents. In Phases 620 and 640, updated probable construction 

cost estimates will be provided. The key outcomes for these phases will be the following: 
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• Prepare bid documents for complete construction and commissioning as envisaged by the 

Preliminary Engineering Report and Preliminary Design. 

• Coordinate the execution of the detailed design with the City. 

• Manage project resources to meet schedule milestones. 

The design standards prepared during the Preliminary Design phase will identify the codes and 

standards that are the basis of each discipline’s design effort. Unless otherwise noted in the design 

standards, the detailed design will be prepared based on the currently adopted versions of codes and 

standards in place at the time this scope of work was prepared (July 2025) and the adopted design 

standards for the Project. New code adoptions prior to completion of the design will be evaluated and 

may require additional effort. 

The Intermediate and Final Design submittals will include unsigned Washington State Professional 

Engineer seals and be stamped “Preliminary – Not for Construction”. The Bid Documents and 

Conformed Documents will include signed Washington State Professional Engineer seals. 

The subtasks under each detailed design phase are generally by discipline and are consistent from 

phase to phase as shown in the Table 2 above. 

Phase 610: Intermediate Design (60%) 

Objective: Obtain approval from the City on the complete arrangement of the proposed design. The 

intent/objective is to have all major equipment items solidified by this submittal. Civil, structural, and 

process mechanical models are largely complete and all major design decisions have been reached 

and approved. Electrical and instrumentation models have been progressed. Major construction 

document drawings and specifications have been progressed.  

Deliverables:  

• Agendas and 60% design workshop meeting minutes that captures planned comment 

resolution in .docx format. 

• Drawings and technical specifications in .pdf format 

Comments from the City on the intermediate design package will be addressed during the final design 

phase and incorporated into the final design package (refer to Phase 600, Task 630). Revised 

submittals addressing comment during the intermediate design phase is not included in this task. 

Task 601: Design and BIM Management and Coordination 

Activities: 

• Design Management and Coordination 

− Manage and direct the design process so that the products of the design effort are contract 

documents suitable for construction and reflect the City standards and preferences. The 

design process will be managed to provide complete, coordinated, and consistent designs 

between facilities and disciplines. 

− Check on the design team progress and communicate results to project management. 

− Verify QMP is followed, reviewers concur with work products, and maintain documentation of 

QA/QC reviews, responses, and resolutions. 

− Conduct internal design team coordination meetings. 

− Manage internal resources to maintain project schedule and achieve contracted milestones. 
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− Identify scope changes that impact the project budget and schedule. Notify the Project 

Manager of potential changes in scope and assist in documenting those changes. 

− Coordinate progress reviews by the City, including collecting comments from the City’s review, 

distributing review comments to facility and discipline leads, facilitating responses to review 

comments, documenting responses to the City’s review comments, addressing any subsequent 

issues resulting from the City’s review and addressing any subsequent issues resulting from 

the response to the City’s review comments. 

− Monitor compliance with project standards such as equipment numbering system, drawing 

presentation, and previously developed design guides. 

− Maintain equipment list. 

− Administrative support for written deliverables including specifications management. 

− Production support for electronic and printed deliverables. 

• BIM Management and Coordination 

− Manage compliance with project CAD/BIM software standards, graphics standards, file naming 

conventions and standards, and revision/iteration control. 

− Manage compliance with and update the BIM Execution Plan (BxP) where changes are 

indicated to guide the use of BIM tools over the life of the project. Identify and document new 

project goals and BIM objectives, organizational roles and responsibilities, execution process 

workflows, collaboration procedures and platforms, and model and drawing QC procedures. 

− BIM model maintenance and coordination. 

− Conduct internal coordination meetings with BIM/CAD production team. 

− Plot and compile drawings for reviews and deliverables. 

Task 602: Internal Meetings 

Activities: 

• Weekly internal design coordination meetings. 

Task 603: Process Mechanical 

Activities: 

• Refine and finalize PFAS treatment system design specific components including: 

o Which underdrains or vessels manufacturers to name in the specification (assuming no 

change from WS-14 as this time) 

o Which provisions for GAC to IX conversion to include. 

o Source of rinse water supply (assuming new tap off 24” DI per this scope) 

• Refine and finalize well pump improvements requirements and coordination with vendor, 

including: 

o Impeller and/or bowl assembly replacement 

o Motor upgrades 

o Hydraulic control with VFD and/or pressure sustaining valve 

o Lube water system improvements by incorporating pre-purchased valves into design 

• Refine and finalize design basis for rinse water tanks, pump station, and settled fines handling 

system. 

• Refine and finalize RO pretreatment design, including major equipment and enclosure type.   

• Refine and finalize well pump flow metering improvements. 
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• Coordinate with instrumentation and controls (I&C) for control description development, I/O 

and instrumentation list development and details, and finalization of process and 

instrumentation diagrams (P&IDs). 

• Coordinate with structural for equipment pads, pipe supports, and anchoring design 

requirements and details. 

• Coordinate with civil for project siting, process equipment accessibility considerations, vault 

design placement and design details, rinse water discharge requirements, and yard piping 

design. 

• Coordinate with electrical for development of one-line diagrams, load list development, and 

pump improvement specifications. 

• Refine and finalize design elements including: 

o Process flow diagrams (PFDs). 

o Hydraulic profile. 

o Pipe alignment and profiles. 

o Process piping schedules. 

• Develop intermediate technical specification drafts. 

• Develop and refine process and piping design drawings and annotations. Develop standard 

and project specific design details. 

Assumptions: 

• The PFAS treatment system will be a prefabricated turnkey (complete and fully operational) 

system consisting of: 

o Eleven (11) trains composed of two (2) vessels each able to operate in series (lead-

lag). The vessels will be split into two main groups (north and south) based on site 

constraints. 

o Independently supported valve manifold with all piping, valving, and instrumentation 

necessary for all operating scenarios detailed in the P&IDs and control descriptions. 

o GAC media for each vessel as specified in the technical specifications of the project. 

Vessels and major design elements will allow for future use of IX resin media in lieu of 

GAC media. Minor modifications may be required to the vessels to change media types. 

o System automation will be limited to position indicators on manually actuated valves, 

as part of the PFAS treatment system vendor package, and include Contractor supplied 

electrically actuated flow control valves and flow meter appurtenances. 

o Two (2) additional flow control valves and flowmeters will be installed above grade on 

the rinse water supply header serving each group of vessels.  

• The 24-inch diameter finished water main will be tapped to supply rinse water to the pressure 

vessels. 

o The City will engage their distribution system hydraulic modeling consultant to confirm 

that delivery of rinse water supply to the PFAS treatment system is feasible. 

o BC assumes attendance of up to two (2) virtual one-hour coordination meetings with 

the City’s modeling consultant by three (3) BC staff.  

• No equipment is assumed to be pre-purchased. 

• Rinse water storage will be achieved with two circular aboveground concrete tanks. 

o Each tank will be approximately 140,000 gallons (with freeboard). 

o The supernatant from each tank will be decanted and pumped to a nearby sewer 

manhole. City will confirm if a secondary discharge to stormwater facilities onsite is 

acceptable. 
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o The pumping system will consist of two pumps housed inside a doghouse-style 

enclosure and an underground vault to house the flowmeter, backflow preventer, and 

appurtenances. 

o No PFAS treatment will be provided for the decanted rinse water. 

o Settled fines will be designed to be removed from the tank via a Vactor truck 

connecting to a camlock connections near grade on the side wall of the tank. 

• Flow metering improvements will include up to four (4) new electromagnetic flowmeters 

(magmeters) inside underground vaults on the discharge piping from each well pump, except 

Well 4. New flowmeters will be designed for flow monitoring and controlling VFD speed.  

• RO pretreatment will be installed within a standalone enclosure adjacent to the chemical 

building. 

o The enclosure will be vendor supplied designed by the vendor based on a performance 

specification. It is assumed that no modifications to the existing OSHG or fluoride 

system will be required to accommodate the new RO system except for new piping 

connections to the upstream of the OSHG system.  

o City water to the RO system will be provided by the 24-inch finished water supply pipe 

downstream of the booster pump station. Supply water will be minimal and therefore 

no hydraulic modeling is assumed necessary. 

• Pipe support design will be conceptual in nature based on standard details and will be shown 

on drawings to confirm sufficient clearances and access to equipment. A certified Professional 

Engineer shall be hired by the Contractor to complete detailed design of pipe support and 

submit to BC for review during Phase 3 – Services During Construction.  

• Existing well pump bases will be reused for anchoring the new pump discharge heads. Design 

of new pump bases is not included in this scope. 

• Well pumps and motors will be replaced at all well sites to accommodate higher pumping 

pressures. 

• Well 4 will continue to operate at a constant speed and controlled with a pressure sustaining 

valve. All other wells will be controlled with new VFDs to maintain target flow rates, as 

measured by the new flow meters. 

• Well pump improvements will be designed based on GAC media headloss curves, existing 

pump nameplate capacities, and vessel differential pressure allowance.  

• Lube water improvements will automate the flushing system, so the system only runs when 

needed for pump operation. 

Task 604: Civil 

Activities: 

• Review updated survey information provided by the City. 

• Prepare preliminary stormwater report in accordance with City and state regulations. 

• Prepare drawings and specifications in compliance with City of Vancouver design standards 

and civil engineering review checklists. 

• Civil drawings that depict: 

o Plan sheets including survey data and references; floor/control elevations; elevations 

for finished grading; demolition requirements and limits, and including an overall 

utilities plan. 

o Horizontal and vertical design of proposed buried utilities. 

o Erosion and sediment control drawings and details. 

o Project-specific detail drawings. 
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o Standard detail drawings (BC and client). 

o Paving Plan. 

• Modifications to existing security fencing and proposed new security fencing depicted on 

drawings.  

• Draft version of all specifications 

Assumptions: 

• Potholing for the location of critical buried infrastructure may be required during design.  

Coordination for potholing locations is included, but on-site potholing services are not included. 

• Coordination with City for discharge of sanitary and storm/rinse water discharge to City 

facilities and approval of such are included in the scope. 

Task 605: Structural  

Activities: 

• Refine and finalize basis of design including seismic and wind criteria and all load 

requirements. 

• Review of geotechnical design report (GDR) and geotechnical engineering report (GER) to 

confirm project design requirements. 

• Refine and finalize detailed design for new PFAS treatment system concrete foundation slab 

and reinforcement. 

• Refine and finalize detailed design for two new concrete rinse water tanks, concrete 

foundation slabs. 

• Refine and finalize detailed design for new RO system enclosure concrete foundation slab and 

reinforcement. 

• Refine and finalize detailed design for new standby generator enclosure concrete foundation 

slab and reinforcement. 

• Coordination with electrical to confirm no building modifications are required to accommodate 

new equipment within existing buildings. 

• Coordination with civil for geotechnical design requirements, siting conditions, and retaining 

wall as required. 

• Coordination with process mechanical for all equipment pads, pipe supports, and anchoring 

design requirements and details. 

• Coordination with electrical for equipment pads and conduit requirements not in the yard. 

• Development of intermediate technical specification drafts. 

• Development and refinement of design drawings and annotations. Drawings will include: 

o Plans of all structures with finalized materials of construction, overall dimensions and 

floor elevations (as applicable). 

o Intermediate foundation drawings. 

o Intermediate sections with reinforcing shown and labeled.  

o Standard details. 

• Development of structural calculations for the PFAS treatment vessel concrete pads, rinse 

water tank concrete foundations, RO enclosure concrete pad, standby generator concrete pad, 

access ladders, and retaining walls over 4 feet around the pressure vessel pad. 

Assumptions:  

• New PFAS treatment system will not require an upper-level access catwalk with stairs. A 

boom lift will be used for accessing vessel top appurtenances and instrumentation.  
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• New rinse water tanks will require a guardrail at the top and ladder for access. 

• Foundation type is assumed to be shallow footings per geotechnical findings. 

• A concrete, cast-in-place tank type will be provided for the rinse water tank to be designed 

by BC who will stamp the design.  

• Retaining wall around Rinse water tanks is less than 4 feet and not part of structural 

design scope. 

Task 606: Electrical 

Activities: 

• Coordination with process mechanical and instrumentation and controls for refinement and 

finalization of all project loads. 

• Confirmation and finalization of existing site power feed and any modifications to 

accommodate project activities. 

• Confirmation of well pump improvement requirements and coordination with vendor for 

upgrades to motors and VFDs required to meet process mechanical hydraulic scenarios. 

• Refinement and finalization of electrical improvements to be located in the Wellhouse 

Buildings, potentially including but not limited to low voltage transformers, motor control 

centers (MCCs), and appurtenances to accommodate process heat tracing and 

instrumentation loads.  

• Coordination with civil for detailed design of buried conduit and project siting requirements. 

• Coordination with process mechanical for development of one-line diagrams, load list 

development, pump improvement specifications and piping freeze protection via electric heat 

trace. 

• Coordination with instrumentation and controls (I&C) for development of all instrumentation 

power requirements and details and finalization of process and instrumentation diagrams 

(P&IDs). 

• Refinement and finalization of design elements including: 

o One-line diagrams 

o MCC elevations for new work 

o Conduit schedules 

o Underground conduit routing and handhole details  

o Site power and instrumentation location plans and details.  

o Grounding design 

o Piping Heat Trace system electrical design (performance based) and coordination with 

Process Mechanical requirements and design documents 

o Specifications 

o Drawings and annotations 

• Site lighting updates around new security fencing and PFAS treatment system 

Assumptions:  

• Assume no hazardous (classified) locations.  

• Assumes no fire alarm, paging system, or lightning protection elements are required. 

• No modifications to existing lighting. 

• An outdoor lighting model that maps out the illumination "contour" levels created by any 
changes or additions is not required. 

• Where required, a Power System Study will be provided in Phase 3 scope of services to address 
arc flash improvements. 

• No improvements to site power feed are required. A meeting with CPU and the City will confirm 
this assumption during 60% design. 
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• Booster pump improvements will be limited to impeller and/or bowl assemblies. 

• Except at Well 4, all well pump motors will be upgraded and controlled with new VFDs. Well 4 
will be upgraded with a new motor of the same or smaller size as the existing motor, and no 
VFD. 

• A new standby generator will designed to handle the new loads from the booster pumps and 
upsized well pumps.  

• New VFDs will be located in individual cabinet coolers, and existing wellhouses do not require 
modifications to existing ventilation. 

Task 607: Instrumentation and Control 

Activities: 

• Coordination with process mechanical, and electrical for refinement and finalization of all 
process control automation. 

• Confirmation and finalization of existing control system network modifications to accommodate 
project activities. 

• Confirmation of well pump improvements and any upgrades to motors and VFDs for re-
connection of the existing control system. 

• Confirmation of well pump improvements requirements and coordination with vendor.  

• Coordination with process mechanical for control system automation requirements (detailed in 
control strategies). 

• Coordination with electrical for development of all instrumentation power, control, signal, and 
data requirements and details and draft of I&C diagrams for control system interconnections. 

• Coordination with City and electrical for automated gate controls, site camera locations, camera 
network media, and camera head end equipment termination panel. 

• Coordination call with City and City’s programmer, Jacobs, to review SCADA integration. BC 
assumes up to one virtual one-hour coordination meeting attended by three (3) BC staff.  

• Refinement and finalization of design elements including: 

o Process and instrument diagrams (P&IDs). 

o Control descriptions. 

o Control system network diagram. 

o I&C wiring diagrams for IO connections to the control system. 

o I&C control system panel drawings. 

• Development of intermediate technical specification drafts. 

• Development and refinement of I&C design drawings and annotations. 

Assumptions: 

• PFAS Treatment System: System automation will be limited to Contractor supplied electrically 
actuated effluent flow control valves, flowmeters, and pressure transmitters. The PFAS 
treatment system will contain manual actuated valves with position indicators with signal 
relays to SCADA.  

• Rinse Tanks: The rinse water tanks will have a level transducer and level transmitter. Inlet and 
outlet valves will be controlled with motorized actuators based on tank level. 

• Rinse Tank Discharge: The discharge from the rinse water tank will include at least two pumps 
and a flow meter.   

• RO Pretreatment: The RO pretreatment system will include a manufacturer supplied PLC that 
will be integrated into SCADA. 

• Control system is a programmable logic controller (PLC) based with human machine interface 
(HMI).  The PLC and HMI will be standardized to be Siemens S7 (Portal 7) and Simatic (Portal 
7/WinCC.   
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• An option for control system modification will be finalized as one of the below: 

o Add new PLC SCADA panel with HMI for SCADA 

o Extend existing PLC SCADA panel with remote input/outputs (RIO) 

• City will program the PLC and HMI, from an automation perspective using the City’s preferred 

programmer, Jacobs. All network address assignments will be provided by the City during 

construction to uphold City’s network security and avoid network address duplications. 

• The existing communication infrastructure for remote access to the process control system will 

not be modified. Any new network communication will be site specific to add either a new PLC 

or extension with a new RIO. 

• Process control system security will be door and panel proximity switches.  

• Addition of cameras is not part of the process control system / SCADA system. The cameras 

will have their own dedicated head end system. The city is responsible for providing the final 

communication network for off-site access of the camera video and report files.  

Task 608: Building Mechanical 

Activities: 

• Assess heating, ventilation, and air conditioning (HVAC) requirements for the wellhouses given the 

proposed addition of VFDs and motor upgrades.  

• From assessment, add necessary equipment upgrades (i.e., VFDs with cooling systems or 

ventilation improvements) 

Assumptions: 

• HVAC improvements will be shown on process-mechanical drawings depicting wellhouse pump 

improvements 

• One new drawing will be created for a fan schedule.  

• One new specification will be required to handle additional cooling or ventilation equipment. 

 

Task 609: General and Div 00/01 

Activities: 

• Modify and add to the City provided Division 00 and 01 specifications to apply to the project. 

Additions include operation and maintenance, equipment storage, start-up and testing 

specifications, and forms and procedures related to electrical and equipment. Additional time 

specifically to account for SRF funding requirements to be covered under Task 611. 

• Conduct 2 meetings with City to coordinate requirements associated with bidding and contracting 

procedures and City’s construction management team. Assuming two one-hour virtual meetings 

with up to three BC staff.  

• Legends, abbreviations, index of drawings, cover sheet, location and vicinity map. 

• Design criteria, hydraulic profiles, and process schematics. 

Task 610: Landscape Architecture 

Activities: 

• Develop and refine design drawings and annotations. Drawings will include: 

o Planting and Irrigation Plan drawings, containing plan views, material schedules, and plant 

legends with species, size, spacing, quantity, and notes. 
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o Standard and project specific design details. 

• Develop intermediate technical specifications draft. 

• Perform QA/QC reviews of landscape architectural design documents. 

• Attend monthly meetings with the project team to present issues, make recommendations, and 

make decisions necessary to advance the detailed design. 

Assumptions: 

• A new vegetative buffer will be required on the southwest side of the site to screen and soften the 

visual impact of the new PFAS treatment system. 

• No buffer width requirements for street trees per VMC Table 20.925.030-1 Zoning of Proposed 

Development. 

• The landscape architectural subcontractor will attend seven (7) coordination meetings and two 

design review workshops with the City for Intermediate Design through Bid Documents (Phase 650). 

Task 611: SRF Compliance for Specifications 

Activities: 

• Communicate and coordinate with design disciplines to specify equipment that can meet American 

Iron and Steel (AIS) requirements. 

• Review Divisions 00 and 01 for compliance with SRF funding requirements 

Task 612: External Meetings/Workshops 

Activities: 

• Following the submittal of the intermediate design package, BC will facilitate a 3-hour workshop to 

discuss design progression with the City. The meeting will be held in-person with some team 

members attending virtually.  

• Following review of the intermediate design package, it is anticipated that review comments will be 

issued by the City. It is assumed that these comments will be submitted in a single comment log in 

the PDF delivered. BC will review the comments on the drawing and specification files, and a 

summary of a planned response will be provided in the design workshop meeting minutes. Any 

critical or unresolved comments will be reviewed in workshops with the City. Attendees for the 60% 

design workshop includes Project Manager, Design Manager, Lead Process-Mechanical Engineer, 

and key discipline leads (assume three). A total of twenty-four (24) additional hours has been 

assumed for various discipline leads for meeting participation on an as-needed basis. 

Meetings:  

• This task assumes one design review workshop to review the intermediate design package and 

Class 3 construction cost estimate (described in more detail in Phase 620). BC will provide agendas 

and meeting minutes for each workshop/design meeting. Agendas will be distributed at least 1 day 

prior to each workshop/design meeting. Draft 60% workshop minutes will be distributed following 

receipt of City comments and planned resolution incorporated. City comments on the draft 

workshop minutes will be incorporated and the notes will be finalized 1 week after receipt of 

comments.   
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Phase 620: Intermediate Design Submittal, QA/QC, and Cost 
Estimating 

Task 621: Intermediate Design Submittal Development 

Activities: 

• Prepare submittal package for City review 

Assumptions: 

• Refer to Attachment A for the anticipated Design Drawing List and Specifications  

• At the conclusion of the design review, no changes are expected to the major equipment sizing and 

locations.  

• City comments will be received within 10-working days as one set of comments. 

• Comments will be resolved and incorporated into the intermediate design submittal.  

• Submittals will be electronically delivered pdf files. 

Deliverables:  

• Design Documents as defined in Attachment A 

• Comment response log to design comments from the City 

Task 622: Draft Construction Cost Estimate (Intermediate Design) 

This task includes preparation of a Class 3 opinion of probable construction cost (OPCC), as defined by 

the Association for the Advancement of Cost Engineering International (AACEI) based on the 

intermediate design basis subdivided by process area and by major engineering disciplines. 

Assumptions: 

• Cost estimate will be based upon the drawings and technical specifications included in the 

design submittal package. 

Deliverables:  

• Class 3 cost estimate package organized by specification division and section. 

Task 623: Quality Assurance/Quality Reviews 

Activities: 

This task includes internal reviews for the various design discipline calculations and design delivera-

bles. BC uses a continuous quality process where subject matter experts are involved throughout from 

the beginning of the work for Quality Assurance and perform a Quality Control review at each design 

phase. Internal review documentation will consist of recorded comments and their resolution.  
Phase 630: Final Design (90%) 

During the final design task series, the intermediate design package will be progressed to finalize the 

design for DOH approval, final City review, and in preparation for issuing to bid. It is anticipated that 

the entire design will be advanced as a single package. City comments on the intermediate design 

package will be addressed and incorporated into this final design package. One submittal will be 

provided to DOH. 

The level of development for the final design drawings and specification package is expected to be as 

follows: 
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• Specifications:  

• Final version of all specifications. 

• Coordinated Div 01 City and BC provided specifications 

• Drawings: 

• Finalized process mechanical drawings. 

• Finalized mechanical drawings (plan, sections, and details) (as applicable) including final 

auxiliary systems layouts, sections, and details. 

• Finalized civil and landscape architecture drawings. 

• Finalized structural drawings (plan, sections, and details) (as applicable). 

• Finalized electrical and I&C drawings (plan, one-lines, details, P&ID’s). 

Deliverables: 

• Single comment response to City comments on the 90% design submittal in .pdf format.  

• Agendas and meeting notes for two (2) design workshops in .docx format. 

• Final design drawings in .pdf format. 

• Final design technical specifications in .pdf format. 

Tasks 601-611: See Phase 610 Tasks for Detailed Descriptions 

Activities: 

• Finalize design based on the 60% submittal package, City comments from 60%, and BC 

internal QA/QC review comments. 

• Preparation and refinement of final design drawings, details, and technical specifications to a 

degree of completion sufficient for project bidding and construction.   

Task 612: External Meetings/Workshops 

Activities: 

Following review of the final design package, it is anticipated that review comments will be issued by 

the City. It is assumed that these comments will be submitted in a single comment log is .pdf format.  

BC will review the comments, provide a response/resolution to the comment that is captured in the 

90% design workshop meeting minutes. Any critical or unresolved comments will be reviewed in design 

meetings with the City. Attendees for the 90% design workshop includes Project Manager, Design 

Manager, Deputy Design Manager, Project Engineer, and key discipline leads (assume three). A total of 

twenty four (24) additional hours has been assumed for various discipline leads for meeting 

participation on an as-needed basis. 

Meetings:  

This task assumes one, three-hour workshop to review the final design package and Class 1 OPCC 

(described in Phase 640 below). BC will provide agendas and meeting notes for each workshop/design 

meeting. Agendas will be distributed at least 1 day prior to each workshop/design meeting. Draft 90% 

design workshop minutes will be distributed following receipt of comments from the City. City 

comments on the draft workshop minutes will be incorporated and the notes will be finalized 1 week 

after receipt of comments.   
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Phase 640: Final Design Submittal, QA/QC, and Cost Estimating 

Task 641: Final Design Submittal Development 

Activities: 

• Prepare submittal package for City review 

Assumptions: 

• Refer to Attachment A for the anticipated Design Drawing List and Specifications  

• At the conclusion of the design review, no changes are expected to the major equipment sizing and 

locations.  

• City comments will be received within 10-working days as one set of comments. 

• Comments will be resolved and incorporated into the final design submittal.  

• Submittals will be electronically delivered pdf files. 

Deliverables:  

• Design Documents as defined in Attachment A 

• Comment response log to design comments from the City 

 

 

Task 642: Final Design Cost Estimate 

This task includes preparation of a Class 1 opinion of probable construction cost (OPCC), as defined by 

the Association for the Advancement of Cost Engineering International (AACEI) based on the 

intermediate design basis subdivided by process area and by major engineering disciplines. 

Assumptions: 

• Cost estimate will be based upon the drawings and technical specifications included in the 

final design submittal package. 

Meetings: 

• One meeting, 1-hour in duration, will be held with the City to discuss the Class 1 OPCC. 

Deliverables:  

• Class 1 cost estimate package organized by specification division and section. 

Task 643: Quality Assurance/Quality Reviews 

Activities: 

• This task includes the internal reviews for the various design discipline calculations and design 

deliverables. BC uses a continuous quality process where subject matter experts are involved 

throughout from the beginning of the work for Quality Assurance and perform a Quality Control 

review at each design phase. Internal review documentation will consist of recorded comments 

and their resolution. 

Phase 650: Bid and Construction Documents (100%)  

BC will modify the final design documents to reflect agreed-upon final review comments from the City, 

DOH, and City of Vancouver Permitting Departments, and BC’s quality control review team. The City’s 

Division 00 and 01 specifications will be added to the technical specifications for a complete project 
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manual. The final documents will be signed and sealed by a licensed professional engineer or architect 

and submitted to the City as an ‘Issue-for-Bid’ (IFB) set.   

BC will review bid documents that the City prepares for SRF compliance. 

Given that this project is utilizing a traditional design-bid-build delivery method, the level of detail for 

the Bid Documents will be coordinated with the City to provide a complete and fully constructable 

design. The awarded contractor will be responsible for coordinating final details, scope coordination 

between trades, and other miscellaneous items to ensure successful construction of the project.  

Assumptions: 

• The City will lead compliance with SRF requirements. The City will be responsible for submittal 

of the 100% design documents for DOH SRF review.  

Deliverables: 

• Stamped and sealed Issue-for-Bid design drawings in .pdf format. 

• Stamped and sealed Issue-for-Bid technical specifications in .pdf format. 

• Review comments on City prepared bid package. 

Tasks 601-611 See Phase 610 Tasks for Detailed Descriptions 

Activities: 

• Finalize design based on the 90% submittal package, City comments from 90%, and address 

permitting feedback. 

• Preparation and refinement of IFB design drawings and technical specifications to a degree of 

completion sufficient for project bidding and construction.   

 

Phase 660: Bid and Construction Documents Submittal (100% 
Submittal), Cost Estimate, and QA/QC 

This task includes preparation of the submittal package and QA/QC by BC team of the submittal, to be 

completed with Phase 650. BC will update the 90% Class 1 cost estimate based on any changes prior 

to the Bid Package submittal.  

Assumptions: 

• Cost estimate will only be updated once after 90% design. 

Deliverables: 

• Updated 90% Class 1 Cost Estimate.  

 

Phase 670: Bid Support 
• This task includes BC support to the City during the bidding for construction services, as requested. 

The City will lead the bidding process including the advertising, bidder tracking and documentation, 

publication of the bid documents and addenda, and evaluation and award of the contractor. BC will 

assist in answering questions and providing technical support during the bidding process.  

Activities:  

• BC will respond to an estimated 30 bidder questions with an average of two (2) hours to 

respond to each. 
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• BC will provide up to two (2) addenda to incorporate additional permitting or technical design 

requirements received during the bid period. Only select disciplines were assumed to require 

an addenda. 

• Develop conformed documents based on issued addenda. After the contractor has been 

awarded, BC will integrate any addenda, clarifications, or minor modifications that result from 

the bidding process for an ‘Issue for Construction’ (IFC) set signed and sealed by a licensed 

professional engineer or architect. 

• Pre-bid meeting with two consultant staff. 

Assumptions:  

• Memorandum with written responses to bidder questions delivered to the City in electronic 

format. 

• There is no bid protest.  

• This task assumes one (1) 2-hour pre-bid conference in-person.  

Deliverables: 

• Two (2) addenda 

• Memo of responses to bidder questions (if a separate document from the addenda) 

• Issued for Construction (or conformed) drawings in .pdf format. 

• Issued for Construction (or conformed) technical specifications in .pdf format. 

Phase 810: Unanticipated Services 

Objective: Provide budget allowance for potential additional work requested by the City. 

Task 811: Phase 1 Unanticipated Services 

Activities/Approach: To be determined, based on City requests. No work will be completed under this 
task without written direction from the City. The budgeted amount for unanticipated services is as 
provided in Exhibit B. 

Task Assumptions: 

• Brown and Caldwell will prepare a Project Change Request (PCR) describing each additional 

and identifiable task under this allowance. The PCR will include a short description of the 

added scope with budget to be authorized prior to proceeding, unless otherwise directed in 

writing by the City.  

 

City Responsibilities: 

• Provide direction and authorization for requested additional work. 

Meetings: 

• To be determined. 

Work Products: 

• To be determined. 
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Schedule 
Phase 1 of the project is in progress, and is expected to conclude approximately 6.5 months from the 

NTP in February 17, 2025.  Phase 2 (final design) duration is estimated at 11 months, assuming from 

September through April for delivery of final design and bid support through July. Note that some of the 

permitting tasks started under Phase 1 will continue under Phase 2. A detailed schedule is provided in 

Attachment B.  

Budget 
The budget is summarized in Exhibit B. 
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Attachment A 
Proposed Drawing and Specifications List 
 

Sheet No. Drawing No. Drawing Title 

 G-GENERAL  

1 G-000-001 COVER SHEET 

2 G-000-002 DRAWING INDEX 

3 G-000-101 GENERAL NOTES AND SYMBOLS 

4 G-000-201 ABBREVIATIONS 1 

5 G-000-202 ABBREVIATIONS 2 

6 G-000-501 PROCESS FLOW DIAGRAM 

7 G-000-502 DESIGN CRITERIA 

8 G-000-503 PFAS TREATMENT HYDRAULIC PROFILE 

9 G-000-504 RINSE WATER DISCHARGE HYDRAULIC PROFILE 

 C-CIVIL  

10 C-000-001 CIVIL NOTES 1 

11 C-000-002 CIVIL NOTES 2 

12 C-000-003 LEGEND AND SYMBOLS 

13 C-000-101 EXISTING SITE AND SURVEY CONTROL 

14 C-000-102 SITE DEMOLITION PLAN 

15 C-000-103 OVERALL SITE PLAN 

16 C-000-201 ENLARGED SITE PLAN 1 

17 C-000-202 ENLARGED SITE PLAN 2 

18 C-000-203 ENLARGED SITE PLAN 3 

19 C-000-301 TEMPORARY EROSION AND SEDIMENT CONTROL PLAN 

20 C-000-302 PAVING PLAN 1 

21 C-000-303 PAVING PLAN 2 

22 C-000-304 GRADING AND DRAINAGE PLAN 1 

23 C-000-305 GRADING AND DRAINAGE PLAN 2 

24 C-000-306 STORMWATER DRAINAGE PLAN 1 

25 C-000-307 STORMWATER DRAINAGE PLAN 2 

26 C-000-401 OVERALL UTILITIES PLAN 

27 C-000-402 YARD PIPING AND UTILITY PLAN 1 

28 C-000-403 YARD PIPING AND UTILITY PLAN 2 

29 C-000-601 YARD PIPING PROFILES 1 

30 C-000-602 YARD PIPING PROFILES 2 
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Sheet No. Drawing No. Drawing Title 

31 C-000-603 YARD PIPING PROFILES 3 

32 C-000-801 CIVIL DETAILS 1 

33 C-000-802 CIVIL DETAILS 2 

34 C-000-803 CIVIL DETAILS 3 

35 C-000-804 CIVIL DETAILS 4 

36 C-000-805 CIVIL DETAILS 5 

37 C-000-806 CIVIL DETAILS 6 

38 C-000-807 CIVIL DETAILS 7 

39 C-000-808 CIVIL DETAILS 8 

40 C-000-809 CIVIL DETAILS 9 

 L-LANDSCAPE  

41 L-000-001 TREE REMOVAL AND PRESERVATION LEGEND AND NOTES 

42 L-000-002 LANDSCAPE LEGEND AND NOTES 

43 L-000-003 IRRIGATION LEGEND AND NOTES 

44 L-000-101 LEVEL II TREE VEGETATION, AND SOIL PLAN 1 

45 L-000-102 LEVEL II TREE VEGETATION, AND SOIL PLAN 2 

46 L-000-201 LANDSCAPE PLAN 1 

47 L-000-202 LANDSCAPE PLAN 2 

48 L-000-301 IRRIGATION PLAN 1 

49 L-000-302 IRRIGATION PLAN 2 

50 L-000-801 PLANTING AND IRRIGATION DETAILS 1 

51 L-000-802 PLANTING AND IRRIGATION DETAILS 2 

 S-STRUCTURAL  

52 S-000-001 STRUCTURAL GENERAL NOTES 1 

53 S-000-002 STRUCTURAL GENERAL NOTES 2 

54 S-000-003 SPECIAL INSPECTION 1 

55 S-000-004 SPECIAL INSPECTION 2 

56 S-000-005 TYPICAL DETAILS 1 

57 S-000-006 TYPICAL DETAILS 2 

58 S-000-007 TYPICAL DETAILS 3 

59 S-000-008 TYPICAL DETAILS 4 

60 S-000-009 TYPICAL DETAILS 5 

61 S-000-010 TYPICAL DETAILS 6 

62 S-P01-101 PFAS TREATMENT FOUNDATION PLAN 

63 S-P01-102 PFAS TREATMENT ENLARGED NORTH PLAN   
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64 S-P01-103 PFAS TREATMENT ENLARGED SOUTH PLAN  

65 S-P02-101 RINSE WATER TANK NORTH PLAN AND SECTION  

66 S-P02-102 RINSE WATER TANK SOUTH PLAN AND SECTION  

 D-PROCESS  

67 D-000-001 PROCESS GENERAL NOTES, LEGEND, AND SYMBOLS 

68 D-B05-101 RO PRETREATMENT 

69 D-P01-001 PROCESS DETAILS 1 

70 D-P01-002 PROCESS DETAILS 2 

71 D-P01-003 PROCESS DETAILS 3 

72 D-P01-004 PROCESS DETAILS 4 

73 D-P01-101 PFAS TREATMENT OVERALL PLAN 

74 D-P01-202 PFAS TREATMENT ENLARGED NORTH PLAN 

75 D-P01-203 PFAS TREATMENT ENLARGED SOUTH PLAN 

76 D-P01-301 PFAS TREATMENT NORTH SECTIONS 1 

77 D-P01-302 PFAS TREATMENT SOUTH SECTIONS 1 

78 D-P01-303 PFAS TREATMENT NORTH SECTIONS 2 

79 D-P01-304 PFAS TREATMENT SOUTH SECTIONS 2 

80 D-P01-305 PFAS TREATMENT NORTH PLAN AND SECTIONS 1 

81 D-P01-306 PFAS TREATMENT SOUTH PLAN AND SECTIONS 2 

82 D-P01-307 PFAS CONTROL VAULT PLAN AND SECTIONS 

83 D-P01-901 NORTH VESSELS ISOMETRIC VIEW 

84 D-P01-902 SOUTH VESSELS ISOMETRIC VIEW 

85 D-P02-005 PIPE SUPPORT STANDARD DETAILS 1 

86 D-P02-006 PIPE SUPPORT STANDARD DETAILS 2 

87 D-P02-101 RINSE WATER TANK LOWER PLAN 

88 D-P02-102 RINSE WATER TANK UPPER PLAN 

89 D-P02-306 RINSE WATER TANK SECTIONS 1 

90 D-P02-307 RINSE WATER TANK SECTIONS 2 

91 D-P02-308 RINSE WATER TANK SECTIONS 3 

92 D-P02-309 RINSE WATER TANK SECTIONS 4 

93 D-P02-310 RINSE WATER PUMPS PLAN AND SECTIONS 

94 D-P02-901 RINSE WATER TANK ISOMETRIC VIEW 

95 D-W03-101 WELL 3 PUMP IMPROVEMENTS PLAN AND SECTION 

96 D-W03-102 WELL 3 VAULT PLAN AND SECTIONS 

97 D-W04-101 WELL 4 PUMP IMPROVEMENTS PLAN AND SECTION 
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Sheet No. Drawing No. Drawing Title 

98 D-W05-101 WELL 5 PUMP IMPROVEMENTS PLAN AND SECTION 

99 D-W05-102 WELL 5 VAULT PLAN AND SECTIONS 

100 D-W06-101 WELL 6 PUMP IMPROVEMENTS PLAN AND SECTION 

101 D-W06-102 WELL 6 VAULT PLAN AND SECTIONS 

102 D-W07-101 WELL 7 PUMP IMPROVEMENTS PLAN AND SECTION 

103 D-W07-102 WELL 7 VAULT PLAN AND SECTIONS 

 E-ELECTRICAL  

104 ED-B01-801 BOOSTER BUILDING DEMOLITION ONE-LINE DIAGRAM 

105 ED-B02-801 GENERATOR BUILDING DEMOLITION ONE-LINE DIAGRAM 

106 ED-W06-801 WELL 6 BUILDING DEMOLITION ONE-LINE DIAGRAM 

107 E-000-001 ELECTRICAL LEGEND AND SYMBOLS 1 

108 E-000-002 ELECTRICAL LEGEND AND SYMBOLS 2 

109 E-000-003 ELECTRICAL ABBREVIATIONS AND GENERAL NOTES 

110 E-000-004 ELECTRICAL DETAILS 1 

111 E-000-005 ELECTRICAL DETAILS 2 

112 E-000-101 SITE AND AREA LIGHTING PLAN 

113 E-000-701 PANEL SCHEDULES 

114 E-000-702 CONDUIT AND WIRE SCHEDULE 1 

115 E-000-703 CONDUIT AND WIRE SCHEDULE 2 

116 E-000-704 LUMINAIRE SCHEDULE  

117 E-B01-801 BOOSTER BUILDING ONE-LINE DIAGRAM 

118 E-B02-801 GENERATOR BUILDING ONE-LINE DIAGRAM 

119 E-P01-101 PFAS TREATMENT OVERALL PLAN 

120 E-P01-211 PFAS TREATMENT NORTH POWER, CONTROL, AND SIGNAL PLAN 

121 E-P01-212 PFAS TREATMENT SOUTH POWER, CONTROL, AND SIGNAL PLAN 

122 E-P01-221 PFAS TREATMENT NORTH GROUNDING AND LIGHTING PLAN 

123 E-P01-222 PFAS TREATMENT SOUTH GROUNDING AND LIGHTING PLAN 

124 E-P02-111 RINSE WATER TANK POWER, CONTROL, AND SIGNAL PLAN 

125 E-P02-121 RINSE WATER TANK GROUNDING AND LIGHTING PLAN 

126 E-W03-101 WELL 4 PLAN 

127 E-W04-101 WELL 4 PLAN 

128 E-W04-401 WELL 4 MCC ELEVATION 

129 E-W05-101 WELL 5 PLAN 

130 E-W05-401 WELL 5 MCC ELEVATION 

131 E-W06-101 WELL 6 PLAN 
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132 E-W06-401 WELL 6 MCC ELEVATION 

133 E-W06-801 WELL 6 BUILDING ONE-LINE DIAGRAM 

134 E-W07-101 WELL 7 PLAN 

135 E-W07-401 WELL 7 MCC ELEVATION 

 I-INSTRUMENTATION  

136 I-000-001 INSTRUMENTATION LEGEND AND SYMBOLS 1 

137 I-000-002 INSTRUMENTATION LEGEND AND SYMBOLS 2 

138 I-000-003 INSTRUMENTATION LEGEND AND SYMBOLS 3 

139 I-000-011 INSTRUMENTATION DETAILS 1 

140 I-000-012 INSTRUMENTATION DETAILS 2 

141 I-000-201 PLC PANEL LAYOUT TYPICAL 1 

142 I-000-202 PLC PANEL LAYOUT TYPICAL 2 

143 I-000-301 NETWORK DIAGRAM 1 - SCADA 

144 I-000-302 NETWORK DIAGRAM 2 - PFAS 

145 I-000-303 NETWORK DIAGRAM 3 - CAMERA 

146 I-000-801 PLC INPUT/OUTPUT INTERCONNECTION 1 

147 I-000-802 PLC INPUT/OUTPUT INTERCONNECTION 2 

148 I-B01-102 CHEMICAL DOSING CONTROL 

149 I-B05-101 RO PRE-TREATMENT 

150 I-P01-101 PFAS TREATMENT CONTROL 1 

151 I-P01-102 PFAS TREATMENT CONTROL 2 

152 I-P01-103 PFAS TREATMENT CONTROL 3 

153 I-P01-104 PRESSURE VESSELS F0100 AND F0200 

154 I-P01-105 PRESSURE VESSELS F0300 AND F0400 

155 I-P01-106 PRESSURE VESSELS F0500 AND F0600 

156 I-P01-107 PRESSURE VESSELS F0700 AND F0800 

157 I-P01-108 PRESSURE VESSELS F0900 AND F1000 

158 I-P01-109 PRESSURE VESSELS F1100 AND F1200 

159 I-P01-110 PRESSURE VESSELS F1300 AND F1400 

160 I-P01-111 PRESSURE VESSELS F1500 AND F1600 

161 I-P01-112 PRESSURE VESSELS F1700 AND F1800 

162 I-P01-113 PRESSURE VESSELS F1900 AND F2000 

163 I-P01-114 PRESSURE VESSELS F2100 AND F2200 

164 I-P02-101 RINSE WATER TANK 
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165 I-P02-102 RINSE WATER DISCHARGE 

166 I-U01-101 METER VAULT WELLS 3, 4, AND 5 

167 I-U02-101 METER VAULT WELLS 6 AND 7 

168 I-W03-101 WELL 3 

169 I-W03-201 PFAS TREATMENT PLC PANEL LAYOUT 

170 I-W03-801 PFAS TREATMENT PLC PANEL POWER DISTRIBUTION 

171 I-W04-101 WELL 4 

172 I-W05-101 WELL 5 

173 I-W06-101 WELL 6 

174 I-W07-101 WELL 7 

 
Proposed Specification List 

 

 

Division Spec No. Specification Name 

01 01 11 00 Summary of Work - PFAS Project 

01 01 11 80 Environmental Conditions 

01 01 12 16 Work Sequence 

01 01 14 16 Coordination with Operation of Existing Facilities 

01 01 14 19 Use of Site 

01 01 29 00 Measurement and Payment 

01 01 31 19 Project Meetings 

01 01 32 16 Construction Progress Schedule 

01 01 32 23 Pre and Post Construction Surveys 

01 01 32 33 Photographic Documentation 

01 01 33 00 Submittal Procedures 

01 01 35 23 Safety and Health 

01 01 35 43 Environmental Procedures 

01 01 42 19 Reference Standards 

01 01 45 00 Contractor Quality Control 

01 01 45 23 Testing and Inspection Services 

01 01 50 00 Temporary Facilities and Controls 

01 01 55 26 Traffic Control 

01 01 57 13 Temporary Erosion and Sedimentation Control 

01 01 58 13 Temporary Project Signage 

01 01 61 45 Area Exposure Designations 

01 01 66 00 Product Storage and Handling Requirements 

01 01 73 24 Design Requirements for Non-Structural Components and Non-Building Structures 
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Division Spec No. Specification Name 

01 01 73 29 Cutting and Patching 

01 01 74 10 Cleaning and Disinfection of Treatment Facilities 

01 01 78 23 Operation and Maintenance Data 

01 01 78 39 Project Record Documents 

01 01 79 00 Demonstration and Training 

01 01 91 00 Commissioning, Testing, and Start-Up 

01 01 99 90 Reference Forms 

02 02 41 13 Selective Site Demolition 

03 03 11 00 Concrete Forming 

03 03 20 00 Concrete Reinforcing 

03 03 23 10 Reinforced Cast-in-Place Concrete Tank 

03 03 30 00 Cast-in-Place Concrete 

03 03 48 11 Precast Concrete Vaults 

03 03 60 00 Grouting 

05 05 05 14 Hot-Dip Galvanizing 

05 05 05 20 Anchor Bolts 

05 05 52 10 Aluminum Railing 

07 07 10 00 Waterproofing and Dampproofing 

07 07 91 26 Joint Fillers 

07 07 92 00 Joint Sealants 

09 09 90 00 General Coating Specification 

09 09 97 00 Potable Water Protective Coatings 

26 26 05 00 Common Work Results for Electrical 

26 26 05 05 Selective Demolition for Electrical 

26 26 05 19 Low Voltage Electrical Power Conductors and Cables 

26 26 05 26 Grounding and Bonding for Electrical Systems 

26 26 05 33 Raceways and Boxes for Electrical Systems 

26 26 08 00 Commissioning of Electrical Systems - B 

26 26 09 16 Electrical Controls and Relays 

26 26 22 00 Low-Voltage Transformers 

26 26 23 00 Low Voltage Switchgear 

26 26 24 13 Switchboards 

26 26 24 16 Panelboards 

26 26 24 19 Motor Control Centers 

26 26 27 26 Wiring Devices 

26 26 29 23 Variable Frequency Motor Controllers 

26 26 32 13 Diesel Engine Driven Generator Sets 

26 26 43 13 Surge Protective Devices for Low Voltage Electrical Power Circuits 

26 26 50 00 Lighting 

26 26 56 19 LED Exterior Lighting 

26 26 56 19.11 LED Exterior Lighting LIGHTSPEC 

Page 217 of 372



WS-9 PFAS Design Project - SOW

 

 38 

1_WS9 PFAS_Phase2_Scope_DRAFT_20250807_CLEAN 
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26 26 99 01 Electrical Cable Schedule 

26 26 99 02 Electrical Raceway Schedule 

28 28 13 00 Security Systems 

28 28 31 00.11 Fire Detection and Alarm 

31 31 05 19 Geotextiles 

31 31 10 00 Site Preparation 

31 31 21 33 Trenching, Bedding, Backfilling,  and Compacting for Buried Piping 

31 31 23 00 Excavation and Fill 

31 31 23 19 Dewatering 

31 31 41 00 Sheeting, Shoring and Bracing 

32 32 12 16 Asphalt Paving 

32 32 31 13 Chain Link Fences and Gates 

32 32 31 15 Gate Operator Systems 

32 32 90 00 Landscaping  (Verify this is  By Others   Greenworks?) 

33 33 05 01 Protection of Existing Utilities 

33 33 05 19 Ductile Iron Pipe for Yard Piping 

33 33 10 00 Water Pipe for Utilities  

33 33 12 40 Fire Hydrants 

33 33 14 26 Utility Valves and Accessories 

33 33 31 14 Thermoplastic Pipe 

33 33 32 16 Packaged Utility Wastewater Pumping Stations 

33 33 39 13 Manholes, Frames, and Covers 

40 40 05 01 Piping Systems 

40 40 05 02 Piping System Schedules 

40 40 05 02.23 Process Water 

40 40 05 02.25 Potable Water 

40 40 05 02.89 Building Mechanical Drainage 

40 40 05 06 Specialty Couplings and Adapters for Process Piping 

40 40 05 06.13 Joint Gaskets 

40 40 05 06.23 Expansion Joints 

40 40 05 06.33 Piping Appurtenances 

40 40 05 07 Hangers and Supports for Process Piping 

40 40 05 07.13 Seismic Restraints for Piping 

40 40 05 07.16 Expansion Control for Piping 

40 40 05 17 Copper Process Piping and Tubing 

40 40 05 23 Stainless Steel Process Pipe and Tubing 

40 40 05 24-A Steel Process Pipe 

40 40 05 31.13 Solvent Cement Welded PVC and CPVC Pressure Pipe 

40 40 05 31.17 PVC Gravity Sewer Pipe and DWV (Drain, Waste, and Vent) Pipe and Fittings 

40 40 05 31.19 Polyvinylchloride Double Containment Piping 

40 40 05 33.13 High Density Polyethlyne Pipe 
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Division Spec No. Specification Name 

40 40 05 45 Piping System Identification 

40 40 05 57.13 Manual Actuators 

40 40 05 57.23 Powered Actuators 

40 40 05 60 Valves 

40 40 05 63.03 Ball Valve, Stainless Steel Threaded 

40 40 05 63.08 Ball Valve, Stainless Steel Flanged 

40 40 05 64.05 Butterfly Valve, AWWA C504, Class 150B 

40 40 05 64.07 Butterfly Valve, High-Performance Metal-Seated 

40 40 05 65.09 Check Valve, AWWA C508 Swing 

40 40 05 67.36 Pressure-Relief and Pressure-Regulating Valves 

40 40 05 72.01 Elastomeric Check Valves  

40 40 05 78.13 Air/Vacuum Valves for Water Service 

40 40 06 20.13 Power Actuated Valve and Gate Schedule for Process Services 

40 40 06 70 Schedules for Instrumentation of Process Systems 

40 40 41 13.13 Electric Heat Tracer Tape 

40 40 42 00 Insulation for Exposed Piping and Equipment 

40 40 61 13 Process Control System General Provisions 

40 40 61 21 Process Control System Testing 

40 40 61 93 Process Control System IO List 

40 40 61 96 Process Control Descriptions 

40 40 63 43 Programmable Logic Controllers 

40 40 67 00 Control System Equipment Panels and Racks 

40 40 71 00 Flow Measurement 

40 40 72 00 Level Measurement 

40 40 73 00 Pressure, Strain and Force Measurement 

40 40 79 00 Instrument Valves and Fittings 

43 43 05 11 General Requirements for Equipment 

43 43 05 13 Rigid Equipment Mounts 

43 43 05 14 Machine Alignment  

43 43 05 21 Common Motor Requirements for Equipment 

43 43 23 03 General Requirements for Centrifugal and Axial-Flow Pumping Equipment 

43 43 23 62 Variable Speed Vertical Turbine Pump Improvements 

43 43 23 88.11 Self-Priming Centrifugal Pump 

46 43 31 13.13 Vertical Pressure Vessel System  

46 46 22 30 Floating Supernatant Decanters 

46 46 61 16 GAC Media 

46 46 63 23 Reverse Osmosis Pre-treatment System  
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ID Task Name Start Finish Rem. Dur. Predecessors Successors

1 Vancouver WS9 Thu 12/12/24Mon 7/27/26 423 days

2 Phase 1 NTP Mon 2/17/25 Mon 2/17/25 1 day 4,5FS+5 days,6,10,7,15FS-48 days,34,20,33

3 Phase 110: Project Management Tue 2/18/25 Mon 7/21/25 110 days

8 Phase 210: Site Investigation Thu 12/12/24Wed 10/15/25 220 days

31 Phase 310: Conceptual Design Tue 2/18/25 Tue 9/16/25 151 days

58 Phase 410: Preliminary Engineering Report Thu 4/10/25 Mon 10/13/25 133 days

77 Phase 420: Preliminary Design Drawings and Specifications Thu 5/1/25 Fri 7/11/25 52 days

88 Phase 430 Preliminary Design Submittal, QA/QC, and Cost EstimatingThu 5/15/25 Mon 9/8/25 83 days

111 Phase 510: Permitting and Outreach Tue 3/11/25 Fri 9/12/25 134 days 123

122 Phase 120: Phase 2 Project Management Tue 9/9/25 Mon 7/27/26 230 days

123 Phase 500: Phase 2 Permitting & Public Outreach Mon 9/15/25Mon 3/16/26 131 days 111

124 Task 550: Environmental and Land Use Permit Support Mon 9/15/25Mon 3/16/26 131 days

125 City Application Review for Completeness Mon 9/15/25Fri 11/28/25 55 days

126 TIR Report Mon 11/3/25 Fri 11/28/25 20 days 104,128

127 TIR Report Draft QC & recovery Mon 9/15/25 Fri 9/19/25 5 days 105

128 Finalize Streamlined Planning Checklist - site lighting, lanscape and tree plan, stormwater planMon 9/15/25 Fri 10/31/25 15 days 126

129 Internal QC (coincide with 60% QC) Mon 10/20/25Fri 10/31/25 10 days 153

130 Finalizing SEPA Mon 9/15/25 Fri 9/26/25 10 days 137

131 Submit Application for City Review Thu 10/30/25Wed 11/12/25 10 days 154 132

132 City review submission for completeness Thu 11/13/25Wed 11/26/25 10 days 131 133

133 BC  modifications and revisions Thu 11/27/25Wed 12/3/25 5 days 132 134

134 Full team resubmission review Thu 12/4/25 Wed 12/10/25 5 days 133 135

135 Streamlined 90-day Land Use Permit review Thu 12/11/25Mon 3/16/26 68 days 134

136 Task 560: Other Permitting Support Thu 11/13/25Mon 1/12/26 43 days

137 City Sewer Coordination Thu 11/13/25Mon 1/12/26 43 days 130

138 60% civil, P&IDs, and rinse water tank Thu 11/13/25Wed 11/19/25 5 days 155 139

139 Submit to City Thu 11/20/25Wed 11/26/25 5 days 138 140

140 City Review Thu 11/27/25Wed 12/10/25 10 days 139 141

141 Address City Feedback Thu 12/11/25Wed 12/31/25 15 days 140 142

142 Revised submission to City Thu 1/1/26 Thu 1/1/26 1 day 141 143

143 Approval Fri 1/2/26 Mon 1/12/26 7 days 142

144 Task 573: Public Outreach Thu 11/27/25Wed 2/18/26 60 days 155FS+10 days

145 Task 612 - SRF Compliance Tue 12/16/25Wed 12/31/25 12 days

146 Touch point with new SRF Compliance Manager Tue 12/16/25Mon 12/22/25 5 days 169

147 Review 90% design for SRF Compliance Tue 12/16/25Wed 12/24/25 7 days 169 148

148 Address Review Comments Thu 12/25/25Wed 12/31/25 5 days 147

149 Phase 610: Intermediate (60%) Design Tue 9/9/25 Mon 11/17/25 50 days 168

150 Develop Drawings and Specs Tue 9/9/25 Mon 10/13/25 25 days 91 151

151 Engineering Pencils down Tue 10/14/25Tue 10/14/25 1 day 150 152FS+1 day

152 BIM pencils Down Thu 10/16/25Thu 10/16/25 1 day 151FS+1 day 153

153 QC set production Fri 10/17/25 Fri 10/17/25 1 day 152 129,154

154 Internal QA/QC Mon 10/20/25Wed 10/29/25 8 days 153 131,155,165

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul

4th Quarter 1st Quarter 2nd Quarter 3rd Quarter
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ID Task Name Start Finish Rem. Dur. Predecessors Successors

155 Address Comments Thu 10/30/25Wed 11/12/25 10 days 154 138,144FS+10 days,156

156 Engineering Pencils down Wed 11/12/25Wed 11/12/25 0 days 155 157FS+1 day

157 BIM pencils Down Fri 11/14/25 Fri 11/14/25 1 day 156FS+1 day 158

158 Internal backcheck Mon 10/20/25Thu 10/23/25 4 days 157 159

159 Develop Submittal Fri 10/24/25 Mon 10/27/25 2 days 158 161,160

160 Submit Intermediate (60%) Design to City Mon 10/27/25Mon 10/27/25 0 days 159 167SS

161 City Review Tue 10/28/25Mon 11/10/25 10 days 159 162SS+5 days,163

162 60% Design Workshop Mon 11/3/25 Mon 11/3/25 0 days 161SS+5 days

163 Finalize Plan to Address Comments Tue 11/11/25Mon 11/17/25 5 days 161 169

164 Phase 620: Draft Construction Cost Estimate (Intermediate Design)Thu 10/30/25Tue 11/18/25 14 days

165 Develop Cost Estimate Thu 10/30/25Thu 11/6/25 6 days 154 166

166 Internal Review of Cost Estimate Fri 11/7/25 Tue 11/18/25 8 days 165 167

167 Submit Cost Estimate Tue 11/18/25Tue 11/18/25 0 days 160SS,166

168 Phase 630: Final (90%) Design Tue 11/18/25Wed 2/11/26 62 days 149

169 Develop Drawings Tue 11/18/25Mon 12/15/25 20 days 163 147,146,170

170 Engineering Pencils down Tue 12/16/25Tue 12/16/25 1 day 169 171FS+1 day

171 BIM pencils Down Thu 12/18/25Thu 12/18/25 1 day 170FS+1 day 172

172 QC set production Fri 12/19/25 Fri 12/19/25 1 day 171 173

173 Break Mon 12/22/25Fri 1/2/26 10 days 172 174

174 Internal QA/QC Mon 1/5/26 Fri 1/9/26 5 days 173 175,184

175 Address Comments Mon 1/12/26 Wed 1/21/26 8 days 174 178,176

176 Engineering Pencils down Thu 1/22/26 Thu 1/22/26 1 day 175 177FS+1 day

177 BIM pencils Down Mon 1/26/26 Mon 1/26/26 1 day 176FS+1 day

178 Develop Submittal Thu 1/22/26 Fri 1/23/26 2 days 175 179,181SS+5 days

179 Submit Final (90%) Design to City Fri 1/23/26 Fri 1/23/26 0 days 178 187SS,180

180 City Review Mon 1/26/26 Fri 2/6/26 10 days 179

181 90% Design Workshop Wed 1/28/26 Wed 1/28/26 0 days 178SS+5 days182

182 Finalize Plan to Address Comments Thu 1/29/26 Wed 2/11/26 10 days 181 189

183 Phase 640: 90% Cost Estimate Mon 1/12/26Wed 1/28/26 13 days

184 Develop Cost Estimate Mon 1/12/26 Mon 1/19/26 6 days 174 185

185 Internal Review of Cost Estimate Tue 1/20/26 Mon 1/26/26 5 days 184 187,186

186 Revise Cost Estimate Tue 1/27/26 Wed 1/28/26 2 days 185

187 Submit Cost Estimate Mon 1/26/26 Mon 1/26/26 0 days 179SS,185

188 Phase 650: Bid and Construction Documents (100%) Thu 2/12/26 Wed 6/3/26 80 days 197

189 Address 90% Design Comments Thu 2/12/26 Wed 3/4/26 15 days 182 190

190 Final Internal QA/QC Thu 3/5/26 Wed 3/11/26 5 days 189 191

191 Address QA/QC Thu 3/12/26 Wed 3/18/26 5 days 190 192

192 Compile Submittal Thu 3/19/26 Wed 4/1/26 10 days 191 193,194,195

193 City Review Thu 4/2/26 Mon 4/20/26 13 days 192 201,196

194 Submit to DOH Review Thu 4/2/26 Wed 6/3/26 45 days 192

195 DOH SRF Compliance Review Thu 4/2/26 Wed 4/15/26 10 days 192

196 Stamp and Complile Bid Docs Tue 4/21/26 Mon 5/4/26 10 days 193 198FS+20 days

11/12

10/27

11/3

11/18

1/23

1/28

1/26

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul

4th Quarter 1st Quarter 2nd Quarter 3rd Quarter
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ID Task Name Start Finish Rem. Dur. Predecessors Successors

197 Phase 660: Bid Support Thu 6/4/26 Mon 7/27/26 38 days 188

198 Bid Advertisement Thu 6/4/26 Thu 6/4/26 1 day 196FS+20 days199

199 Bid Period Fri 6/5/26 Mon 7/13/26 27 days 198 200

200 Negotiation of Construction Contract Tue 7/14/26 Mon 7/27/26 10 days 199 202

201 Scope Phase 3 Tue 4/21/26 Mon 7/13/26 60 days 193

202 Phase 3: Services During Construction Tue 7/28/26 Mon 9/20/27 300 days 200

Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul

4th Quarter 1st Quarter 2nd Quarter 3rd Quarter
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     EXHIBIT B: Vancouver WS9 PFAS Treatment Project Brown and Caldwell

Budget
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Phase Task Phase Description  PM 

 
Project 
Analyst  PIC 

 Project 
Engineer 

 Design 
Manager 

 Design 
Coordinator  PFAS SME 

 QA/QC 
Lead 

 Senior Civil 
Eng 

 Senior 
Storm 

 Civil/Storm 
Lead  Civil QC  Designer 

 Electrical 
Lead/ I&C 

QC  Electrical  CAD 
 Electrical 

QC  I&C Lead  I&C  Designer 
 Senior Proc 

Mech 
 Proc Mech 

Lead  Proc Mech  Designer 
 Hydraulics 

QC  Hydraulics 
 Proc Mech 

QC 
 Structural 

QA/QC 
 Structural 

Lead 
 Structural 
Support 

330.00$       135.00$       344.00$       234.00$       234.00$       113.00$       273.00$       344.00$       234.00$       273.00$       181.00$       273.00$       203.00$       273.00$       156.00$       156.00$       330.00$       330.00$       234.00$       156.00$       234.00$       203.00$       135.00$       203.00$       344.00$       234.00$       344.00$       330.00$       234.00$       156.00$       
Phase 2  
120 Project Management 216 101 7 186 91 0 0 0 0 0 8 0 0 8 0 0 0 8 0 0 8 24 0 0 0 8 0 0 0 0

121 Phase 2 Client Meetings 66 2 66 31 8 8 8 8 24 8
122 Phase 2 On-going Project Management 150 101 5 120 60

220 Phase 2 Geotechnical Support 6 0 0 4 6 0 0 0 0 4 4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 6 0
221 Geotechnical Exploration and Review of Design 2 2 4 4 4 2 4
222 Geotechnical Coordination 4 2 2 2

440 Project Engineering Report (PER) Update 32 0 0 12 12 8 8 2 0 0 8 2 0 8 8 0 2 8 0 0 4 24 12 0 0 4 4 4 8 0
441 Project Engineering Report Finalization 8 8 8 4 2 8 8 8 8 4 20 12 4 4 8
442 Final PER for DOH 8 4 4 4 4
443 QA/QC 16 8 2 2 4

520 Phase 2 Permitting & Public Outreach 158 0 0 84 12 0 0 0 44 42 194 0 44 60 52 32 0 0 0 0 0 20 16 0 0 0 0 0 0 0
521 Funding Compliance 12
522 Phase 2 Final SEPA 16 8 8 2 8 8 16
523 Phase 2 Land Use and Other Permitting 94 52 10 36 40 186 44 58 52 32 12
524 DOH Engagement and Coordination 16 8 2 2
525 Public Outreach and Rendering 20 16

610 Intermediate (60%) Design 104 0 0 82 158 54 0 0 61 46 144 25 202 195 205 108 0 103 157 89 161 268 384 245 0 214 26 25 177 0
601 Design and BIM Management Coordination 40 24 64 38 8 32 16
602 Internal Meetings 18 12 24 12 4 4 12 8 24 24 12 12 2 8 32 56 32 8 56 20
603 Process Mechanical 8 20 20 121 146 348 221 150 26
604 Civil 4 4 57 40 120 25 186
605 Structural 24 147
606 Electrical 163 181 96
607 Instrumentation and Controls 83 155 81
608 Building Mechanical
609 General and Div 00/01 8 12 4 2 4 4 1 2
610 Landscape Architectural
611 SRF Compliance for Specifications 8 8 16 12
612 External Meetings/Workshops 18 18 18 8 8 8 8 18 4 8 8

620 Intermediate Design Submittal, QA/QC and Cost Estimating 20 0 0 16 30 20 0 24 0 10 2 16 4 18 0 4 16 2 0 4 2 10 0 4 8 2 16 20 2 0
621 Intermediate Design Submittal 8 4 16 12 4 4 4 4 4

622 Cost Estimating 4 8 6 2 2 2 2 2 6 2 2
623 Quality Assurance/Quality Review 8 4 8 8 24 8 16 16 16 8 16 20

630 Final Design (90%) 76 0 0 62 106 38 0 0 46 42 108 0 143 154 153 99 0 87 113 67 118 288 259 183 0 144 22 27 139 12
601 Design and BIM Management Coordination 24 12 36 26 8 24 12 4
602 Internal Meetings 18 12 24 12 4 4 12 12 12 12 8 24 42 24 8 42 4 4 12 4
603 Process Mechanical 8 20 20 86 200 231 163 94 18
604 Civil 42 38 84 135
605 Structural 19 115 8
606 Electrical 126 151 87
607 Instrumentation and Controls 69 113 59
608 Building Mechanical

609 General and Div 00/01 8 8 4 4 4 4
610 Landscape Architectural
611 SRF Compliance for Specifications 8 2 2
612 External Meetings/Workshops 18 18 18 8 8 4 8 18 4 8 4

640 Final Design Submittal, QA/QC and Cost Estimating 24 0 0 36 46 16 0 16 0 10 2 8 4 18 0 4 16 0 0 4 0 8 0 4 8 2 16 20 2 0
641 Final Design Submittal 12 24 32 12 4 4 4 4 4
642 Cost Estimating 4 8 6 2 2 2 4 2 2
643 Quality Assurance/Quality Review 8 4 8 4 16 8 8 16 16 8 16 20

650 Bid and Construction Documents (100%) 24 0 0 8 52 30 0 0 4 12 16 0 25 70 73 44 0 50 43 79 13 63 39 23 0 14 5 11 21 0
601 Design and BIM Management Coordination 10 2 40 26 4 4 8 4 4 4 4 20 12 8 4 4 2
602 Internal Meetings 6 6 6 4 4 4 4 4 8 4 4 2 4
603 Process Mechanical 9 39 27 19 6 1
604 Civil 4 8 12 17
605 Structural 10 15
606 Electrical 60 69 36
607 Instrumentation and Controls 42 43 59
608 Building Mechanical
609 General and Div 00/01 4 6 2 4 1 2
610 Landscape Architectural
611 SRF Compliance for Specifications 4

660 Bid and Construction Documents Submittal, QA/QC 18 0 0 12 28 20 0 0 0 8 0 4 8 4 0 8 0 4 0 8 0 8 0 8 0 0 0 4 0 0
661 Permitting and IFB Submittals 6 4 16 16 8 8 8 4 8
662 Cost Estimating 4 4 4
663 Quality Assurance/Quality Review 8 4 8 4 8 4 4 4 4 4

670 Bid Support 24 0 0 18 12 16 0 0 0 8 8 0 4 4 6 0 0 4 6 0 0 16 4 0 0 8 0 4 4 0
671 Bid Support 24 18 12 16 8 8 4 4 6 4 6 16 4 8 4 4

820 Phase 2 Unanticipated Services 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
810 Phase 2 Unanticipated Services

Total 702 101 7 520 553 202 8 42 155 182 494 55 434 539 497 299 34 266 320 250 306 729 714 468 16 395 90 117 358 12
Rates are valid through 2/10/2026 and may be updated annually.
Escalation of 4% is included for effort after 2025. 
Subconsultant work is subject to 5% markup.
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     EXHIBIT B: Vancouver WS9 PFAS Treatment Project Brown and Caldwell

Budget

Phase Task Phase Description

Phase 2  
120 Project Management

121 Phase 2 Client Meetings
122 Phase 2 On-going Project Management

220 Phase 2 Geotechnical Support
221 Geotechnical Exploration and Review of Design
222 Geotechnical Coordination

440 Project Engineering Report (PER) Update
441 Project Engineering Report Finalization
442 Final PER for DOH
443 QA/QC

520 Phase 2 Permitting & Public Outreach
521 Funding Compliance
522 Phase 2 Final SEPA
523 Phase 2 Land Use and Other Permitting
524 DOH Engagement and Coordination
525 Public Outreach and Rendering 

610 Intermediate (60%) Design
601 Design and BIM Management Coordination
602 Internal Meetings
603 Process Mechanical 
604 Civil 
605 Structural
606 Electrical
607 Instrumentation and Controls
608 Building Mechanical
609 General and Div 00/01
610 Landscape Architectural
611 SRF Compliance for Specifications
612 External Meetings/Workshops

620 Intermediate Design Submittal, QA/QC and Cost Estimating
621 Intermediate Design Submittal

622 Cost Estimating
623 Quality Assurance/Quality Review

630 Final Design (90%)
601 Design and BIM Management Coordination
602 Internal Meetings
603 Process Mechanical 
604 Civil 
605 Structural
606 Electrical
607 Instrumentation and Controls
608 Building Mechanical

609 General and Div 00/01
610 Landscape Architectural
611 SRF Compliance for Specifications
612 External Meetings/Workshops

640 Final Design Submittal, QA/QC and Cost Estimating
641 Final Design Submittal
642 Cost Estimating
643 Quality Assurance/Quality Review

650 Bid and Construction Documents (100%)
601 Design and BIM Management Coordination
602 Internal Meetings
603 Process Mechanical 
604 Civil 
605 Structural
606 Electrical
607 Instrumentation and Controls
608 Building Mechanical
609 General and Div 00/01
610 Landscape Architectural
611 SRF Compliance for Specifications

660 Bid and Construction Documents Submittal, QA/QC
661 Permitting and IFB Submittals
662 Cost Estimating
663 Quality Assurance/Quality Review

670 Bid Support
671 Bid Support

820 Phase 2 Unanticipated Services
810 Phase 2 Unanticipated Services

Total
Rates are valid through 2/10/2026 and may be updated annually.
Escalation of 4% is included for effort after 2025. 
Subconsultant work is subject to 5% markup.
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MWA Greenworks Emerio
Shannon & 

Wilson ESA

 Structural 
Designer 

 Cost 
Estimating 

QC 

 Electrical 
Cost 

Estimator 
 Cost 

Estimating 
 BIM 

Manager  BIM Lead  BIM  Designer 
 Bldg Mech 

Lead  Const Mgmt  Operations 
 Funding 

SME 
 Communic-

ations 
 Graphic 

Artist 

 Word 
Processing+

Technical 
Edit  Billing 

Total Labor 
Hours

Total Labor 
Effort Expenses Architecture

Landscape 
Archtecture

Survey/3D 
Scan Geotech

SEPA / 
Permitting 
Support

Total Sub 
Cost

Total Sub 
Effort

Total 
Expense 

Effort Total Effort
203.00$       273.00$       234.00$       273.00$       234.00$       203.00$       181.00$       156.00$       330.00$       $330.00 $234.00 $344.00 $330.00 $181.00 $156.00 $156.00

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 16 681 173,637$      2,500$          -$              -$              -$              -$              -$              -$              -$              2,500$          176,140$        
229 61,535$        2,500$          2,500$          

16 452 112,102$      -$              

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 32 8,200$          -$              -$              -$              -$              32,724$         -$              34,360$         34,360$         34,360$        42,560$          
22 5,476$          32,724$         34,360$         34,360$         34,360$        
10 2,724$          -$              

0 0 0 0 0 0 0 0 0 0 0 0 0 0 16 0 186 44,106$        -$              -$              -$              -$              -$              -$              -$              -$              -$              44,110$          
16 130 28,284$        -$              

24 5,776$          -$              
32 10,046$        -$              

0 0 0 0 28 0 0 0 0 0 0 24 12 52 6 0 880 206,939$      1,000$          -$              -$              -$              -$              24,223$         25,434$         25,434$         26,434$        233,370$        
16 28 9,554$          -$              

66 14,802$        6,132$           6,439$           6,439$           6,439$          
28 6 650 147,730$      18,091$         18,996$         18,996$         18,996$        

8 36 11,022$        -$              
12 52 100 23,830$        1,000$          1,000$          

114 0 0 0 0 72 12 24 60 36 20 16 0 0 0 0 3,587 772,066$      4,000$          -$              8,964$           -$              -$              -$              9,412$           9,412$           13,412$        785,480$        
72 12 306 66,242$        -$              

380 81,972$        -$              
8 8 1076 210,405$      -$              
8 4 448 96,373$        -$              

114 4 289 66,811$        -$              
4 4 448 90,035$        -$              
4 4 327 78,622$        -$              

24 60 84 23,544$        -$              
4 41 10,100$        -$              

0 -$              8,964$           9,412$           9,412$           9,412$          
16 60 16,196$        -$              

4 128 31,766$        4,000$          4,000$          

4 6 46 38 4 20 0 0 0 16 8 0 0 0 4 0 396 103,716$      -$              -$              -$              -$              -$              -$              -$              -$              -$              103,720$        
4 4 20 4 92 18,792$        -$              

6 46 38 8 136 34,748$        
8 8 168 50,176$        

94 0 0 0 0 40 8 24 24 20 12 16 0 0 0 0 2,725 596,587$      4,000$          -$              7,998$           -$              -$              -$              8,398$           8,398$           12,398$        608,980$        
40 8 194 42,371$        -$              

4 298 67,394$        -$              
8 4 853 172,501$      -$              
8 307 66,806$        -$              

90 231.4 53,608$        -$              
4 4 372 75,236$        -$              

4 245 60,643$        -$              
24 24 48 12,131$        

32 8,473$          -$              
0 -$              7,998$           8,398$           8,398$           8,398$          

16 28 8,660$          -$              
116 28,764$        4,000$          4,000$          

4 3 36 36 4 20 0 0 0 8 8 0 0 0 4 0 387 104,201$      -$              -$              -$              -$              -$              -$              -$              -$              -$              104,200$        
4 4 20 4 132 29,677$        -$              

3 36 36 107 27,944$        -$              
8 8 148 46,580$        -$              

20 0 0 0 0 60 0 6 12 0 0 12 0 0 0 0 828 185,218$      -$              -$              5,492$           -$              -$              -$              5,767$           5,767$           5,767$          190,980$        
60 220 46,195$        -$              

60 14,493$        -$              
4 105 20,896$        -$              

41 8,994$          -$              
16 41 10,397$        -$              

165 34,095$        -$              
144 34,316$        -$              

6 12 18 5,092$          
19 5,075$          -$              
0 -$              5,492$           5,767$           5,767$           5,767$          

12 16 5,666$          -$              

8 2 16 16 4 32 0 0 0 0 0 0 0 0 0 0 220 51,636$        -$              -$              -$              -$              -$              -$              -$              -$              -$              51,640$          
8 4 32 122 25,043$        -$              

2 16 16 46 12,324$        
52 14,269$        

0 0 0 0 0 40 0 0 0 0 0 0 0 0 0 0 186 43,659$        1,000$          -$              -$              -$              -$              -$              -$              -$              1,000$          44,660$          
40 186 43,659$        1,000$          1,000$          

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 -$              85,000$        -$              -$              -$              -$              -$              -$              -$              85,000$        85,000$          
0 -$              85,000$        85,000$        

244 11 98 90 40 284 20 54 96 80 48 68 12 52 30 16 10,108 2,289,964$   97,500$        -$              22,454$         -$              32,724$         24,223$         83,371$         83,371$         180,871$      2,470,840$      
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CITY OF VANCOUVER
SERVICES AGREEMENT 

No. C-101850
WATER STATION 9 PFAS TREATMENT SYSTEM DESIGN

This Services Agreement (the “Agreement”), effective on the date last signed below (the 
“Effective Date”) is entered by the City of Vancouver, Washington, a municipal 
corporation organized under the laws of the State of Washington (the "City") and Brown
and Caldwell a corporation entity organized under the laws of the State of Oregon (the 
"Contractor"). The City and Contractor are collectively referred to as the “Parties” or 
individually as a “Party”.

RECITALS

A. The City desires to engage the Contractor to perform Services as described 
in this Agreement; and

B. The City advertised and issued a request for proposals, numbered RFQ 56-
24 (the “Solicitation”) and after evaluation of the Contractor’s responsive 
proposal, found the Contractor capable of performing the required 
Services.

AGREEMENT

In consideration of the terms and conditions in this Agreement, the Parties agree 
as follows:

1. SCOPE OF SERVICES:  The Contractor agrees to provide the City with all services and 
materials provided in the Scope of Services, attached as Exhibit "A", and in the City’s 
Solicitation, if any, and the Contractor’s responsive proposal to the City’s Solicitation,
if any (the “Services”).  Contractor shall obtain City Project Manager’s written 
approval prior to starting the Services.

2. COMPENSATION:  Payment to the Contractor for the Services described in this 
Agreement shall not exceed $1,332,000.00 USD.
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This payment shall be the maximum compensation for all Services including labor, 
materials, supplies, equipment, and incidentals necessary to complete the Services. 
And it shall not be exceeded without the City’s prior written authorization in the form 
of a negotiated and executed amendment.  Contractor agrees this compensation is 
adequate and sufficient for the timely provision of all Services under this 
Agreement. 

 
City will limit compensation to the amount specified for each phase, unless amended 
in writing. Contractor shall complete the Services stated within the number of hours 
identified for each phase.  If compensation is made on an hourly basis and the 
Services requires fewer hours than those estimated, the Contractor will be paid for 
the actual worked hours necessary to complete that phase. If Contractor 
underestimated the number of hours required to perform the Services, Contractor 
shall be paid up to the maximum number of hours stated for the phase.  
Compensation may be amended, at the City’s sole discretion, for documentable 
circumstances not reasonably foreseeable to either party at the time the phase is 
initiated, or for changes to the scope of services requested by City. All Deliverables 
(as defined in Section 8) must be acceptable to City in its sole discretion. 

 
City will reimburse Contractor for the following travel expenses identified in its 
proposal upon submission of receipts to City: airfare, mileage at the approved IRS 
rate and lodging at the U.S. General Services Administration rates.   For the avoidance 
of doubt, City will not reimburse Contractor wages incurred during travel time. 
 

3. PAYMENT FOR CONTRACTOR SERVICES:  The Contractor shall submit monthly invoices 
to City covering both professional fees and project expenses, if any, from the previous 
month. Invoices must be submitted to the Project Manager, Mehrin Selimgir, by email 
to mehrin.selimgir@cityofvancouver.us and accpay@cityofvancouver.us or by mail to 
City of Vancouver, Mehrin Selimgir, PO Box 1995, Vancouver, WA 98668.   
 
City shall pay Contractor within 30 days of receipt of Contractor’s invoice. The City will 
pay Contractor pursuant to Exhibit “B.”  The City may correct any invoice overpaid 
in error.   
 
During the life of this Agreement, and in consideration of the City’s business needs, 
the Contractor may make requests for compensation adjustments.  In consideration 
of market conditions, the City may allow an annual adjustment to compensation paid 
supported by the Consumer Price Index for the Seattle-Tacoma-Bellevue area for the 
previous four quarters.  Contractor shall submit the request for consideration, 
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together with supporting documentation, before the anniversary date of this 
Agreement.  The City will review the request and, at its sole discretion, make a 
decision.  If accepted, the adjustment shall become effective on the anniversary date 
of the Agreement and will be firm for the remainder of the contracted period.  All 
adjustments will be authorized by written contract amendment. 
 
The Parties agree that any amount paid in error by City does not alter the fee 
schedule. City’s contract/purchase order (PO) number on the notice to proceed must 
be referenced on any invoice submitted for payment. 

  
4. TERM OF AGREEMENT:  The term of this Agreement begins on February 15, 2025 and 

continues until February 14, 2026. The Parties may agree in writing to renew the 
Agreement up to four additional years.  However, the total term, including any 
renewal(s), shall not exceed five years.  The term and any renewal term are 
collectively the “Term.” 
 

5. CITY DATA; DATA SECURITY 

5.1 City Data. Contractor may obtain and process City Data in connection with the 
Services. “City Data” means the data City provides to Contractor in connection with 
the receipt of the Services and any data generated by Contractor in connection with 
providing the Services to City. City owns all City Data. City licenses City Data to 
Contractor solely for the purposes of providing the Services to City or improving 
the Services for City. Contractor shall not use City Data for any other purpose, 
including as artificial intelligence training data.  Contractor acknowledges that 
compliance with Applicable Laws under Section 31 of the Agreement includes 
compliance with all applicable federal, state, and local data protection laws in its 
provision of the Services. 

5.2 Data Security. If Contractor maintains City Data on Contractor systems it will comply 
with the following data security requirements. 

5.2.1 Security Practices. Contractor shall develop, implement, and maintain 
appropriate administrative, physical, and technical safeguards that are 
designed to ensure the confidentiality, integrity and availability of City Data. 
Contractor will enact safeguards that are compliant with industry best 
practices for the specific City Data obtained by Contractor in connection with 
the Services. 

5.2.2 Location of City Data. Contractor shall maintain City Data solely in data 
centers located in the United States. 
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5.2.3 Security Breaches. A “Security Breach” is any suspected or actual 
unauthorized access to or use of City Data in Contractor’s possession. 

a. Notice. Contractor will notify City within 72 hours of any Security Breach. 
Notice will include details regarding the Security Breach including 
impacted parties, specific data, and mitigation. Contractor will call 
360.487.8888 (if after hours, follow prompt to connect to on-call 
personnel); email City with a read receipt to 
help.desk@cityofvancouver.us; and email to the City personnel contact for 
the Agreement. 

b. Coordination. Immediately after Contractor provides notification of a 
Security Breach the Parties will begin working together to contain, mitigate, 
investigate, respond to and remediate the Security Breach. Contractor will 
cooperate with all City requests in relation to the Security Breach in 
compliance with Applicable Law. 

c. Root Cause Analysis. As soon as possible following the Security Breach, 
Contractor will complete a root cause analysis and will provide a plan to 
City for remediation and prevention. 

d. Third-Party Notice. Contractor will work together with City to ensure 
compliance with RCW 19.255.010 if necessary and will make no statement 
or send notice to any third party regarding the Security Breach without 
City’s prior written consent. 

e. Costs. In addition to its indemnification obligations, Contractor will 
reimburse City for all costs City incurs associated with any Security Breach, 
including forensic investigation, costs of providing notice to impacted 
parties, call centers and credit monitoring as applicable. Contractor will 
pay or reimburse City for all regulatory fines and other legal costs the City 
incurs associated with the Security Breach.  

 
6. DELIVERABLES - INTELLECTUAL PROPERTY   Contractor may create documents or 

other work product in connection with providing the Services (“Deliverables”).  
Contractor assigns and will assign to City all right, title, and interest in and to any 
Deliverables it creates in connection with providing the Services. Contractor may 
retain a copy of any Deliverable for its internal business purposes. Contractor’s know-
how, methodologies and processes are Contractor intellectual property. Contractor 
grants City a perpetual, irrevocable, royalty-free, worldwide license to use all 
Contractor intellectual property in connection with the Deliverables for any City 
purpose. 

 
7. AUDIT RIGHTS:  Contractor shall maintain records of all matters related to this 

Agreement in accordance with generally accepted accounting principles.  
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Contractor shall provide the records to City or any other governmental agency with 
jurisdiction for audit, at such reasonable times and places as City designates. 
 

8. PUBLIC DISCLOSURE COMPLIANCE: Records relating to Agreement are subject to the 
following: 

 
8.1 Confidential Information. Any record of City business, including this Agreement, 

related records, and City Data, is a public record under the Washington Public 
Records Act, codified at chapter 42.56 RCW (“PRA”). City may be required to disclose 
this Agreement or related records, including records in Contractor’s possession, 
pursuant to a public disclosure request. City will provide third-party notice to 
Contractor before disclosing records. Public records may be subject to exemptions 
from disclosure under the PRA. City agrees to withhold its release of the requested 
records in dispute for a reasonable amount of time (approximately 10 days) to allow 
Contractor an opportunity to seek judicial protection pursuant to RCW 42.56.540 as 
adopted or amended. 

8.2 Public Disclosure Compliance. City will comply with the PRA in its receipt of and 
response to any public disclosure request for responsive records related to this 
Agreement, subject to applicable exemptions. Under RCW 42.56.060, City will have 
no liability to Contractor for disclosure of Contractor information acting in good 
faith pursuant to its obligations under the PRA. 

8.3 Subpoenas. If either Party receives a subpoena requiring the disclosure of the other 
Party’s information, that Party will notify the other party and provide a reasonable 
time for the affected party to obtain a protective order prior to disclosing 
information. If a Party is prohibited by a court with jurisdiction over the matter from 
disclosing the subpoena, that Party will provide only the specific information 
required to be released under the subpoena on the advice of counsel. 

8.4 City Data Confidentiality. Notwithstanding Section 8.1-3, Contractor will maintain 
the confidentiality of all City Data in its possession in conformance with Section 8. 

9. STANDARD OF CARE:  Contractor shall exercise the degree of skill and diligence 
normally employed by consultants in the same industry, performing the same or 
similar services. Contractor will re-perform any Services that breach this provision 
at no cost to City. 

 
10. DISPUTE RESOLUTION:  City and Contractor agree to negotiate in good faith for a 

period of 30 days from the date of notice of all disputes between them prior to 
exercising their rights under this Agreement or under law. All disputes between City 
and Contractor not resolved by negotiation between the Parties may be mediated 
only by mutual agreement of both Parties. If not mutually agreed to resolve the 
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claim by mediation, the claim will be resolved by legal action. The Parties agree 
that if litigation is necessary to enforce any of the provisions of this Agreement, 
each party shall pay all of their own attorney fees and costs related to the litigation. 

 
11. TERMINATION FOR CONVENIENCE:  City may terminate this Agreement at any time for 

convenience.  City will pay Contractor for all Services completed up to the date of 
termination for convenience.  A decision by City to terminate for convenience does 
not waive any legal rights City has to enforce the Agreement. 

 
12. TERMINATION FOR MATERIAL BREACH:  If Contractor materially breaches by failing 

to perform any of the obligations of the Agreement, including violating any law, 
regulation, rule, or ordinance applicable to this Agreement, or becomes insolvent 
or declares bankruptcy, or makes an assignment for the benefit of creditors,  
Contractor shall not be entitled to receive any further payments under the Agreement 
until the Services are completed to City’s satisfaction. City may provide Contractor a 
cure period in its sole discretion or may terminate the Agreement and, at City’s 
option, obtain performance of the Services elsewhere. 

 
13. INDEMNIFICATION:  Contractor shall indemnify, defend, and hold harmless City and 

its officers, councilmembers, commissioners, employees, volunteers, and agents, 
from any claim, liability, loss, cost, expense, suit, and damages, including 
reasonable attorney’s fees and consulting fees arising from (a) a third party claim 
for intellectual property infringement relating to the Contractor’s Services or the 
Deliverables; (b) Contractor’s negligence or willful misconduct; (c) Contractor’s 
material breach of the Agreement; (d) Contractor’s non-compliance with applicable 
law; (e) a third-party Washington Public Records Act claim involving Contractor 
information; and (f) Contractor’s court action to enjoin release of Contractor 
information under the Washington Public Records Act.  

 
City will promptly notify Contractor of a claim under this Section 13 and will provide 
reasonable cooperation to Contractor in the defense of the claim. Contractor will 
have control over defense and settlement of the claim, except that Contractor will 
not enter any settlement or related agreement without City’s prior written consent. 
Notwithstanding the preceding sentence, City may participate in the defense or 
settlement of any claim with counsel of its own choosing. 

 
Solely for negligence indemnification claims under (b) above, if Contractor is 
providing architectural, landscape architectural, engineering, or land surveying 
services as the Services under this Agreement, and Contractor and City are 
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concurrently negligent, then Contractor will be required to indemnify City only to 
the extent of Contractor’s negligence and will have no obligation to indemnify City 
for City’s sole negligence, pursuant to RCW 4.24.115.  
 
If Contractor or Contractor’s employee is a licensed architect, professional 
engineer, land surveyor, or landscape architect and the Services are related to a 
construction project, Contractor expressly waives its industrial insurance immunity 
under the Washington Industrial Insurance Act Title 51 RCW. Contractor 
acknowledges this waiver has been mutually negotiated and the Parties desire to 
incorporate this waiver pursuant to RCW 4.24.115(1)(b).   

 
14. INSURANCE:  Contractor shall maintain liability insurance for all claims for damages 

to the City, persons or property that arise from Contractor’s performance during the 
Term of this Agreement. 

 
Contractor shall maintain the following insurance coverage. 
 

COVERAGE LIMITS OF 
LIABILITY 

I. Commercial General Liability:  
Policy shall include Bodily Injury, Property Damage, Personal Injury 
and Broad Form Contractual Liability 

 

Each Occurrence $1,000,000 
General Aggregate Per Occurrence $2,000,000 
Products & Completed Operations Aggregate $2,000,000 
Personal and Advertising Injury $1,000,000 
Blanket Contractual Liability $1,000,000 

II. Commercial Automobile Liability  
Policy shall include Bodily Injury and Property Damage for any 
owned, hired, and/or non-owned vehicles arising from the 
performance of this Agreement. 

 

Combined Single Limit $1,000,000 
III. Workers' Compensation (applicable to the State of Washington)  
Per Occurrence  

Employer's Liability $1,000,000 
Disease Each Employee $1,000,000 
Disease Policy Limit $1,000,000 
Each Claim $1,000,000 
Annual Aggregate $1,000,000 

IV. Umbrella Liability  
 $2,000,000 
V. Professional Liability  
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Policy shall include coverage for all claims for damages to person or 
property arising from the performance of this Agreement. $1,000,000 

 
In addition to the coverage and limits listed above, the Contractor’s insurance must  
contain the following: 

 
a. Compliance with other Insurance Policies - Contractor will remain compliant 

with all other insurance obligations it may have pursuant to its personnel or 
applicable law. 

 
b. Coverage Trigger - Contractor’s General Liability insurance must be on an 

“occurrence” basis rather than claims made. This type of coverage must be 
indicated on the Certificate of Insurance. 

 
c. Additional Insured Requirement – For policies in I, II and IV above, the City 

of Vancouver, its Agents, Representatives, Officers, Directors, Elected and 
Appointed Officials, and Employees must be named as additional insureds 
where permissible under applicable law. The required Additional Insured 
endorsements shall be at least as broad as ISO CG 20 10 11 85, or its 
equivalent CG 20 10 07 04 and CG 20 37 07 04 must be included with the 
Certificate of Insurance. 

 
d. Certificates - The City of Vancouver shall be listed on the Certificate of 

Insurance as the Certificate Holder. Contractor will provide the Certificate of 
Insurance to City upon request on an ACORD or comparable form. 

 
All policies shall be issued by an insurance company authorized to do business as 
an insurance company in the State of Washington. 

 
15. RELATIONSHIP OF THE PARTIES. The relationship of the Parties under this 

Agreement is that of independent contractors. Contractor is solely responsible for 
the manner, method, and means of providing the Services. Contractor and its 
employees are not City employees and will not be entitled to or receive any benefits 
under this Agreement. Contractor will pay all Contractor personnel and pay all 
taxes, contributions, and benefits that may be required related to its personnel. 
Neither Party may bind the other except as expressly stated in this Agreement. 

 
16. SUBCONTRACTING:  Contractor may subcontract for Services with City’s prior written 

approval in its sole discretion.  Contractor is solely responsible for its 
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subcontractors’ compliance with this Agreement and will pass through the terms of 
this Agreement to all subcontractors. 

 
17. COMPLIANCE WITH APPLICABLE LAW:  Contractor shall comply with all applicable 

federal, state, and local laws, rules, and regulations (“Applicable Laws”).  Contractor 
shall modify the Services as necessary to comply with Applicable Laws. 

 
18. E-VERIFY:  Contractor shall enter into and register a Memorandum of Understanding 

with the Department of Homeland Security E-Verify program within 60 days of 
executing this Agreement.  Contractor shall ensure all Contractor employees and 
any subcontractors assigned to perform Services under this Agreement are eligible 
to work in the United States. Contractor shall provide compliance verification upon 
City’s request. 

 
19. TITLE VI COMPLIANCE: Depending on the Services Contractor provides, the City may 

use federal funds to compensate Contractor.  If federal funds are used. the City, 
Contractor, and any approved subcontractor must comply with the provisions of 
Title VI of the Civil Rights Act of 1964, (78 Stat. 252, 42 U.S.C. 2000d to 2000d-4) (CRA) 
and the Civil Rights Restoration Act of 1987, Pub. L. No. 100-259, 102 Stat. 28 (1988) 
(CRRA). Contractor must confirm with City whether Title VI is applicable under this 
Agreement. 

 
20. EQUAL EMPLOYMENT OPPORTUNITY:  The City is an equal opportunity employer. 

Contractor shall not discriminate against any of its employees or applicants for 
employment on the basis of race, color, creed, religion, sex (including gender 
identity, sexual orientation, and pregnancy), national origin, citizenship or 
immigration status, age (40 or older), the presence of any sensory, mental, or 
physical disability or the use of a trained dog guide or service animal by a person 
with a disability, genetic information, honorably discharged veteran or military 
status,  or any other class protected by federal, state, or local employment 
discrimination laws. 

 
21. ANTI-KICKBACK. City officers and employees shall not have or acquire an interest in 

the Agreement or solicit, accept, or give any item of value from a person or entity 
with an interest in this Agreement. 

 
22. PERMITS, LICENSES, AND CERTIFICATIONS. Contractor is solely responsible for any 

license, permit or certificate that may be required by any federal, state or local law 
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in connection with the performance of Contractor’s obligations under this 
Agreement, including any business license.  Contractor may contact the State of 
Washington Business License Service (BLS) at: 800-451-7985, 
www.bls.dor.wa.gov/cities/vancouver.aspx or visit the City’s website found at 
www.cityofvancouver.us/businesslicense for assistance with the determination. 

 
23. COOPERATIVE PURCHASING:   The Washington State Interlocal Cooperation Act, 

chapter 39.34 RCW, authorizes public agencies to cooperatively purchase goods and 
services if all parties agree. By executing this Agreement, Contractor agrees that 
other public agencies may purchase goods and services under this Agreement at 
their own cost. City will have no liability or obligation related to Contractor related 
to that separate agency agreement. Therefore, City agrees to allow other public 
agencies to purchase services under this Agreement so long as City is not held 
financially or legally liable for any separate agency services received pursuant to 
the Agreement, and that any public agency purchasing under this Agreement file a 
copy of it in accordance with RCW 39.34.040. 

 
24. DEBARMENT:  Contractor certifies that it is not presently debarred, suspended, 

proposed for debarment, and declared ineligible or voluntarily excluded from 
covered transactions by any federal, state or local department or agency. 

 
25. CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT:  Supplier must agree 

to comply with all applicable standards, orders or regulations issued pursuant to 
the Clean Air Act (42 U.S.C. 7401–7671q) and the Federal Water Pollution Control Act 
as amended (33 U.S.C. 1251–1387). Violations must be reported to the Federal 
awarding agency and the Regional Office of the Environmental Protection Agency 
(EPA). 

 
26. BYRD ANTI-LOBBYING AMENDMENT:  Byrd Anti-Lobbying Amendment (31 U.S.C. 

1352)—Suppliers that apply or bid for an award of $100,000 or more must file the 
required certification. Each tier certifies to the tier above that it will not and has 
not used Federal appropriated funds to pay any person or organization for 
influencing or attempting to influence an officer or employee of any agency, a 
member of Congress, officer or employee of Congress, or an employee of a member 
of Congress in connection with obtaining any Federal contract, grant or any other 
award covered by 31 U.S.C. 1352. Each tier must also disclose any lobbying with non-
Federal funds that takes place in connection with obtaining any Federal award. 
Such disclosures are forwarded from tier to tier up to the non-Federal award. 
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27. PROCUREMENT OF RECOVERED MATERIALS:  Supplier must comply with section 6002 
of the Solid Waste Disposal Act, as amended by the Resource Conservation and 
Recovery Act. The requirements of Section 6002 include procuring only items 
designated in guidelines of the Environmental Protection Agency (EPA) at 40 CFR 
part 247 that contain the highest percentage of recovered materials practicable, 
consistent with maintaining a satisfactory level of competition, where the purchase 
price of the item exceeds $10,000 or the value of the quantity acquired during the 
preceding fiscal year exceeded $10,000; procuring solid waste management 
services in a manner that maximizes energy and resource recovery; and 
establishing an affirmative procurement program for procurement of recovered 
materials identified in the EPA guidelines. 

 
28. NOTICES:  All notices will be hand delivered, certified mail, or sent by electronic mail 

if agreed by the Parties. Notice will be effective when received if hand delivered, on 
the delivery date if certified mail, or when an email is sent. Notice must be 
addressed to the Parties at: 

 
 For the City:     For the Contractor:  
 Anna Vogel     Kelly Kimball     
 City of Vancouver    Brown and Caldwell  
 415 W 6th Street    6500 S Macadam Ave 
 P O Box 1995     Portland, OR  97239 
 Vancouver WA  98668-1995   Email: kkimball@brwncald.com 
 Email: anna.vogel@cityofvancouver.us 
 

Either Party may update its address for notice by giving written notice to the other 
Party. 

 
29. ASSIGNMENT. Contractor shall not assign this Agreement without the express 

written consent of City. Any assignment in violation of this subsection is void. All 
terms of this Agreement are binding on any assignee. 

 
30. ORDER OF PRECEDENCE:  If there is a conflict between the terms of any document, the 

order of precedence is as follows: Amendments to this Agreement; this Agreement; 
City Purchase Orders; Contractor’s responsive proposal to City’s solicitation; and City’s 
solicitation.  The Parties agree that terms included on any Purchase Order or other 
document provided by Contractor are not part of this Agreement. 

 
31. SURVIVAL. Sections 15 - 35 will survive any termination of this Agreement. 
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32. WAIVER. A Party’s waiver of any term of this Agreement must be in writing and 

signed by the Party waiving compliance. 
 
33. THIRD PARTY BENEFICIARIES. There are no third-party beneficiaries under this 

Agreement. 
 
34. GOVERNING LAW:  This Agreement is governed by the laws of the State of Washington 

without regard to its conflicts of laws provisions. Venue for any action arising under 
this Agreement will be the state or federal courts for Clark County, Washington.  The 
Parties waive any claim of inconvenient forum. 

 
35. SEVERABILITY. If a court with jurisdiction over the matter determines any clause of 

this Agreement is unenforceable, it shall revise the clause to reflect the intent of 
the Parties as closely as possible. If revision is not possible, the Court shall strike 
the clause and the remainder of the Agreement will remain in full force and effect. 

 
36. AMENDMENTS:  Any amendments to this Agreement must be in writing and signed by 

all Parties to this Agreement. 
 
37. ENTIRE AGREEMENT:  This Agreement, together with any amendments, is the entire 

agreement between the Parties, and supersedes any other agreement or discussion 
between them, whether written or oral in nature. 

 
38. COUNTERPARTS. This Agreement may be signed in counterparts. Each counterpart 

will be deemed an original and together the separate parts will form one 
Agreement. 
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City and Contractor enter the Agreement as of the Effective Date. 

 
CITY OF VANCOUVER  CONTRACTOR: 
A municipal corporation  Brown and Caldwell 
 
 
 

  

Lon Pluckhahn, City Manager          Signature 
 
 

  

Date  Printed Name /Title 
 
Attest: 

  

 
 
 

 Date 

Natasha Ramras, City Clerk   
 
Approved as to form: 

  

 
 
 

  

Nena Cook, Interim City Attorney   
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6500 S Macadam Avenue, Suite 200  
Portland, OR 97239 
T: 503.244.7005 

 

WWater Station 9 PFAS Treatment System Design Project 
City of Vancouver  

Phase 1 Scope of Work  

January 8, 2024 

Project Overview 
 

Per- and polyfluoroalkyl substances (PFAS) are present in the groundwater at Water Station 9 (WS-9) 
and the City of Vancouver (City) needs to comply with the Environmental Protection Agency’s (EPA) 
PFAS maximum contaminant level (MCL) for drinking water. The City has tasked Brown and Caldwell 
(BC) to provide professional engineering services to design a PFAS water treatment system at WS-9 
located at the Burton Water Works Park at the intersection of NE 39th Street and NE 145th Ave, in 
Vancouver, Washington. This scope of work describes BC (“Consultant”) and the City activities that will 
occur during the WS-9 PFAS Treatment System Design Project (“Project”) for treatment of PFAS in the 
City’s groundwater wells at WS-9. BC will subcontract with Shannon & Wilson for geotechnical, 
Greenworks for landscape architecture, MWA Architects for architecture (as needed), Emerio for 
surveying, and ESA for permitting support. 

Background 

The City owns and operates the third largest state-regulated municipal water system in the State of 
Washington. Vancouver’s source of drinking water is 100% groundwater. There are nine wellfields with 
a total of 40 wells in the City’s system. These wells produce an average daily demand of 27 million 
gallons (MG) serving approximately 280,000 people. The City’s service area covers approximately 72 
square miles incorporating areas within the City limits and extending into unincorporated Clark County.    

WS-9 is a critical water facility and is one of the most productive water sources for the City. The site is 
on a 14.31-acre parcel and contains five groundwater wells with a combined capacity of 9,800 gpm. 
The existing water right at WS-9 is 10,872 gpm. 

Water Station 9 consists of the following major components:  

• 5 groundwater wells with vertical turbine pumps 

• Booster pump station with 10 pumps  

• On-site sodium hypochlorite generation (OSHG) system for disinfectant residual 

• Fluoride dosing equipment  

• 7.0 MG ground level reservoir  

• Standby generators 

Raw water from the five wells flows through two flowmeters: Wells 3, 4 and 5 are piped to one 
flowmeter and Wells 6 and 7 are piped to another. Raw water is then piped to a single transmission 
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main, receives sodium hypochlorite, is fluoridated with sodium fluoride, and flows to the 7.0 MG 
ground level reservoir. Water is then pumped from the reservoir to the Heights High Pressure Zone. A 
summary of the WS-9 wells capacities are included below in Table 1.  
 

Table 1: Summary of WS-9 Well Capacities 

Well Capacity 

3 1,600 

4 800 

5 2,600 

6 2,400 

7 2,400 

TTotal  99,800  

 

The booster pump station at WS-9 consists of 10 split-case centrifugal constant speed pumps that 
draw water from a clearwell beneath the current treatment building. The total booster pump capacity is 
20,000 gpm (2,000 gpm per pump). 

PFAS were first detected in the groundwater at WS-9 in 2021. In 2022, the City hired BC to complete a 
high-level treatment system conceptual layout and cost estimate to understand the feasibility and cost 
of adding PFAS treatment at WS-9. The City also completed rapid small-scale column tests (RSSCT) 
and a pilot test to identify design criteria for full-scale PFAS treatment systems, and the most effective 
filter media for PFAS removal. The results from these tests will be used to inform the proposed 
upgrades at WS-9.  

Approach 

BC will complete the project in three phases: 

 Phase 1: Preliminary Design 
 Phase 2: Final Design 
 Phase 3: Services During Construction 

City decisions on treatment approach and necessary design upgrades in Phase 1 will inform the scope 
of work for Phases 2 and 3. The first phase of the project will include the survey, site evaluation, 
preliminary design, initial permitting tasks including the assessment of the cultural review, land use 
pre-application, funding support, and public outreach.  

BC will meet with the City early on to understand the current and potential funding sources for WS-9 
and outline the compliance requirements and considerations to proactively mitigate potential 
roadblocks. BC will act in a support role to help the City to seek funding opportunities. The City’s 
approach to securing funding involves evaluating and applying for DOH DWSRF and EPA WIFIA funding. 
The City has applied for DWSRF and BC is supporting a letter of interest for WIFIA funding under a 
separate project. 

BC has gained knowledge of the City’s design preferences through the PFAS treatment design project 
for Water Station 14 (WS-14) and the Design Standards TM that BC developed for the City. BC will use 
insights from this previous work to streamline preliminary design and continue developing the City’s 
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PFAS design framework. This effort will provide the basis for selecting the treatment technology and 
solidify needs around pre-purchasing to inform Phase 2.  

Some of the additional key decisions include confirmation of treatment selection and siting evaluation, 
capacity analysis, early procurement evaluation, ancillary improvements that may be needed, and 
method for discharge of rinse water. These decisions will be made in the Treatment Selection and 
Siting Workshop, Capacity and Other Upgrades Meeting, and Early Procurement Meeting. As a part of 
the meetings, BC will conduct an alternatives analysis that looks at trade-offs and impacts of the 
design decisions. Once these decisions are made, sizing criteria will be established and the rationale 
for the decisions will be documented in a Project Engineering Report (PER), including expectations for 
code requirements. BC will then advance the preliminary design deliverables (30% design level) 
including the Preliminary Drawings and a Class 4 cost estimate under Phase 1.  

Phase 2 of the project will include the detailed design and final design efforts to develop construction 
documents, which are estimated to take approximately 8 months based on the design elements listed 
in this scope of work. Additional design elements could be realized through the preliminary design that 
may change this assumption and the subsequent project schedule. Phase 2 will involve development 
of the 60 percent design submittal, land use approval package, and 90 percent design submittal, 
followed by preparation of the 100 percent and final bid documents. BC will also provide bid support. 

Phase 3 will include construction and commissioning services including services during construction 
(SDC) support and on-site construction management and commissioning and start-up support.  

Scope of Work Summary and Work Breakdown Structure  

The BC Team’s scope of services for the WS-9 PFAS Treatment System Design Project is divided into 
the following phases and tasks: 

 
Table 2: WS-9 PFAS Project Design Tasks  

PPhase 1  ––  PPreliminary Design  

Phase 110 

Phase 1 Project Management  

Task 111 Phase 1 Client Meetings 

Task 112 Phase 1 On-going Project Management 

Phase 210 

Phase 1 Site Assessment 

Task 211  Survey and Basemap Preparation  

Task 212 Geotechnical Investigation   

Task 213  Review Site Background Information  

Phase 310 

Conceptual Design 

Task 311   Treatment Selection and Siting Evaluation  

Task 312   Capacity Analysis and Ancillary Upgrades  

Task 313   Rinse Water Discharge Evaluation   

Task 314  Early Procurement Evaluation   

Phase 410 

Project Engineering Report (PER) 

Task 411 Develop Draft PER 

Task 412 Draft PER for DOH 
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Table 2: WS-9 PFAS Project Design Tasks  

Task 413 QA/QC 

Phase 420 

Preliminary Design Drawings and Specifications 

Task 421 Internal Team Meetings and Design Management 

Task 422 Civil 

Task 423 Landscape 

Task 424 Architectural 

Task 425 Structural 

Task 426 Process/Process-Mechanical 

Task 427 Electrical 

Task 428 Instrumentation and Controls 

Task 429 External meetings 

Phase 430 

Preliminary Design Submittal, QA/QC, and Cost Estimating 

Task 431 Preliminary Design Submittal    

Task 432 Cost Estimating  

Task 433  Preliminary Design QA/QC 

 Phase 510 

Permitting & Public Outreach 

Task 511 Funding Compliance 

Task 512 SEPA 

Task 513 Land Use  

Task 514 Community Outreach 

Task 515 DOH Engagement and Coordination  

Phase 810 
Phase 1 Unanticipated Services 

Task 811 Phase 1 Unanticipated Services 

 

This scope of services and level of effort includes the Phase 1 tasks only. Phase 2 will be scoped 
during Phase 1. This scope, schedule, and budget are expressly developed for the completion of the 
deliverables summarized herein for Phase 1. We have assumed input and support from City staff and 
that relevant information and data will be provided by the City. Professional services that may be 
required beyond this scope may require an amendment. Phase 810 is included to cover unanticipated 
services for Phase 1. 
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Phase 1: Preliminary Design  
Phase 1 of the project includes the site assessment, conceptual design, PER, preliminary design, initial 
permitting, and public outreach as detailed in the following phases and tasks:  

Phase 110: Project Management  
This phase covers project management for Phase 1 efforts. 

Tasks 111: Phase 1 Client Meetings  

Activities: project kick-off and external PM meetings 

Assumptions:  

 A project kick-off meeting will be held, in hybrid format with in-person and virtual attendees, for 1.5 
hours. The kick-off meeting will also be used to confirm fundamental design criteria and standards 
to accelerate schedule. Project kick-off is anticipated to be attended by Project Manager (PM), 
Deputy PM, Design Manager, Process-Mechanical Engineer, two Civil Engineers, Electrical Engineer, 
I&C Engineer, and Structural Engineer. At the project kick-off, the following foundational decisions 
will be verified:  
o Design criteria for the two media options  
o No building 

o Level of automation 
o Boom lift for access 

 Key staff from the site assessment team will visit the site for the project kick-off.  

 External PM meetings will be virtual and will occur weekly with a duration of 60 minutes, attended 
by 2 consultant staff. Additional time for meeting prep and circulation of post-meeting materials, as 
necessary, is included in this task budget.  

Meetings:  

 External project kick-off meeting and site visit  
 Weekly virtual PM calls for duration of this phase (not to exceed 5 months). Preliminary design is 

anticipated to be delivered in 4 months.  

City Responsibilities:  

 Participate in project kick-off meeting and site visit 
 Communicate issues that impact project at weekly PM meetings 

Deliverables: 

 Brief meeting agendas  
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Tasks 112: Phase 1 Project Management 

Activities/Approach: Provide management, direction, coordination, and control of all work associated 
with the project schedule, budget, technical quality, and monthly invoices for the project, along with 
project meetings under this phase. This task includes the following activities: 

 Task-level project and staff management  
 Project file management 
 Creation and maintenance of the project schedule 

 Tracking project expenditures versus percent complete 
 Communication and coordination with City staff 
 Monthly progress report and invoice 

 Development of a project management plan (PMP) 
 Development and maintenance of the change management log 

City Responsibilities:  

 Review monthly status reports and supporting project documentation for invoice and payment 
approval 

Deliverables:  
 Monthly progress reports and invoices 
 Project schedule 

Phase 210: Site Assessment  

Task 211: Survey and Basemap Preparation 

Activities: The following activities will be performed by survey subconsultant Emerio Design LLC.  
 Provide prioritized needs for survey effort. 
 Complete survey to prepare a basemap for the treatment improvements with horizontal and vertical 

datum  
 Survey to include:  
o Existing buildings exterior and roof overhangs  

o Property boundaries and easement boundaries, with information on the owner of each property 
and easement in favor of 

o Location and limits of all at-grade features, including but not limited to paved areas, curbs and 
gutters, fences, walls, outside structures, and vegetation 

o Spot elevations and contours of existing grade and existing features 
o Location of existing site underground utilities  

o Electrical and communications lines 
o Location of existing utilities in the right-of-way  
o To support additional sewer connection, NE 145th St. frontage including ground elevations, 

sidewalk, existing utilities and manholes, light poles, hydrants, fencing, and meters   
o To support entrance, ground elevations and existing utilities and manholes 
o DTM/TIN surface with elevations 
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o Existing trees 6” diameter breast height (DBH) and greater on City property and trees on 
adjacent properties where canopy overhangs City property and root zone could be impacted by 
improvements 

 An allowance is included for potholing of critical water utilities on the site  
 Survey location and elevation of geotechnical borings and cultural exploration locations in a 

separate trip  
 Coordinate with other utilities for locates if there are other non-City owned utilities in an easement 

through the site 

Assumptions:  

 BC will use the subconsultant to conduct the site survey. 
Deliverables:  

 BC to develop site survey basemap in Civil 3D format for incorporation into the design.  

Task 212: Geotechnical Investigation  

Activities: 

 Review existing soils data and develop an exploration layout for up to two borings, two test pits for 
infiltration testing, and two shallow Dynamic Cone Penetrometers for pavement design.  

 Develop site exploration plan for DOH SRF funding. 
 Perform infiltration testing in the two test pits.  The infiltration testing will be conducted in general 

accordance with the Small-Scale Pilot Infiltration Test procedure described in Appendix I-C of the 
2021 Clark County Stormwater Manual. 

 Develop a laboratory testing program based on the results of the geotechnical borings and test pits.   
For planning purposes we assume up to 8 grain size analyses, 4 Atterberg limits tests, and 
corrosion testing on two samples (DIPRA plus chlorides).  

 Install a vibrating wire piezometer and one data logger to monitor groundwater levels for up to 6 
months. Data will be collected from the data logger on two occasions. 

 Perform geotechnical analysis and provide recommendations to support:  
o Foundations including both shallow and deep foundations (if required) 

o Meter vault subgrade/backfill/shoring/lateral earth pressures (including traffic surcharge 
pressures)/conceptual dewatering alternatives  

o Pipe bedding/backfill/conceptual shoring and dewatering alternatives   

o Pavement 
o Unfactored infiltration rates of soil 

 Prepare a geotechnical data report (GDR) containing the boring logs and results of the laboratory 
testing.  

 Evaluate the seismic hazards including the seismic site class, liquefaction potential to the depth 
explored, and lateral spread, and potential for surface fault rupture.   
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 Prepare a geotechnical engineering report (GER) containing the results of our geotechnical analyses 
to support design development and the City’s permitting process.  

 Review of geotechnical related plans and specs.  

Assumptions: 

 No contamination will be encountered, and soils can be disposed of at site that accepts clean fill.  
 Test pits will be backfilled with soils from the excavation using minimal compaction. 

 A 275-gallon water tank will be used to complete the infiltration testing.  An on-site water source will 
be available to use to support the infiltration testing and drilling at no expense to subconsultant. 

 Two borings will be advanced to maximum depths of 45 to 75 below ground surface or practical 
refusal using mud-rotary drilling techniques.  

 Traffic loads will be provided by others for pavement design.  
 Structures will have a period of less than 0.5 seconds, and Shannon & Wilson will provide a code-

based design spectrum. No site-specific design spectrum will be required.  
 If liquefaction is identified as a potential hazard, conceptual mitigation strategies will be provided 

and recommendations for shallow and deep foundations (if required). A discussion of conceptual 
ground improvement options can be provided, but our scope does not include final design of 
ground improvement systems.   

 Dewatering and shoring evaluations will be conceptual in nature and the final design will be 
performed by the construction contractor and design professionals retained by the contractor.  

 The City will support utility locates in terms of site access and utility communications. Any utility 
plan drawings shall be provided by the City prior to commencement of our exploration program. 

 The City of Vancouver will provide access to the site and any permit fees required by drilling will be 
paid by others.    

 New structures will not be buried greater than 10 feet in depth.  

Deliverables:  

 GDR, Draft 
 GER, Draft 

 

Task 213: Review Site Background Information  
Activities: 

 Collect and review background information: 
o City will provide best available existing site plans which include the electrical service location 

and other utilities, and data communication. 
o Record drawings for existing WS-9 facilities for all design disciplines  
o Buried utility maps 

o Existing supervisory control and data acquisition (SCADA) communication infrastructure  
o Pump curves for installed pumps 
o Water quality data for WS-9. The City will collect additional samples ahead of this task to confirm 

design criteria for new PFAS treatment system and potential OSHG improvements.  
o Existing on-site sodium hypochlorite generation system and fluoride dosing system design 

information 

o Existing Geotechnical Report(s) 
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Assumptions: 

The City will provide the requested information that is available within 10 days of request in electronic 
format.  

Phase 310: Conceptual Design 
BC will prioritize key decisions in the conceptual design development for City consensus based on 
experience at WS-14. This will include targeted evaluations for treatment train selection and siting, 
capacity analysis, and pre-purchase evaluation. Outcomes will be further documented in the PER. 

Task 311: Treatment Selection and Siting Evaluation  

The City elected for GAC media with the flexibility to switch to IX media in the future at WS-14 and WS-
4. This effort is to confirm whether the same approach should be pursued related to treatment 
selection. 

Activities:    
 Treatment technology selection. Present considerations for GAC vs. IX media for WS-9. Specific 

considerations that are unique to WS-9 will be considered, such as the available site space, 
hydraulic considerations, and number of treatment vessels required.  

 Treatment location within existing process. Present two options to place PFAS treatment after the 
raw water pumps or after the booster pumps, including preliminary process flow diagrams (PFDs), 
and the trade-offs between these two options.  

 Treatment location on the site. Complete early siting evaluation to present two different options for 
PFAS treatment for review and feedback.   

 Pretreatment. Prefiltration is required for IX, but may not be required with GAC based on BC’s 
preliminary reviews of water quality, historical sanding, and guidance from GAC media providers. 
Review additional water quality testing and evaluate the need for prefiltration based on the other 
additional decisions for treatment selection. The required space and access for prefiltration will be 
determined. 

 Rinse Water Storage. City preference for one or two rinse water tanks will be discussed in the 
context of the treatment selection and start-up considerations. This decision may be decided at a 
later meeting.  

BC will lead an in-person Treatment Selection and Sizing Workshop and hold a follow-up virtual call if 
there are any decisions that still need to be informed/decided.   

Assumptions:  

 BC will present the options at the Treatment Selection and Sizing Workshop via a PowerPoint 
presentation one week in advance of the meeting. No technical memorandums (TM) will be 
developed.  

 Architectural: it is assumed that vessels and electrical equipment will be located outside and there 
will be no new building allowance for additional storage, lab sink, and/or office space, etc. 

 Treatment Selection and Siting Workshop will last 2.5 hours in person. A second virtual meeting will 
be held if there is more information necessary to make an informed decision. Both meetings will be 
attended by 5 consultant staff.  

 Any conceptual layouts will be markups of existing site plan in Bluebeam, prepared in PDF format, 
and presented during the meeting. 
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Deliverables:  

 Treatment Selection and Siting Presentation (1 week ahead of meeting) 

 Treatment Selection and Siting Workshop (in-person) 
 Second Treatment Selection and Sizing Meeting (potential – virtual) 
 Meeting minutes documenting key decisions for each meeting 

Task 312: Capacity Analysis and Ancillary Upgrades 

Activities: This task will identify any current or future actions necessary to support the operation of the 
PFAS treatment system and meet the City’s production goals. This will involve the following activities:  

 Provide design recommendations for modifications, assess their criticality for immediate 
implementation within the project, or determine if they can be deferred as a capital improvement 
project 

 Chemical dosing analysis: confirm need to relocate existing chlorine and fluoride injection points. 
Determine if existing chlorine chemical dosing location could be leveraged for perchlorinating to 
reduce biological fouling.  

 OSHG system upgrades: based on findings of analysis, site visit, condition assessment, and 
feedback from the City, determine need of implementing reverse osmosis (RO) pre-treatment 
upstream of the OSHG system and if major components of the existing OSHG should be replaced or 
upgraded. 

 Hydraulic Assessment: Both GAC and IX technologies will remove PFAS, but these technologies add  
hydraulic losses. This task will involve the following activities:  
o Update BC Fathom hydraulic modeling completed as a part of the PFAS Treatment Feasibility 

Study and WS-14 to confirm that the current well pumps need to be upgraded (four of five well 
pumps were estimated to need upgrades). 

o Media Backwash/Flushing Design: Treatment media cleaning is an important consideration for 
either GAC or IX design. The existing distribution system pressure can be used as the supply to 
either backwash (GAC) or forward flush (IX). For GAC systems, the backwash design is an 
important consideration. This task will involve the following:  
 Evaluate system pressure to determine feasibility of backwash supply from system pressure 

or if additional pumping capacity and storage volumes are needed. 

 Booster Pumps: Assess condition of existing booster pump station and the potential for 
improvements and upgrades.  

 Stormwater: Identify low-maintenance system for site drainage management, in alignment with the 
City preferences for best management practices (BMPs), that can accommodate new structure 
runoff based on infiltration results and soils evaluation completed during the site assessment 
phase.  

 Site Improvements: Present site improvement upgrade alternatives for truck access to WS-9 from 
NE 39th street. Discuss the City’s preferred layout to access key facilities throughout the site.  

 Electrical: Assess if the new loads, as defined by the process mechanical improvements defined 
above,  can be supported  by existing standby generators or if upgrades are required. Confirm if 
overall electrical system upgrades (normal utility power) are triggered by the process mechanical 
upgrades defined above.   

 Control System Upgrades: Determine where upgrades are required (due to age, compatibility with 
recent WS-9 system upgrades, or to assist the City with standardization) to the existing control 
system. A component of the control system upgrade will include site security upgrades which shall 
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include access improvements as well as the addition of camera systems.  These recommended 
upgrades will be discussed with the City and advanced to design stage, as requested by the City.  

Assumptions:  

 Cut sheets, electrical loads and one-line diagrams for existing equipment will be provided by the 
City.   

 Two virtual, 2-hour meetings will be held and attended by up to 7 consultant staff.  
 Any layouts and diagrams will be prepared/marked up using existing record drawings in Bluebeam 

PDF and presented at a planning level during the meeting. 

Deliverables:  

 Capacity Analysis and Ancillary Upgrades meeting agenda and minutes.  
 Electrical, Instrumentation, and Control Workshop and meeting minutes.   

Task 313: Rinse Water Discharge Evaluation  
Activities: This task aims to determine the City’s preferred approach for management and discharge of 
rinse water from the PFAS treatment system. The anticipated approach will be to design one or more 
rinse water tanks to settle solids and discharge to the City’s sewer system. This task will involve the 
following activities: 

 Review lessons learned and design standards established by WS-14 and WS-4.  
 Evaluate rinse water storage, pretreatment, and pumping needs. 
 Explore the option to discharge to stormwater through a WTP General Permit to discharge to an 

infiltration basin for surface dispersion  
 Confirm infiltration basin feasibility based on site-specific soils evaluation. Task to be completed in 

tandem with Task 212. 

Assumptions:  

 Discharge location will be finalized in Phase 1. 
 Two meetings will be held as virtual, 1-hour meetings, and attended by 5 consultant staff.  

 If sewer discharge is preferred, a second meeting will be attended by a representative from the City 
sewer department that can provide feedback on the proposed design approach. 

Deliverables:  

 Two Rinse Water Discharge Design Meetings minutes and agendas 

Task 314: Early Procurement Evaluation  
Activities: This task will focus on supporting the City in evaluating pre-purchasing equipment based on 
led times from equipment vendors and funding restrictions. This will involve the following activities: 

 Develop equipment list with long lead times based on the findings from Tasks 311, 312, and 313. 
 Assess if electrical service upgrades are required and develop upgrade plan with Clark Public 

Utilities (CPU) to minimize schedule impact.  

 Evaluate pre-purchasing approaches, such as a separate bid package(s) or developing a master 
services agreement with a manufacturer that complies with funding requirements 

 Coordinate with funding staff on compliance of pre-purchase options 

 Assess benefits and risks of different approaches based on estimated equipment lead times, long-
term standardization, and estimated contractor mark-up. 
o Team will assess specifically vessels, media, rinse water tank, electrical equipment, pumps and 

motors.  
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 Hold pre-purchasing meeting 
Assumptions:  

 Pre-purchasing meeting will be a virtual, 2-hour meeting, attended by 4 consultant staff.  
 Meeting with CPU will be a virtual, 1-hour meeting, attended by 4 consultant staff.  

Deliverables:  

 Pre-purchasing Evaluation TM  

 Preparatory materials and meeting minutes for the pre-purchasing meeting with the City and 
electrical service meeting with CPU.  

Phase 410: Project Engineering Report (PER) 
During this phase, BC will develop a PER for DOH approval. The PER document will serve as a basis of 
design, documenting the decisions in Phase 310.  

Task 411: Develop Draft PER   
Activities:  The primary focus of this PER will be design documentation including the rationale for 
design decisions, including the following:  

 An overall conceptual equipment layout on the site 
 Preliminary construction sequencing plan for equipment installation  
 Mechanical design criteria, including PFAS treatment system, rinse water handling, and piping and 

discussion of pumps and motors, piping and valves  
 Structural design criteria, including codes and standards, design loads, seismic design 

requirements, safety factors, and materials. 

 Electrical design criteria, including utility power supply, back-up power supply, site lighting, 
equipment, telemetry, and controls. 

 Instrumentation and control (I&C) design criteria including level of automation, instruments and 
hardware, local and remote networking with existing SCADA.  

 Site security improvements and subsequent design criteria. 
Assumptions:  

o The document and format will largely follow the PER submitted to the City and DOH for WS-14. 
o PER meeting with City will be a virtual, 1-hour meeting.  

Deliverables:  

 PER, Draft for City Review 
 PER discussion meeting agenda and minutes 

Task 412: Draft PER for DOH  
Activities:   

 Address City comments on Draft PER 

 Incorporate any changes from preliminary design document feedback from City 
Assumptions:  

 DOH meeting will be a virtual, 1-hour meeting.  

Deliverables:  

 PER, Draft for DOH Review 
 DOH PER Discussion Meeting agenda and minutes 

Page 249 of 372



WS-9 PFAS Design Project - SOW
 

 13 

1_WS9 PFAS_Phase1_Scope_Final_20250108 

Task 413: QA/QC  
Activities:  Review PER and revisions by qualified, senior subject matter experts (SMEs).  

Phase 420: Preliminary Design Drawings and Specifications   
Activities/Approach: Once the conceptual design work and Draft PER are complete, BC will proceed 
with developing preliminary design documents. The preliminary design submittal will involve the 
following design activities, based on the listed activities and assumptions: 

 Drawings will be prepared using BC CAD standards with the exception of the cover sheet. A 
combination of Revit and AutoCAD version 2023 will be used.  

 Refer to Attachment A for a list of the anticipated Drawings to be provided with the Preliminary 
Design package.  

 The City will provide a list of standard or preferred manufacturers for major equipment identified in 
Task 412. 

 Each discipline lead will attend an internal kick-off meeting and select staff will complete a site visit 
(civil, process-mechanical, I&C/electrical, structural, and landscape architect) to capture 
information not previously covered in the kick-off meeting site-visit and to confirm design approach.  

 List of anticipated specifications to be developed during Phase 2. Develop draft specifications for 
pressure vessel, treatment media, and major pump upgrades.  

Preliminary Design Assumptions:  

 A new building for the PFAS treatment equipment was not included for this preliminary design 
phase to reduce design and construction costs. 

 Preliminary Design Review Workshop will be in a hybrid format, with in-person and virtual 
attendees, and last 2.5 hours for up to 10 Consultant staff.  

Preliminary Design Deliverables:  

 Preliminary design drawings  
 Technical specifications table of contents 

 Technical specification for pressure vessel, media, and major pump upgrades 
 Preliminary Design Review Workshop 

Task 421: Internal Team Meetings and Design Management Coordination 

Activities:  

 Weekly internal Team Meetings 
 Design Management and Coordination  

 Building Information Modeling (BIM)/CAD Management and Coordination  
o Produce BIM Execution Plan (BxP) describing CAD and modeling goals 
o Set-up of drawing package general sheets, and coordination between designer leads. 

o Bi-weekly designer coordination meetings over 1.5 months 
o Modeling for placement of equipment layout for PFAS Facility.   
o 3D model development to facilitate internal design reviews, and presentation to the City. 

 Assumptions:  

 Internal kick-off meeting: 1 hour 
 Up to 20, 1-hour internal weekly design team meetings 
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Task 422: Civil 

Activities:  

 Develop the site layout, including conceptual yard piping, site drainage, and slopes, based on the 
project requirements identified in the PER. 

 Prepare preliminary civil design of new access road to the new PFAS treatment system that is 
capable of handling a media slurry truck 

 Prepare preliminary civil drawings for the 30 percent design submittal 

 Prepare preliminary drainage plan 
 Identify construction constraints, sequencing and lay-down areas. 

Assumptions:  

 Preparation of technical specifications will not be provided. 

 Preliminary plan for site landscaping to be coordinated between civil discipline and landscape 
architect  

 Street improvements in the ROW, curb and gutter, a driveway, or pavement is not required. 

 The new pollution generating surface will be over 5,000 square-feet and will therefore require a 
SWPPP, a drainage Technical Information Report, and stormwater treatment BMPs for site runoff.  

 No changes to pedestrian and vehicular access to the existing buildings will be provided.  

Task 423: Landscape 

Activities: 

 Support pre-application meeting materials. 

 Prepare plan for landscape, which is documented in PER.  
 Prepare preliminary landscape planting plan for the preliminary design submittal.  
 Identify preliminary irrigation point of connection.   

 Develop a tree plan to identify species, native, healthy, remove, keep, etc. 

Assumptions: 

 Tree survey to include location and species of existing trees with 6” diameter breast high (DBH) and 
greater. 

 Preparation of technical specifications will not be provided.  
 Preliminary plan for site landscaping to be coordinated between civil discipline and landscape 

architect.  

Task 424: Architectural  

Activities:  

 No activities are anticipated. Proposed equipment will be constructed outside or inside existing 
buildings.  

Task 425: Structural 

Activities:  

 Review geotechnical findings under Task 213 as available 
 Preliminary design of new concrete foundation slab for PFAS Treatment Area  

 Preliminary design of new concrete foundation slab for two rinse water storage tanks 
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Assumptions:  

 No building will be designed to house PFAS treatment equipment.  

Task 426: Process/Process-Mechanical 

Activities:  

 Develop treatment system design concept. The preliminary design drawings will be based on the 
decisions from Phase 310. 

 Develop 3D model for the GAC or IX treatment system  
 Chemical dosing: based on the findings from Task 320, potentially design reverse osmosis (RO) 

pretreatment upgrades for the OSHG system, relocate existing chlorine and fluoride injection points, 
and provide discussion and recommendations on perchlorinating to reduce biological fouling.  

 Prepare bottom half of P&IDs. 
 Advance equipment selection, sizing calculations, hydraulic modeling from conceptual design. 

 Prepare process control narratives. 
 Prepare preliminary process/mechanical drawings for the preliminary design submittal  
 Prepare draft specifications for primary design elements including pump upgrades, pressure 

vessels, and media. 

Assumptions:  

 Distribution system can provide backwash flow, which will range from 400 to 1,200 gallons per 
minute (gpm), so no backwash pumps are required.  

 District’s asset numbering system used for WS-14 will be used on this project. 
 Well pump upgrades for four well pumps are assumed. No upgrades for the booster pumps are 

included. 
 No building mechanical or plumbing activities are anticipated in Phase 1. 

Task 427: Electrical  

Activities:  

 Review existing facility record drawings and electrical diagrams. 
 Review electric utility service records. 

 Conduct site visit to confirm power distribution systems for the existing WTP facilities and loads, 
and confirm existing one-lines, electrical equipment ratings and capacities, and demolition impacts.  

 Provide code review of existing electrical system. 

 Determine electrical requirements for new PFAS Treatment system, potential OSHG improvements, 
and potential pump upgrades. Determine best way to power new and existing equipment and 
advise on recommended improvements. 

 Determine if existing backup generators are adequate to support the additional loads. 
 Determine if existing electrical services are adequate to support the additional loads. 
 Develop preliminary design criteria for electrical as part of PER. 

 Develop preliminary electrical one-line drawing. 
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Assumptions:  

 No electrical power system modeling or coordination/arc flash studies are included as part of this 
electrical scope.   

 Existing utility maximum demand meter readings obtained from the City power utility for the prior 
24 months will be provided to the consultant by the City. In addition, 30-day, demand meters may 
be requested to be installed on existing electrical distribution equipment, as determined by the 
consultant during preliminary design, and installed by the City’s electrician. 

 A preliminary site and lighting plan will be provided.  
 No sound modeling will be performed in Phase 1 of this scope of work. If the generator requires 

replacement, then sound modeling will be incorporated into Phase 2. 

 The site has two generators: one for the well pumps and one for the booster pumps. 
 The site has three electrical services: two for the well pumps and one for the booster pumps. 

Task 428: Instrumentation & Controls 

Activities: 

 Determine any City preference for instrumentation and controls (I&C) as part of the PER and 
prepare specification sections required for Phase 2.  

 Determine communication requirements for PFAS system to interface with City’s existing SCADA 
system as part of developing preliminary SCADA communication network drawing. 

 Develop preliminary design criteria for I&C and confirm what will be automated versus manual as 
part of the PER. 

 Determine location of PFAS treatment control system as part of developing preliminary SCADA 
communication network drawing. 

 Determine City’s preferences for site security and remote monitoring as part of the PER and 
prepare specification sections and network drawing if required for Phase 2.  

 Develop preliminary SCADA communication network drawing 
 Develop preliminary process control descriptions as part of the PER and further detail as a 

specification section in Phase 2.  

 Develop preliminary P&IDs for PFAS treatment system.  

Assumptions: 

 No SCADA integration programming work is envisioned for this project. The City will leverage their 
local system integrator for all programming and graphic development. 

 Not all P&IDs will be in Phase 1. Phase 1 will target preliminary P&IDs that are required by 
Process/Process-Mechanical. The electrical interconnection from field device to SCADA will not be 
shown until Phase 2. 

 PFAS Treatment control system will be PLC based on Siemens and may be a standalone PLC similar 
to previous projects (WS14) with networking into the site existing control system.  

 Workshops will be a virtual, 1-hour meeting, attended by 3 consultant staff.  

 Development of a site security network diagram if required will be provided as part of drawings for 
Phase 2.  
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Task 429: External Meetings 

AActivities: 
 BC will facilitate a 2.5-hour workshop to discuss design progression with the City. The meeting will 

be held in-person with some team members attending virtually.  

 BC will hold an asset naming convention and P&ID meeting that will be a virtual, 1-hour meeting, 
attended by 4 consultant staff. 

Assumptions: 
 Workshop attendees from BC will include 5 BC staff.  

 An Asset Naming/P&ID virtual meeting will include 4 BC staff.  
 A total of twenty-four (24) additional hours has been assumed for various discipline leads for 

meeting participation on an as-needed basis. 

Deliverables:  

 Preliminary Design Workshop agenda and minutes 
 Asset Naming/P&ID Meeting agenda and minutes 

Phase 430: Preliminary Design Submittal and Cost Estimating 

Task 431: Preliminary Submittal Development 

Activities: 

 Prepare submittal package for City review 

Assumptions: 

 Refer to Attachment A for the Preliminary Design Drawing List and Specifications  

 At the conclusion of the Preliminary design review, no changes are expected to the major 
equipment sizing and locations.  

 City comments will be received within 10-working days as one set of comments. 

 Comments will be resolved and incorporated into the intermediate design submittal.  
 Submittals will be electronically delivered pdf files. 

Deliverables:  

 Preliminary Design Documents as defined in Attachment A 

 Comment response log to preliminary design comments from the City 
 Phase 2 scope of work, schedule, and budget 

Task 432: Preliminary Cost Estimate 

Activities: 

 Develop a Class 4 opinion of probable construction cost (OPCC), as defined by the Association for 
the Advancement of Cost Engineering International (AACEI). The expected accuracy of this Class is 
from -30 to +50 percent. 

Assumptions:  

 BC will use preliminary equipment quotes where available for major equipment. 

Deliverables:  

 Class 4 Opinion of Probable Construction Cost and Basis of Estimate Memo 
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Task 433: QA/QC  

Develop and implement a quality assurance/quality control (QA/QC) program to review calculations 
and work products from the project. Based on the Quality Management Plan, provide appropriate 
calculation and deliverable QA/QC reviews by in-house, senior staff members. Incorporate internal and 
City review comments to prepare and complete final work products. 

Activities: 
 Senior review of preliminary design package 

Phase 510: Permitting and Outreach 
This phase will support the land use permitting, funding compliance, and community engagement.  

Task 511: Funding Compliance  

Activities: 

 Support City staff as requested to obtain funding and meet funding requirements through sources 
such as the Environmental Protection Agency (EPA) Water Infrastructure Finance and Innovation Act 
(WIFIA) and Department of Health (DOH) Drinking Water State Revolving Fund (DWSRF). 

 If the decision is to move forward with some type of pre-purchase agreement, the City may need to 
confirm documentation requirements, integration of federal requirements into any pre-purchasing 
approaches and if sole sourced, identify what will be required to keep eligible. BC is available to 
support the pre-purchase agreement as requested.  

Assumptions: 

 Funding assistance effort to be not greater than 40 hours 

 BC will act in a supporting role for City staff  
 Support meetings with funding agencies 

Deliverables:  

 Funding meetings’ presentation and meeting minutes. 

Task 512: Permitting Matrix and SEPA  

Washington’s State Environmental Policy Act (SEPA) (RCW 43.21) requires local and state agencies to 
consider possible environmental impacts in their decision-making processes.  A SEPA determination on 
whether environmental impacts are significant must be made by the City of Vancouver Community 
Development Department prior to issuing permits for the project, and that determination is also 
needed in order for WADOH to complete its environmental review for State Revolving Fund funding. 

The following outlines a scope for ESA to complete a Draft SEPA Environmental Checklist during Phase 
1 of the WS9 PFAS treatment project, based on the preliminary design.  This would help ensure that 
the required environmental considerations are addressed in the preliminary design phase.  A Final 
SEPA Checklist and SEPA Determination would be completed in Phase 2, as design detail advances 
and in support of the permitting process in Phase 2.   

Activities: 

 Complete background research and identify the necessary project permits through 
communication with state and City of Vancouver permit contacts. 

 Develop a draft permitting matrix that summarizes the project project’s applicable state and 
local environmental and land use permit requirements, permit triggers, key scheduling 
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milestones, submittal requirements, permitting contacts, and recommended timing of 
submittals.  

 Coordinate directly with BC project management and design team as needed to fulfill 
environmental requirements and prepare permit matrix.  

 Conduct research and use information from field investigations for other tasks to complete a 
Draft SEPA Environmental Checklist for the project’s preliminary design.   

 Prepare the Draft SEPA Environmental Checklist using the City of Vancouver’s template, which 
is formatted to include the required information stated in WAC 197-11-960 and address 
subject areas including Earth, Air, Water, Plants, Animals, Energy and Natural Resources, 
Environmental Health, Noise, Land and Shoreline Use, Housing, Aesthetics, Light and Glare, 
Recreation, Historic and Cultural Preservation, Transportation, Public Services, and Utilities.   

Assumptions: 
 The duration of Phase I of the project is anticipated to be 5 months. 

 No wetlands or streams are assumed to be on site. No field investigations or site visits are 
included in this scope. 

 No additional traffic studies or counts will be conducted as part of preparing the SEPA 
Checklist documentation. 

 The SEPA Environmental Checklist will be finalized in Phase 2 of the project, when design is 
advanced to a level suitable for permit application submittals.  Comments received from the 
City of Vancouver will be addressed in the Final SEPA Environmental Checklist in Phase 2. 

 The City will prepare and publish a Determination of Non-Significance, based on the Final SEPA 
Checklist (prepared in Phase 2). 

 It is assumed an Environmental Impact Statement will not be required to satisfy SEPA 
review/documentation requirements for this project, and EIS preparation is not included in this 
scope. 

 Cultural resources investigation will be summarized in the Draft SEPA Checklist based on work 
completed under separate tasks/contracts.   

 SEPA review/filing fees will be paid by City of Vancouver in Phase 2.   

 It is assumed the following City of Vancouver land use reviews/permits will be needed: Type I 
Conditional Use Permit; Type I Site Plan Review; SEPA Determination.   

Deliverables:: 
• Draft permitting matrix 
• Draft SEPA Checklist 
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Task 513: Land Use  

Activities:  

 Develop preliminary site plan for pre-application meeting. 
 Develop two-page project narrative. 

 Participate in pre-application meeting  
 Review of post pre-application conference document  
 Response to City comments 

Assumptions: 

 The City will submit the documentation to the Land Use Planning Department. 
 Pre-Application Meeting will be a virtual, 1-hour meeting, attended by 4 consultant staff. 

Deliverables:  

 Develop preliminary site plan for pre-application meeting. 
 Develop two-page project narrative. 
 Pre-application meeting minutes 

Task 514: Community Engagement  

Given the public interest in PFAS, there may be significant interest in the WS-9 design. The BC team 
will use our in-house PFAS rendering and communications teams to support neighborhood meetings or 
additional outreach to the community.  

Activities: 

 Develop materials to communicate proposed design for Neighborhood Meetings, specifically design 
renderings 

 General support to City to develop presentation materials for public outreach and engagement, as 
requested.  

Assumptions: 

 Graphics and presentations support estimated to be not greater than 40 hours. 

 City Council meeting attendance is not required. 
 Consultant staff will not attend Neighborhood Meeting and provide support for meeting materials 

only.  

Deliverables:  

 Presentation materials to include at least one existing site graphic and one site visualization 
graphic/rendering. 

 One handout-type document 

Task 515: DOH Engagement and Coordination  

BC’s approach is to bring DOH along from the beginning to introduce them to the project, meet with 
them around submittal of the PER. 

Activities: 

 Meet with DOH to discuss PFAS treatment design approach 
 Meet with DOH to present preliminary design criteria in a DOH pre-design meeting 
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Assumptions: 

 Initial meeting to discuss any concerns with GAC vs. IX treatment design and introduce design 
schedule. 

 DOH coordination for the 106 determination is accounted for in Task 511. 
 PER to be delivered to DOH as Phase 1 work transitions to Phase 2 work. 

Deliverables:  

 Meeting presentation and minutes 
 

Phase 810: Unanticipated Services 
Objective: Provide budget allowance for potential additional work requested by the City. 

Task 811: Phase 1 Unanticipated Services 

Activities/Approach: To be determined, based on City requests. No work will be completed under this 
task without written direction from the City. The budgeted amount for unanticipated services is as 
provided in Exhibit B. 

Task Assumptions: 

 Brown and Caldwell will prepare a Project Change Request (PCR) describing each additional 
and identifiable task under this allowance. The PCR will include a short description of the 
added scope with budget to be authorized prior to proceeding, unless otherwise directed in 
writing by the City.  

 Effort for this task could include 3D scanning of existing facilities, upgrade of the booster 
pumps, design of the reverse osmosis (RO) system for the OSHG system, or upgrades to the 
existing electrical services or standby generators. An assessment is included above, but not a 
cost for the preliminary design of improvements.  

City Responsibilities: 

 Provide direction and authorization for requested additional work. 

Meetings: 

 To be determined. 

Work Products: 

 To be determined. 
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Schedule 
The first PFAS sample to meet the PFAS maximum contaminant level (MCL) running annual average 
(RAA) occurs in the second quarter of 2028 (April thru June of 2028. The goal is for the PFAS 
treatment system to be online prior to this first RAA sampling.  

Phase 1 of the project is estimated at 5 months with the key deliverables and meeting milestones 
dependent on the notice to proceed (NTP) timing.  The predesign effort is anticipated to take 4 months 
with an additional month for permitting support. Phase 2 (final design) duration is estimated at 
8 months following the preliminary design. Note that some of the permitting and community outreach 
tasks started under Phase 1 will continue under Phase 2. A detailed schedule is provided in 
Attachment B. Phases 1 and 2 of the design is targeting a duration of 12 months 

Budget 
The budget is summarized in Exhibit B. 
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Attachment A 
Proposed Preliminary Drawing List 

Drawing Number Drawing Title 
G-000-001 COVER SHEET 
G-000-002 DRAWING INDEX 
G-000-101 GENERAL NOTES AND SYMBOLS 
G-000-201 ABBREVIATIONS 1 
G-000-202 ABBREVIATIONS 2 
G-000-501 PROCESS FLOW DIAGRAM 
G-000-502 DESIGN CRITERIA SUMMARY 
G-000-503 PFAS TREATMENT HYDRAULIC PROFILE 
G-000-504 RINSE WATER DISCHARGE HYDRAULIC PROFILE 
C-000-001 CIVIL LEGEND AND GENERAL NOTES 
C-000-101 SITE DEMOLITION PLAN 
C-000-102 OVERALL SITE PLAN 
C-000-201 ENGLARGED SITE PLAN 1 
C-000-202 ENGLARGED SITE PLAN 2 
C-000-301 TEMPORARY EROSION AND SEDIMENT CONTROL PLAN 
C-000-302 PAVING PLAN 
C-000-303 GRADING AND DRAINAGE PLAN 
C-000-304 DRAINAGE PLAN 
C-000-401 YARD PIPING AND UTILITY PLAN 1 
C-000-402 YARD PIPING AND UTILITY PLAN 2 
C-000-601 YARD PIPING PROFILES 1 
C-000-602 YARD PIPING PROFILES 2 
L-000-001 TREE REMOVAL AND PRESERVATION LEGEND AND NOTES 
L-000-002 LANDSCAPE LEGEND AND NOTES 
L-000-101 LEVEL II TREE VEGETATION, AND SOIL PLAN 1 
L-000-102 LEVEL II TREE VEGETATION, AND SOIL PLAN 2 
L-000-201 LANDSCAPE PLAN 1 
L-000-202 LANDSCAPE PLAN 2 
S-000-001 STRUCTURAL GENERAL NOTES 1 
S-000-002 STRUCTURAL GENERAL NOTES 2 
S-P01-101 PFAS TREATMENT FOUNDATION PLAN 
S-P01-102 PFAS TREATMENT ENLARGED PLAN 1  
S-P01-103 PFAS TREATMENT ENLARGED PLAN 2 
S-P02-101 RINSE WATER TANK PLAN AND SECTION 1 
S-P02-101 RINSE WATER TANK PLAN AND SECTION 2 
D-000-001 PROCESS GENERAL NOTES, LEGEND, AND SYMBOLS 
D-W04-102 WELL 4 PUMP IMPROVEMENTS PLAN AND SECTION 
D-W05-103 WELL 5 PUMP IMPROVEMENTS PLAN AND SECTION 
D-W06-104 WELL 6 PUMP IMPROVEMENTS PLAN AND SECTION 
D-W07-105 WELL 7 PUMP IMPROVEMENTS PLAN AND SECTION 
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Drawing Number Drawing Title 
D-P01-101 PFAS TREATMENT OVERALL PLAN 
D-P01-202 PFAS TREATMENT ENLARGED PLAN 1 
D-P01-203 PFAS TREATMENT ENLARGED PLAN 2 
D-P01-204 PFAS TREATMENT ENLARGED PLAN 3 
D-P02-101 RINSE WATER TANK PLAN 1 
D-P02-102 RINSE WATER TANK PLAN 2 
D-P01-301 PFAS TREATMENT SECTIONS 1 
D-P01-302 PFAS TREATMENT SECTIONS 2 
D-P02-305 RINSE WATER TANK SECTIONS AND DETAILS 1 
D-P02-306 RINSE WATER TANK SECTIONS AND DETAILS 2 
D-P01-901 3D ISOMETRIC VIEW 1 
D-P01-902 3D ISOMETRIC VIEW 2 
D-P01-903 3D ISOMETRIC VIEW 3 
E-000-001 LEGEND AND SYMBOLS 1 
E-000-002 LEGEND AND SYMBOLS 2 
E-000-003 ABBREVIATIONS AND GENERAL NOTES 
E-000-101 SITE AND AREA LIGHTING PLAN 
E-000-801 OVERALL SITE ONE-LINE DIAGRAM 
E-P01-101 PFAS TREATMENT POWER, CONTROL, AND SIGNAL PLAN 
E-P02-101 RINSE WATER TANK POWER, CONTROL, AND SIGNAL PLAN 

  
E-W04-101 WELL 4 PLAN 
E-W05-101 WELL 5 PLAN 
E-W06-101 WELL 6 PLAN 
E-W07-101 WELL 7 PLAN 
I-000-001 LEGEND AND SYMBOLS 1 
I-000-002 LEGEND AND SYMBOLS 2 
I-000-003 LEGEND AND SYMBOLS 3 

  
I-WO4-101 WELL 4 
I-WO5-101 WELL 5 
I-WO6-101 WELL 6 
I-WO7-101 WELL 7 
I-P01-101 PFAS TREATMENT CONTROL 
I-P01-102 PFAS TREATMENT TRAIN 1 
I-P01-103 PFAS TREATMENT TRAIN 2 
I-P01-104 PFAS TREATMENT TRAIN 3 
I-P01-105 PFAS TREATMENT TRAIN 4 
I-P01-106 PFAS TREATMENT TRAIN 5 
I-P01-107 PFAS TREATMENT TRAIN 6 
I-P01-108 PFAS TREATMENT TRAIN 7 
I-P01-109 PFAS TREATMENT TRAIN 8 
I-P01-110 PFAS TREATMENT TRAIN 9 
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Drawing Number Drawing Title 
I-P01-111 PFAS TREATMENT TRAIN 10 
I-P02-101 RINSE WATER TANK 
I-P02-102 RINSE WATER DISCHARGE 

 
 
Proposed Preliminary Specification List 
 
 
Division 43 – Process Gas and Liquid Equipment 

43 23 62 Variable Speed Vertical Turbine Pumps 

43 31 13.13  Vertical Liquid Pressure Vessel System 

Division 46 – Water and Wastewater Equipment 

46 61 16  PFAS Treatment Media 
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6. 

A RESOLUTION of the City Council of the City of Vancouver approving a contract with 
CRP/Vance 192nd Owner, L.L.C., a Delaware limited liability company (Applicant) for a 12-year 
limited property tax exemption for income-based housing, for the property located near 1320 

SE 192nd Ave, Vancouver WA 98683 (Exhibit A). 
 

Staff Report: 184-25 
 
To: Mayor and City Council 
From: City Manager 
Date: September 8, 2025 
 
Subject 
Multifamily Tax Exemption Certificate - 192nd Ave Apartments 
 
Key Points 

• 12-year income-based multifamily tax exemption application. 
• 222-unit multifamily apartment complex. 
• A minimum of 20% of the total units will be reserved for households with annual incomes at or 

below 80% of median family income. 
 
 
Strategic Plan Alignment 
Housing and Human Needs – meeting basic needs and partnering with organizations to support the 
community. 
 
Economic Opportunity – a place where a wide variety of businesses of all sizes grow and thrive. 
 
Climate and Natural Systems – environmental stewardship and efforts to address climate change to 
ensure a sustainable future. 
 
Present Situation 
The project is located at the NW corner of SE 192nd Avenue and SE 15th Street within the Mill Plain 
Target Area. The applicant is requesting a 12-year multi-family housing limited property tax 
exemption for a new construction, income-based, multifamily housing development. A complete 
application was received prior to the issuance of an occupancy permit for the development. The 
project is under review for compliance with the comprehensive Vancouver plan, zoning regulations 
and building codes. The 10-building project includes 222 units with 419 associated parking spaces. 
The proposed development will include one, two, and three-bedroom units. The total estimated 
development cost is $67.5 million. The project site recently obtained a rezone amendment from R-6 
single-family to R-22 multifamily and is subject to the rezone development agreement under Auditor 
file #6173209. Following the rezone of the site, the City Council voted to add the site to the 
multifamily tax exemption Mill Plain Target area, making the site eligible to apply for the multifamily 
tax exemption program. Four homes are currently on the project site that will be removed to construct 
the apartments.  
  
The applicant is required to rent at least 20% of the total units as income-based housing to 
households with annual incomes at or below 80% of median family income. For reference, the HUD 
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2025 median family income for a two-person household is $79,450. The project has a total of 222 
units; therefore, a minimum of 45 units must be income-based units. The table below shows that the 
income-based unit types will be proportional with the total types of each unit type developed. 
 

Unit Type Market Rate Units Income-Based Units Unit Size 

1-Bedroom 88 18 624-648 

2-Bedroom 24 5 777 

2-Bedroom 89 18 909-937 

3-Bedroom 21 4 1,039 

 222 45  
   
   
Over the 20-year period following construction, the project (with the exemption) is anticipated to 
generate approximately $11.9 million in taxes benefiting all taxing districts (ports, schools, county, 
city, etc.). A total of $2.7 million in taxes will directly benefit the City of Vancouver. The total estimated 
foregone tax revenue for all districts during the exemption is $3.1 million. The forgone taxes specific 
to the City of Vancouver during the exemption would be $1 million. Land value, property taxes, and 
per unit utility taxes will still be collected during the exemption. It is also anticipated that new residents 
will support local businesses during and after the exemption period. 
  
The applicant has designed the project to include the following green building elements agreed to in 
the rezone development agreement recorded under Auditor’s file #6173209. 

A. Buildings shall comply with the Washington Energy Code. 
B. Apartment buildings shall be fully electric, with an exception for water heaters if they are 

shared with multiple units on a single tank and heater system. 
C. EnergyStar appliances, low-flow plumbing fixtures and high-efficiency LED light fixtures shall 

be utilized to the fullest extent possible. 
D. At least 110 parking stalls will be provided with a conduit from electrical panels capable of 

supporting a load to ensure electric vehicle readiness, and at least 22 stalls will have installed 
and operational electric vehicle charging stations. 

E. Outdoor bike racks and a covered bike parking area shall be provided. 
F. Dark sky lighting will be provided to minimize light pollution. 
G. Drought-resistant vegetation and light-colored paving surfaces shall be utilized in open 

spaces.  

 
The property owner must provide information regarding tenant outreach regarding the availability of 
income-based units when advertising the property. 
 
Advantage(s) 

• Adds 222 new multi-family units in the Mill Plain residential target area. 
• Adds 45 units of income restricted rental units for 12 years. 
• Meets City Council climate action goals. 

 
 
Challenge(s) 
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• Estimated value tax exemption revenue for all districts is estimated at $3.1 million. 
• Estimated value tax exemption revenue specific to the City of Vancouver is estimated at $1 

million. 
 
 
Budget Impact 
The residential portion of the property taxes will be exempt for 12 years, however the City will still 
receive taxes from the land value and other revenues from the development, including construction 
materials sales tax, permit fees, and system development charges and impact fees. There will be an 
incremental increase in demand for public services during the 12-year exemption period without full 
associated tax revenues. Following the 12-year exemption period, the property will return to the tax 
base as new construction and the City and other taxing districts will begin receiving the residential 
portion of the property taxes. 
 
Prior Council Review 
February 3, 2025- MFTE target area boundary expansion ordinance public hearing 
 
Action Requested 
On Monday, September 8, 2025, adopt a resolution authorizing the City Manager, or designee, to 
execute a conditional multi-family property tax exemption certificate and take any and all action 
necessary to enforce the terms thereof. 
 
Staff Contact 
Bryan Monroe, Associate Housing Project Coordinator, bryan.monroe@cityofvancouver.us 
 
Attachments: 
1. Presentation 
2. Resolution  
3. Contract 
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192nd Avenue Apts.
MFTE Certificate

Bryan Monroe- Associate Housing Coordinator-
Economic Prosperity and Housing Department

Vancouver City Council 
Public Hearing
September 9, 2025
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Agenda 

• Exemption Option

• Project Details

• Tax Summary

• Additional Information

• Requested Action

2    | MFTE- 192nd Ave Apts.
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MFTE Option Type

3    | MFTE- 192nd Ave Apts

• Market-rate project option with Affordable Housing 
Fee Development Agreement8 year 

• Market-rate project option meeting target area 
minimum density goals

8 year 

• Income-based project with 20% of units for 
households earning up to 80% MFI

12 year 

• Ownership opportunity projects12 year 
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Project Details

222 total units 

45 income-based units

1-bed, 2-bed, 3-bed units

419 parking spaces

2-3 story buildings

Community Building

4    | MFTE- 192nd Ave Apts
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5    | MFTE- 192nd Ave Apts

Estimated discounted present value of construction sales tax, retail 

sales tax, utility tax and property tax over 20 years.

All taxing districts City of 
Vancouver

Net Present Value of future tax revenue*
(20 year)

$11.9 million $2.7 million

Net present value “foregone” tax revenue 
(during exemption period)

$3.1 million $1 million

Net Present Value Benefit $8.8 million $1.7 million

Tax Summary
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Unit Details

6    | MFTE 192nd Ave Apts

Unit Details

Type Av. Size Total MFTE Rent

1 Bedroom 636 88 18 $1,795

2 Bedroom 777 24 5 $2,065

2 Bedroom 924 89 18 $2,265

3 Bedroom 1039 21 4 $2,600

222 45

222 total units

45 income-based units

Unit sizes 636-1,039 SF

HUD 2025 80% median family 

income for a 2-person household 

is $79,450

Page 278 of 372



Green Building Measures

7    | MFTE- 192nd Ave Apts

• Washington Energy Code compliant

• Fully electric buildings

• Energy Star Appliances/ LED lighting/ Low flow

• Dark sky lighting

• Covered outdoor bike racks

• Drought resistant vegetation

• Light colored paving  surfaces
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Requested Action

• Adopt the resolution authorizing the 

City Manager or designee to execute a 

multi-family housing limited property 

tax exemption certificate and take any 

and all action necessary to enforce the 

terms thereof.

8    | MFTE- 192nd Ave Apts
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Thank You 

bryan.monroe@cityofvancouver.us | 360-487-7958

9    | MFTE- 192nd Ave Apts
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RESOLUTION - 1   

[Meeting Date] 

 

RESOLUTION NO. M- [Resolution Number] 

 A RESOLUTION of the City Council of the City of Vancouver approving a contract with 

CRP/Vance 192nd Owner, L.L.C., a Delaware limited liability company (Applicant) for a 12-year 

limited property tax exemption for income-based housing, for the property located near 1320 SE 

192nd Ave, Vancouver WA 98683 (Exhibit A). 

 WHEREAS, the City of Vancouver desires to stimulate new construction of multi-family 

rental housing in specifically designated “Residential Target Areas” to reduce development 

pressure on single-family residential neighborhoods, to increase and improve housing 

opportunities, and encourage development densities supportive of tenant use, and 

 WHEREAS, the City has, pursuant to authority granted under the Revised Code of 

Washington (RCW 84.14), designated various “Residential Target Areas” for the provision of 

limited property tax exemptions for new multi-family residential housing; and 

 WHEREAS, the City has set forth in Chapter 3.22 of the Vancouver Municipal Code 

(VMC) a program whereby property owners may qualify for a “Final Certificate of Tax 

Exemption,” which certifies to the Clark County Assessor and Treasurer that a property is eligible 

to receive a limited property tax exemption; and 

WHEREAS, The Applicant is interested in receiving a limited property tax exemption for 

constructing 222 units of new, multifamily, income-based rental housing within a designated 

“Residential Target Area” identified in Chapter 3.22 VMC; and, 
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RESOLUTION - 2   

WHEREAS, the Applicant agrees to rent at least 20 percent of the total development units 

(45 units) as income-based housing to households with annual incomes at or below 80 percent of 

area median income for the duration of the tax exemption. 

WHEREAS, the Applicant has submitted to the City a complete application for the City’s 

limited tax exemption program outlining a proposed development of new multi-family rental 

housing, to be constructed on property located near 1320 SE 192nd Ave, Vancouver WA 98683, 

Specifically Assessor’s tax lots 177224000, 177224005, 177224010, 177240000, 177238000, 

177239000, 177242000 (Property); and 

WHEREAS, the City has determined that the Applicant’s proposed development can 

satisfy the requirements for a Final Certificate of Tax Exemption. 

 

NOW, THEREFORE, 

 BE IT RESOLVED BY THE CITY OF VANCOUVER: 

Section 1. The MFTE Contract attached hereto as Exhibit B between CRP/Vance 192nd 

Owner, L.L.C., and the City of Vancouver, a Washington Municipal Corporation, is approved. 

Section 2. The City Manager or their designee is authorized to execute the Contract 

attached hereto as Exhibit B. 

 ADOPTED at a regular session of the Vancouver City Council this 8th day of September 

2025. 

________________________ 

Anne McEnerny-Ogle, Mayor 

 

Attest:       Approved as to form: 

 

______________________    _________________________ 

Natasha Ramras, City Clerk    Nena Cook, City Attorney 
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RESOLUTION - 3   

Resolution  

Exhibit A 

Legal Description 

 

Tax lots 177224000, 177224005, 177224010, 177240000, 177238000, 177239000, 177242000 

 

That portion of the Northeast quarter of the Southeast quarter Section 31, Township 2 North, 

Range 3 East, of the Willamette Meridian, City of Vancouver, Clark County, Washington, 

described as follows:  

 

Beginning at Southeast comer of "ALICIA'S GLEN", according to the plat thereof recorded in 

Book "311" of plats at Page 185, records of Clark County, Washington. Said point being the 

North right-of-way of SE 15th Street;  

Thence North 00°49'25" East, along the East line of said "ALICIA'S GLEN" and the East line of 

"HANNA ACRES", according to the plat thereof recorded in Book "31 0" of plats at Page 6 77, 

records of Clark County, Washington, for a distance of 755.75 feet to the South line of said 

"HANNA ACRES"·'  

Thence South 88°25 '43" East, along the South line, for a distance of 585.94 feet to the West 

right-of-way line of SE 192nd Avenue;  

Thence South 00°24' 19" West, along said West line, for a distance of 124.87 feet;  

Thence South 00°27'31" West, continuing along said West line, for a distance of 581.32 feet to 

the North line of the certain strip of land conveyed to the City of Vancouver, Washington by 

Statutory Warranty Deed, recorded under Auditor's file number 3352465, records of Clark 

County, Washington;  

Thence South 46°35'09" West, along said North line, for a distance of 48.40 feet to said North 

right-of-way line of SE 15th Street;  

Thence North 87°45'19" West, along said North line, for a distance of 249.03 feet;  

Thence South 00°50'58" West, along the West line of said strip of land, for a distance of 21.83 

feet to said North right-of-way line of SE 15th Street;  

Thence North 87°46'47" West, along said North line, for a distance of 306.96 feet to the POINT 

OF BEGINNING; 
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RESOLUTION - 4   

Resolution  

Exhibit B 

Contract 

CONTRACT 

for 

MULTI-FAMILY HOUSING LIMITED PROPERTY TAX 

EXEMPTION 

 

 

THIS CONTRACT is entered into this 8th day of September 2025, by and between 

CRP/Vance 192nd Owner, L.L.C., a Delaware limited liability company, (hereinafter referred to 

as “Applicant”), and the CITY OF VANCOUVER, a Washington Charter City of the First Class 

(hereinafter referred to as “City”). 

 

WITNESSETH: 

 

 WHEREAS, the City desires to stimulate new construction of multi-family housing in 

certain designated urban areas in order to reduce development pressure on single-family residential 

neighborhoods, to increase and improve housing opportunities, and to encourage development 

densities supportive of transit use, and 

 

 WHEREAS, the City has, pursuant to authority granted to it under the Revised Code of 

Washington (RCW), designated various Residential Target Areas for the provision of limited 

property tax exemptions for new multi-family residential housing, and  

 

WHEREAS, the City is interested in promoting new housing in the Mill Plain residential 

target area of the City of Vancouver, and 

 

 WHEREAS, the City has, as set forth at Chapter 3.22 of the Vancouver Municipal Code 

(“VMC”), enacted a program whereby property owners may qualify for a Final Certificate of Tax 

Exemption which certifies to the Clark County Assessor and Treasurer that the Applicant is 

eligible to receive a limited property tax exemption, and 

  

 WHEREAS, the Applicant is interested in receiving a limited property tax exemption for 

constructing 222 units of new multi-family residential housing within the a designated Residential 

Target Area identified in Chapter 3.22 VMC, and  

 

WHEREAS, the Applicant agrees to rent at least 20 percent of the total development units 

(45 units) as income-based housing to households with annual incomes at or below 80 percent of 

median family income for the duration of the tax exemption. 

 

WHEREAS, the Applicant has submitted to the City a complete application for the City’s 

limited tax exemption program outlining the proposed development of new multi-family 

residential housing to be constructed on property described in the legal description in Exhibit A 

(Property) for a 12-year market rate tax exemption, and 
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RESOLUTION - 5   

 

WHEREAS, the City has determined that the Applicant’s proposed development outlined 

herein will satisfy the requirements for a Final Certificate of Tax Exemption. 

 

 NOW THEREFORE, the City and Applicant mutually agree as follows: 

 

1. The City agrees to issue the Applicant a Conditional Certificate of Acceptance of 

Tax Exemption. 

 

2. The Applicant agrees to construct on the Property multi-family residential housing 

as described in the most recent site plans, floor plans, and elevations on file with 

the City as of the date of City Council approval of this Contract.  In no event shall 

such construction provide fewer than 222 new permanent multi-family residential 

units. 

 

3. The applicant agrees to implement the green building improvements listed in 

Section 6 of the rezone Development Agreement recorded at Clark County 

Auditor’s File #6143209. Exhibit B  

 

4. The Applicant commits to renting at least twenty percent of the multi- family 

housing units (45 units) as income restricted housing units to households whose 

income is at or below 80% of the median family income adjusted for family size as 

reported by the United States Department of Housing and Urban Development. 

 

5. The Applicant agrees to the following mix of income-based units at all times during 

the exemption period: 

▪ Eighteen 1-bedroom units  (624-648 s.f.) 

▪ Five 2-bedroom units           (777 s.f.) 

▪ Eighteen 2-bedroom units  (909-937 s.f.) 

▪ Four 3-bedroom units       (1,039 s.f.) 

 

6. Applicant / property owner will include information about the availability of 

designated MFTE income-based units in any advertising or marketing for the 

property.  

 
7. The Applicant agrees to complete construction of the agreed upon improvements 

within three years from the of City Council approval of this Contract, or within 

any extension thereof granted by the City. 

 

8. The Applicant agrees, upon completion of the building improvements and upon 

issuance by the City of a temporary or permanent certificate of occupancy, to file 

with the City’s Director of Economic Prosperity and Housing (“Director”) the 

following: 
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(a) A statement of expenditures made with respect to each multi-family 

housing unit and the total expenditures made with respect to the entire 

property; 

(b) A description of the completed work and a statement of qualifications for 

the exemption; and 

(c) A statement that the work was completed within the required three-year 

period or any authorized extension or any extension thereof. 

 

9. The City agrees, conditioned on the Applicant’s successful completion of the 

Property improvements on the Applicant’s filing of the materials described in 

Paragraph 8 above, to file a Final Certificate of Tax Exemption with the Clark 

County Treasurer and Assessor. 

   

10. The Applicant agrees, within 30 days following the first anniversary of the City’s 

filing of the Final Certificate of Tax Exemption, and each year thereafter for a 

period of twelve years, to file a notarized declaration with the Director indicating 

the following: 

(a) A statement identifying the total number of occupied and vacant multi-

family units receiving a property tax exemption; 

(b) A certification that the property continues to be in compliance with this 

Contract, Chapter 3.22 VMC, and Chapter 84.14 RCW; 

(c) A description of any improvements or changes to the property constructed 

after the issuance of the certificate of tax exemption; and 

(d) The total monthly rent for each unit.  

 

11. The Applicant agrees to, annually and each year thereafter for a period of twelve 

years, provide rent rolls that include the unit numbers, unit types and sizes 

(bedrooms/bathrooms), household size, income, rent, and utilities.  

 

12. The applicant agrees to pay the City of Vancouver an annual monitoring fee of 

$500 at the time annual reports are due for the duration of the exemption period. 

 

13. The Applicant agrees to maintain the Property including all improvements in 

compliance with all applicable City codes and requirements. 

 

14. The Applicant agrees to complete and accurate records pertaining to the income 

restricted units for at least six (6) years. The Applicant shall, during regular 

business hours, permit any duly authorized representative of the City, or 

Designee, to inspect the records of the Applicant pertaining to the project units, 

including the Initial and annual project Compliance certifications, and if 

applicable, income documentation of households residing in income restricted 

units in the Project. The Applicant’s failure to maintain such records or failure to 

allow inspection by the City or any duly authorized representative shall constitute 

a material default. Failure to submit the annual declaration identified in Paragraph 
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RESOLUTION - 7   

10 or to maintain adequate records may result in the tax exemption being 

canceled. 

 

15. If the Applicant converts the multi-family residential housing units constructed 

under this Contract to another use, the Applicant shall notify the Clark County 

Assessor and Treasurer and the City Economic Prosperity and Housing Director 

within 60 days of such change in use. 

 

16. The Applicant agrees to notify the Economic Prosperity and Housing Director 

promptly of any transfer of the Applicant’s ownership interest in the site or in the 

improvements made to the site under this Contract. 

 

17. The Applicant agrees that, in each of the five years following the expiration of the 

multifamily tax exemption, increases in the income-based unit rents shall not 

exceed the unit rent in the previous year adjusted by 5% plus the Consumer Price 

Index (Urban Consumers) factor, as defined in VMC 3.08.100. 

 

18. The Applicant agrees to provide financial relocation assistance equal to one 

month's rent within the final month of a tenant's lease expiration under RCW 

84.14.020(8). Tenants must occupy MFTE income-restricted units and qualify as 

low-income households to be eligible for this assistance. 

 

19. The City reserves the right to cancel the Final Certificate of Tax Exemption 

should the Applicant, its successors and assigns, fail to comply with any of the 

terms and conditions of this Contract. Cancellation of the Final Certificate of Tax 

Exemption may subject the Applicant to potential tax liability as further described 

in RCW 84.14; 

 

20. No modifications of this Contract shall be made unless mutually agreed upon by 

the parties in writing. 

 

21. In the event that any term or clause of this Contract conflicts with applicable law, 

such conflict shall not affect other terms of this Contract which can be given 

effect without the conflicting term or clause, and to this end, the terms of this 

Contract are declared to be severable. 

 

22. Applicant agrees that this Contract is subject to the Vancouver Multi-Family 

Housing Tax Exemption set forth at Vancouver Municipal Code, Chapter 3.22. 

 

 

  

Page 288 of 372



 

RESOLUTION - 8   

CITY OF VANCOUVER  CRP/Vance 192nd Owner, L.L.C., a Delaware 

limited liability company 

               By: CRP/Vance 192nd Venture, L.L.C, a Delaware 

limited liability company, its sole member 

 By: Sponsor 192 LLC, its Administrative Member 

  By: Gary G. Vance, Managing Member 

 

______________________________ ___________________________ 

Lon Pluckhahn, City Manager Gary Vance, Managing Member 

  

 

Attest:      Approved as to form:  

 

_____________________________  _____________________________   

Natasha Ramras, City Clerk   Nena Cook, City Attorney   
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RESOLUTION - 9   

CONTRACT EXHIBIT A 

LEGAL DESCRIPTION 

 

Tax lots 177224000, 177224005, 177224010, 177240000, 177238000, 177239000, 177242000 

 

That portion of the Northeast quarter of the Southeast quarter Section 31, Township 2 North, 

Range 3 East, of the Willamette Meridian, City of Vancouver, Clark County, Washington, 

described as follows:  

 

Beginning at Southeast comer of "ALICIA'S GLEN", according to the plat thereof recorded in 

Book "311" of plats at Page 185, records of Clark County, Washington. Said point being the 

North right-of-way of SE 15th Street;  

Thence North 00°49'25" East, along the East line of said "ALICIA'S GLEN" and the East line of 

"HANNA ACRES", according to the plat thereof recorded in Book "31 0" of plats at Page 6 77, 

records of Clark County, Washington, for a distance of 755.75 feet to the South line of said 

"HANNA ACRES"·'  

Thence South 88°25 '43" East, along the South line, for a distance of 585.94 feet to the West 

right-of-way line of SE 192nd Avenue;  

Thence South 00°24' 19" West, along said West line, for a distance of 124.87 feet;  

Thence South 00°27'31" West, continuing along said West line, for a distance of 581.32 feet to 

the North line of the certain strip of land conveyed to the City of Vancouver, Washington by 

Statutory Warranty Deed, recorded under Auditor's file number 3352465, records of Clark 

County, Washington;  

Thence South 46°35'09" West, along said North line, for a distance of 48.40 feet to said North 

right-of-way line of SE 15th Street;  

Thence North 87°45'19" West, along said North line, for a distance of 249.03 feet;  

Thence South 00°50'58" West, along the West line of said strip of land, for a distance of 21.83 

feet to said North right-of-way line of SE 15th Street;  

Thence North 87°46'47" West, along said North line, for a distance of 306.96 feet to the POINT 

OF BEGINNING; 
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CONTRACT EXHIBIT B 

GREEN BUILDING ELEMENTS 

 

 

A. Buildings shall comply with the Washington Energy Code  

B. Apartment buildings shall be fully electric, with an exception for water heaters if they are 

shared with multiple units on a single tank and heater system 

C. EnergyStar appliances, low flow plumbing fixtures and high efficiency LED light fixtures 

shall be utilized to the fullest extent possible 

D. At least 110 parking stalls will be provided with a conduit from electrical panels capable 

of supporting a load to ensure electric vehicle readiness, and at least 22 stalls will have 

installed and operational electric vehicle charging stations 

E. Outdoor bike racks and covered bike parking area shall be provided. 

F. Dark sky lighting will be provided to minimize light pollution 

G. Drought resistant vegetation and light-colored paving surfaces shall be utilized in open 

spaces 
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[Meeting Date] 

 

CONTRACT 

for 

MULTI-FAMILY HOUSING LIMITED PROPERTY TAX 

EXEMPTION 

 

 

THIS CONTRACT is entered into this 8th day of September 2025, by and between 

CRP/Vance 192nd Owner, L.L.C., a Delaware limited liability company, (hereinafter referred to 

as “Applicant”), and the CITY OF VANCOUVER, a Washington Charter City of the First Class 

(hereinafter referred to as “City”). 

 

WITNESSETH: 

 

 WHEREAS, the City desires to stimulate new construction of multi-family housing in 

certain designated urban areas in order to reduce development pressure on single-family residential 

neighborhoods, to increase and improve housing opportunities, and to encourage development 

densities supportive of transit use, and 

 

 WHEREAS, the City has, pursuant to authority granted to it under the Revised Code of 

Washington (RCW), designated various Residential Target Areas for the provision of limited 

property tax exemptions for new multi-family residential housing, and  

 

WHEREAS, the City is interested in promoting new housing in the Mill Plain residential 

target area of the City of Vancouver, and 

 

 WHEREAS, the City has, as set forth at Chapter 3.22 of the Vancouver Municipal Code 

(“VMC”), enacted a program whereby property owners may qualify for a Final Certificate of Tax 

Exemption which certifies to the Clark County Assessor and Treasurer that the Applicant is 

eligible to receive a limited property tax exemption, and 

  

 WHEREAS, the Applicant is interested in receiving a limited property tax exemption for 

constructing 222 units of new multi-family residential housing within the a designated Residential 

Target Area identified in Chapter 3.22 VMC, and  

 

WHEREAS, the Applicant agrees to rent at least 20 percent of the total development units 

(45 units) as income-based housing to households with annual incomes at or below 80 percent of 

median family income for the duration of the tax exemption. 

 

WHEREAS, the Applicant has submitted to the City a complete application for the City’s 

limited tax exemption program outlining the proposed development of new multi-family 
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residential housing to be constructed on property described in the legal description in Exhibit A 

(Property) for a 12-year market rate tax exemption, and 

 

WHEREAS, the City has determined that the Applicant’s proposed development outlined 

herein will satisfy the requirements for a Final Certificate of Tax Exemption. 

 

 NOW THEREFORE, the City and Applicant mutually agree as follows: 

 

1. The City agrees to issue the Applicant a Conditional Certificate of Acceptance of 

Tax Exemption. 

 

2. The Applicant agrees to construct on the Property multi-family residential housing 

as described in the most recent site plans, floor plans, and elevations on file with 

the City as of the date of City Council approval of this Contract.  In no event shall 

such construction provide fewer than 222 new permanent multi-family residential 

units. 

 

3. The applicant agrees to implement the green building improvements listed in 

Section 6 of the rezone Development Agreement recorded at Clark County 

Auditor’s File #6143209. Exhibit B  

 

4. The Applicant commits to renting at least twenty percent of the multi- family 

housing units (45 units) as income restricted housing units to households whose 

income is at or below 80% of the median family income adjusted for family size as 

reported by the United States Department of Housing and Urban Development. 

 

5. The Applicant agrees to the following mix of income-based units at all times during 

the exemption period: 

▪ Eighteen 1-bedroom units  (624-648 s.f.) 

▪ Five 2-bedroom units           (777 s.f.) 

▪ Eighteen 2-bedroom units  (909-937 s.f.) 

▪ Four 3-bedroom units       (1,039 s.f.) 

 

6. Applicant / property owner will include information about the availability of 

designated MFTE income-based units in any advertising or marketing for the 

property.  

 
7. The Applicant agrees to complete construction of the agreed upon improvements 

within three years from the of City Council approval of this Contract, or within 

any extension thereof granted by the City. 

 

8. The Applicant agrees, upon completion of the building improvements and upon 

issuance by the City of a temporary or permanent certificate of occupancy, to file 

with the City’s Director of Economic Prosperity and Housing (“Director”) the 

following: 
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(a) A statement of expenditures made with respect to each multi-family 

housing unit and the total expenditures made with respect to the entire 

property; 

(b) A description of the completed work and a statement of qualifications for 

the exemption; and 

(c) A statement that the work was completed within the required three-year 

period or any authorized extension or any extension thereof. 

 

9. The City agrees, conditioned on the Applicant’s successful completion of the 

Property improvements on the Applicant’s filing of the materials described in 

Paragraph 8 above, to file a Final Certificate of Tax Exemption with the Clark 

County Treasurer and Assessor. 

   

10. The Applicant agrees, within 30 days following the first anniversary of the City’s 

filing of the Final Certificate of Tax Exemption, and each year thereafter for a 

period of twelve years, to file a notarized declaration with the Director indicating 

the following: 

(a) A statement identifying the total number of occupied and vacant multi-

family units receiving a property tax exemption; 

(b) A certification that the property continues to be in compliance with this 

Contract, Chapter 3.22 VMC, and Chapter 84.14 RCW; 

(c) A description of any improvements or changes to the property constructed 

after the issuance of the certificate of tax exemption; and 

(d) The total monthly rent for each unit.  

 

11. The Applicant agrees to, annually and each year thereafter for a period of twelve 

years, provide rent rolls that include the unit numbers, unit types and sizes 

(bedrooms/bathrooms), household size, income, rent, and utilities.  

 

12. The applicant agrees to pay the City of Vancouver an annual monitoring fee of 

$500 at the time annual reports are due for the duration of the exemption period. 

 

13. The Applicant agrees to maintain the Property including all improvements in 

compliance with all applicable City codes and requirements. 

 

14. The Applicant agrees to complete and accurate records pertaining to the income 

restricted units for at least six (6) years. The Applicant shall, during regular 

business hours, permit any duly authorized representative of the City, or 

Designee, to inspect the records of the Applicant pertaining to the project units, 

including the Initial and annual project Compliance certifications, and if 

applicable, income documentation of households residing in income restricted 

units in the Project. The Applicant’s failure to maintain such records or failure to 

allow inspection by the City or any duly authorized representative shall constitute 

a material default. Failure to submit the annual declaration identified in Paragraph 
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10 or to maintain adequate records may result in the tax exemption being 

canceled. 

 

15. If the Applicant converts the multi-family residential housing units constructed 

under this Contract to another use, the Applicant shall notify the Clark County 

Assessor and Treasurer and the City Economic Prosperity and Housing Director 

within 60 days of such change in use. 

 

16. The Applicant agrees to notify the Economic Prosperity and Housing Director 

promptly of any transfer of the Applicant’s ownership interest in the site or in the 

improvements made to the site under this Contract. 

 

17. The Applicant agrees that, in each of the five years following the expiration of the 

multifamily tax exemption, increases in the income-based unit rents shall not 

exceed the unit rent in the previous year adjusted by 5% plus the Consumer Price 

Index (Urban Consumers) factor, as defined in VMC 3.08.100. 

 

18. The Applicant agrees to provide financial relocation assistance equal to one 

month's rent within the final month of a tenant's lease expiration under RCW 

84.14.020(8). Tenants must occupy MFTE income-restricted units and qualify as 

low-income households to be eligible for this assistance. 

 

19. The City reserves the right to cancel the Final Certificate of Tax Exemption 

should the Applicant, its successors and assigns, fail to comply with any of the 

terms and conditions of this Contract. Cancellation of the Final Certificate of Tax 

Exemption may subject the Applicant to potential tax liability as further described 

in RCW 84.14; 

 

20. No modifications of this Contract shall be made unless mutually agreed upon by 

the parties in writing. 

 

21. In the event that any term or clause of this Contract conflicts with applicable law, 

such conflict shall not affect other terms of this Contract which can be given 

effect without the conflicting term or clause, and to this end, the terms of this 

Contract are declared to be severable. 

 

22. Applicant agrees that this Contract is subject to the Vancouver Multi-Family 

Housing Tax Exemption set forth at Vancouver Municipal Code, Chapter 3.22. 
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CITY OF VANCOUVER  CRP/Vance 192nd Owner, L.L.C., a Delaware 

limited liability company 

               By: CRP/Vance 192nd Venture, L.L.C, a Delaware 

limited liability company, its sole member 

 By: Sponsor 192 LLC, its Administrative Member 

  By: Gary G. Vance, Managing Member 

 

______________________________ ___________________________ 

Lon Pluckhahn, City Manager Gary Vance, Managing Member 

  

 

Attest:      Approved as to form:  

 

_____________________________  _____________________________   

Natasha Ramras, City Clerk   Nena Cook, City Attorney   
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CONTRACT EXHIBIT A 

LEGAL DESCRIPTION 

 

Tax lots 177224000, 177224005, 177224010, 177240000, 177238000, 177239000, 177242000 

 

That portion of the Northeast quarter of the Southeast quarter Section 31, Township 2 North, 

Range 3 East, of the Willamette Meridian, City of Vancouver, Clark County, Washington, 

described as follows:  

 

Beginning at Southeast comer of "ALICIA'S GLEN", according to the plat thereof recorded in 

Book "311" of plats at Page 185, records of Clark County, Washington. Said point being the 

North right-of-way of SE 15th Street;  

Thence North 00°49'25" East, along the East line of said "ALICIA'S GLEN" and the East line of 

"HANNA ACRES", according to the plat thereof recorded in Book "31 0" of plats at Page 6 77, 

records of Clark County, Washington, for a distance of 755.75 feet to the South line of said 

"HANNA ACRES"·'  

Thence South 88°25 '43" East, along the South line, for a distance of 585.94 feet to the West 

right-of-way line of SE 192nd Avenue;  

Thence South 00°24' 19" West, along said West line, for a distance of 124.87 feet;  

Thence South 00°27'31" West, continuing along said West line, for a distance of 581.32 feet to 

the North line of the certain strip of land conveyed to the City of Vancouver, Washington by 

Statutory Warranty Deed, recorded under Auditor's file number 3352465, records of Clark 

County, Washington;  

Thence South 46°35'09" West, along said North line, for a distance of 48.40 feet to said North 

right-of-way line of SE 15th Street;  

Thence North 87°45'19" West, along said North line, for a distance of 249.03 feet;  

Thence South 00°50'58" West, along the West line of said strip of land, for a distance of 21.83 

feet to said North right-of-way line of SE 15th Street;  

Thence North 87°46'47" West, along said North line, for a distance of 306.96 feet to the POINT 

OF BEGINNING; 
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CONTRACT EXHIBIT B 

GREEN BUILDING ELEMENTS 

 

 

A. Buildings shall comply with the Washington Energy Code  

B. Apartment buildings shall be fully electric, with an exception for water heaters if they are 

shared with multiple units on a single tank and heater system 

C. EnergyStar appliances, low flow plumbing fixtures and high efficiency LED light fixtures 

shall be utilized to the fullest extent possible 

D. At least 110 parking stalls will be provided with a conduit from electrical panels capable 

of supporting a load to ensure electric vehicle readiness, and at least 22 stalls will have 

installed and operational electric vehicle charging stations 

E. Outdoor bike racks and covered bike parking area shall be provided. 

F. Dark sky lighting will be provided to minimize light pollution 

G. Drought resistant vegetation and light-colored paving surfaces shall be utilized in open 

spaces 
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7. 

AN ORDINANCE related to changes to the City’s Cultural Access Program Ordinance, 
amending VMC 3.45.050 to reflect a change to the percentage allocated to start-up program 

costs and the public school cultural access program. 
 

Staff Report: 185-25 
 
To: Mayor and City Council 
From: City Manager 
Date: September 8, 2025 
 
Subject 
Vancouver Cultural Access Program 
 
Key Points 

• The Vancouver Cultural Access Program was created by City Council in 2024. The program 
provides funding to enhance access to arts, culture, heritage and science throughout 
Vancouver.  

• The current action amends Chapter 3.45 of the Vancouver Municipal Code (VMC) to conform 
to the draft Vancouver Cultural Access Program Policy. 

 
 
Strategic Plan Alignment 
Culture and Heritage – celebrating culture and heritage 
 
Vibrant and Distinct Neighborhoods – a variety of accessible places and spaces 
 
High Performing Government – a government that is reliable, fiscally responsible, equitable, and 
open to compromise 
 
Present Situation 
On December 2, 2024, City Council approved Ordinance M-4481, codified in Chapter 3.45 of the 
Vancouver Municipal Code, which established the Vancouver Cultural Access Program and adopted 
a 0.1% sales tax to fund it. This is a major step forward in expanding public access to arts, culture, 
heritage and science throughout Vancouver. This new revenue source is estimated to generate up to 
$7 million annually for seven years, with the potential for renewal in 2031. Tax collection began April 
1, 2025. 
 
The draft Vancouver Cultural Access Program Policy and the second reading and public hearing for 
amendments to Ch. 3.45 VMC are coming before City Council at the September 15, 2025, City 
Council meeting. Together, the amendments and policy will complete steps needed to establish the 
Vancouver Cultural Access Program and direct staff to build out program details that will allow 
distribution of funds to the community in 2026. 
 
Adoption of the draft Vancouver Cultural Access Program policy requires two amendments to Ch. 
3.45 VMC: 

• VMC 3.45.050 (A)(1): Amend amount reserved for direct and indirect administrative costs from 
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five percent to ten percent of total revenue collected annually. 
• VMC 3.45.050 (A)(2): Amend amount reserved for the public school cultural access program 

from five percent to ten percent of the total revenue collected annually.  

 
Community testimony reflected strong support for this initiative, particularly the focus on bolstering 
local nonprofit cultural organizations through reliable funding. The program builds directly on the 
goals of the Vancouver Culture, Arts & Heritage Plan, which was adopted in 2018. 
 
As required by Ch. 3.45 VMC, the Culture, Arts and Heritage Commission led the development of the 
new program policy. The Commission assembled a task force to: 

• Outline the goals and criteria to guide program formation and evaluation; 
• Define program categories and funding allocations; 
• Establish key processes for application, review, awarding and monitoring. 

 
The City of Vancouver recognizes cultural participation as a public good. The Cultural Access 
Program is designed to remove common barriers like cost, transportation, and accessibility, so that 
more residents, especially youth and underserved populations, can benefit from rich cultural 
experiences. 
 
The Cultural Access Program policy outlines broad public benefits that focus on expanding access 
and engagement, strengthening the cultural ecosystem, driving economic and community vitality, and 
fostering innovation and creativity. The proposed policy outlines a grant program that will equitably 
and strategically distribute the funds collected through the Cultural Access Sales Tax.  
 
Attached with this report is a memo providing more information on comments and questions from City 
Council at the will August 25 work session on this program. 
 
Advantage(s) 

1. The Cultural Access Program is a transformative investment in Vancouver’s future. Studies 
show that communities with robust cultural ecosystems see stronger social ties, higher civic 
engagement and better economic outcomes. According to a 2025 ArtsFund study, these 
communities also experience: 

o Greater volunteerism; 
o Increased voter participation; 
o More community gathering spaces; 
o Lower income inequality. 

2. By investing in arts and culture, the City of Vancouver will help its economy thrive, strengthen 
community bonds and make our city an even better place to live and visit. 

 
 
Challenge(s) 
Timely appropriation of funding for program staff, training resources, and program promotion and 
education is critical to ensure the successful and equitable implementation of the Cultural Access 
Program. 
 
Budget Impact 
The proposed changes to revenue allocations are not included in the current City 2025-2026 Budget. 

Page 300 of 372



The increases, if approved, will have to follow the City’s budget process. The Cultural Access 
Program will be fully funded through the adopted Cultural Access Tax. Initial startup costs for the 
program will be reimbursed from the program funds. 
 
Prior Council Review 

• August 25, 2025 - City Council Work Session 
• June 30, 2025 - Draft Policy Provided for Council Review 
• June 16, 2025 - City Council Work Session 
• May 19, 2025 - City Council Work Session and Memo 
• December 2, 2024 - Council Passed Cultural Access Program Ordinance M-4881  

 
 
Action Requested 
On Monday, September 8, 2025, advance the ordinance on first reading, setting a date for second 
reading and public hearing on September 15, 2025. 
 
Staff Contact 
Stacey Donovan, Cultural Services Manager, David Perlick, Director of Parks, Recreation and 
Cultural Services, stacey.donovan@cityofvancouver.us, david.perlick@cityofvancouver.us 
 
Attachments: 
1. Ordinance 
2. Memo 
3. Vancouver Cultural Access Program Policy Proposal 
 

Page 301 of 372



 

 
ORDINANCE - 1        

09/08/2025 (Date of First Reading) 
09/15/2025 (Date of Public Hearing) 
 

 
 

ORDINANCE NO. M- [Ordinance Number] 
 

 
  AN ORDINANCE related to changes to the City’s Cultural Access Program Ordinance, 

amending VMC 3.45.050 to reflect a change to the percentage allocated to start-up program 

costs and the public school cultural access program. 

WHEREAS, the City of Vancouver created a cultural access program supported by a .01 

sales and use tax through Ordinance M-4881, codified as chapter 3.45 VMC, under RCW 

36.160.030; and 

WHEREAS, chapter 3.45 VMC allocates 5% of cultural access program funds to start-up 

costs and to the public school cultural access program; 

WHEREAS, the Culture, Arts & Heritage Commission has developed the draft Cultural 

Access Plan that the City Council will consider adopting by resolution on September 15, 2025; 

and 

WHEREAS, the draft Cultural Access Plan allocates 10% of cultural access program 

funds to start-up costs and to the public school cultural access program;  

NOW, THEREFORE, 

 BE IT ORDAINED BY THE CITY OF VANCOUVER: 

Section 1. Recitals Adopted as Findings. City Council adopts and incorporates by 

reference the above recitals as the information in SR___________ as finding in support of this 

Ordinance.  

Page 302 of 372



 

 
ORDINANCE - 2        

Section 2. Amendment. Subsection A of Vancouver Municipal Code Section 3.45.050, 

titled “Use of funds – Allocation,” is amended as follows: 

3.45.050 Use of funds – Allocation. 

A.  Moneys collected from the tax imposed under this chapter shall be used solely for the 

purposes authorized by RCW 36.160.110 as follows: 

1.  Start-up program costs, including direct and indirect administrative costs, shall not 

exceed five ten percent of the total annual collected revenue. Eligible costs, including repaying 

any start-up funding provided under RCW 36.160.040 and VMC 3.45.020, shall be reimbursed. 

2.  A total of five ten percent of the annual revenue collected under this chapter is to be 

reserved for the PSCAP as provided in RCW 36.160.100, 36.160.110(4), and VMC 3.45.040. 

The PSCAP shall be established to increase access to cultural activities and programming for 

public school students, including transportation to off-site cultural experiences for all students at 

schools in the city that are located within a school district in which at least 40 percent of the 

district’s students are eligible for the federal free and reduced-price school meals program. 

3.  All remaining funds shall be reserved until such time as provided in subsection C of 

this section. 

Section 3. Severability. If any section, sentence, clause or phrase of this Ordinance 

should be held to be invalid or unconstitutional by a court of competent jurisdiction, such 

invalidity or unconstitutionality shall not affect the validity or constitutionality of any other 

section, sentence, clause or phrase of this Ordinance. 

  

Page 303 of 372



 

 
ORDINANCE - 3        

Section 4. Effective Date. This Ordinance shall be effective 5 days from passage. 

 

DATE OF FINAL PASSAGE at a Regular Meeting of the Vancouver City Council: 

      , 2025. 

 

 SIGNED this ________ day of _________________________, 2025. 

 
 
       _________________________________ 
       Anne McEnerny-Ogle, Mayor  
 
 
Attest:        
 
 
_________________________________   
Natasha Ramras, City Clerk     
 
 
 
Approved as to form: 
 
 
_________________________________ 
Nena Cook, City Attorney 
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SUMMARY 
 

ORDINANCE NO. __________ 
 

 AN ORDINANCE related to changes to the City’s Cultural Access 
Program Ordinance, amending Ordinance M-4881 adopted by the City Council on 
December 2, 2024, amending VMC 3.45.050 to reflect a change to the percentage 
allocated to start-up program costs and the public school cultural access program.  

 

The full text of this ordinance will be mailed upon request. Contact public records staff at (360) 

487-8480, citypdr@cityofvancouver.us, or via Public Records Request -The City of Vancouver, 

WA. 
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 P.O. Box 1995  |  Vancouver, WA 98668-1995  |  360-487-8000  |  TTY: 711  |  cityofvancouver.us 

 
 
DATE:  Sept. 8, 2025 
 
TO:  Mayor and City Council 
 
FROM:  David Perlick, Director; Parks, Recreation and Cultural Services 
 
RE:  Cultural Access Program – Follow Up from Aug. 25 Work Session Discussion 
 
CC:  Stacey Donovan, Cultural Services Manager  

Brad Richardson, Culture, Arts and Heritage Commission Chair 
 

 
Background  
At the Aug. 25, 2025 work session on the Cultural Access Program Policy, Councilmembers 
raised questions about program administration, capital allocation, and recipient eligibility. 
This memo offers additional information on these topics to inform Council prior to policy 
adoption. 
 
Program Administration 
The Culture, Arts and Heritage Commission has recommended allocating 10% of program 
revenue to administration, which is the maximum permitted under state law. The 
Commission emphasized the need to ensure the program is effectively managed and 
equitably delivered. Strong administration is critical to making the program accessible to all 
organizations, particularly newer, smaller, and historically underrepresented groups that 
may need additional support to successfully apply and complete reporting requirements. 
Administrative capacity also supports transparent, consistent decision-making and 
accountability for public funds. 
 
It is important to note that the program policy only sets allocation amounts. A detailed 
staffing plan is still being developed and will consider opportunities to leverage existing City 
services to maximize efficiency. It is anticipated that the full set of specific positions and 
program staffing will be included in the City Manager’s recommendation for the second 
supplemental budget process, anticipated for Council review and approval in early 2026. 
 
Based on Council’s request, the following outlines anticipated direct costs that may be 
charged to program administration: 

 Staff assigned to manage and operate the program 
 Software and data systems required for application, tracking, and reporting 
 Contracted services, such as design and production of outreach materials 

MEMORANDUM 
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 Supplies and support services, including translation, interpretation, and workshop 
space rental 

 
Typical staff responsibilities would include direct service and outreach to prospective 
applicants, including holding workshops, office hours, and one-on-one technical assistance 
to ensure organizations of all sizes can participate equitably. Staff would also provide regular 
communication and support to grantees, monitor progress and ensure compliance with 
program requirements, and facilitate connections among community partners. In addition, 
staff would prepare and publish reports and digital materials that share outcomes and 
successes with Council and the public, ensuring transparency and accountability. As stated in 
the work session, the recommended allocation categories and funding limits could result in 
an estimated 50-70 grant requests annually.   
 
As a point of comparison, the City of Tacoma’s established Cultural Access Program, Tacoma 
Creates, has similar revenue collection and is administered and operates with four staff, 
three of whom are fully dedicated to Tacoma Creates efforts. This suggests Vancouver’s 
administrative allocation and initial staff estimate is appropriate to sustain an effective 
program while staying within the legal framework. 
 
Capital Allocation 
The program policy assigns the largest minimum allocation to capital improvements, at 15% 
of annual revenues. This reflects the importance of expanding and maintaining Vancouver’s 
cultural infrastructure in step with the community’s growth. Based on current revenue 
projections, the 15% minimum allocation is expected to generate approximately $1,050,000 
annually. If the full 40% flexible allocation were also dedicated to capital, the maximum 
available in a single year could reach an estimated $3,850,000. 
 
There is no maximum amount established for individual capital grant requests. Eligible 
projects may include moderate-sized renovations or expansions as well as larger requests to 
support the construction of new facilities. The program is therefore positioned to address 
both immediate facility needs and long-term infrastructure opportunities. 
 
At the same time, state law creates certain constraints that will impact how capital funds may 
be used. Because the program is authorized for a seven-year term, bonding or other 
financing mechanisms that require repayment beyond this timeframe may not be feasible. 
Staff are currently evaluating whether unspent funds could be carried forward beyond the 
authorization period and will provide additional detail as that guidance is clarified. 
 
With these constraints, the program may not be able to serve as the sole or majority funding 
source for large-scale projects. However, the Cultural Access Program represents a significant 
new tool that can play a meaningful role as part of a broader funding strategy for 
strengthening Vancouver’s cultural facilities. 
 
Eligibility 
The Commission and taskforce placed strong emphasis on ensuring that the benefits of the 
Cultural Access Program are realized within Vancouver city limits. To reflect this priority, the 
program is structured to primarily support organizations with offices and staff located in 
Vancouver. This approach underscores the program’s intent to build local capacity, sustain 
local community-based organizations, and deliver direct benefits to Vancouver residents. 
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In its deliberations, the taskforce recognized that some regional organizations bring unique 
vision, expertise, and capacity that could positively contribute to the program’s goals.  
However, extending eligibility to organizations not based in Vancouver was determined to 
raise significant concerns, including diminished resources for local groups and challenges in 
ensuring accountability for community impact. After careful consideration, the taskforce 
concluded that these concerns outweighed the potential benefits. 
 
Instead, the program framework encourages collaboration by allowing regional organizations 
to partner with Vancouver-based groups. In such cases, a local organization must serve as 
the lead applicant, ensuring that program funds remain rooted in the community while also 
leveraging regional expertise and partnerships. This balance both safeguards the program’s 
local focus and creates space for innovation and shared impact. 
 
We will also ensure that the Cultural Access Tax Program team works with the Lodging Tax 
team to assess ways to coordinate with that process. We anticipate that some organizations 
will seek funds from both programs and there is a need to support a coordinated approach 
that will maximize efficiency and deliver the best return on investment for the City and the 
best experience for potential recipients. 
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Vancouver Cultural Access Plan Policy Proposal 

Introduction 

On December 2, 2024, the Vancouver City Council adopted Ordinance M-4481, a landmark 
decision that established the Vancouver Cultural Access Program (VCAP) and authorized the 
collection of a 0.1% sales tax to fund it. This dedicated revenue stream is estimated to generate 
up to $7 million annually over a seven-year period and will dramatically expand public access to 
cultural, artistic, heritage and scientific experiences across Vancouver.  

Tax collection began on April 1, 2025, with the possibility of program renewal in 2031. The 
ordinance reflects the City’s long-term commitment to equity in cultural participation and builds 
upon the 2018 Vancouver Culture, Arts & Heritage Plan. 

In response to the ordinance’s adoption, the City’s Culture, Arts and Heritage Commission 
(CAHC), in partnership with City staff, was charged with developing a comprehensive policy 
proposal to guide the administration and distribution of VCAP funds. The CAHC assembled a task 
force with expertise and diverse perspectives to ensure that the program is inclusive, equitable, 
and responsive to community needs. 

The policy proposal is required to include the following, as outlined in the ordinance: 

• Public Benefits: A description of clearly identifiable and measurable public benefits that 
will result from the VCAP over the program’s seven-year lifespan. 

• Categories and Allocations: Establish programmatic funding categories and define key 
considerations for the annual allocation of program funds ensuring strategic investment 
in both ongoing support and project-based opportunities. 

• Administrative Costs: Recommendations for the portion of funds to be allocated toward 
the City’s and/or CAHC’s administrative responsibilities. 

• Award Criteria: Standards for awarding funds, including how proposed projects will 
deliver meaningful public benefits. 

• Eligibility Guidelines: Criteria necessary to determine which cultural organizations are 
eligible to receive funding. 

• Award Procedures: A framework for how CAHC will distribute funds to other eligible 
organizations, which may include competitive application processes. 

• Performance Standards: Baseline performance guidelines for ensuring cultural 
organizations continuously deliver public benefits, including notification procedures for 
organizations at risk of losing eligibility and steps to maintain or restore it. 

This policy proposal was created by a task force composed of CAHC commissioners, school 
district representatives, nonprofit leaders, and City staff. It has been reviewed and recommended 
by the Culture, Arts and Heritage Commission.  
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Task Force Members 

• Ricky Gaspar, Commissioner 

• Linda Reid, Commissioner 

• Carinn Eckis Ormson, Evergreen Public Schools  

• Traci Young, Vancouver Public Schools 

• Cheri Jamison, Arts & Culture Consultant and Executive Director of Alberta Abbey 

• Jenny Thompson, Lovett’s Productions & Consulting 

• Ach’ Sheila Davis, Fire Circle Consulting 

• Jeanne Bennett, Columbia Play Project 

• David Perlick, Parks, Recreation and Cultural Services Director 

• Stacey Donovan, Cultural Services Manager 

• Kirsten Hull, Support Specialist 3 

• Melody Burton, Communications Specialist 3 

Next Steps 

In August, City Council will provide feedback on this policy proposal to the task force and CAHC 
during a scheduled work session. The task force will then work to implement changes from the 
Council and present a final proposal. Upon acceptance of the policy, it will be scheduled for 
reading and adoption by resolution in September.  

A final policy must be adopted by resolution no later than October 1, 2025, per the ordinance. 
This adopted policy will guide the equitable and transparent distribution of funds under the 
VCAP, bringing Vancouver closer to a future where arts, culture, and heritage are accessible to 
all.   
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Vancouver Cultural Access Program Public Benefits 

The City of Vancouver, Washington, recognizes the importance of enhancing access to arts, 
culture, heritage and science as a fundamental public benefit. Drawing inspiration from 
successful programs across the state, Vancouver seeks to create more equitable opportunities 
for all residents to engage in cultural experiences.  

Public benefit in Vancouver will focus on making arts, culture, heritage and science accessible to 
everyone, particularly those often excluded due to barriers such as cost, transportation, and 
accessibility. By supporting programs in public schools and investing in community-based 
initiatives, Vancouver’s Cultural Access Program aims to ensure that all residents can engage 
with and benefit from vibrant cultural activities, educational programs, and public performances.  

Additionally, this initiative positions Vancouver as a cultural leader in the region, drawing visitors 
and residents alike to experience the city’s growing cultural scene. By investing in cultural 
infrastructure and a thriving creative economy, Vancouver will foster innovation, attract creative 
talent, and strengthen its reputation as a leading destination for arts and culture. 

Increased Educational Engagement for K-12 Students 

• Access to Arts, Culture, Science, and Heritage Programs: Ensuring that students in 
Vancouver Public Schools and Evergreen Public Schools districts (K-12) have greater 
access to arts, culture, science, and heritage organizations through in-school, after-school 
and summer programs. 

• Improved Academic Outcomes: Greater engagement in the classroom, improved 
educational attainment and expanding learning beyond the classroom supports better 
student performance, social and emotional growth, and higher graduation rates. 

Support for School Transportation to Cultural Activities 

• Eliminating Transportation Barriers: Non-supplanting funding transportation to arts, 
culture, science, and heritage programs for school-age children, particularly those in 
underserved communities, to overcome barriers to participation. 

• Ensuring Equitable Access: Providing transportation support ensures that all students, 
regardless of socioeconomic status, can access enriching cultural experiences. 

Community-Centric Arts, Culture, Heritage, and Science Programming 

• Neighborhood Engagement: Creating new resources and funding for local neighborhoods 
to support or promote cultural activities, events, or projects that reflect diverse cultural 
backgrounds, lifestyles, and interests. 

• Strengthening Cultural Identity: Empowering communities to celebrate and reflect their 
unique cultural, historical, and social narratives through arts and heritage projects. 
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Equitable Access for Underserved Populations 

• Support for Economically and Geographically Underserved Communities: Ensuring that 
all community members, including seniors, students, and low-income populations, have 
access to cultural events, performances, exhibits, and other related programs. 

• Inclusive Programs: Offering specialized opportunities for people on fixed incomes and 
those in underserved areas to participate in community cultural life, fostering inclusivity 
and diversity. 

Economic Growth and Cultural Tourism 

• Boosting Local Economy: Enhancing the local economy by fostering a vibrant cultural 
community, which will drive increased tourism and attract visitors to cultural events and 
activities, benefiting local businesses. 

• Job Creation: Supporting creative jobs within the arts, culture, science, and heritage 
sectors, contributing to the broader economy and workforce development. 

Strengthening the Financial Health of Cultural Organizations 

• Sustaining Local Arts and Heritage Organizations: Providing consistent funding to ensure 
the financial stability of arts, culture, science and heritage organizations, enabling them 
to offer high-quality public programs and services year-round. 

• Fostering Long-Term Sustainability: Strengthening the capacity of these organizations to 
expand access to their facilities and outreach programs, especially in underserved areas. 

Civic Engagement and Community Building 

• Encouraging Civic Participation: By increasing access to arts and culture, the program will 
foster a greater sense of community pride, connection, and civic engagement, leading to 
a healthier, more vibrant community. 

• Promoting Shared Experiences: Creating opportunities for residents from diverse 
backgrounds to come together through cultural festivals, performances, and exhibits, 
encouraging mutual respect and understanding. 

Enriching Public Programs and Services 

• Expanding Access to Cultural Institutions: Ensuring that arts, culture, science, and 
heritage organizations remain accessible to all, providing free or discounted admission to 
cultural institutions for public school students, seniors, and economically disadvantaged 
groups. 

• Public Programming Outreach: Enabling organizations to take their programs and 
exhibits beyond their facilities to reach more people in communities, schools, and public 
spaces. 
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Fostering Creativity and Innovation 

• Supporting Creativity and Personal Development: Providing individuals of all ages with 
the opportunity to explore personal creativity, through arts programs, science exhibitions, 
and heritage education, fostering individual growth and lifelong learning. 

• Building Creative Communities: Promoting environments where individuals and 
communities can creatively engage with arts and culture, leading to innovative 
community-driven solutions and artistic expressions. 

Strengthened Partnerships 

• Collaboration Between City Government and Cultural Institutions: Encouraging 
partnerships between the City of Vancouver, schools, and local cultural institutions to 
maximize the impact of cultural access programs. 

• Shared Resources and Networks: Facilitating the sharing of resources and information 
among different municipalities to create a coordinated and equitable cultural access 
program across the region. 

Capital Investments in Arts and Culture 

• Creating Accessible Cultural Venues: Fund the development or renovation of economical 
and accessible spaces to host performances, art exhibitions, workshops, and educational 
programs, enriching the community's cultural life and providing ongoing opportunities 
for learning and creative expression.  
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Vancouver Cultural Access Program Categories and Allocations 

To ensure responsiveness to evolving community needs and priorities over the seven-year span 
of the program, funding allocations across program categories have been established as 
minimums rather than fixed amounts. This flexible structure allows for strategic adjustments in 
investment levels within each category—Impact, Innovation, Comprehensive, Capital, and 
School—while maintaining a strong foundation of support. Administration is set at a flat 10%, 
which includes initial start-up funding in the first year. In total, 60% of program revenue is 
earmarked across these categories, while 40% remains flexible to be distributed based on annual 
review.  

The CAHC will provide annual guidance by setting general allocation goals that reflect current 
community needs, available funds, and emerging priorities. While these goals are not binding 
beyond the established minimums, they serve a valuable purpose by giving applicant 
organizations a general sense of how much funding may be available in each category during a 
given cycle. This clarity helps applicants make informed decisions about which grant 
opportunities to pursue.  

Allocations 

Impact Grants: Minimum 10% Allocation 

• Award: $10,000-$75,000  
• Purpose: Unrestricted funding for nonprofit programming  
• Audience: Eligible nonprofits of all sizes and experience levels, plus individuals working 

with an eligible fiscal sponsor  
• Timing: Applications open on an annual cycle with a one-year project window  

Innovation Grants: Minimum 5% Allocation 

• Award: $5,000-$25,000  
• Purpose: Funding that allows nonprofits to take on opportunities with more uncertainty 

like new collaborations, innovations, or experimental programming  
• Audience: Eligible nonprofits of all sizes and experience levels, plus individuals working 

with an eligible fiscal sponsor  
• Timing: Applications open on an annual cycle with a one-year project window  

Comprehensive Grants: Minimum 10% Allocation 

• Award: $100,000-$300,000  
• Purpose: Unrestricted multi-year funding for nonprofit operations and/or programming 

with a focus on organizational strengthening and capacity growth 
• Audience: Eligible nonprofits of all sizes with established history plus individuals working 

with an eligible fiscal sponsor  
• Timing: Applications for multi-year grants open on an annual cycle 
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Capital Grants: Minimum 15% Allocation 

• Award: $300,000 and up 
• Purpose: Seed or match funding to build new space, remodel or make accessibility 

enhancements   
• Audience: Eligible non-profits in Vancouver with established history within city limits 
• Timing: Applications open on a two-year cycle and allow for multi-year projects  

School Grants: Minimum 10% Allocation 

• Purpose: Funding that supports access for school age youth which could include funding 
school districts to support field trip transportation and admissions costs, funding 
nonprofits to host in-school programming, or funding for youth programs operating 
outside of the public school system. VCAP will work with school districts to prioritize a 
program that maximizes benefit and supports existing curriculum strategies.   

• Audience: All public schools in VPS and EPS districts plus eligible nonprofits seeking 
funding to directly support school programs.  

Program Administration: 10% Allocation 

• Purpose: Dedicated resources that ensure the program is administered effectively and 
equitably.   

Evaluation Criteria Themes  

The categories above describe the grant format and audience for each category. Specific scoring 
criteria that will make a program or project competitive for funding in each category will be 
established during the implementation phase, after the policy is adopted. However, common 
themes have surfaced during the work completed to date. These themes, along with the stated 
public benefits, will provide the framework for scoring criteria.  

• Geographic diversity and public access, ensuring funding reaches all parts of Vancouver, 
especially neighborhoods that have historically had less access to cultural resources.  

• Creative and culture variety, ensuring that grants support a full spectrum of disciplines, 
traditions and community identities.  

• Collaboration and innovation that empowers new partnerships, experimental projects 
and programs that take bold, creative risks.  

• Capital impacts that improve cultural infrastructure, expand access and create lasting, 
sustainable public benefit within Vancouver city limits.    
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Vancouver Cultural Access Program Eligibility Requirements  

Primary Purpose of the Organization 

Your organization’s primary purpose, meaning the overall mission and majority of your activities, 
must be to advance and/or preserve arts, culture, heritage, and/or science. Organizations with 
primary purposes focused on areas other than arts, culture, heritage or science, such as 
education, social services, health, or youth development, are not eligible for Impact Grant or 
Innovation Grant funding, even if they offer programs related to arts, culture, heritage, or science. 

Non-Profit Status and Fiscal Sponsorship 

Your organization must be a 501(c)(3) non-profit corporation, incorporated under the laws of 
Washington State and recognized by the Internal Revenue Service (IRS). 

Organization Location 

Your organization’s official business address must be within Vancouver city limits. 

Program Delivery 

Your organization must directly provide cultural programming or experiences to the people who 
live within Vancouver city limits. This includes events, performances, exhibits, educational 
programs or other public-facing cultural activities. 

Exclusions from Eligibility 

Organizations that are excluded from eligibility for cultural access program funding include: 

• Any agency of the state or political subdivisions 

• A municipal corporation 

• Any organization that raises funds for redistribution to multiple cultural organizations 

• Radio or television broadcasting networks or stations, cable communications systems, 
internet-based communications ventures or services, newspapers, or magazines 

Eligibility Provisions for Impact, Innovation, Comprehensive and School Grants 

• If you/your organization does not have 501(c)(3) status, you may apply for Impact, 
Innovation, Comprehensive or School Grant funding using a non-profit Fiscal Sponsor. 
The Fiscal Sponsor must have a mission aligned with advancing or preserving arts, 
culture, heritage, or science. You must submit a letter of commitment from your Fiscal 
Sponsor to apply. 

• If your organization is located outside Vancouver but provides at least 55% of its public 
programming within Vancouver, you are eligible to apply for Impact, Innovation, 
Comprehensive or School Grant funding. 
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Additional Eligibility Requirement for Comprehensive and Capital Grants 

• Your organization must have at least two years of experience providing cultural 
programming or experiences to the public within Vancouver city limits. 

 

Eligibility Information about School Grants 

VCAP prioritizes equitable access for all residents, including our youngest. A dedicated portion of 
program funding is set aside to expand arts, culture, science, and heritage opportunities for 
school-aged youth. Recognizing the importance of educational alignment and logistical 
coordination, this work will be done in close collaboration with Vancouver and Evergreen Public 
Schools to ensure programming supports curriculum goals and maximizes impact. 

This policy recommends allocating school funding equally between the two districts. Although 
Vancouver and Evergreen school districts have schools located both inside and outside the city 
limits, a legal review has confirmed that the program may treat schools consistently across each 
district. However, the policy proposes a strong preference for experiences hosted within the city 
or by organizations based in Vancouver, to reinforce local cultural investment. 

School grants will represent 10% of the total VCAP funding pool, allocated as follows: 

• 10% will be distributed directly to the Vancouver and Evergreen school districts to 
support field trip transportation and admission costs. These funds will be divided evenly 
between the two districts, allowing them to supplement existing resources and increase 
access for all students. 

• Any additional funding directed toward schools will be available through a competitive 
grant process for eligible nonprofit organizations offering in-school programming or 
youth-focused cultural activities that serve students outside the traditional public school 
setting. 

This proposal represents an ambitious and inclusive approach to cultural access for K–12 
students, with a strong foundation for future development. While certain implementation details 
such as eligibility for non-public schools are still being refined, this category affirms the City’s 
commitment to ensuring every Vancouver student can participate in enriching, high-quality 
cultural learning experiences. 
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Vancouver Cultural Access Program Award Procedures 

To ensure transparency, equity and community priorities in the distribution of VCAP funds, the 
following procedures will guide the awarding of grants: 

Open Application Period and Outreach 
Each funding cycle will begin with a widely publicized open application period. The City and the 
CAHC will lead a robust community campaign to promote funding opportunities and encourage 
applications from a broad and diverse range of cultural organizations. Outreach efforts will 
prioritize accessibility and equity, with specific attention given to historically underrepresented 
communities. 

Application Support and Training 
During the application period, the City will offer grant application training and technical 
assistance to prospective applicants. These support services may include workshops, one-on-one 
consultations, and online resources designed to help applicants understand eligibility criteria, 
develop compelling proposals and navigate the submission process. 

Competitive Review Process 
All eligible applications will undergo a structured and competitive review process. A Grant 
Review Committee, or committees, depending on volume and category—will be appointed by 
the CAHC and composed of a diverse group of individuals who live within Vancouver city limits. 
Reviewers will assess applications based on published criteria, including alignment with VCAP 
goals, delivery of public benefits, organizational capacity, and community impact. 

Recommendations and Final Selection 
Following the competitive review, the Grant Review Committee(s) will submit funding 
recommendations to the Culture, Arts and Heritage Commission. The CAHC will make final 
determinations on grant awards through a public decision-making process. All decisions will be 
documented and made available for public review. 

Disbursement of Funds 

• For single-year grants, funds will be disbursed in one installment as detailed in the grant 
agreement. 

• For multi-year grants, funds will be disbursed in two to three installments depending on 
the size and scope of the grant. Payment schedules will be detailed in the grant 
agreement and may be contingent on satisfactory performance and reporting. 

Reporting and Accountability 
All grant recipients will be required to submit an annual report detailing program activities, use 
of funds, public benefits delivered, and outcomes achieved. These reports will be used to 
evaluate program effectiveness, ensure accountability, and inform future funding decisions. 
Multi-year grantees must demonstrate progress and compliance in order to receive continued 
funding. 
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Vancouver Cultural Access Program Performance Standards 

Purpose 

This section outlines the procedures and standards for addressing instances in which a grantee 
under the Cultural Access Program is determined to be at risk of failing to meet the baseline 
performance expectations necessary to maintain eligibility for continued funding. These 
provisions ensure transparency, accountability and fair opportunities for improvement while 
supporting the continuous delivery of public benefit. 

Performance Monitoring and Risk Identification 

The City of Vancouver’s Cultural Access Program staff shall conduct ongoing monitoring of all 
funded organizations to assess compliance with grant agreement terms and alignment with 
program goals. Monitoring may include review of required reports, site visits, performance data, 
and financial or community impact evaluations. 

An organization shall be considered at risk of losing eligibility if it: 

• Fails to provide the agreed-upon public benefits defined in the application in a 
continuous or meaningful way 

• Substantially deviates from the approved scope of work without prior written approval 

• Fails to meet reporting requirements or respond to requests for information 

• Experiences operational or financial instability that compromises public benefit delivery 

Annual Reporting Requirement 

All grant recipients, regardless of funding cycle, grant size, or performance status, are required to 
submit an annual report summarizing: 

• Program activities and outcomes 

• Audience engagement and public benefit delivered 

• Financial use of grant funds 

• Any barriers or challenges experienced during the grant period 

• Other pertinent information related to that year’s grant award 

Failure to submit an annual report may result in a Notice of Concern and/or ineligibility for 
future grant cycles. 
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Notice of Concern 

The City is committed to supporting all grantees in achieving their stated goals and objectives. If 
an organization is identified as at risk, the City shall issue a Formal Notice of Concern with:  

• A summary of the specific performance deficiencies or compliance issues 

• Relevant provisions of the grant agreement or program policy 

• A description and timeline of required next steps, including whether a Performance 
Improvement Plan (PIP) is needed 

• A deadline to confirm receipt of the notice, typically within 15 business days 

• Contact information for the designated staff liaison 

Performance Improvement Plan (PIP) 

Grantees that receive a Notice of Concern may be required to submit a Performance 
Improvement Plan (PIP) within 30 calendar days. The PIP must: 

• Identify the root cause(s) of the issue(s) 

• Describe planned improvement measures with clear, measurable outcomes 

• Provide a timeline for implementation, typically not to exceed 90 calendar days 

• Indicate any need for technical assistance or program support 

• City staff will review submitted PIPs and may approve, request revisions or provide 
guidance as needed to support successful implementation 

Multi-Year Grant Considerations 

For multi-year grants, the City recognizes that organizations may need time to adjust to program 
expectations or scale public benefit delivery, especially during the first grant year. Therefore: 

• The first year of a multi-year grant may serve as a transitional or developmental year, 
with greater flexibility granted to support organizational learning and capacity-building 

• Rather than requiring immediate remedies, the City may issue a Performance Advisory 
Letter outlining expectations and required improvements for the following year 

• If deficiencies persist in the second year, the full PIP process will apply 

Monitoring Performance Improvements 

Once a PIP is approved: 

• City staff will monitor progress against the stated milestones and outcomes 
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• Progress meetings or check-ins may be scheduled during the implementation period 

• Technical assistance may be provided based on the grantee’s needs and request 

• The City may request recurring meetings to discuss and review progress  

If the organization fails to make satisfactory progress or address identified issues, funding may 
be reduced, suspended or terminated. 

Reinstatement of Eligibility 

Organizations that lose eligibility may apply for reinstatement at the discretion of the Culture, 
Arts and Heritage Commission from the date of ineligibility, unless otherwise specified by the 
City. The reinstatement request must include: 

• Evidence that the root causes of prior issues have been resolved 

• Updated plans for public benefit delivery and accountability 

• Documentation of current capacity and financial or organizational stability 

All reinstatement determinations are at the discretion of the Culture, Arts and Heritage 
Commission. 

Appeals 

Grantees may appeal a Notice of Concern, PIP requirements, or eligibility determinations by 
submitting a written request within 30 business days of notice. Appeals will be reviewed by the 
Culture, Arts and Heritage Commission, with a final decision issued within 60 business days. 
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Appendix A: Vancouver Cultural Access Program 

DEFINITIONS 

"Arts" means the creation, performance, or exhibition of works in visual arts, performing arts, 
music, theater, dance, literature, and other creative expressions that contribute to the 
enrichment of public life and provide opportunities for artistic engagement, education, and 
appreciation.  

“Arts organization” means an organization that provides programming across one or more of the 
following artistic fields: creative place-making, dance, design, folk and traditional arts, literary 
arts, multi-disciplinary arts, music, media arts, theater, and visual arts. 

"Administrative Costs" means all overhead, administrative, outreach, evaluation, technology and 
maintenance expenses related to the operation and implementation of the cultural access 
program within Vancouver, Washington. 

“Capacity Building” means investing in the effectiveness and future sustainability of an 
organization. This can include using resources for operations or program improvements, staff 
training, upgrades to physical spaces or technology, or anything that advances an organization’s 
ability to achieve its mission. 

"Culture" means the shared practices, traditions, customs, languages, values, and creative 
expressions of a community, including those that reflect historical, social, and ethnic identities, 
which contribute to the collective identity and well-being of a community.  

"Cultural Center" means a geographic area within Vancouver city limits where cultural 
organizations and facilities are concentrated, offering a range of cultural activities and drawing 
attendance and participation from surrounding municipalities and beyond. 

"Cultural Facility" means a building, structure, space, or property that is owned or operated by a 
cultural organization within Vancouver, or by the City of Vancouver to host cultural events, 
programs, and community activities. 

"Cultural Organization" means a nonprofit corporation incorporated under Washington state law 
and recognized by the IRS as a 501(c)(3) organization, whose primary purpose is to advance and 
preserve arts, culture, heritage, science, or other cultural disciplines, and provides programming 
or experiences to the Vancouver public. 

"Cultural Access Program" means the program created by this ordinance to provide financial 
support for cultural organizations, enhance access to cultural activities, and promote community 
engagement through arts, culture, and heritage programming in Vancouver. 

“Equity” means minimizing historical, systematic, and institutional disparities and maximizing 
opportunities for all people. Equity takes into account context: history, current realities, and 
future outcomes. The purpose of equity in the Vancouver Cultural Access Program is to foster 
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greater inclusiveness, increase diversity, and broaden participation in arts, culture, heritage, and 
science experiences. 

"Fiscal Sponsor" means a cultural organization that is a 501(c)(3) nonprofit recognized by the IRS, 
which receives funds on behalf of a sponsored cultural entity and manages the financial and 
administrative responsibilities for specific cultural projects, ensuring compliance with the terms 
and conditions outlined in this ordinance and the cultural access program guidelines.  

"Heritage" means the history, traditions, and cultural expressions passed down through 
generations, including historical landmarks, indigenous and ethnic histories, folklore, customs, 
artifacts, and the preservation and promotion of Vancouver's cultural, historical, ethnic, 
indigenous, and traditional resources. This also includes historic and archaeological sites, which 
contribute to the collective identity, understanding of the past, and well-being of the community. 

“Heritage organization” means an organization that provides programming that focuses on the 
identification, documentation, exhibition, interpretation, and/or preservation of the past, 
including the people, places, events, and physical spaces of any community of people. 

"Historic Preservation" means the effort to protect, maintain, and rehabilitate historically 
significant buildings, structures, and sites within Vancouver. 

“Placemaking” refers to creative efforts that strengthen connections between people and the 
places they share. Placemaking involves collaboration and community engagement, drawing on 
community assets and identities and advancing economic, physical, and/or social change. 

"Public Benefits" means the discernable public benefits that are derived from cultural access 
programs, including general public benefits, equity and inclusion public benefits, and geographic 
inclusion public benefits. 

"Sponsored Cultural Entity" means a non-tax-exempt cultural entity that contracts with a fiscal 
sponsor for a specific cultural project that provides public benefit in accordance with the terms 
of this ordinance and the cultural access program guidelines. 

"Start-Up Funding" means the administrative and operational costs incurred in the initial stages 
of the cultural access program’s implementation, including legal costs, overhead, and other 
necessary expenses before cultural access program funding distribution begins, with the 
expectation that such funds will be reimbursed. 
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8. 

 
To: Mayor and City Council 
From: City Manager 
Date: September 8, 2025 
 
Subject 
Approval of Claim Vouchers 
 
Action Requested 
Approve claim vouchers for September 8, 2025. 
 
Attachments: 
1. September 8, 2025 Claim Vouchers 
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We, the undersigned council members of the City of Vancouver, Clark County, Washington, do hereby 
certify that the merchandise or services hereinafter specified have been received and that the vouchers
listed below are approved for payment in the amount of:

17,069,466.31$                                   this 8th day of September 2025.
 

 
MAYOR     COUNCILMEMBER

AUDITING OFFICER COUNCILMEMBER

DATE INCLUSIVE CHECK NUMBERS CHECK TOTAL

August 18, 2025 - August 31, 2025 Accounts Payable Checks (see attached) 12,435,872.86$                               
August 18, 2025 - August 31, 2025 Hansen City Payments (see attached) 29,999.84$                                      
August 18, 2025 - August 31, 2025 Visa Refunds (see attached) 5,984.00$                                        
August 18, 2025 - August 31, 2025 Payroll Checks (see attached) 4,597,609.61$                                 

TOTAL 17,069,466.31$                               

VOUCHER APPROVAL
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INVOICE PAYMENTS REPORT

Payment Category Payment Type Transaction 
Reference

Payment Date Payment Amount Payment Payee Memo

Customer Refund Check 26881 8/20/2025 55.64 MONICA C TEJADAL Overpayment of Diversion 
Agreement

Miscellaneous Payment Check 26882 8/20/2025 100.00 Amelia Pilipchuk Refund parking permit 
COV13303 no longer 
needed.

Miscellaneous Payment Check 26883 8/20/2025 537.89 Cherry Roofing Inc. CMI-375615
Miscellaneous Payment Check 26884 8/20/2025 179.35 Christopher Glinski Refund parking permit 

#COV12277, no longer 
needed

Miscellaneous Payment Check 26885 8/20/2025 15,000.00 Gregory E. Price, PS fbo 
Brent Johnson

CLAIM PAYMENT - DOI:  
12/12/2023 - RISK

Miscellaneous Payment Check 26886 8/20/2025 74.00 Mill Plain Electric Inc MPE-375956 (jobsite: 3300 
NW 32nd Ave Bldg B)

Miscellaneous Payment Check 26887 8/20/2025 323.14 Scott Williams CLAIM PAYMENT - DOI:  
08/05/2025 - RISK

Ad Hoc Payment Check 26888 8/20/2025 29.57 Aaron Powers or Christy 
Musser

18404 SE 37TH CIR 
,VANCOUVER,WA,98683

Ad Hoc Payment Check 26889 8/20/2025 71.18 Black Cedar Llc 3104 NE 135TH AVE 
,VANCOUVER,WA,98682

Ad Hoc Payment Check 26890 8/20/2025 29.50 Cabe,Kory A 3108 E 25TH ST 
,VANCOUVER,WA,98661

Ad Hoc Payment Check 26891 8/20/2025 85.70 Calvin Walsh or Neha 
Didwaniya Walsh

6919 SE EVERGREEN 
HWY 
,VANCOUVER,WA,98664

Ad Hoc Payment Check 26892 8/20/2025 17.37 Charles B or Laurie M 
Sonderegger as Trustees 
of,the CB Sonderegger 
Family Trust

Utility Refunds: 
0046011135-06

Ad Hoc Payment Check 26893 8/20/2025 1,000.00 Clouse,Anita 9309 NE 84TH CT 
,VANCOUVER,WA,98662

Ad Hoc Payment Check 26894 8/20/2025 285.25 Cooke,David 15601 NE 107TH ST 
,VANCOUVER,WA,98682

Ad Hoc Payment Check 26895 8/20/2025 186.00 Doug Childress or Carol 
Bentley

18612 SE 11TH ST 
,VANCOUVER,WA,98683

Ad Hoc Payment Check 26896 8/20/2025 282.64 Drozdek,Adriane 310 W 21ST ST 
,VANCOUVER,WA,98660

Ad Hoc Payment Check 26897 8/20/2025 87.32 Duncan Living Trust 1811 FRANKLIN ST 
,VANCOUVER,WA,98660

Ad Hoc Payment Check 26898 8/20/2025 96.19 Eimers,Nicholas 2812 NE DELANCEY CT 
,VANCOUVER,WA,98682

Ad Hoc Payment Check 26899 8/20/2025 249.00 Eland,Trevor 2733 ROSSITER LN 
,VANCOUVER,WA,98661

Ad Hoc Payment Check 26900 8/20/2025 24.36 Erwin or Angela Bulatao 513 E FOURTH PLAIN 
BLVD 
,VANCOUVER,WA,98663

Ad Hoc Payment Check 26901 8/20/2025 184.00 Grant Wienker or Akiko 
Kagawa

2408 FRANKLIN ST 
,VANCOUVER,WA,98660

Ad Hoc Payment Check 26902 8/20/2025 420.90 Greenberg,Matthew 12601 NE 24TH ST 
,VANCOUVER,WA,98684

Ad Hoc Payment Check 26903 8/20/2025 427.00 Haase,Shawna or 
Jonathan

10518 NE ROSEWOOD 
AVE 
,VANCOUVER,WA,98662

Ad Hoc Payment Check 26904 8/20/2025 250.00 Hansen,Kristen 2323 GENERAL 
ANDERSON 
,VANCOUVER,WA,98660

Ad Hoc Payment Check 26905 8/20/2025 214.82 Harness,Alan or Marcella 1711 SE BLAIRMONT DR 
,VANCOUVER,WA,98683

Ad Hoc Payment Check 26906 8/20/2025 254.30 Jahn,Jacob or Amber 411 NW 53RD ST 
,VANCOUVER,WA,98663

Ad Hoc Payment Check 26907 8/20/2025 118.90 James or Dominique 
Kinney

8209 SE LORRY AVE 
,VANCOUVER,WA,98664

Ad Hoc Payment Check 26908 8/20/2025 43.05 JMJ Properties LLC Utility Refunds: 
0074016984-20

Ad Hoc Payment Check 26909 8/20/2025 50.28 Keith or Jill Rogers 3110 NE 43RD ST 
,VANCOUVER,WA,98663

Ad Hoc Payment Check 26910 8/20/2025 302.30 Kenneth or Angela Zener 5911 NE 49TH ST 
,VANCOUVER,WA,98661

Ad Hoc Payment Check 26911 8/20/2025 19,619.24 Keybank National 6416 NE 117TH AVE 
,VANCOUVER,WA,98662

Ad Hoc Payment Check 26912 8/20/2025 149.00 Leslie or Beth Stark 701 W 24TH ST 
,VANCOUVER,WA,98660

Ad Hoc Payment Check 26913 8/20/2025 22.75 Luis Gongora Canul or 
Daysi Arauz Romero

204 N LIESER RD 
,VANCOUVER,WA,98664

Ad Hoc Payment Check 26914 8/20/2025 171.00 Michael or Lia Lind 2900 NE WHITMAN AVE 
,VANCOUVER,WA,98662

Ad Hoc Payment Check 26915 8/20/2025 92.68 Midkiff Duncan,Mary 1811 FRANKLIN ST 
,VANCOUVER,WA,98660

Ad Hoc Payment Check 26916 8/20/2025 151.73 Pierce,Margaret A 14108 NE 94TH ST 
,VANCOUVER,WA,98682

Ad Hoc Payment Check 26917 8/20/2025 102.11 Radabaugh Living Trust 10708 NE 92ND AVE 
,VANCOUVER,WA,98662

Ad Hoc Payment Check 26918 8/20/2025 33.38 Reed or Rachel Johnson 7509 DELAWARE LN 
,VANCOUVER,WA,98664

Ad Hoc Payment Check 26919 8/20/2025 94.34 Rhode,Dawn or Lisa 13013 NE 53RD ST 
,VANCOUVER,WA,98682

Ad Hoc Payment Check 26920 8/20/2025 133.00 Robin or Jeffrey Pursley 1512 SE HAWKS VIEW 
CT 
,VANCOUVER,WA,98664

Ad Hoc Payment Check 26921 8/20/2025 124.61 Scott C or Lilibeth Bundy 10109 NE 143RD AVE 
,VANCOUVER,WA,98682

Ad Hoc Payment Check 26922 8/20/2025 186.03 Sitko,Nancy P 1814 SE 175TH AVE 
,VANCOUVER,WA,98683
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Ad Hoc Payment Check 26923 8/20/2025 117.17 Smith,Todd or Cindy 4702 NE 49TH AVE 
,VANCOUVER,WA,98661

Ad Hoc Payment Check 26924 8/20/2025 321.62 Steven or Kathleen 
Bernhoft

4614 NE 25TH CT 
,VANCOUVER,WA,98663

Ad Hoc Payment Check 26925 8/20/2025 21.38 Stuart,Melisae 3213 P ST 
,VANCOUVER,WA,98663

Ad Hoc Payment Check 26926 8/20/2025 81.09 The Estate of Mary 
Heywood

110 W 28TH ST 
,VANCOUVER,WA,98660

Ad Hoc Payment Check 26927 8/20/2025 22.90 Timothy or Sarah Cook 14103 SE MCGILLIVRAY 
BLVD 
,VANCOUVER,WA,98683

Ad Hoc Payment Check 26928 8/20/2025 86.16 Tri Mountain 
Redevelopment Llc

1414 BRANDT RD 
,VANCOUVER,WA,98661

Ad Hoc Payment Check 26929 8/20/2025 44.65 Volodymyr or Tetiana 
Korzun

5264 NE 121ST AVE 
,VANCOUVER,WA,98682

Ad Hoc Payment Check 26930 8/20/2025 153.20 Williams,Michael 9017 SILVER STAR AVE 
,VANCOUVER,WA,98664

Supplier Payment Check 26931 8/20/2025 16.80 Airgas, Inc
Supplier Payment Check 26932 8/20/2025 306,069.50 Allcon LLC
Supplier Payment Check 26933 8/20/2025 211.00 Allegiance Benefit Plan 

Management Inc (COBRA)

Supplier Payment Check 26934 8/20/2025 8,463.00 Allegis Group Holdings Inc - 
Remit-To: TekSystems Inc - 
Atlanta

Supplier Payment Check 26935 8/20/2025 142.80 American Sani-Can
Supplier Payment Check 26936 8/20/2025 7,827.07 Arborscape Ltd Inc
Supplier Payment Check 26937 8/20/2025 2,404.25 Ashley Lichtle
Supplier Payment Check 26938 8/20/2025 5,304.00 Axon Enterprises Inc
Supplier Payment Check 26939 8/20/2025 169,214.30 B.C.V., Inc
Supplier Payment Check 26940 8/20/2025 11,101.39 Brown & Wilson 

Partnership LLC
Supplier Payment Check 26941 8/20/2025 147.50 Canine PT and Me, LLC
Supplier Payment Check 26942 8/20/2025 1,076.66 Carahsoft Technology
Supplier Payment Check 26943 8/20/2025 30,840.00 Century West Engineering 

Corp
Supplier Payment Check 26944 8/20/2025 403.92 Chappelles Towing LLC
Supplier Payment Check 26945 8/20/2025 8,484.93 Clark County Historical 

Society
Supplier Payment Check 26946 8/20/2025 7,814.71 Clark County Public Utility 

District No. 1
Supplier Payment Check 26947 8/20/2025 1,866.61 Clark County Public Utility 

District No. 1
Supplier Payment Check 26948 8/20/2025 533,488.58 Clark County Public Utility 

District No. 1
Supplier Payment Check 26949 8/20/2025 56.08 Clark County Public Utility 

District No. 1
Supplier Payment Check 26950 8/20/2025 59.99 Clark County Public Utility 

District No. 1
Supplier Payment Check 26951 8/20/2025 10,140.40 Clark County Public Utility 

District No. 1
Supplier Payment Check 26952 8/20/2025 7,961.60 Clark County - Remit-To: 

Clark County - Treasurer 
Vancouver

Supplier Payment Check 26953 8/20/2025 68,685.49 Clary Longview LLC
Supplier Payment Check 26954 8/20/2025 1,750.92 Clean Harbors 

Environmental Services Inc

Supplier Payment Check 26955 8/20/2025 13,504.49 Clifford & Martin, Inc
Supplier Payment Check 26956 8/20/2025 7,490.88 Columbia Precast 

Products, LLC
Supplier Payment Check 26957 8/20/2025 7,512.82 Columbia Resource 

Company
Supplier Payment Check 26958 8/20/2025 118.61 Comcast Holdings 

Corporation - Remit-To: 
Comcast Business - City of 
Industry

Supplier Payment Check 26959 8/20/2025 18,849.64 Comcast Holdings 
Corporation - Remit-To: 
Comcast Holdings 
Corporation - Philadelphia

Supplier Payment Check 26960 8/20/2025 7,800.00 Concord Adult Care Home, 
LLC

Supplier Payment Check 26961 8/20/2025 7,272.03 Core and Main LP - Remit-
To: Core and Main LP

Supplier Payment Check 26962 8/20/2025 10,050.00 David T. Van Veen
Supplier Payment Check 26963 8/20/2025 3,571.01 Emphasys Computer 

Solutions Inc.
Supplier Payment Check 26964 8/20/2025 300.00 ERF Company Inc
Supplier Payment Check 26965 8/20/2025 8,736.50 Erickson Structural 

Consulting Engineers
Supplier Payment Check 26966 8/20/2025 21,000.00 Evergreen Habitat for 

Humanity
Supplier Payment Check 26967 8/20/2025 250.00 Evergreen School District 

114
Supplier Payment Check 26968 8/20/2025 500.00 Friends of Trees
Supplier Payment Check 26969 8/20/2025 34,805.43 GBD Architects
Supplier Payment Check 26970 8/20/2025 1,632.00 General Pacific Inc
Supplier Payment Check 26971 8/20/2025 2,643.99 Genuine Parts Company - 

Remit-To: NAPA - 
Vancouver

Supplier Payment Check 26972 8/20/2025 4,436.18 Greystone Partners, Inc
Supplier Payment Check 26973 8/20/2025 6,327.50 Groundwater Solutions, 

Inc.
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Supplier Payment Check 26974 8/20/2025 2,669.24 GVP Ventures Inc
Supplier Payment Check 26975 8/20/2025 11,305.22 Hispanic Metropolitan 

Chamber
Supplier Payment Check 26976 8/20/2025 780.10 Howmedica Osteonics 

Corp
Supplier Payment Check 26977 8/20/2025 1,468.80 Jamestown Networks
Supplier Payment Check 26978 8/20/2025 2,204.83 L.N. Curtis & Sons
Supplier Payment Check 26979 8/20/2025 33,453.58 Life Insurance Company of 

North America
Supplier Payment Check 26980 8/20/2025 1,403.75 Maul Foster & Alongi Inc
Supplier Payment Check 26981 8/20/2025 82.15 MedTox Laboratories, Inc.
Supplier Payment Check 26982 8/20/2025 992.50 Michael Miller
Supplier Payment Check 26983 8/20/2025 100,141.91 Motorola Solutions Inc
Supplier Payment Check 26984 8/20/2025 1,210.47 Municipal Emergency 

Services Inc - Remit-To: 
Municipal Emergency 
Services - Chicago

Supplier Payment Check 26985 8/20/2025 600.00 Nagra & Atwal Corporation

Supplier Payment Check 26986 8/20/2025 5,898.75 Nancy Pionk Coaching and 
Consulting, LLC

Supplier Payment Check 26987 8/20/2025 5,358.34 National Park Service - 
Remit-To: National Park 
Service - Pearson Lease

Supplier Payment Check 26988 8/20/2025 351,770.23 Owen Equipment Co
Supplier Payment Check 26989 8/20/2025 3,644.17 Performance Systems 

Integration, LLC - Remit-
To: Performance Systems 
Integration, LLC

Supplier Payment Check 26990 8/20/2025 880.00 Portland Adventist Medical 
Center

Supplier Payment Check 26991 8/20/2025 3,112.56 PPC Solutions Inc
Supplier Payment Check 26992 8/20/2025 1,364.68 River City Environmental
Supplier Payment Check 26993 8/20/2025 500.00 Rose Village 

Neighborhood Association
Supplier Payment Check 26994 8/20/2025 91.00 Sievers and Stepaniuk, 

PLLC
Supplier Payment Check 26995 8/20/2025 143.61 SiteCrafting Inc
Supplier Payment Check 26996 8/20/2025 4,538.20 Site Workshop Landscape 

Architecture, LLC

Supplier Payment Check 26997 8/20/2025 1,114.13 Software House 
International SHI - Remit-
To: SHI - Dallas

Supplier Payment Check 26998 8/20/2025 68,436.67 Southwest Washington 
Humane Society

Supplier Payment Check 26999 8/20/2025 12,964.48 Southwest Washington 
Regional Transportation 
Council

Supplier Payment Check 27000 8/20/2025 184,299.08 Stantec Consulting 
Services Inc - Remit-To: 
Stantec - Chicago

Supplier Payment Check 27001 8/20/2025 300.00 State of Washington 
Department of Licensing - 
Remit-To: Notary Public 
Program

Supplier Payment Check 27002 8/20/2025 150.00 State of Washington 
Department of 
Transportation

Supplier Payment Check 27003 8/20/2025 25,692.21 State of Washington 
Department of 
Transportation - Remit-To: 
WADOT - PO Box 47339

Supplier Payment Check 27004 8/20/2025 1,641.24 Towing and Recovery 
Services, Inc.

Supplier Payment Check 27005 8/20/2025 600.00 Triangle Resources Inc
Supplier Payment Check 27006 8/20/2025 6,493.31 Triple J Enterprises, Inc.
Supplier Payment Check 27007 8/20/2025 4,744.33 Univar Solutions USA Inc - 

Remit-To: Supplier Univar 
Solutions USA Inc

Supplier Payment Check 27008 8/20/2025 63,298.00 Vancouver Firefighters 
Union Health & Welfare 
Trust

Supplier Payment Check 27009 8/20/2025 102.65 Vestis Group, Inc - Remit-
To: Vestis - Pasadena

Supplier Payment Check 27010 8/20/2025 816.00 W.B. Sprague Co. Inc.
Supplier Payment Check 27011 8/20/2025 3,018.69 Walter E Nelson Company

Supplier Payment Check 27012 8/20/2025 8,222.70 Waste Connections of 
Washington - Remit-To: 
Waste Connections - 
Vancouver

Supplier Payment Check 27013 8/20/2025 123,107.58 West Yost & Associates 
Inc.

Supplier Payment Check 27014 8/20/2025 3,847.06 Wolff Specialties LLC
Supplier Payment Check 27015 8/20/2025 310.97 WVP of Washington PC
Supplier Payment Check 27016 8/25/2025 5,718.75 Aflac
Supplier Payment Check 27017 8/25/2025 6,059.06 AFSCME Local #307
Supplier Payment Check 27018 8/25/2025 658.50 California State 

Disbursement Unit
Supplier Payment Check 27019 8/25/2025 2,533.50 Chapter 13 - Trustee
Supplier Payment Check 27020 8/25/2025 491.00 Hawaii SDU
Supplier Payment Check 27021 8/25/2025 780.65 IAM Local #1374
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Supplier Payment Check 27022 8/25/2025 8,800.19 Life Insurance Company of 
North America

Supplier Payment Check 27023 8/25/2025 1,300.00 MFS Service Center Inc
Supplier Payment Check 27024 8/25/2025 75.00 OPEIU Local #11
Supplier Payment Check 27025 8/25/2025 4,904.71 OPEIU Local #11
Supplier Payment Check 27026 8/25/2025 851.00 Teamsters Local #58
Supplier Payment Check 27027 8/25/2025 332.50 UA Local #290
Supplier Payment Check 27028 8/25/2025 3,038.04 Western Conference of 

Teamsters
Supplier Payment Check 27029 8/25/2025 1,495.92 Western Metal Industry 

Pension Plan
Customer Refund Check 27030 8/27/2025 516.87 BYRON HEGSTAD Coverage ended
Miscellaneous Payment Check 27031 8/27/2025 323.14 Chappelle's Towing LLC CLAIM PAYMENT - DOI:  

06/06/2025 - RISK
Miscellaneous Payment Check 27032 8/27/2025 356.31 Diane Arp Refund of parking permit 

#COV14725 no longer 
needed

Miscellaneous Payment Check 27033 8/27/2025 353.60 Don Gosch Claim Payment - 
DOI:08/15/2025 - RISK

Miscellaneous Payment Check 27034 8/27/2025 94.00 ESD#112 Refund Fire/Safety 
Inspection Fees issued in 
error

Miscellaneous Payment Check 27035 8/27/2025 3,665.78 Fatima Magomadova SWR-376343 (Jobsite: 
10719 SE 13th Cir.)

Miscellaneous Payment Check 27036 8/27/2025 375.34 Frederic Cortez CLAIM PAYMENT - DOI: 
08/14/2025 - RISK

Miscellaneous Payment Check 27037 8/27/2025 228.00 Habit Burger Refund duplicate payment 
to INV#77075821

Miscellaneous Payment Check 27038 8/27/2025 25.00 Joshua Salarzon Refund duplicate payment 
on citation#7204803597

Miscellaneous Payment Check 27039 8/27/2025 339.74 Keith Cockrell Reissue of payroll check 
#2061

Miscellaneous Payment Check 27040 8/27/2025 9,771.44 Kevin Paskowski CMI-367136 (jobsite: 
15730 NE 65th Street)

Miscellaneous Payment Check 27041 8/27/2025 25.00 Leslie Salazar Gudiel Refund duplicate payment 
to citation 7206006423.

Miscellaneous Payment Check 27042 8/27/2025 411.32 Mavrick LLC Refund parking permit 
COV14482 and 
COV14175

Miscellaneous Payment Check 27043 8/27/2025 250.00 Miller Nash Graham & 
Dunn LLP

Refund excess business 
license fees paid

Miscellaneous Payment Check 27044 8/27/2025 500.00 Seeds of Greatness 
Ministries - Damion Young

Damage Deposit refund

Miscellaneous Payment Check 27045 8/27/2025 53.28 Tyler Lewis Refund parking permit 
COV14601 no longer 
needed

Miscellaneous Payment Check 27046 8/27/2025 177.00 Vancouver Warehouse Refund duplicate payments

Miscellaneous Payment Check 27047 8/27/2025 94.00 Walmart Refund duplicate payment 
to INV#77078753

Ad Hoc Payment Check 27048 8/27/2025 144.06 Andruss,Amber 800 SE 102ND AVE 
,VANCOUVER,WA,98664

Ad Hoc Payment Check 27049 8/27/2025 176.21 Ashbaugh,Leisa 10700 NE 46TH ST 
,VANCOUVER,WA,98682

Ad Hoc Payment Check 27050 8/27/2025 204.38 Bates,Imara Utility Refunds: 
0082010010-22  
Consolidated refund 
created from multiple 
refunds

Ad Hoc Payment Check 27051 8/27/2025 84.61 Besselieu,Brian 4309 NE MORROW RD 
,VANCOUVER,WA,98682

Ad Hoc Payment Check 27052 8/27/2025 67.47 Bichler,Megan 907 SE 147TH AVE 
,VANCOUVER,WA,98683

Ad Hoc Payment Check 27053 8/27/2025 331.56 Brush Enterprises LLC 2904 NE 145TH AVE 
,VANCOUVER,WA,98682

Ad Hoc Payment Check 27054 8/27/2025 182.33 Carlson,Joshua or Sarah 8800 NE BENTON DR 
,VANCOUVER,WA,98662

Ad Hoc Payment Check 27055 8/27/2025 246.82 Chang,Chi or Sandy 217 SE 152ND AVE 
,VANCOUVER,WA,98684

Ad Hoc Payment Check 27056 8/27/2025 50.03 Cone,Michelle or 
Christopher

5518 NE 40TH AVE 
,VANCOUVER,WA,98661

Ad Hoc Payment Check 27057 8/27/2025 190.54 Davis,Cheryl 9122 NE 54TH ST 
,VANCOUVER,WA,98662

Ad Hoc Payment Check 27058 8/27/2025 788.32 Delta Management 13216 NE 59TH ST 
,VANCOUVER,WA,98682

Ad Hoc Payment Check 27059 8/27/2025 365.43 Durant,Kimanh or Alan 5705 NE 89TH AVE 
,VANCOUVER,WA,98662

Ad Hoc Payment Check 27060 8/27/2025 420.85 Emerson,Patricia B 3817 NE 41ST ST 
,VANCOUVER,WA,98661

Ad Hoc Payment Check 27061 8/27/2025 91.81 Enjalran Family Trust 6614 IDAHO ST 
,VANCOUVER,WA,98661

Ad Hoc Payment Check 27062 8/27/2025 154.67 Esdaile,Sarah 4809 NE 51ST ST 
,VANCOUVER,WA,98661

Ad Hoc Payment Check 27063 8/27/2025 156.13 Estate of Germaine 
Warren

9132 NE 54TH ST 
,VANCOUVER,WA,98662

Ad Hoc Payment Check 27064 8/27/2025 180.12 Ferguson,Shannon 3107 NE 103RD AVE 
,VANCOUVER,WA,98662

Ad Hoc Payment Check 27065 8/27/2025 20.34 Gary Moore or Kelly 
Mahlum

10316 NE 91ST AVE 
,VANCOUVER,WA,98662

Ad Hoc Payment Check 27066 8/27/2025 42.05 Guild,Jennifer Utility Refunds: 
0500003139-02

Ad Hoc Payment Check 27067 8/27/2025 67.54 Hayer,Maheep 6607 NE 72ND CIR 
,VANCOUVER,WA,98661
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Ad Hoc Payment Check 27068 8/27/2025 155.17 Hiebert,Lavanda or Edwin 3211 E 17TH ST 
,VANCOUVER,WA,98661

Ad Hoc Payment Check 27069 8/27/2025 162.00 Hills,Jackie or Terrence 9206 NE 105TH AVE 
,VANCOUVER,WA,98662

Ad Hoc Payment Check 27070 8/27/2025 22.76 Hoa Ly or Nguyen Lam 6117 NE 33RD CIR 
,VANCOUVER,WA,98661

Ad Hoc Payment Check 27071 8/27/2025 274.08 JMJ Properties LLC 3608 NE 135TH AVE 
,VANCOUVER,WA,98682

Ad Hoc Payment Check 27072 8/27/2025 271.65 Jordan Lexa or Bradley 
Stoneburg

2008 THOMPSON AVE 
,VANCOUVER,WA,98660

Ad Hoc Payment Check 27073 8/27/2025 80.49 Kevin or Robin Miller 4215 NW LAVINA ST 
,VANCOUVER,WA,98660

Ad Hoc Payment Check 27074 8/27/2025 159.04 Klagge,Kevin A 11302 NE 104TH ST 
,VANCOUVER,WA,98662

Ad Hoc Payment Check 27075 8/27/2025 190.00 Knight,Ethan 11619 NE 8TH ST 
,VANCOUVER,WA,98684

Ad Hoc Payment Check 27076 8/27/2025 309.14 Lynn Szasz or Paul Angelo 
Szasz

15218 NE 25TH CIR 
,VANCOUVER,WA,98684

Ad Hoc Payment Check 27077 8/27/2025 128.66 Martin,Brandon 1701 NE 130TH AVE 
,VANCOUVER,WA,98684

Ad Hoc Payment Check 27079 8/27/2025 76.49 Miller,Melvin 12010 SE 13TH ST 
,VANCOUVER,WA,98683

Ad Hoc Payment Check 27080 8/27/2025 30.22 Montgomery,Kaleigh Jo or 
Ryan

11508 NE 92ND ST 
,VANCOUVER,WA,98662

Ad Hoc Payment Check 27081 8/27/2025 33.37 Neudorfer,William or 
Margaret

1307 SE 189TH PL 
,VANCOUVER,WA,98683

Ad Hoc Payment Check 27082 8/27/2025 132.09 Nylund Homes 8711 NE 160TH AVE 
,VANCOUVER,WA,98682

Ad Hoc Payment Check 27083 8/27/2025 109.13 Ohge,Jon or Tina 8413 NE LEWIS DR 
,VANCOUVER,WA,98662

Ad Hoc Payment Check 27084 8/27/2025 48.00 Papasadero,Otto or Marie 3207 SE BALBOA DR 
,VANCOUVER,WA,98683

Ad Hoc Payment Check 27085 8/27/2025 38.85 Peterson,Erik 2105 SE 130TH AVE 
,VANCOUVER,WA,98683

Ad Hoc Payment Check 27086 8/27/2025 21.45 Ponder,Michael or Anne 9510 NE 78TH ST 
,VANCOUVER,WA,98662

Ad Hoc Payment Check 27087 8/27/2025 99.82 Properties West 360 2904 NE 145TH AVE 
,VANCOUVER,WA,98682

Ad Hoc Payment Check 27088 8/27/2025 81.93 Rhea,Ellen 8413 NE 64TH CIR 
,VANCOUVER,WA,98662

Ad Hoc Payment Check 27089 8/27/2025 268.38 Royal,Tim or Julie 5018 NE 146TH AVE 
,VANCOUVER,WA,98682

Ad Hoc Payment Check 27090 8/27/2025 400.00 Strawter,William H 2118 NE 179TH PL 
,VANCOUVER,WA,98684

Ad Hoc Payment Check 27091 8/27/2025 20.78 The Estate of Beverly Jo 
Dietrich

12711 NE 85TH ST 
,VANCOUVER,WA,98682

Ad Hoc Payment Check 27092 8/27/2025 72.15 Tucker,Pamala 16714 NE 11TH ST 
,VANCOUVER,WA,98684

Ad Hoc Payment Check 27093 8/27/2025 41.77 Wentzel,Denise 6305 NE 47TH ST 
,VANCOUVER,WA,98661

Ad Hoc Payment Check 27094 8/27/2025 6.38 Zavrel,Lauren 31 TERRACE DR 
,VANCOUVER,WA,98661

Supplier Payment Check 27095 8/27/2025 631.60 Accurate Corporate 
Services Inc

Supplier Payment Check 27096 8/27/2025 47.60 Airgas, Inc
Supplier Payment Check 27097 8/27/2025 4,123.00 Allegis Group Holdings Inc - 

Remit-To: TekSystems Inc - 
Atlanta

Supplier Payment Check 27098 8/27/2025 3,777.15 Arborscape Ltd Inc
Supplier Payment Check 27099 8/27/2025 10,154.18 AT & T Mobility National 

Accounts LLC - Remit-To: 
AT & T Mobility

Supplier Payment Check 27100 8/27/2025 907.65 Bounce-N-Battle LLC
Supplier Payment Check 27101 8/27/2025 744.19 Carahsoft Technology
Supplier Payment Check 27102 8/27/2025 200.00 CDS Airbrushing & 

Coaching LLC
Supplier Payment Check 27103 8/27/2025 2,929.06 Cellco Partnership - Remit-

To: Cellco - Dallas
Supplier Payment Check 27104 8/27/2025 10,742.06 CFM Strategic 

Communications, Inc.
Supplier Payment Check 27105 8/27/2025 923.71 Chicago Title Company of 

WA
Supplier Payment Check 27106 8/27/2025 164.34 Cintas
Supplier Payment Check 27107 8/27/2025 4,648.49 Clark County Public Utility 

District No. 1
Supplier Payment Check 27108 8/27/2025 557,343.93 Clark County - Remit-To: 

Clark County - Treasurer 
Vancouver

Supplier Payment Check 27109 8/27/2025 205,000.00 Columbia River Mental 
Health Services

Supplier Payment Check 27110 8/27/2025 2,214.80 Core and Main LP - Remit-
To: Core and Main LP

Supplier Payment Check 27111 8/27/2025 6,615.00 Davidson Benefits 
Planning

Supplier Payment Check 27112 8/27/2025 3,403.27 Ecolights Northwest LLC
Supplier Payment Check 27113 8/27/2025 1,003.20 Esix Sportswear
Supplier Payment Check 27114 8/27/2025 6,815.00 FFA Architecture and 

Interiors, Inc
Supplier Payment Check 27115 8/27/2025 11,814.38 Fourth Plain Forward
Supplier Payment Check 27116 8/27/2025 92.48 Genuine Parts Company - 

Remit-To: NAPA - 
Vancouver

Supplier Payment Check 27117 8/27/2025 46,338.61 Harper Houf Peterson 
Righellis Inc

*Please contact Procurement Services if you would like to review the justification for EMERGENCY procurement.

Page 330 of 372



INVOICE PAYMENTS REPORT

Payment Category Payment Type Transaction 
Reference

Payment Date Payment Amount Payment Payee Memo

Supplier Payment Check 27118 8/27/2025 11,211.15 Herrera Environmental 
Consultants Inc

Supplier Payment Check 27119 8/27/2025 1,063.82 Industrial Scientific 
Corporation - Remit-To: 
Industrial Scientific Corp - 
Pittsburgh

Supplier Payment Check 27120 8/27/2025 1,468.80 Jamestown Networks
Supplier Payment Check 27121 8/27/2025 19,775.30 Janus Youth Programs Inc

Supplier Payment Check 27122 8/27/2025 1,174.50 Keller Rohrback LLP
Supplier Payment Check 27123 8/27/2025 1,814.76 King County Directors 

Association Purchasing 
Department

Supplier Payment Check 27124 8/27/2025 4,927.50 Kramer Gehlen & 
Associates

Supplier Payment Check 27125 8/27/2025 3,722.76 Lakeside Industries Inc - 
Remit-To: Lakeside - LB 
Seattle

Supplier Payment Check 27126 8/27/2025 26,421.26 Language Line Services, 
Inc.

Supplier Payment Check 27127 8/27/2025 3,748.00 Mallory Safety & Supply 
LLC

Supplier Payment Check 27128 8/27/2025 2,500.00 MICHAEL KEVIN 
ANDERSON

Supplier Payment Check 27129 8/27/2025 775.52 National Safety Inc
Supplier Payment Check 27130 8/27/2025 2,329.43 Northwest Natural Gas 

Company - Remit-To: NW 
Natural - Portland

Supplier Payment Check 27131 8/27/2025 451.17 Parametrix, Inc
Supplier Payment Check 27132 8/27/2025 4,736.00 Portland Adventist Medical 

Center
Supplier Payment Check 27133 8/27/2025 36,478.63 Precision Concrete Cutting 

Inc - Remit-To: Supplier 
Precision Concrete Cutting 
Inc

Supplier Payment Check 27134 8/27/2025 10,806.50 Raimi & Associates, Inc.
Supplier Payment Check 27135 8/27/2025 890.53 River City Environmental
Supplier Payment Check 27136 8/27/2025 5,304.83 SeaWestern Inc
Supplier Payment Check 27137 8/27/2025 11,616.67 Stantec Consulting 

Services Inc - Remit-To: 
Stantec - Chicago

Supplier Payment Check 27138 8/27/2025 10.36 Stericycle Inc - Remit-To: 
Shred-It

Supplier Payment Check 27139 8/27/2025 1,175.04 Sunbelt Controls Inc - 
Remit-To: Sunbelt Controls 
- Pasadena

Supplier Payment Check 27140 8/27/2025 2,000.00 Theodore J Becker, PHD
Supplier Payment Check 27141 8/27/2025 975.22 Traffic Safety Supply Co 

Inc
Supplier Payment Check 27142 8/27/2025 200.00 Triangle Resources Inc
Supplier Payment Check 27143 8/27/2025 1,123.36 Triple J Enterprises, Inc.
Supplier Payment Check 27144 8/27/2025 95.00 Vancouver Granite Works 

Inc
Supplier Payment Check 27145 8/27/2025 102.65 Vestis Group, Inc - Remit-

To: Vestis - Pasadena
Supplier Payment Check 27146 8/27/2025 163.20 W.B. Sprague Co. Inc.
Supplier Payment Check 27147 8/27/2025 2,452.40 Walter E Nelson Company

Supplier Payment Check 27148 8/27/2025 800.00 Washington State Criminal 
Justice Training 
Commission

Supplier Payment Check 27149 8/27/2025 9,279.92 Waste Connections of 
Washington - Remit-To: 
Waste Connections - 
Vancouver

Supplier Payment Check 27150 8/27/2025 6,897.50 WELL Cogir Tenant III LLC

Supplier Payment Check 27151 8/27/2025 114.35 Willis Towers Watson 
Insurance Services West 
inc

Supplier Payment Check 27152 8/27/2025 7,143.70 Wire Works LLC
Check 3,551,994.70

Expense Payment Direct Deposit EFT-00311301 8/21/2025 898.74 Jacob Britt Employee Reimbursement
Expense Payment Direct Deposit EFT-00311302 8/21/2025 92.04 Geoffrey Robbins Employee Reimbursement
Expense Payment Direct Deposit EFT-00311303 8/21/2025 277.00 Heladio Cardenas de Employee Reimbursement
Expense Payment Direct Deposit EFT-00311304 8/21/2025 185.00 Marc Patchin Employee Reimbursement
Expense Payment Direct Deposit EFT-00311305 8/21/2025 142.50 Steven Greig Employee Reimbursement
Expense Payment Direct Deposit EFT-00311306 8/21/2025 234.45 Dene Foral Employee Reimbursement
Expense Payment Direct Deposit EFT-00311307 8/21/2025 16.00 Jessica George Employee Reimbursement
Expense Payment Direct Deposit EFT-00311308 8/21/2025 115.50 Patricia Thompson Employee Reimbursement
Expense Payment Direct Deposit EFT-00311309 8/21/2025 72.10 Heather Abbott Employee Reimbursement
Expense Payment Direct Deposit EFT-00311310 8/21/2025 70.47 Jason Nicholson Employee Reimbursement
Expense Payment Direct Deposit EFT-00311311 8/21/2025 171.00 Dayvid Rypinski Employee Reimbursement
Expense Payment Direct Deposit EFT-00311312 8/21/2025 185.00 Matthew Hankins Employee Reimbursement
Expense Payment Direct Deposit EFT-00311313 8/21/2025 7.28 Caitlin Zirschky Employee Reimbursement
Expense Payment Direct Deposit EFT-00311314 8/21/2025 915.00 Carson Hoover Employee Reimbursement
Cash Advance Payment Direct Deposit EFT-00311315 8/21/2025 129.00 Jamie Haske Travel Advance
Cash Advance Payment Direct Deposit EFT-00311316 8/21/2025 129.00 Jeremy Vanroyce Travel Advance
Cash Advance Payment Direct Deposit EFT-00311317 8/21/2025 129.00 Conrad Iranon Travel Advance
Cash Advance Payment Direct Deposit EFT-00311318 8/21/2025 129.00 Audrey Preston Travel Advance
Cash Advance Payment Direct Deposit EFT-00311319 8/21/2025 129.75 Jeffrey Coad Travel Advance
Cash Advance Payment Direct Deposit EFT-00311320 8/21/2025 437.00 Edward Letarte Travel Advance
Cash Advance Payment Direct Deposit EFT-00311321 8/21/2025 129.75 Robert Weber Travel Advance
Cash Advance Payment Direct Deposit EFT-00311322 8/21/2025 450.00 Andrew Nevue Travel Advance

*Please contact Procurement Services if you would like to review the justification for EMERGENCY procurement.
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Cash Advance Payment Direct Deposit EFT-00311323 8/21/2025 182.75 Anthony Tortorici Travel Advance
Cash Advance Payment Direct Deposit EFT-00311324 8/21/2025 380.00 Kimberly Kapp Travel Advance
Cash Advance Payment Direct Deposit EFT-00311325 8/21/2025 432.50 Patrick Moore Travel Advance
Cash Advance Payment Direct Deposit EFT-00311326 8/21/2025 51.00 James Kelly Travel Advance
Cash Advance Payment Direct Deposit EFT-00311327 8/21/2025 51.00 Franklin Gomez Travel Advance
Cash Advance Payment Direct Deposit EFT-00313500 8/28/2025 469.25 Alex Zaferis Travel Advance
Cash Advance Payment Direct Deposit EFT-00313501 8/28/2025 383.50 Sean Suarez Travel Advance
Cash Advance Payment Direct Deposit EFT-00313502 8/28/2025 103.50 Heidi Scarpelli Travel Advance
Cash Advance Payment Direct Deposit EFT-00313503 8/28/2025 453.50 Ryan Starbuck Travel Advance
Cash Advance Payment Direct Deposit EFT-00313504 8/28/2025 170.00 Bret Olson Travel Advance
Expense Payment Direct Deposit EFT-00313505 8/28/2025 25.50 Tony Davidson Employee Reimbursement
Expense Payment Direct Deposit EFT-00313506 8/28/2025 40.99 Samantha Moody Employee Reimbursement
Expense Payment Direct Deposit EFT-00313507 8/28/2025 5,589.00 Paul Porter Employee Reimbursement
Expense Payment Direct Deposit EFT-00313508 8/28/2025 25.50 Spencer Frasier Employee Reimbursement
Expense Payment Direct Deposit EFT-00313509 8/28/2025 35.00 Neil Martin Employee Reimbursement
Expense Payment Direct Deposit EFT-00313510 8/28/2025 20.60 Dan Lloyd Employee Reimbursement
Expense Payment Direct Deposit EFT-00313511 8/28/2025 309.51 Scott Kovach Employee Reimbursement
Expense Payment Direct Deposit EFT-00313512 8/28/2025 124.00 Jaron Yankovich Employee Reimbursement

Direct Deposit 13,891.68
Supplier Payment EFT EFT-00311328 8/21/2025 11,260.80 McClure and Sons Inc.
Supplier Payment EFT EFT-00311329 8/21/2025 2,800.00 Andrew Prochniak
Supplier Payment EFT EFT-00311330 8/21/2025 25,070.84 Wilson Oil Inc. - Remit-To: 

Wilson Oil Inc
Supplier Payment EFT EFT-00311331 8/21/2025 3,344.78 Bound Tree Medical LLC
Supplier Payment EFT EFT-00311332 8/21/2025 3,377.50 Haley & Aldrich, Inc
Supplier Payment EFT EFT-00311333 8/21/2025 119,390.76 F.D. Thomas, Inc.
Supplier Payment EFT EFT-00311334 8/21/2025 4,240.00 Atlas Technical 

Consultants LLC
Supplier Payment EFT EFT-00311335 8/21/2025 84,106.19 Capture Contracting, LLC
Supplier Payment EFT EFT-00311336 8/21/2025 1,115.20 Lasko Printing Specialties 

Inc
Supplier Payment EFT EFT-00311337 8/21/2025 35,642.88 Consolidated Electrical 

Distribution
Supplier Payment EFT EFT-00311338 8/21/2025 26,090.24 Pacific Drain Services LLC

Supplier Payment EFT EFT-00311339 8/21/2025 7,804.00 Rapid Response Bio Clean 
Inc.

Supplier Payment EFT EFT-00311340 8/21/2025 8,369.52 Power Systems West LLC

Supplier Payment EFT EFT-00311341 8/21/2025 299.20 George Elevator Service 
LLC

Supplier Payment EFT EFT-00311342 8/21/2025 4,868.40 Wallis Engineering PLLC - 
Remit-To: Wallis 
Engineering

Supplier Payment EFT EFT-00311343 8/21/2025 29,031.86 Share
Supplier Payment EFT EFT-00311344 8/21/2025 21,795.64 Nearmap US Inc
Supplier Payment EFT EFT-00311345 8/21/2025 5,837.40 Western Water Works 

Supply Co Inc
Supplier Payment EFT EFT-00311346 8/21/2025 129,542.66 Rotschy Inc
Supplier Payment EFT EFT-00311347 8/21/2025 40,698.75 PBS Engineering and 

Environmental Inc
Supplier Payment EFT EFT-00311348 8/21/2025 675.00 Avolve Software Corp
Supplier Payment EFT EFT-00311349 8/21/2025 66,162.92 State of Washington 

Auditor's Office
Supplier Payment EFT EFT-00311350 8/21/2025 9,369.26 HDR Engineering, Inc
Supplier Payment EFT EFT-00311351 8/21/2025 849,656.54 Operations Management 

International Inc
Supplier Payment EFT EFT-00311352 8/21/2025 4,000.00 Pacific Talent Inc
Supplier Payment EFT EFT-00311353 8/21/2025 1,076.92 Vatten Plumbing LLC - 

Remit-To: Vatten Plumbing 
LLC

Supplier Payment EFT EFT-00311354 8/21/2025 1,246.85 Key Code Media, Inc
Supplier Payment EFT EFT-00311355 8/21/2025 2,558.33 Branlo Enterprises, LLC
Supplier Payment EFT EFT-00311356 8/21/2025 10,983.25 Northwest Staffing 

Resources Inc - Remit-To: 
Northwest Staffing 
Resources

Supplier Payment EFT EFT-00311357 8/21/2025 735.00 Brad Piesch Aggressive 
Enterprises, Inc

Supplier Payment EFT EFT-00311358 8/21/2025 2,757.32 Accurate Investigation 
Services

Supplier Payment EFT EFT-00311359 8/21/2025 7,054.45 Vancouver Housing 
Authority

Supplier Payment EFT EFT-00311360 8/21/2025 5,000.00 Elysium Events LLC
Supplier Payment EFT EFT-00311361 8/21/2025 10,485.00 Terracon Consultants Inc - 

Remit-To: Terracon 
Consultans Inc

Supplier Payment EFT EFT-00311362 8/21/2025 4,280.00 The Loudenback 
Corporation

Supplier Payment EFT EFT-00311363 8/21/2025 1,430,308.49 Tapani Inc
Supplier Payment EFT EFT-00311364 8/21/2025 11,470.00 PointNorth Consulting, Inc.

Supplier Payment EFT EFT-00311365 8/21/2025 500.00 New Life Recovery 
Services

Supplier Payment EFT EFT-00311366 8/21/2025 8,211.09 Signature Roof Service 
LLC

Supplier Payment EFT EFT-00311367 8/21/2025 13,999.00 GMP Consultants
Supplier Payment EFT EFT-00311368 8/21/2025 333,112.91 Brown and Caldwell - 

Remit-To: Brown & 
Caldwell - San Francisco

Supplier Payment EFT EFT-00311369 8/21/2025 613.61 Evergreen Orchards LLC
Supplier Payment EFT EFT-00311370 8/21/2025 31,944.37 Wager Audio Inc
Supplier Payment EFT EFT-00311371 8/21/2025 27,352.05 Pacific Landscape 

Services Inc

*Please contact Procurement Services if you would like to review the justification for EMERGENCY procurement.
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Supplier Payment EFT EFT-00311372 8/21/2025 56,253.22 Halbert Construction 
Services LLC

Supplier Payment EFT EFT-00311373 8/21/2025 11,355.42 ConvergeOne Inc
Supplier Payment EFT EFT-00311374 8/21/2025 9,959.45 Vancouver Housing 

Authority
Supplier Payment EFT EFT-00311375 8/21/2025 32,231.39 Metereaders LLC
Supplier Payment EFT EFT-00311376 8/21/2025 22,745.92 David Evans and 

Associates, Inc.
Supplier Payment EFT EFT-00311377 8/21/2025 24,211.62 Routeware, Inc.
Supplier Payment EFT EFT-00313398 8/25/2025 144.43 Legal Shield
Supplier Payment EFT EFT-00313399 8/25/2025 20,327.08 Allegiance Benefit Plan 

Management Inc (COBRA)

Supplier Payment EFT EFT-00313400 8/25/2025 1,293.36 Vancouver Command 
Guild

Supplier Payment EFT EFT-00313401 8/25/2025 33,499.29 IAFF Local #452
Supplier Payment EFT EFT-00313402 8/25/2025 12,005.74 Vancouver Police Officer 

Guild
Supplier Payment EFT EFT-00313453 8/28/2025 9,116.22 PSI Water Technologies 

Inc
Supplier Payment EFT EFT-00313454 8/28/2025 78,913.57 Consor North America Inc - 

Remit-To: Consor North 
America Inc

Supplier Payment EFT EFT-00313455 8/28/2025 80.00 Performance Occupational 
Health Services, LLC

Supplier Payment EFT EFT-00313456 8/28/2025 20,675.99 Limeade, Inc
Supplier Payment EFT EFT-00313457 8/28/2025 7,787.25 Brown and Caldwell - 

Remit-To: Brown & 
Caldwell - San Francisco

Supplier Payment EFT EFT-00313458 8/28/2025 105,680.60 PC Specialists Inc - Remit-
To: TIG - San Diego

Supplier Payment EFT EFT-00313459 8/28/2025 22,920.00 Benevate, Inc. - Remit-To: 
Benevate, Inc

Supplier Payment EFT EFT-00313460 8/28/2025 10,677.03 AHA Mobile Repair and 
Fleet Services

Supplier Payment EFT EFT-00313461 8/28/2025 3,016.15 Consolidated Supply Co
Supplier Payment EFT EFT-00313462 8/28/2025 1,641.87 Bound Tree Medical LLC
Supplier Payment EFT EFT-00313463 8/28/2025 7,500.00 Arbutus Consulting LLC
Supplier Payment EFT EFT-00313464 8/28/2025 2,500.00 BAE Urban Economics, 

Inc.
Supplier Payment EFT EFT-00313465 8/28/2025 14,041.42 Oregon Native American 

Chamber
Supplier Payment EFT EFT-00313466 8/28/2025 10,021.35 Wilson Oil Inc. - Remit-To: 

Wilson Oil Inc
Supplier Payment EFT EFT-00313467 8/28/2025 3,682.00 Nolan Merriman
Supplier Payment EFT EFT-00313468 8/28/2025 6,260.00 Jasmine Alayadhi
Supplier Payment EFT EFT-00313469 8/28/2025 1,444.56 Emerald Services Inc - 

Remit-To: Emerald - Dallas 
TX

Supplier Payment EFT EFT-00313470 8/28/2025 4,242.83 Fehr & Peers
Supplier Payment EFT EFT-00313471 8/28/2025 17,579.38 Tapani Inc
Supplier Payment EFT EFT-00313472 8/28/2025 165.00 Harry's Key Service Inc
Supplier Payment EFT EFT-00313473 8/28/2025 1,359.62 Branlo Enterprises, LLC
Supplier Payment EFT EFT-00313474 8/28/2025 2,256.28 Sarkinen Plumbing, Inc.
Supplier Payment EFT EFT-00313475 8/28/2025 1,610.00 The Loudenback 

Corporation
Supplier Payment EFT EFT-00313476 8/28/2025 2,543.25 Cascade Industrial 

Services LLC
Supplier Payment EFT EFT-00313477 8/28/2025 156.00 Universal Field Services 

Inc
Supplier Payment EFT EFT-00313478 8/28/2025 22,451.20 Northwest Staffing 

Resources Inc - Remit-To: 
Northwest Staffing 
Resources

Supplier Payment EFT EFT-00313479 8/28/2025 200.73 Power Systems West LLC

Supplier Payment EFT EFT-00313480 8/28/2025 145,224.70 Outsiderinn.org
Supplier Payment EFT EFT-00313481 8/28/2025 1,370.25 Fire Systems West
Supplier Payment EFT EFT-00313482 8/28/2025 2,193.85 Solid Waste Systems
Supplier Payment EFT EFT-00313483 8/28/2025 2,141.93 Evergreen Orchards LLC
Supplier Payment EFT EFT-00313484 8/28/2025 7,342.50 OAC Services, Inc.
Supplier Payment EFT EFT-00313485 8/28/2025 140.00 Brad Piesch Aggressive 

Enterprises, Inc
Supplier Payment EFT EFT-00313486 8/28/2025 1,080.00 Rotschy Inc
Supplier Payment EFT EFT-00313487 8/28/2025 38.41 Ziply Fiber
Supplier Payment EFT EFT-00313488 8/28/2025 19,124.38 PowerDMS, Inc.
Supplier Payment EFT EFT-00313489 8/28/2025 77,792.00 Safeware, Inc.
Supplier Payment EFT EFT-00313490 8/28/2025 853.38 Aramsco
Supplier Payment EFT EFT-00313491 8/28/2025 2,292.69 Contract Land Staff LLC
Supplier Payment EFT EFT-00313492 8/28/2025 18,350.59 HDR Engineering, Inc
Supplier Payment EFT EFT-00313493 8/28/2025 17,026.25 MacKay Sposito Inc
Supplier Payment EFT EFT-00313494 8/28/2025 1,863.50 PBS Engineering and 

Environmental Inc
Supplier Payment EFT EFT-00313495 8/28/2025 1,953.77 Commonstreet Consulting, 

LLC
Supplier Payment EFT EFT-00313496 8/28/2025 234.25 Terracon Consultants Inc - 

Remit-To: Terracon 
Consultans Inc

Supplier Payment EFT EFT-00313497 8/28/2025 82,735.44 Live Love Outreach
Supplier Payment EFT EFT-00313498 8/28/2025 88,540.82 Kennedy Jenks 

Consultants, Inc.
Supplier Payment EFT EFT-00313499 8/28/2025 13,062.50 Sazan Group, Inc

*Please contact Procurement Services if you would like to review the justification for EMERGENCY procurement.
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EFT 4,464,149.41
Supplier Payment Manual Wire 8/15/2025 455.98 JP Morgan Chase Bank, 

N.A.
Supplier Payment Manual Wire 8/15/2025 152.00 Bank of America N.A. - 

Remit-To: Account 
Analysis

Supplier Payment Manual Wire 8/19/2025 120,694.67 Liberty Mutual Group Inc.
Supplier Payment Manual Wire 8/20/2025 76,922.28 Paymentus Corporation
Supplier Payment Manual Wire 8/21/2025 27,178.10 Washington Dental Service

Supplier Payment Manual Wire 8/21/2025 242,630.93 Blue Cross Blue Shield of 
Oregon

Supplier Payment Manual Wire 8/21/2025 114.61 KFPro, Inc
Supplier Payment Manual Wire 8/21/2025 1,695.00 State of Washington 

Department of Licensing - 
Remit-To: DOL - Seattle 
Remit

Supplier Payment Manual Wire 8/25/2025 35,393.95 Vancouver Firefighters 
Union Health & Welfare 
Trust

Supplier Payment Manual Wire 8/25/2025 7,281.81 Western States Health & 
Welfare Trust

Supplier Payment Manual Wire 8/25/2025 28,250.00 Washington State 
Firefighters

Supplier Payment Manual Wire 8/25/2025 5,194.18 Washington SDU
Supplier Payment Manual Wire 8/25/2025 338,973.31 International City 

Management Association 
Retirement Corporation

Supplier Payment Manual Wire 8/25/2025 586.00 Oregon SDU
Supplier Payment Manual Wire 8/25/2025 66,555.58 State of Washington 

Department of Retirement 
Systems (DRS)

Supplier Payment Manual Wire 8/25/2025 1,617.36 VSP Vision Care Inc
Supplier Payment Manual Wire 8/25/2025 122,653.20 Amwins Group, Inc.
Supplier Payment Manual Wire 8/25/2025 94,757.28 Blue Cross Blue Shield of 

Oregon
Supplier Payment Manual Wire 8/26/2025 189.00 Colorado Department of 

Revenue
Supplier Payment Manual Wire 8/26/2025 1,408,153.23 Internal Revenue Service
Supplier Payment Manual Wire 8/26/2025 530,388.88 State of Washington 

Department of Revenue - 
Remit-To: Washington 
State Department of 
Revenue - PO Box

Supplier Payment Manual Wire 8/27/2025 15,099.91 Bank Of America N.A. - 
Remit-To: Charlotte NC

Supplier Payment Manual Wire 8/27/2025 51,335.20 State of Oregon 
Department of Revenue

Supplier Payment Manual Wire 8/28/2025 835,728.23 State of Washington 
Department of Retirement 
Systems (DRS)

Supplier Payment Manual Wire 8/28/2025 424.99 KFPro, Inc
Supplier Payment Manual Wire 8/28/2025 91,258.76 Liberty Mutual Group Inc.
Supplier Payment Manual Wire 8/29/2025 20,795.57 Washington Dental Service

Supplier Payment Manual Wire 8/29/2025 281,357.06 Blue Cross Blue Shield of 
Oregon

Manual Wire 4,405,837.07                     
Checks 3,551,994.70                     
Direct Deposit 13,891.68                          
EFT 4,464,149.41                     

8/25/2025 13,397.65                          City Payments
Posted 08-18-25 to 08-24-
25

9/2/2025 16,602.19                          City Payments
Posted 08-25-25 to 08-31-
25

Hansen Total 29,999.84

8/25/2025 1,336.00 Miscellanous
Parks Class Refunds FCC 
08-18-25 to 08-24-25

8/25/2025 1,123.00 Miscellanous
Parks Class Refunds MCC  
08-18-25 to 08-24-25

9/2/2025 668.00 Miscellanous
Parks Class Refunds FCC 
08-25-25 to 08-31-25

9/2/2025 2,857.00 Miscellanous

Parks Class Refunds 
Special Events 08-25-25 to 
08-31-25

VISA Total 5,984.00  

Payroll Total 4,597,609.61

GRAND TOTAL 17,069,466.31

*Please contact Procurement Services if you would like to review the justification for EMERGENCY procurement.
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City of Vancouver
Payroll Council Report
August 18, 2025 - August 31, 2025

Check No. Date Explanation Amount
2993 - 3019 08/25/25 August 25th Payroll 13,727.49$                        

311443 - 313397 08/25/25 August 25th Direct Deposit 4,532,710.96$                   
3020 - 3024 08/29/25 08 2025 Pension Payroll 6,746.61$                          

313409 - 313452 08/29/25 08 2025 Pension Direct Deposits 44,424.55$                        

4,597,609.61$             
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9. 

AN ORDINANCE relating to business licenses; amending VMC 5.04.075 and 5.04.090; 
providing for severability and an effective date. 

 
Staff Report: 178-25 

 
To: Mayor and City Council 
From: City Manager 
Date: September 8, 2025 
 
Subject 
Ordinance Updating Business License Thresholds 
 
Key Points 

• City municipal code has to be consistent with the uniform licensing provisions of the model 
ordinance, consistent with the State of Washington statutes contained in RCW 35.90. Effective 
January 1, 2026, the lower business license threshold will increase from $2,000 to $4,000 in 
gross income, exempting more small businesses from license fees. 

• The upper threshold for determining the business license fee and employee surcharge will rise 
from $50,000 to $53,000 in gross income, keeping up with the CPI-U since the threshold was 
created. 

• Starting in 2030, both thresholds will be adjusted every four years based on the Consumer 
Price Index for All Urban Consumers (CPI-U), Western Region, to account for inflation. 

• These changes are expected to result in an estimated annual revenue reduction of 
approximately $140,000.  The General Fund impact is expected to be about $25,200 a year. 

 
 
Strategic Plan Alignment 
Economic Opportunity – a place where a wide variety of businesses of all sizes grow and thrive 
 
Present Situation 
In 2017, the Washington State Legislature passed Engrossed House Bill (EHB) 2005, now codified in 
RCW 35.90, requiring cities that issue general business licenses to adopt a model ordinance 
establishing uniform licensing provisions. Among its key elements, the ordinance includes a 
standardized definition of “engaging in business” and sets a minimum gross income threshold for 
when out-of-city businesses must obtain a license. 
  
As part of this effort, all cities adopted the initial model ordinance in 2018, which set a $2,000 gross 
receipts threshold for out-of-city businesses before requiring licensure. This threshold created a 
consistent baseline across jurisdictions. 
  
In 2024, a statewide workgroup of cities convened to review and update the model ordinance. 
Following that review, the group recommended raising the out-of-city gross receipts threshold from 
$2,000 to $4,000. This update was approved and is now mandatory for all cities to implement no later 
than January 1, 2026. 
  
While cities are only required to raise the threshold for out-of-city businesses, staff recommends 
applying the same $4,000 threshold to all businesses, including those operating within city limits. This 
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approach promotes equity, simplifies compliance, and supports small business owners by reducing 
regulatory burden for those with limited income-generating activity. 
  
Additionally, staff recommends increasing the upper licensing threshold from $50,000 to $53,000 in 
gross income to keep up with the inflationary impacts since the legislation was adopted. This 
adjustment better reflects inflationary trends and creates a modest buffer before businesses are 
subject to the city's employee-based fee structure. 
  
To ensure thresholds remain current over time, both the lower and upper gross income thresholds will 
be automatically adjusted every four years, beginning January 1, 2030, using the Consumer Price 
Index for All Urban Consumers (CPI-U), Western Region.  
  
The proposed changes are expected to result in a reduction in business license revenue of 
approximately $140,000 annually, primarily due to expanded exemptions and the reclassification of a 
portion of businesses to lower fee tiers. Of this amount, the impact to the General Fund is expected to 
be around $25,200 per year. 
 
Advantage(s) 
The update will align with statewide uniformity for out-of-city businesses, as required by state law. 
 Further, the updates will better align the thresholds with inflation, adjusting outdated thresholds to 
better reflect today’s dollars. 
 
Challenge(s) 
A reduction in business license revenue of approximately $140,000 is anticipated as a result of 
increasing the thresholds. 
 
Budget Impact 
A reduction in business license revenue of approximately $140,000, which consists of $25,200 to the 
General Fund, $25,200 to the Parks, Recreation and Cultural Services Special Revenue Fund, 
$33,600 to the Economic Development Fund, and $56,000 to the Transportation Special Revenue 
Fund. 
 
Prior Council Review 
City Council Consent - August 25, 2025 
 
Action Requested 
On Monday, September 8, 2025, upon second reading and a public hearing, finalize and approve the 
ordinance. 
 
Staff Contact 
Anthony Glenn, Treasurer, anthony.glenn@cityofvancouver.us 
 
Attachments: 
1. Ordinance 
2. 2026 Model Ordinance Fact Sheet (AWC) 
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ORDINANCE - 1        

08/25/2025 (Date of First Reading) 
09/08/2025 (Date of Public Hearing) 
 

 
 

ORDINANCE NO. M- [Ordinance Number] 
 

 AN ORDINANCE relating to business licenses; amending VMC 5.04.075 
and 5.04.090; providing for severability and an effective date.  
 
 
WHEREAS, the City of Vancouver is a first class charter city authorized by RCW 

35.22.280 to grant licenses for any lawful purpose, and to fix by ordinance the amount to be 

paid therefor, and 

WHEREAS, chapter 35.90 RCW requires all cities to adopt a minimum threshold 

exemption to establish when out-of-town or transient businesses are required to be licensed; 

and 

WHEREAS, the Legislature enacted RCW 35.90.080 to address out-of-city 

licensing/delivery concerns; and 

WHEREAS, on March 11, 2025, the Association of Washington Cities (AWC) 

amended its model ordinance that cities must follow to increase the minimum threshold for 

out-of-city businesses from $2,000 to $4,000; and 

 WHEREAS, the City is obligated to amend its business licensing code to reflect the 

amendment to the model ordinance and provide at least 75-days notice to the state’s Business 

Licensing Service for business administration by January 1, 2026; 
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ORDINANCE - 2        

NOW, THEREFORE, 

 BE IT ORDAINED BY THE CITY OF VANCOUVER: 

Section 1. VMC 5.04.075 as last amended by Section 2 of Ordinance M-4192 (2022), is 

amended as follows, with added text in underscore and deleted text in strikethrough: 

5.04.075 Exemptions – Review by director. 
 

A.  The following persons and organizations shall be exempt from paying the 
base business license fee and the business license fee surcharge; provided, that they seek 
and obtain review and approval of same from the director of financial and management 
services or his or her designate and are issued a determination of exemption, as set forth 
in this chapter: 

 
1.  Gross Receipts Threshold. A person who generates annual gross 

receipts from engaging in business within the city that are equal to or less than 
$2,000$4,000.  The threshold contained in Subsections A(1) and A(5) is subject to 
the following:  

 
Beginning January 1, 2026, the threshold amount will be adjusted every 

forty-eight months on January 1, with the first adjustment occurring on January 1, 
2030, by an amount equal to the increase in the Consumer Price Index (“CPI”) for 
“West Urban, All Urban Consumers” (CPI-U) for each 12-month period ending 
on June 30 as published by the United States Department of Labor Bureau of 
Labor Statistics or successor agency. To calculate this adjustment, the current rate 
will be multiplied by one plus the cumulative four-year (forty-eight month) CPI 
increase using each 12-month period ending on June 30 of each prior year, and 
rounded to the nearest $100. However, if any of the annual CPI increases are 
more than five (5) percent, a five (5) percent increase will be used in computing 
the annual basis and if any of the annual CPI decreased during the forty-eight-
month period, a zero (0) percent increase will be used in computing the annual 
basis.  

 
2.  Governmental Entities. A governmental entity engaging the exercise 

of governmental functions. 
 
3.  A nonprofit organization created for fundraising activities only, that 

meets all of the following criteria: 
 

a.  An organization exempt from tax under Section 501(c)(3), 
(c)(4), or (c)(10) of the federal Internal Revenue Code (26 U.S.C. Section 
501(c)(3), (c)(4), or (c)(10)); and 
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b.  The members, stockholders, officers, directors, or trustees of 

the organization who do not receive any part of the organization’s gross 
income, except as payment for services rendered; and 

 
c.  The compensation received by any person for services rendered 

to the organization does not exceed an amount reasonable under the 
circumstances; and 

 
d.  The activities of the organization do not include a substantial 

amount of political activity, including but not limited to influencing 
legislation and participation in any campaign on behalf of any candidate 
for political office; and 

 
e.  The activities of the organization solely include “fundraising 

activities,” including soliciting or accepting contributions of money or 
other property or activities involving the anticipated exchange of goods or 
services for money between the soliciting organization and the 
organization or person solicited, for the purpose of furthering the goals of 
the nonprofit organization. 

 
4.  Casual or Isolated Sales. A person who engages only in casual and 

isolated sales, which means a sale made by a person who is not engaged in the 
business of selling the type of property involved. Persons who hold themselves 
out to the public as making sales at retail or wholesale are deemed to be engaged 
in business, and sales made by them of the type of property which they hold 
themselves out as selling are not casual or isolated sales even though such sales 
are not made frequently. 

 
5.  For purposes of the license by this chapter, any person or business 

whose annual value of products, gross proceeds of sales, or gross income of the 
business in the city is equal to or less than $2,000$4,000, and who does not 
maintain a place of business within the city, shall submit a business license 
registration to the director or designee. The threshold does not apply to regulatory 
license requirements or activities that require a specialized permit.  

 
B.  The following persons and organizations shall be exempt from paying the 

business license fee surcharge only; provided, that they seek and obtain review and 
approval of same from the director of financial and management services or his or her 
designate and are issued a determination of exemption: 

 
1.  Nonprofits and certain organizations exempt from federal income tax 

including but not limited to: 
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a.  Religious. A nonprofit business operated exclusively as a place 
of worship. 

 
b.  Civic, Service and Social Organizations. Civic groups, service 

clubs, and social organizations that are not engaged in any profession, 
trade, calling, or occupation, but are organized to provide civic, service, or 
social activities. 

 
c.  Certain Organizations Exempt from Federal Income Tax. An 

organization that files with the city a copy of its current IRS 501(c)(3) 
exemption certificate issued by the Internal Revenue Service and which 
does not generate revenues from retail sales or services. 

 
2.  State or Federal Preemption. A person whose business activities are 

exempt from business licensing due to preemption by state or federal law. 
 
3.  Medicaid-Funded Nursing and Boarding Homes. Nursing homes 

licensed under Chapter 18.51 RCW and boarding homes licensed under Chapter 
18.20 RCW which provide care under contract with the Department of Social and 
Health Services to persons who are Medicaid recipients. 

 
4.  Gross Receipts Threshold. A person who generates gross receipts from 

engaging in business within the city revenue that are greater than $2,000$4,000 
and equal to or less than $50,000$53,000.  The thresholds contained in this 
Subsection B(4) are subject to the following: 

 
Beginning January 1, 2026, the threshold amounts will be adjusted every 

forty-eight months on January 1, with the first adjustment occurring on January 1, 
2030, by an amount equal to the increase in the Consumer Price Index (“CPI”) for 
“West Urban, All Urban Consumers” (CPI-U) for each 12-month period ending 
on June 30 as published by the United States Department of Labor Bureau of 
Labor Statistics or successor agency. To calculate this adjustment, the current rate 
will be multiplied by one plus the cumulative four-year (forty-eight month) CPI 
increase using each 12-month period ending on June 30 of each prior year, and 
rounded to the nearest $100. However, if any of the annual CPI increases are 
more than five (5) percent, a five (5) percent increase will be used in computing 
the annual basis and if any of the annual CPI decreased during the forty-eight-
month period, a zero (0) percent increase will be used in computing the annual 
basis.  

 
 

Section 2. VMC 5.04.090 as last amended by Section 3 of Ordinance M-4390 (2022), is 

amended as follows, with added text in underscore and deleted text in strikethrough: 
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5.04.090 Business license required. 

Except as provided in this chapter, no person shall engage in any business or 
activity in the city without having first obtained and being the holder of a valid and 
subsisting license so to do, to be known as a business license, issued under the provisions 
of this chapter, as hereinafter provided, and without paying the license fee or tax imposed 
by this chapter, if any; provided, that those persons exempted by VMC 5.04.075(A) shall 
not be required to pay a license fee. Payment of the license fee shall accompany the 
application for the license. Such license shall expire on the last day of the month which is 
one calendar year from the day it was issued. The license may be prorated to match 
existing expiration dates. A new license and fee shall be required for each year. 
Application for the license shall be made to and issued by the city manager or his 
designee on forms provided by him. 

The license shall be personal and nontransferable. 

There shall be a separate business license for each separate location at which 
business is transacted. 

For business licenses issued or renewed on or after April 1, 2023, the annual base 
business license fee shall be: 

1.  For any person or business engaging in business within the city whose annual 
value of products, gross proceeds of sales, or gross income of the business in the city is 
equal to or less than $2,000$4,000, no base business license fee or surcharge is owed, 
pursuant meets the exemption criteria of VMC 5.04.075(A)(1) and (A)(5). 

2.  For any person or business engaging in business within the city whose annual 
value of products, gross proceeds of sales, or gross income of the business in the city is 
greater than $2,000$4,000 and equal to or less than $50,000$53,000, the annual base 
business license fee shall be $50.00 for each separate location at which business is 
transacted. The annual base business license fee provided for by this subsection shall be 
increased annually by $1.00 through year 2030. 

 Annual License 
Fee 

2023 $50.00 

2024 $51.00 

2025 $52.00 

2026 $53.00 
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2027 $54.00 

2028 $55.00 

2029 $56.00 

2030 $57.00 

The annual base business license fee provided for in this subsection shall be 
increased annually pursuant to the methodology set forth in VMC 3.08.100 beginning on 
January 1, 2031. 

3.  For any person or business engaging in business within the city whose annual 
value of products, gross proceeds of sales, or gross income of the business in the city is 
greater than $50,000$53,000, the annual base business license fee shall be a flat fee of 
$300.00 for each separate location at which business is transacted. The annual base 
business license fee provided for in this subsection shall increase annually in accordance 
with Table 3(A) below. The annual base business license fee provided for by this 
subsection shall be increased annually pursuant to the methodology set forth in VMC 
3.08.100 beginning on January 1, 2031.   

Beginning January 1, 2026, the threshold amounts provided for in this VMC 
5.04.090 will be adjusted every forty-eight months on January 1, with the first adjustment 
occurring on January 1, 2030, by an amount equal to the increase in the Consumer Price 
Index (“CPI”) for “West Urban, All Urban Consumers” (CPI-U) for each 12-month 
period ending on June 30 as published by the United States Department of Labor Bureau 
of Labor Statistics or successor agency. To calculate this adjustment, the current rate will 
be multiplied by one plus the cumulative four-year (forty-eight month) CPI increase 
using each 12-month period ending on June 30 of each prior year, and rounded to the 
nearest $100. However, if any of the annual CPI increases are more than five (5) percent, 
a five (5) percent increase will be used in computing the annual basis and if any of the 
annual CPI decreased during the forty-eight-month period, a zero (0) percent increase 
will be used in computing the annual basis.   

4.  Table 3(A). Annual increases in the annual base business license fee for each 
separate location at which business is transacted: 

 Annual License Fee 

2023 $300.00 
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 Annual License Fee 

2024 $315.00 

2025 $331.00 

2026 $347.00 

2027 $365.00 

2028 $383.00 

2029 $402.00 

2030 $422.00 

 
Each license shall be numbered, shall show the name, place and character of 

business of the taxpayer, such other information as the city manager or his designee 
deems necessary, and shall at all times be conspicuously posted in the place of business 
for which it is issued. Where a place of business of the taxpayer is changed, the taxpayer 
shall return such license to the city manager or his designee, and a new license shall be 
issued for the new place of business free of charge. 

 
A business license application must be filed with the State Department of 

Revenue Business Licensing Service to apply for a city business license. Special licenses 
may be issued by the city of Vancouver finance department. A business license does not 
authorize illegal activities. 

 
No person to whom a license has been issued pursuant to this chapter shall allow 

any person for whom a separate license is required to operate under or to display his 
license, nor shall such other person operate under or display such license. 

5. The revenue from the business license fees set forth in this section shall be 
distributed as follows: 

a.   Eighteen percent of every dollar shall be dedicated to public safety 
and well-being; and 
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b.   Eighteen percent of every dollar shall be dedicated to parks major 
maintenance and capital; and 

c.   Forty percent of every dollar shall be dedicated to new capacity 
building street improvements; and 

d.   Twenty-four percent of every dollar shall be dedicated to public 
infrastructure improvements to facilitate economic development in city 
limits. 
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Section 3. If any section, sentence, clause or phrase of this ordinance should be held to be 

invalid or unconstitutional by a court of competent jurisdiction, such invalidity or 

unconstitutionality shall not affect the validity or constitutionality of any other section, sentence, 

clause or phrase of this ordinance. 

Section 4. This ordinance shall become effective January 1, 2026. 

 

DATE OF FINAL PASSAGE at a Regular Meeting of the Vancouver City Council: 

      , 2025. 

 

 SIGNED this ________ day of _________________________, 2025. 

 
 
       _________________________________ 
       Anne McEnerny-Ogle, Mayor  
 
 
Attest:        
 
 
_________________________________   
Natasha Ramras, City Clerk     
 
 
 
Approved as to form: 
 
 
_________________________________ 
Nena Cook, City Attorney 
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SUMMARY 
 

ORDINANCE NO. __________ 
 

  AN ORDINANCE relating to business licenses; amending VMC 
5.04.075 and 5.04.090; providing for severability and an effective date.  
 
 

The full text of this ordinance will be mailed upon request. Contact Raelyn 
McJilton, Records Officer at 487-8711, or via www.cityofvancouver.us (Go to City 
Government and Public Records).  
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2026 City Business License Model Threshold update 
Effective January 1, 2026 

 
What are the main changes to the model 
threshold? 
The main change in the update would make a one-
time increase to a higher threshold to $4000 for out-
of-city businesses from the current $2,000 threshold, 
effective January 1, 2026. 
 
Other changes include: 
• Every four years thereafter, the threshold would 

have an automatic periodic increase based on 
cumulative inflation. 

• The rates of inflation would be calculated using 
the Consumer Price Index-U (CPI-U) Western for 
June of each year compared to the previous year 
for the previous four years. 

• The rate of inflation would be calculated as zero 
in any year in which inflation was negative and 
capped at 5% per year or 20% over four years if 
inflation exceeded those amounts. 

• To make the threshold easier to administer, the 
cumulative inflation amount would be rounded to 
the nearest $100. 

 
Could my city still require a no fee registration 
for out-of-city businesses below the threshold? 
Cities retain the local option of requiring a no-fee 
registration for out-of-city businesses below the 
threshold. 
 
Was the definition of “engaging in business” 
changed? 
No, the definition of engaging in business has not 
changed since the 2018 model was adopted. 
 
What are the deadlines for all cities with 
business licenses to adopt the 2026 model 
threshold? 
Cities with a business license must adopt the model 
by January 1, 2026. 
 
However, cities that currently partner with the state’s 
Business Licensing Service (BLS) for business 
licensing administration must adopt it by mid-October 
2025, because they must provide BLS 75-day 
notice of any changes to their business licenses, 
including this mandatory change. 
 
 

What if my city has a higher threshold? 
Cities can choose to enact a higher threshold. The 
$4,000 city threshold for out-of-city businesses is the 
minimum level that every city must enact. 
 
What if my city wants to have a threshold that 
applies to in-city businesses in addition to the 
out-of-city business threshold? 
The $4,000 threshold level for out-of-city businesses 
is a mandatory minimum threshold that every city 
business license city must adopt, but the law does 
not impact the city’s authority to have exemptions or 
other thresholds. 
 
Cities can continue to require a license for 
businesses located in the city without regard to the 
threshold (unless the city chose to exempt these 
businesses). 
 
Cities can also choose to enact a separate threshold 
exemption that applies to in-city businesses. 
 
Who should my city notify when the model is 
adopted? 
BLS partner cities: Send a completed Change 
Request Form to BLS notifying them of the update 
All other cities: Email Sheila Gall, AWC 
(sheilag@awcnet.org) so we can track updates. 
 
How will businesses find out about the changes? 
Consider providing information on changes to your 
business license by adding information to your 
license renewal letter, sending a letter to your 
potentially impacted businesses, updating 
information on your city’s website or presenting to 
your local chamber. 
 
Background on the 2018 model threshold 
In the 2017 session, EHB 2005 (RCW 35.90) passed 
requiring three actions by cities with business 
licenses and local B&O taxes. The law required cities 
to make changes to business licensing, including 
requiring cities with business licenses to establish a 
workgroup to create a model business license 
threshold by July 2018 for adoption by all business 
license cities by January 1, 2019. 
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2018 model ordinance for local business licenses 
– minimum threshold 
The 2018 model included a mandatory definition of 
“engaging in business” and a $2000 minimum 
threshold (or occasional sale) exemption to establish 
when out-of-town or transient businesses are 
required to be licensed. All business license cities 
adopted the model by January 1, 2019 (RCW 
35.90.080). 
 
Contact 
Sheila Gall 
General Counsel 
sheilag@awcnet.org 
wacities.org 
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2    |  SRTS Action Plan Update

Safe Routes to School
Action Plan Overview 

Engagement

Equity

Encouragement Evaluation

Education

Engineering
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Safe Routes to School
Near-term Action Items 

Connect with partners to understand existing programming and opportunities 
for collaboration. Identify SRTS leads/champions at schools.

• Monthly meetings with regional partners:
o Clark County
o Washington Traffic Safety Commission
o Southwest Washington Regional 

Transportation Council

• Quarterly meetings with school districts: 
o Vancouver Public Schools
o Evergreen Public Schools 

• District transportation staff identified as 
leads.

• Cascade Bicycle Club meeting about bicycle 
safety education programming that is at 
Vancouver schools. 
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Safe Routes to School
Near-term Action Items 

Create prioritization 
methodology

• Develop a prioritization 
methodology for 
schools that considers: 
o Title 1 status
o Equity Index score
o Crashes
o Road Classification

Missing Equity 
Score
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Safe Routes to School
Near-term Action Items 

Set up program webpage, develop 
educational resources and promote 
existing programs and resources. 

• Developed program graphic, webpage 
and templates

• Ongoing buildout of educational 
resources

• Promoting partner resources and 
programs

Page 354 of 372



Thank You!

Senior Transportation Planner
maggie.derk@cityofvancouver.us

6    |   SRTS Action Plan Update

Maggie Derk

Page 355 of 372



 

 
 

 
 
 P.O. Box 1995  |  Vancouver, WA 98668-1995  |  360-487-8000  |  TTY: 711  |  cityofvancouver.us 

 
 
DATE:  August 25th, 2025 
 
TO:  Mayor and City Council  
 
FROM:  Lon Pluckhahn, City Manager 
 
RE:  Safe Routes to School – Action Plan Update 
 
CC: Kate Drennan, Transportation Planning Manager, Community 

Development; Rebecca Kennedy, Deputy Director, Community 
Development. 

 

Background 
Safe Routes to School (SRTS) is a nationally recognized program that aims to make 
active transportation options safe, convenient, and fun for children traveling to and from 
school. While the City has worked with Vancouver schools in the past to improve 
infrastructure and written and supported related grant applications, the City has not had 
a formal program. Vancouver’s Transportation System Plan calls on City staff to develop 
a SRTS program that enables and encourages students and caregivers to walk, roll, and 
bike to school along safe pathways. 
 
This memo provides an update on the Safe Routes to School Action Plan, which outlines 
a framework to deliver a SRTS program for the City of Vancouver. 

Action Plan Overview 
To develop a well-rounded, comprehensive program, the City of Vancouver SRTS goals 
follow the national framework set by the Safe Routes Partnership1 and are centered on 
the “Six Es”: Engagement, Equity, Encouragement, Engineering, Education and 
Evaluation. Developing measurable action items to achieve these goals guides the next 
steps for implementation. The most near-term action items and relevant updates are 
described below. 

 
1 https://www.saferoutespartnership.org/safe-routes-school/101/6-Es 

MEMORANDUM 
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Action Items Relevant Updates 
Connect with partners currently 
supporting bike and pedestrian 
safety to understand existing 
programming and identify 
opportunities for collaboration. 

• Meeting monthly with regional SRTS Partners, 
including Clark County (Transportation 
Planning, Public Health and Public Works), 
Washington Traffic Safety Commission and 
Southwest Washington Regional Transportation 
Council.  

• Meeting quarterly with each school district 
(Vancouver and Evergreen).  

• Meeting with Cascade Bicycle Club about their 
bicycle safety education programming that is at 
both Vancouver and Evergreen Public Schools. 
The Washington Department of Transportation 
is implementing bicycle safety education across 
the state and has contracted with Cascade 
Bicycle Club to implement this program.  

Identify a point of contact/ SRTS 
champion at each school. This 
could be school staff or a parent 
volunteer. 

• Both Vancouver and Evergreen school districts 
have identified staff in their transportation 
departments as temporary SRTS leads. This staff 
may become permanent SRTS leads or can help 
identify a contact at individual schools to fill 
this role.  

Create a prioritization 
methodology—informed by CoV 
Equity Index, school resource 
needs, crash data and network 
gaps—to identify which schools 
should be prioritized for SRTS 
programming. 

• The SRTS Program will need to prioritize 
investments and programming across more 
than 50 schools within city limits. The following 
factors were used in the prioritization 
methodology to determine which schools have 
the greatest need for SRTS programming and 
projects:  
o Title 1 status  
o The Equity Index Score  
o Crashes within ¼ of the school 
o Road classification – this helped capture 

traffic volumes and speeds  
Identify infrastructure needs 
around schools through walk 
audits. 

• Conducting existing conditions analysis around 
schools to help identify infrastructure gaps.  

• Developing a Route Audit worksheet for 
students and parents/guardians to assess their 
own route to school. This is a tool to help 
supplement City staff analysis.  
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Next Steps 
Staff will continue to advance and track progress on the actions identified in the Safe 
Routes to School Action Plan.  
 
 
Staff Contact:  
Maggie Derk, Senior Transportation Planner, Community Development 
Maggie.Derk@cityofvancouver.us, 360-487-7889 
 
Laurel Priest, Associate Transportation Planner, Community Development 
Laurel.Priest@cityofvancouver.us, 360-487-7941 
 

Attachments 
• City of Vancouver Safe Routes to School Action Plan 
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Introduction 

What is Safe Routes to School? 
Safe Routes to School (SRTS) is a national program that aims to make walking, rolling, 
biking and using small mobility devices safe, convenient, and fun for children traveling 
to and from school. This Action Plan outlines a framework to deliver a SRTS program for 
the City of Vancouver. 

Why invest in SRTS? 
Fewer kids walk and bike to school today than they did 50 years ago. In 1969, 48% of K-8 
students walked or biked to school. By 2009, only 13% of students walked or biked to 
school.1 In 2022, 51% of K-12 students were driven or drove themselves to school, 33% 
took the school bus or other transit to school and only 10% walked or biked.2  

More students walking, rolling, biking and riding small mobility devices to and from 
school has many potential benefits not only for students and their families but for all 
Vancouverites. 

• Safer students: Street improvement projects funded through SRTS as well as 
safety education can improve traffic safety for students traveling to and from 
school. Additionally, SRTS encourages students and families to walk, roll, bike or 
ride small mobility devices to and from school in groups, helping put more eyes 
on our streets.  

• Cost savings: Using lower cost transportation options can reduce the amount of 
money families need for personal vehicle use and districts need for school bus 
service.  

• Reduced traffic congestion: More students walking, rolling, biking, or riding small 
mobility devices to and from school can reduce traffic congestion during school 
drop-off and pick-up and within neighborhoods surrounding schools. 

• Cleaner air: Encouraging more students to walk, roll, bike or ride small mobility 
devices to and from school can improve air quality by reducing vehicle trips and 
miles traveled. 

 

1 National Center for Safe Routes to School. 2011. How children get to school: School Travel Patterns 
From 1969 to 2009.PedBikeInfo.com. ww.pedbikeinfo.org/pdf/NHTS_school_travel_report_2011_0.pdf. 

2 Federal Highway Administration. (2022). 2022 National Household Travel Survey, U.S. Department of 
Transportation, Washington, DC. https://nhts.ornl.gov/. 
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• Healthier students: Using active transportation modes to get to and from school 
supports increased physical activity and can improve student physical and mental 
health.  

• Better academic performance: For some students, transportation can be a barrier 
to getting to school on time or at all. SRTS can not only help address this barrier, 
but it also encourages students to get physical activity on the way to school, 
which has been linked to improved academic performance.  

• More connected communities: SRTS programs provide an opportunity for social 
connection between students and families as they walk, roll, bike or ride small 
mobility devices to and from school, helping to strengthen community 
connections. 

Policy, Plan & Program Support 
The benefits of SRTS align with the City of Vancouver’s Core Values outlined in the 
Strategic Plan: livability, equity and inclusion, innovation, sustainability and resiliency, 
and community trust and relationships. City policies outlined in the 2024-2044 
Transportation System Plan (TSP) and Climate Action Framework also support the 
development of an SRTS Program. The TSP’s “Support Thriving Neighborhoods” policy 
framework calls on City staff to develop a SRTS program that enables and encourages 
students and caregivers to walk, roll, and bike to school along safe pathways. 
Additionally, the Climate Action Framework’s Transportation and Land Use focus area 
identifies “driving trip reduction for local schools” to reduce emissions from on-road 
vehicles and specifically mentions SRTS as one tool to help achieve this. Other City of 
Vancouver plans and programs that will help inform the implementation of a SRTS 
program include: 

• Equity Index and Displacement Risk toolset 
• 2025 Equitable Development Strategy 
• Language Access Plan 
• Equitable Engagement Toolkit 
• Transportation Improvement Program (TIP)  
• 2025-2045 Our Vancouver Comprehensive Plan 
• Neighborhood Traffic Calming Program 
• Complete Streets Policy and Program 

  

Page 362 of 372

https://www.cityofvancouver.us/government/strategic-plan/
https://www.cityofvancouver.us/wp-content/uploads/2024/01/Van-TSP-Book-202402-Reduced.pdf
https://www.cityofvancouver.us/wp-content/uploads/2024/01/Van-TSP-Book-202402-Reduced.pdf
https://www.cityofvancouver.us/wp-content/uploads/2023/08/vancouvercaf_final_121422.pdf


City of Vancouver SRTS Action Plan - DRAFT 3 

Partners 
SRTS is a program that extends beyond the classroom into our communities and requires 
partnerships between school staff and volunteers, community groups, government 
agencies and elected officials.  

The City of Vancouver will play a central role in convening relevant stakeholders and 
building collaborative partnerships to increase the reach and effectiveness of SRTS and 
help avoid duplicative efforts. 

Figure 1 Vancouver SRTS Partners 
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School Staff & Parent Volunteers 
School staff (at the district and local schools) and parent volunteers serve as the boots 
on the ground for SRTS, providing education and encouragement directly to students, 
implementing policies and programming that support physical activity and wellness and 
identifying traffic concerns surrounding school campuses. School partners identified for 
Vancouver SRTS include: 

• Vancouver Public Schools (VPS) 
• Evergreen Public Schools (EPS) 
• Washington State School for the Deaf (WSD) 
• Washington State School for the Blind (WSB) 
• Parent Teacher Associations or Organizations (PTA/PTO) 
• Family Community Resource Center (FCRC) Coordinators 

Community Groups 
Community groups may include non-profit organizations, active transportation 
advocates or other affinity groups related to student wellness and safety. These partners 
can help lead SRTS programs, advocate for desired infrastructure or cultural changes 
related to SRTS and offer lived experience on mobility issues to and from school. 
Potential community partners identified for Vancouver SRTS, their mission and, if 
applicable, their existing SRTS related efforts are listed in Table 1. 

Table 1  Potential Community Partners 

Community Group Mission and/or SRTS Related Efforts 

Bike Clark County Local advocacy organization that provides various bike 
education programs.  

Cascade Bicycle Club Implementing Statewide School-Based Bicycle Safety 
Education Program, which includes in-school bike safety 
education for some schools in Vancouver. 

Clark County Bicycle and 
Pedestrian Advisory 
Committee 

Advises the county and participating City and State 
government staff on matters involving transportation for 
people walking and bicycling. 

Clark County Youth 
Commission 

Informs Clark County Council, staff and community 
organizations about issues important to youth, makes 
suggestions on how to address these issues and provides 
advice on how to build positive partnerships with youth. 

Community in Motion Connects community members with reliable transportation 
options that support healthy, independent living. 

Cycle Vancouver Local advocacy group for safe biking.  
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Community Group Mission and/or SRTS Related Efforts 

Pasitos Gigantes Southwest 
Washington 

Provides support to parents and families with children with 
developmental disabilities. 

Vancouver Neighborhood 
Associations 

Brings neighbors together to work with the City to share 
information and resources, provide opportunities for 
community input, address neighborhood problems and 
undertake projects to benefit the neighborhood. 

Local after school 
programs/facilities 

Various organizations in Vancouver, such as the Boys and 
Girls Club of Southwest Washington and Right At School, 
provide after school programming that align with the goals 
for SRTS.  

Washington Safe Routes to 
School Network 

Network of organizations across Washington that share 
SRTS information and resources. 

Bikes for Kids Foundation National organization that provides new bicycles and 
helmets to underserved second and third grade students.  

Safe Routes Partnership National organization that provides technical support, 
research, advocacy and information and resource sharing 
related to SRTS. 

Government Agencies 
Coordination between state, regional and local government agencies can expand 
resources for SRTS and can provide school districts and community groups access to 
funding, data sets, staff time and expertise to support various components of SRTS. 
Government agency partners identified for Vancouver SRTS include: 

• Washington State Department of Transportation (WSDOT) 
• Washington Traffic Safety Commission (WTSC)  
• Washington State Department of Health Safe Kids Coalition (Safe Kids) 
• Southwest Washington Regional Transportation Council (SWRTC) 
• Clark County Community Planning, Public Health and Public Works 
• Clark County Public Transit Benefit Area Authority (C-TRAN) 
• City of Vancouver (CoV) Community Development, Public Works, 

Communications and Police Department (VPD) 

Elected Officials 
Elected officials and lawmakers can adopt policies, dedicate funding and staff and 
approve projects to support SRTS. Elected official partners identified for Vancouver SRTS 
include: 

• City of Vancouver Council Members 
• Clark County Council Members 
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• Vancouver Public School Board 
• Evergreen Public School Board 

Funding 
The City of Vancouver has dedicated $200,000 annually to support staff time, activities 
and materials for the SRTS Program. The City also received a Climate Planning Grant 
from the Washington Department of Commerce to help launch the program. Additional 
funding sources that could help fund SRTS infrastructure projects and programming in 
the future are listed in Table 2. 

Table 2  Potential SRTS Funding Sources 

Source Eligibility Availability 

WSDOT Safe Routes to 
School Program 
 

Provides funding to local agencies or 
organizations for infrastructure projects within 
two miles of a school serving children in 
kindergarten through 12th grade, design-only 
projects or education and encouragement 
activities. 

Biennial 

WSDOT Statewide School-
Based Bicycle Safety 
Education 
 

WSDOT has contracted with Cascade Bicycle 
Club to implement their Statewide School-
Based Bicycle Safety Education. Schools can 
apply for this which includes two programs:  
• One program available to elementary and 

middle schools (grades 3-8) to be 
implemented in school physical education 
classes. 

• One program available to community 
organizations for middle and high school 
youth (grades 6-12) to be implemented out 
of school or after school.  

Annual 

WSDOT Transportation 
Alternatives administered 
by SWRTC 

Provides funding to local governments for 
pedestrian and bicycle infrastructure, 
community improvement activities, and SRTS. 

Annual 

United States Department 
of Transportation Safe 
Streets and Roads for All 
(SS4A) 

Provides funding to regional, county and local 
governments for infrastructure projects related 
to Local Road Safety Plans and high crash 
corridors. 

Annual 
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Vision, Goals & Actions 

 
To develop a well-rounded, comprehensive program, the City of Vancouver SRTS goals 
follow the national framework set by the Safe Routes Partnership3 and are centered on 
the “Six Es”: Engagement, Equity, Encouragement, Engineering, Education and 
Evaluation. Developing measurable action items to achieve these goals guides the next 
steps for implementation. Each action identifies potential partners, including lead and 
support organizations, and a timeline of near-term (one to two years) or long-term (two 
to five years). 

Engagement 
Listen to students, families, school staff and community 
organizations that support schools to ensure that the elements of 
the SRTS program are responsive to the needs, desires and 
perspectives of the school community. Build intentional, ongoing 
engagement opportunities into the program to collect feedback 
and generate interest from students, families and school staff. 

 

3 Safe Routes Partnership. 2020. What is Safe Routes to School: The 6 Es. 
https://www.saferoutespartnership.org/safe-routes-school/101/6-Es. 

Action Partners  Timeline  

Connect with partners currently 
supporting bike and pedestrian safety 
to understand existing programming 
and identify opportunities for 
collaboration.  

Lead: CoV Community Development 
Support: VPS, EPS, WSD, WSB, WTSC, 
Safe Kids, Clark County, Bike Clark 
County, Cascade Bicycle Club, Clark 
County, Community in Motion 

Near-
term 

Set up a webpage with SRTS Program 
information, resources and contact 
information. 

Lead: CoV Communications 
Support: CoV Community 
Development 

Near-
term 

Provide program updates to the City 
of Vancouver’s Transportation and 
Mobility Commission. 

Lead: CoV Community Development 
Support: None 

Near-
term 

In the City of Vancouver, we envision a future where walking, 
rolling, biking and small mobility options are safe, convenient, 
accessible and desirable for all students and families to get to 
and from school and around their neighborhoods. 
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Equity 
Ensure SRTS initiatives benefit all demographic groups with 
particular attention to safe, healthy, and fair outcomes for low-
income students, students of color, students of all genders and 
sexualities and students with disabilities. Use a data-driven 
approach to ensure resources are prioritized for students at 
schools with the greatest need and most impacted by unsafe 
conditions. 

Action Partners  Timeline  

Identify a point of contact/ SRTS 
champion at each school. This could 
be school staff or a parent volunteer. 

Lead: CoV Community Development 
Support: VPS, EPS, WSD, WSB, 
PTAs/PTOs 

Near-
term 

Establish a SRTS Working Group with 
key stakeholders to help with 
messaging, outreach, and 
amplification of program updates.  

Lead: CoV Community Development 
Support: VPS, EPS, WSD, WSB, SRTS 
champions, WTSC, Safe Kids, SWRTC, 
Clark County, Bike Clark County, 
Cycle Vancouver, Cascade Bicycle 
Club, Community in Motion, Pasitos 
Gigantes 

Near-
term 

Action Partners  Timeline  

Create a prioritization 
methodology—informed by CoV 
Equity Index, school resource needs, 
crash data and network gaps—to 
identify which schools should be 
prioritized for SRTS programming. 

Lead: CoV Community Development 
Support: CoV Public Works, VPS, EPS, 
WSD, WSB 

Near-
term 

Leverage CoV Equitable Engagement 
Framework to inform outreach for 
SRTS Program. 

Lead: CoV Communications 
Support: CoV Community 
Development 

Near-
term 

Translate materials into appropriate 
languages. The threshold for 
translation is 5% of the population in 
adjacent census tracts that speak a 
primary language other than English. 

Lead: CoV Community Development 
Support: CoV Communications 

Near-
term 

Facilitate volunteer or staff support 
for under-resourced schools. 

Lead: CoV Community Development 
Support: Clark County, Bike Clark 
County, Cascade Bicycle Club, Cycle 
Vancouver, Community in Motion, 
Neighborhood Associations  

Near-
term 

Page 368 of 372



City of Vancouver SRTS Action Plan - DRAFT 9 

Encouragement 
Generate interest and enthusiasm amongst students, families, 
teachers and school leaders in walking, rolling, bicycling and 
using other small mobility devices to get to and from school 
through events, activities, and programs. 

 

Action Partners  Timeline  

Coordinate with Washington Schools 
for Blind and Deaf on how to best 
provide bike and pedestrian safety 
education. 

Lead: CoV Community Development 
Support: WSD, WSB, CoV ADA 
Coordinator 

Long-
term 

Connect students, families and 
schools with resources for free or 
low-cost bikes and/ or skateboards, 
locks, helmets, lights and skills 
classes to reduce barriers following 
the law. 

Lead: CoV Community Development 
Support: Bike Clark County, Pasitos 
Gigantes, Boys and Girls Clubs, 
Cascade Bicycle Club, Safe Kids, Bike 
for Kids Foundation  

Long-
term 

Explore opportunities to integrate 
adaptive equipment for bike and 
pedestrian safety education.  

Lead: CoV Community Development 
Support: Clark County, Bike Clark 
County, Cascade Bicycle Club, Pasitos 
Gigantes, CoV ADA Coordinator 

Long-
term 

Action Partners  Timeline  

Promote existing resources that 
encourage walking, biking, rolling 
and taking transit for students and 
their families. 

Lead: CoV Community Development 
Support: Safe Routes Partnership, 
Washington SRTS Network, WTSC, 
Clark County, Safe Kids, C-TRAN, Bike 
Clark County, Cascade Bicycle Club 

Near-
term 

Use City communication channels, 
including social media and e-
newsletters, to promote SRTS related 
events. 

Lead: CoV Communications 
Support: CoV Community 
Development 

Near-
term 

Develop encouragement resources 
for schools and community groups to 
host and share their own SRTS events 
such as walk, roll & bike to school 
day, bike rodeos, walking/biking 
school buses, park and walk day. 

Lead: CoV Community Development 
Support: Safe Routes Partnership, 
Washington SRTS Network, WTSC, 
Clark County, VPS, EPS, WSD, WSB 

Near-
term 
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Engineering 
Build, fund and support physical improvements to streets and 
neighborhoods surrounding schools that make walking, rolling, 
bicycling and using other small mobility devices safer, more 
comfortable, convenient and fun. 
 

Action Partners  Timeline  

Facilitate trainings and presentations 
to enable schools, parents and 
volunteers to organize SRTS activities 
and events that encourage walking, 
biking and rolling. 

Lead: CoV Community Development 
Support: WTSC, Clark County, Safe 
Kids, VPS, EPS, WSD, WSB 

Long-
term 

Action Partners  Timeline  

Identify infrastructure needs around 
schools through analysis, site visits 
and walk audits.  

Lead: CoV Community Development 
Support: VPS, EPS, WSD, WSB, WTSC, 
CoV Public Works 

Near-
term 

Develop infrastructure project list 
informed by traffic volumes and 
speeds, crash data and network gaps. 

Lead: CoV Community Development 
Support: VPS, EPS, WSD, WSB, CoV 
Public Works 

Near-
term 

Add SRTS infrastructure projects to 6-
year Transportation Improvement 
Program (TIP) and Transportation 
System Plan (TSP) Capital Projects 
list. 

Lead: CoV Community Development 
Support: CoV Public Works 

Near-
term 

Apply for grant funding to implement 
high-priority infrastructure projects.  

Lead: CoV Community Development 
Support: VPS, EPS, WSD, WSB, CoV 
Public Works, WSDOT, SWRTC 

Near-
term 

Provide convenient bike and small 
mobility storage at schools. 

Lead: CoV Community Development 
Support: VPS, EPS, WSD, WSB, CoV 
Public Works 

Long-
term 

Install speed feedback signs or 
increase traffic enforcement in 
locations with recurring traffic safety 
issues. Also consider speed 
enforcement cameras. 

Lead: CoV Community Development 
Support: CoV Public Works, CoV 
Police, VPS, EPS, WSD, WSB 

Long-
term 

Pursue quick build infrastructure 
improvements and/or demonstration 
projects.  

Lead: CoV Community Development 
Support: VPS, EPS, WSD, WSB, CoV 
Public Works, WSDOT, SWRTC 

Long-
term 
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Education 
Provide students, families, teachers and school staff the skills to 
walk, roll, and bicycle safely. Share information about 
transportation options, and educate students, families and school 
staff about the numerous benefits of walking, rolling, bicycling 
and using small mobility devices. 

Evaluation 
Track progress of SRTS programs and initiatives to ensure they 
support equitable outcomes, determine which efforts are most 
effective and identify opportunities for improvement. 

 

Action Partners  Timeline  

Promote existing programs that teach 
pedestrian and bicycle skills.  

Lead: CoV Community Development 
Support: Bike Clark County, Cascade 
Bicycle Club 

Near-
term 

Develop educational resources for 
students and families such as 
walking, rolling, biking safety tips. 

Lead: CoV Community Development 
Support: Safe Routes Partnership, 
Washington SRTS Network, WTSC, 
Clark County, VPS, EPS, WSD, WSB 

Near-
term 

Update and distribute school district 
walk route maps based on walk 
audits and new infrastructure 
projects. 

Lead: VPS, EPS, WSD, WSB 
Support: CoV Community 
Development 

Long-
term 

Develop and promote school zone 
safety campaign and driver safety 
campaign for drivers. 

Lead: CoV Community Development 
Support: CoV Communications, 
WTSC, Clark County, Safe Kids, VPS, 
EPS, WSD, WSB 

Long-
term 

Action Partners  Timeline  

Track number of SRTS activities and 
events held at each school annually.  

Lead: VPS, EPS, WSD, WSB 
Support: CoV Community 
Development 

Near-
term 

Review SRTS budget and staff needs 
annually.  

Lead: CoV Community Development 
Support: CoV Public Works 

Near-
term 

Collect feedback via survey from 
students, parents and guardians about 
the SRTS program every three years. 

Lead: CoV Community Development 
Support: VPS, EPS, WSD, WSB 

Long-
term 
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Action Partners  Timeline  

Collect student travel mode data 
annually.  

Lead: CoV Community Development 
Support: VPS, EPS, WSD, WSB 

Long-
term 

Review and update school 
transportation conditions around 
school campuses every five years. 

Lead: CoV Community Development 
Support: VPS, EPS, WSD, WSB, CoV 
Public Works, WTSC, Clark County 

Long-
term 

Update the SRTS Action Plan every 
five years. 

Lead: CoV Community Development 
Support: VPS, EPS, WSD, WSB, WTSC, 
Clark County 

Long-
term 
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